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Welcome to the

2015 Project Update

M1 to Leeds
M6 to Birmingham

M1 to London

A14 to Ports
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Ivan Marriott ïHighways England ïProject Manager

Duncan Thompson ïSkanska ïProject Director

Tony Burrows ïSkanska ïSite Administration Manager

Steve Hamer ïSkanska ïDesign & Engineering Manager

Rob Martin ïSkanska ïSection Engineer

Duncan Healey ïSkanska ïSenior Environmental Advisor

Helen Anderson ïSkanska ïAss. Site Administration Manager

Mark Dowding ïSkanska ïProject Planner

Oliver Beech ïSkanska ïEnvironmental & Communities Advisor

Mandy Parker ïOlive Catering

Nathan Miles ïOlive Catering

PLEASE HELP YOURSELF TO OUR 

FESTIVE REFRESHMENTS!
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Å A brief reminder of why we are here!

Å Progress made during 2015

Å What to expect next?

Å You said, we did

Å Q & A session
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A14

Swinford

Catthorpe

M6

M1



M1 Junction 19 Improvement Scheme 10 December 2015

ü Congestion, delays and long queues

ü Accidents, sometimes resulting in serious injuries and fatalities

ü Conflicts between local and long distance traffic

ü Barriers to pedestrians, cyclists and horse riders
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Å Structural steel beams for the northbound carriageway of the new 

bridge structure which carries M1 traffic over the M6-A14 link were 

lifted into place in January 2015.

Å Installation of bridge beams as part of the construction of the new M6 

southbound-M1 southbound viaduct completed. Deck works begin.



A14 temporary

M6-A14

Å A14 eastbound traffic successfully realigned 

during a 36-hour road closure mid-March. 

Å All planned works completed and road opened 

to traffic 5 hours ahead of schedule. Extensive 

publicity campaign to advise interested parties. 

No complaints received. 

Å A14 westbound traffic was also switched onto 

its temporary alignment by the end of March.

A14 temporary

A14 existing

A14-M1

BEFORE

AFTER
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Å Demolition of the redundant bridge 

carrying the M6 southbound-M1 

southbound viaduct at the end of March 

using explosives

Å Highways England traffic officers and the 

police oversaw the demolition, imposing 

rolling blocks on the M1 and A14, to 

control traffic and create a sterile safety 

zone during the detonation.
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- Originally constructed in 1971 

- 80m long, 2800 tonnes

- 560 holes in 28 concrete columns

- 140kg of explosives 

- 1000t of crushed concrete re-used on site 



Å Excavation under the new M1 bridge 

structure complete 

Å Bridge beam installation over the M1 

motorway for the new A14 westbound-

M1 northbound link
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A14-M1

M6-A14



Å Tunnel boring machine excavated a 

new 140m long culvert under the M6; 

this culvert will provide a controlled 

drainage pathway for one of the new 

attenuation ponds.  

Å Concrete deck pours undertaken on the 

new M6 southbound-M1 southbound 

bridge

Å
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¶ Structural works complete on the new 

bridge which will take the new M6-A14 

link over the local link road. Over 500m3 

concrete poured in 15 hours on 29 May.

¶ Excavation of óPond 7ô completed. 

Equivalent to the size of approximately 12 

Olympic swimming pools. Future-proof ï

built to cope with predicted 20% increase 

in rainfall associated with climate change

Local link road 

(temporary M6 offslip)A5
Swinford

Catthorpe

M6-A14
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Å Bridleway seeding completed. Nine river enhancement areas completed. Swinford Lodge 

Brook realigned to accommodate new drainage for the A14 westbound-M1 northbound link. 

Å Two artificial holts made from recycled site materials installed. Provision of purpose-built 

otter fencing and otter ledges.

Å Foundations begin for the new bridge which will carry M1 southbound-A14 eastbound traffic 

over the local link road. 
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M1-A14


