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DOCUMENT 001116 - INVITATION TO BID 

1.1 PROJECT INFORMATION 

A. Notice to Bidders: Qualified bidders are invited to submit bids for Project as described in this 
Document according to the Instructions to Bidders. 

B. Project Identification: Cumru Fire Department. 

1. Project Location: 1775 Welsh Road, Mohnton PA 19540. 

C. Owner: Cumru Township. 

1. Owner's Representative: Jeanne Johnson, 1775 Welsh Road, Mohnton PA 19540 . 

D. Architect: Manns Woodward Studios Inc. 

E. Project Description: Project consists of, generally, the construction of a new single story, with 
mezzanine, fire station approximately 22,908  gross square feet. 

F. Construction Contract: Bids will be received for the following Work: 

1. Multiple Contract Project consisting of the following prime contracts: 
a. General Building Construction; 1A 
b. Mechanical Construction; 15A. 
c. Plumbing Construction; 15B 
d. Electrical Construction; 16A 
 

1.2 BID SUBMITTAL AND OPENING 

A. Owner will receive digitally submitted bids until the bid time and date via Pennbid.  Owner will 
consider bids prepared in compliance with the Instructions to Bidders issued by the Owner, as 
submitted through Pennbid as follows: 

1. Bid Date: January 29th , 2024 
2. Bid Time: 10:00 am EST 
3. Location:  Pennbid website;  www.pennbid.net 

B. Bids shall be automatically tabulated and available through the Pennbid website. 
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1.3 BID SECURITY 

A. Bid security shall be submitted with each bid in the amount of 10 percent of the bid amount. No 
bids may be withdrawn for a period of 90 days after opening of bids. Owner reserves the right to 
reject any and all bids and to waive informalities and irregularities. 

1.4 MANDATORY PREBID MEETING 

A. A mandatory pre-bid meeting will be held on site at the following date and time: 
1. Date: December 14th 2023 
2. Time: 1:00 pm EST 
3. Location: Ground floor lobby, Cumru Township Building, 1775 Welsh Road, Mohnton PA 

19540. 

1.5 DOCUMENTS 

A. Online Procurement and Contracting Documents:  Obtain access after November 30, 2023 by 
registering on the Pennbid website; www.pennbid.net.  Online access will be provided to all 
registered bidders and suppliers. 

1.6 TIME OF COMPLETION AND LIQUIDATED DAMAGES 

A. Bidders shall begin the Work on receipt of written Notice to Proceed, as provided by the Cumru 
Township and shall complete the Work within the Contract Time. Work is subject to liquidated 
damages. 

1. Contract Time:  The Bidder agrees to begin work within ten (10) calendar days of the date 
designated in the Notice to Proceed, and to substantially complete the work ready for 
Owner use (substantial completion) within 420 calendar days from the date designated in 
the Notice to Proceed and to complete the entire Contract ready for final payment and 
ready for closeout in accordance with Section 01 7700 CLOSEOUT PROCEDURES, 
within 450 calendar days from the date designated in the Notice to Proceed. 

2. Liquidated Damages:  Liquidated damages shall be $1000.00 per day, for every day that 
exceeds the contract time duration or previously Owner approved time extensions. 

1.7 BIDDER'S QUALIFICATIONS 

A. Bidders must be properly licensed under the laws governing their respective trades and be able 
to obtain insurance and bonds required for the Work.  A Performance Bond, a separate Labor 
and Material Payment Bond, a Maintenance Bond, and Insurance in a form acceptable to the 
Owner will be required of the successful Bidder. 

B. Bidders and Sub-Bidders (subcontractors to Prime Contractors) shall have and shall be able to 
present the following information and qualifications to submit a Bid. 
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1. All bidders (prime contractors)  and sub-bidders (subcontractors to Prime Contractors)  
shall possess the following minimum qualifications: 

a. Project Experience:  Contractor shall have and be able to present experience in 
performing construction activities similar (similar approximate gross building area, 
construction type, project type (fire station, EMS station, municipal vehicle 
maintenance/repair facility), and similar MEPF systems) to those activities identified 
by the Bidding Documents of this project.  Contractor shall be able to present a 
minimum of 3 projects completed within the previous 10 years (Substantial 
Completion occurring in of after November 2013.) 

b. Projects presented, shall include contact information for representatives for the 
following: 

1) Owner Representative 

2) Architect Representative 

3) MEP Engineering Representative 

4) Civil Engineering Representative 

5) Bidder’s project manager and superintendent/foreman 

c. Each project presented shall include a description of work, total project area (gross 
square feet of all stories in which work was performed), Bidders Bid Cost, and 
Bidders Final Cost. 

d. Each project presented shall include a statement indicating whether any form of 
dispute resolution occurred or is in process on the project between the Bidder and 
any other party involved within the project, identification of initiating party (Bidder, 
Owner, Subcontractor, etc.) 

e. Each project presented shall include photographs of work performed both in-
process (where available) and work completed.  
 

C. Prime Contractors to utilize AIA A305-2020 to complete the requirements of this section and to 
submit as part of the completed bid package.  Contractors shall be required to purchase and 
provide all AIA documents required for submission of Bid. 

END OF DOCUMENT 001116 



CUMRU FIRE DEPARTMENT 

MWS Project Number 18-036 

BID SET 

November 30, 2023 
MANNS WOODWARD STUDIOS INC. 

 

 

INSTRUCTIONS TO BIDDERS 00 2113 - 1 
 

 

DOCUMENT 002113 - INSTRUCTIONS TO BIDDERS 

1.1 INSTRUCTIONS TO BIDDERS 

A. Prime Contractors to utilize AIA forms outlined in this section.  Contractors shall be required to 
purchase and provide all AIA documents outlined within this section. 

B. Copies of AIA standard forms may be obtained from the American Institute of Architects; 
www.aiacontractdocsaiacontracts.org; (800) 942-7732 

C. AIA Document A701, "Instructions to Bidders," is hereby incorporated into the Procurement and 
Contracting Requirements by reference. 

1. A draft copy of AIA Document A701-2018, "Instructions to Bidders," is bound in this 
Project Manual. 
a. Contractor(s) shall make modifications to the AIA Document A701-2018  – 

Instructions to Bidders per modifications indicated in the Owner provided draft 
copy, per Section 002113a – “–AIA A701-2018 – Instructions to Bidders - DRAFT.” 

D. Reference Section 00 4400 – “Owners Documents – Instructions to Bidders” for supplemental 
information in addition to this Section. 

END OF DOCUMENT 002113 



 AIA
®

 Document A701
®

 – 2018  

Instructions to Bidders 

 

AIA Document A701 – 2018. Copyright © 1970, 1974, 1978, 1987, 1997 and 2018. All rights reserved. “The American Institute of Architects,” 

“American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American Institute of 

Architects. This draft was produced at 10:50:17 ET on 08/21/2023 under Order No.4104241480 which expires on 04/10/2024, is not for resale, 

is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report 

copyright violations, e-mail docinfo@aiacontracts.com. 

User Notes:  (1467643974) 

 

1 

 

ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification. 

FEDERAL, STATE, AND LOCAL 

LAWS MAY IMPOSE 

REQUIREMENTS ON PUBLIC 

PROCUREMENT CONTRACTS. 

CONSULT LOCAL AUTHORITIES 

OR AN ATTORNEY TO VERIFY 

REQUIREMENTS APPLICABLE TO 

THIS PROCUREMENT BEFORE 

COMPLETING THIS FORM. 

            

It is intended that AIA 

Document G612™–2017, 

Owner’s Instructions to the 

Architect, Parts A and B 

will be completed prior to 

using this document.      

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document. 

for the following Project: 

(Name, location, and detailed description) 

 

Cumru Township Fire Department» 

Cumru Township, Pennsylvania 

Berks County 

 

THE OWNER: 
(Name, legal status, address, and other information) 

 

Cumru Township 

1775 Welsh Road 

Mohnton, Pennsylvania 

Telephone Number: (484) 256-7290 

 

THE ARCHITECT: 
(Name, legal status, address, and other information) 

 

Manns Woodward Studios, Subchapter S Corporation» 

10839 Philadelphia Road  

White Marsh, Maryland 21162 

Telephone Number: 410-344-1460 

Fax Number: 443-403-2460 
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ARTICLE 1   DEFINITIONS 
§ 1.1 Bidding Documents include the Bidding Requirements and the Proposed Contract Documents. The Bidding 

Requirements consist of the advertisement or invitation to bid, Instructions to Bidders, supplementary instructions to 

bidders, the bid form, and any other bidding forms. The Proposed Contract Documents consist of the unexecuted form 

of Agreement between the Owner and Contractor and that Agreement’s Exhibits, Conditions of the Contract (General, 

Supplementary and other Conditions), Drawings, Specifications, all Addenda, and all other documents enumerated in 

Article 8 of these Instructions. 

 

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, or in other Proposed Contract 

Documents apply to the Bidding Documents. 

 

§ 1.3 Addenda are written or graphic instruments issued by the Architect, which, by additions, deletions, clarifications, 

or corrections, modify or interpret the Bidding Documents. 

 

§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted in 

accordance with the Bidding Documents. 

 

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the 

Bidding Documents, to which Work may be added or deleted by sums stated in Alternate Bids. 

 

§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from, or that does not 

change, the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted. 

 

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment, or 

services, or a portion of the Work, as described in the Bidding Documents. 

 

§ 1.8 A Bidder is a person or entity who submits a Bid and who meets the requirements set forth in the Bidding 

Documents. 

 

§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment, or labor for a portion of 

the Work. 

 

ARTICLE 2   BIDDER’S REPRESENTATIONS 
§ 2.1 By submitting a Bid, the Bidder represents that: 

.1 the Bidder has read and understands the Bidding Documents; 

.2 the Bidder understands how the Bidding Documents relate to other portions of the Project, if any, being 

bid concurrently or presently under construction; 

.3 the Bid complies with the Bidding Documents; 

.4 the Bidder has visited the site, become familiar with local conditions under which the Work is to be 

performed, and has correlated the Bidder’s observations with the requirements of the Proposed Contract 

Documents; 

.5 the Bid is based upon the materials, equipment, and systems required by the Bidding Documents without 

exception; and 

.6 the Bidder has read and understands the provisions for liquidated damages, if any, set forth in the form of 

Agreement between the Owner and Contractor. 

.7 Bidder has investigated all required fees, permits, and regulatory requirements of authorities having      

jurisdiction and has properly included in the submitted Bid the cost of such fees, permits, and 

requirements not otherwise indicated as provided by Owner. Bidder shall be responsible for obtaining 

building permits. 

.8 Bidder is properly licensed according to the laws and regulations of the state and local authorities having 

jurisdiction and meets qualifications indicated in the Proposed Contract Documents. 

 

 

ARTICLE 3   BIDDING DOCUMENTS 
§ 3.1 Distribution 
§ 3.1.1 Bidders shall obtain complete Bidding Documents, as indicated below, from the issuing office designated in the 

advertisement or invitation to bid, for the deposit sum, if any, stated therein. 
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Bidders shall register on the Pennbid procurement website; www.pennbid.net. 

Registered Bidders shall download complete sets of bidding documents. 

 

§ 3.1.2 Any required deposit shall be refunded to Bidders who submit a bona fide Bid and return the paper Bidding 

Documents in good condition within ten days after receipt of Bids. The cost to replace missing or damaged paper 

documents will be deducted from the deposit. A Bidder receiving a Contract award may retain the paper Bidding 

Documents, and the Bidder’s deposit will be refunded. 

 

§ 3.1.3 Bidding Documents will not be issued directly to Sub-bidders unless specifically offered in the advertisement or 

invitation to bid, or in supplementary instructions to bidders. 

 

§ 3.1.4 Bidders shall use complete Bidding Documents in preparing Bids. Neither the Owner nor Architect assumes 

responsibility for errors or misinterpretations resulting from the use of incomplete Bidding Documents. 

 

§ 3.1.5 The Bidding Documents will be available for the sole purpose of obtaining Bids on the Work. No license or grant 

of use is conferred by distribution of the Bidding Documents. 

 

§ 3.2 Modification or Interpretation of Bidding Documents 
§ 3.2.1 The Bidder shall carefully study the Bidding Documents, shall examine the site and local conditions, and shall 

notify the Architect of errors, inconsistencies, or ambiguities discovered and request clarification or interpretation 

pursuant to Section 3.2.2. 

 

§ 3.2.2  

Requests for clarification or interpretation of the Bidding Documents shall be submitted by  

the Bidder in writing via the "Questions" feature within the procurement website; Pennbid at www.pennbid.net. 

 

§ 3.2.3 Modifications and interpretations of the Bidding Documents shall be made by Addendum. Modifications and 

interpretations of the Bidding Documents made in any other manner shall not be binding, and Bidders shall not rely 

upon them. 

 

§ 3.3 Substitutions 
§ 3.3.1 Only pre-bid/procurement substitutions shall be considered.  Any substitution received after the acceptance of 

the Bid shall be returned without action unless the substation provides a cost saving to the Owner while maintaining all 

project requirements, in the Architect’s sole discretion. 

 

§ 3.3.2 Substitution Process 
§ 3.3.2.1 Written requests for substitutions shall be submitted via the procurement website (www.pennbid.net) at least 

fourteen days prior to the date for receipt of Bids (the Bid Date). Requests shall be submitted in the same manner as that 

established for submitting clarifications and interpretations in Section 3.2.2. 

 

§ 3.3.2.2 Bidders shall submit substitution requests on a Substitution Request Form if one is provided in the Bidding 

Documents. 

 

§ 3.3.2.3 If a Substitution Request Form is not provided, requests shall include (1) the name of the material or 

equipment specified in the Bidding Documents; (2) the reason for the requested substitution; (3) a complete description 

of the proposed substitution including the name of the material or equipment proposed as the substitute, performance 

and test data, and relevant drawings; and (4) any other information necessary for an evaluation. The request shall 

include a statement setting forth changes in other materials, equipment, or other portions of the Work, including 

changes in the work of other contracts or the impact on any Project Certifications (such as LEED), that will result from 

incorporation of the proposed substitution. 

 

§ 3.3.3 The burden of proof of the merit of the proposed substitution is upon the proposer. The Architect’s decision of 

approval or disapproval of a proposed substitution shall be final. 

 

§ 3.3.4 If the Architect approves a proposed substitution prior to receipt of Bids, such approval shall be set forth in an 

Addendum. Approvals made in any other manner shall not be binding, and Bidders shall not rely upon them. 
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§ 3.3.5 No substitutions will be considered after the Contract award unless specifically provided for in the Contract 

Documents. 

 

§ 3.4 Addenda 
§ 3.4.1 Addenda will be posed to the procurement website (www.pennbid.net). 

 

§ 3.4.2 Addenda will be available where Bidding Documents are on file. 

 

§ 3.4.3 Addenda will be issued no later than four days prior to the date for receipt of Bids, except an Addendum 

withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids. 

 

§ 3.4.4 Prior to submitting a Bid, each Bidder shall ascertain that the Bidder has received all Addenda issued, and the 

Bidder shall acknowledge their receipt in the Bid. 

 

ARTICLE 4   BIDDING PROCEDURES 
§ 4.1 Preparation of Bids 
§ 4.1.1 Bids shall be submitted electronically via the Pennbid Program (www.pennbid.net), and shall include 

completion of the electronic Bid Forms within Pennbid, as well as uploading of the required supporting documentation. 

 

§ 4.1.2 All blanks on the bid form shall be legibly executed. Paper bid forms shall be executed in a non-erasable 

medium. 

 

§ 4.1.3 Intentionally Omitted. 

 

§ 4.1.4 Intentionally Omitted. 

 

§ 4.1.5 All requested Alternates shall be bid. If no change in the Base Bid is required, enter “No Change” or as required 

by the bid form. 

 

§ 4.1.6 Where two or more Bids for designated portions of the Work have been requested, the Bidder may, without 

forfeiture of the bid security, state the Bidder’s refusal to accept award of less than the combination of Bids stipulated 

by the Bidder. The Bidder shall neither make additional stipulations on the bid form nor qualify the Bid in any other 

manner. 

 

§ 4.1.7 Each copy of the Bid shall state the legal name and legal status of the Bidder. As part of the documentation 

submitted with the Bid, the Bidder shall provide evidence of its legal authority to perform the Work in the jurisdiction 

where the Project is located. Each copy of the Bid shall be signed by the person or persons legally authorized to bind the 

Bidder to a contract. A Bid by a corporation shall further name the state of incorporation and have the corporate seal 

affixed. A Bid submitted by an agent shall have a current power of attorney attached, certifying the agent’s authority to 

bind the Bidder. 

 

§ 4.1.8 Bidder shall incur all costs associated with the preparation of its Bid. 

 

§  4.1.9  Owner may elect to disqualify a Bid due to failure to submit the Bid in the form requested/required, failure to 

Bid alternates or unit prices, failure to complete all entries, or inclusion in the Bid of anything not required or called for. 

 

§ 4.2 Bid Security 
§ 4.2.1 Each Bid shall be accompanied by the following bid security: 

 

Bid security shall be submitted with each bid in the amount of Ten Percent (10%) of the bid amount, and shall be in the 

form of a Bid bond.  Bidder must provide an executed AIA A310-2010 – Bid Bond with submission of the Bid.  No 

bids may be withdrawn for a period of 90 days after opening of bids. Owner reserves the right to reject any and all bids 

and to waive informalities and irregularities. 

 

§ 4.2.2 The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid and shall, if required, 

furnish bonds covering the faithful performance of the Contract and payment of all obligations arising thereunder. 
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Should the Bidder refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid 

security shall be forfeited to the Owner as liquidated damages, not as a penalty. In the event the Owner fails to comply 

with Section 6.2, the amount of the bid security shall not be forfeited to the Owner. 

 

§ 4.2.3 If a surety bond is required as bid security, it shall be written on AIA Document A310™, Bid Bond, unless 

otherwise provided in the Bidding Documents. The attorney-in-fact who executes the bond on behalf of the surety shall 

affix to the bond a certified and current copy of an acceptable power of attorney. The Bidder shall provide surety bonds 

from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located. 

 

§ 4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until 

(a) the Contract has been executed and bonds, if required, have been furnished; (b) the specified time has elapsed so that 

Bids may be withdrawn; or (c) all Bids have been rejected. However, if no Contract has been awarded or a Bidder has not 

been notified of the acceptance of its Bid, a Bidder may, beginning 90 days after the opening of Bids, withdraw its Bid 

and request the return of its bid security. 

 

§ 4.3 Submission of Bids 
§ 4.3.1 A Bidder shall submit its Bid as indicated below: 

 

Through the Pennbid website (www.pennbid.net) 

 

§ 4.3.2 Intentionally Omitted. 

 

§ 4.3.3 Bids shall be submitted by the date and time and at the place indicated in the invitation to bid. Bids submitted 

after the date and time for receipt of Bids, or at an incorrect place, will not be accepted. 

 

§ 4.3.4 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids. 

 

§ 4.3.5 A Bid submitted by any method other than as provided in this Section 4.3 will not be accepted. 

 

§ 4.4 Modification or Withdrawal of Bid 
§ 4.4.1 Bids may be modified or withdrawn through Pennbid at any time prior to the due date and time listed in the 

Invitation to Bid. 

 

§ 4.4.2 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids in the same 

format as that established in Section 4.3, provided they fully conform with these Instructions to Bidders. Bid security 

shall be in an amount sufficient for the Bid as resubmitted. 

 

§  4.4.2.1  Such modifications to or withdrawal of a bid may only be made by persons authorized to act on behalf of the 

Bidder. Authorized persons are those so identified in the Bidder's corporate bylaws, specifically empowered by the 

Bidder's charter or similar legally binding document acceptable to Owner, or by a power of attorney, signed and dated, 

describing the scope and limitations of the power of attorney. Bidder must make such documentation available to 

Owner at the time of seeking modifications or withdrawal of the Bid. 

 

§ 4.4.3 After the date and time designated for receipt of Bids, a Bidder who discovers that it made a clerical error in its 

Bid shall notify the Architect of such error within two days, requesting withdrawal of its Bid. Upon providing evidence 

of such error to the reasonable satisfaction of the Architect, the Bid shall be withdrawn and not resubmitted. If a Bid is 

withdrawn pursuant to this Section 4.4.3, the bid security will be returned to the Bidder. 

 

ARTICLE 5   CONSIDERATION OF BIDS 
§ 5.1 Opening of Bids 
Bids properly identified and received within the specified time limits shall be tabulated and available for registered 

participants of the procurement website (www.pennbid.net) to view. 
 
§ 5.2 Rejection of Bids 
Unless otherwise prohibited by law, the Owner shall have the right to reject any or all Bids for any reason. 
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§  5.2.1  Owner specifically reserves the right to reject any Bid based on Owner and/or Architect's evaluation of the 

information submitted following opening of  bids. Owner and/or Architect’s evaluation of the Bidder's qualifications 

will include: status of licensure and record of compliance with licensing requirements, record of quality of completed 

work, record of project completion, project completion ability, record of financial management including financial 

resources available to complete Project and record of timely payment of obligations, record of project site management 

including compliance with requirements of authorities having jurisdiction, record of and number of current claims and 

disputes and the status of their resolution, and qualifications of the Bidder's proposed Project staff and proposed 

subcontractors. 

 

§ 5.3 Acceptance of Bid (Award) 
§ 5.3.1 It is the intent of the Owner to award a Contract to the lowest responsive and responsible Bidder, provided the 

Bid has been submitted in accordance with the requirements of the Bidding Documents. Unless otherwise prohibited by 

law, the Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid 

which, in the Owner’s judgment, is in the Owner’s best interests. 

 

§ 5.3.2 Unless otherwise prohibited by law, the Owner shall have the right to accept Alternates in any order or 

combination, unless otherwise specifically provided in the Bidding Documents, and to determine the lowest responsive 

and responsible Bidder on the basis of the sum of the Base Bid and Alternates accepted. 

 

ARTICLE 6   POST-BID INFORMATION 
§ 6.1 Contractor’s Qualification Statement 
Bidders to whom award of a Contract is under consideration shall submit to the Architect, upon request and within the 

timeframe specified by the Architect, a properly executed AIA Document A305™, Contractor’s Qualification 

Statement, unless such a Statement has been previously required and submitted for this Bid. 

 

§ 6.2 Owner’s Financial Capability 
A Bidder to whom award of a Contract is under consideration may request in writing, fourteen days prior to the 

expiration of the time for withdrawal of Bids, that the Owner furnish to the Bidder reasonable evidence that financial 

arrangements have been made to fulfill the Owner’s obligations under the Contract. The Owner shall then furnish such 

reasonable evidence to the Bidder no later than seven days prior to the expiration of the time for withdrawal of Bids. 

Unless such reasonable evidence is furnished within the allotted time, the Bidder will not be required to execute the 

Agreement between the Owner and Contractor. 

 

§ 6.3 Submittals 
§ 6.3.1 After notification of selection for the award of the Contract, the Bidder shall, as soon as practicable or as 

stipulated in the Bidding Documents, submit in writing to the Owner through the Architect: 

.1 a designation of the Work to be performed with the Bidder's own forces; 

.2 names of the principal products and systems proposed for the Work and the manufacturers and suppliers 

of each; and 

.3 names of persons or entities (including those who are to furnish materials or equipment fabricated to a 

special design) proposed for the principal portions of the Work. 

 

§ 6.3.2 The Bidder will be required to establish to the satisfaction of the Architect and Owner the reliability and 

responsibility of the persons or entities proposed to furnish and perform the Work described in the Bidding Documents. 

 

§ 6.3.3 Prior to the execution of the Contract, the Architect will notify the Bidder if either the Owner or Architect, after 

due investigation, has reasonable objection to a person or entity proposed by the Bidder. If the Owner or Architect has 

reasonable objection to a proposed person or entity, the Bidder may, at the Bidder’s option, withdraw the Bid or submit 

an acceptable substitute person or entity. The Bidder may also submit any required adjustment in the Base Bid or 

Alternate Bid to account for the difference in cost occasioned by such substitution. The Owner may accept the adjusted 

bid price or disqualify the Bidder. In the event of either withdrawal or disqualification, bid security will not be forfeited. 

 

§ 6.3.4 Persons and entities proposed by the Bidder and to whom the Owner and Architect have made no reasonable 

objection must be used on the Work for which they were proposed and shall not be changed except with the written 

consent of the Owner and Architect. 
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ARTICLE 7   PERFORMANCE BOND AND PAYMENT BOND 
§ 7.1 Bond Requirements 
§ 7.1.1 The Bidder shall furnish bonds covering the faithful performance of the Contract and payment of all obligations 

arising thereunder. Additionally, the Bidder shall furnish a Maintenance Bond and a Wage Rate Compliance Bond. 

 

§ 7.1.1.1  Both a Performance Bond and a Payment Bond will be required, each in an amount equal to 100% of the 

Contract Sum. 

 

§ 7.1.1.2  The Maintenance Bond will be required in the amount of 15% of the Contract Sum and shall be in force for a 

duration of 18 months from the date of Substantial Completion. 

 

§ 7.1.2 The cost of furnishing all such bonds shall be included in the Bid. 

 

§ 7.1.3 The Bidder shall provide surety bonds from a company or companies lawfully authorized to issue surety bonds 

in the jurisdiction where the Project is located. 

 

§ 7.1.4 Unless otherwise indicated below, the Penal Sum of the Payment and Performance Bonds shall be the amount of 

the Contract Sum. 

 

§ 7.2 Time of Delivery and Form of Bonds 
§ 7.2.1 The Bidder shall deliver the required bonds to the Owner prior to the date of execution of the Contract, and shall 

be included as attachments to the Contract.  

 

§ 7.2.2 Unless otherwise provided, the bonds shall be written on AIA Document A312, Performance Bond and Payment 

Bond. 

 

§  7.2.2.1  The Maintenance Bond and Wage Rate Compliance Bond shall be on the form provided. 

 

§ 7.2.3 All bonds shall be executed and be in force and full effect on the date of execution of the Contract. 

 

§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix to 

the bond a certified and current copy of the power of attorney. 

 

ARTICLE 8   ENUMERATION OF THE PROPOSED CONTRACT DOCUMENTS 
§ 8.1 Copies of the proposed Contract Documents have been made available to the Bidder and consist of the following 

documents: 

.1 AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor 

 

.2 AIA Document A101™–2017, Exhibit A, Insurance and Bonds, unless otherwise stated below. 

 

.3 AIA Document A201™–2017, General Conditions of the Contract for Construction, unless otherwise 

stated below. 

 

.4 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, dated as 

indicated below: 

 

.5 Drawings 

 

Number Title Date 
     

 

.6 Specifications 

 

Section Title Date Pages 

      

 

.7 Addenda: 



 

AIA Document A701 – 2018. Copyright © 1970, 1974, 1978, 1987, 1997 and 2018. All rights reserved. “The American Institute of Architects,” 

“American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American Institute of 

Architects. This draft was produced at 10:50:17 ET on 08/21/2023 under Order No.4104241480 which expires on 04/10/2024, is not for resale, 

is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report 

copyright violations, e-mail docinfo@aiacontracts.com. 

User Notes:  (1467643974) 

 

8 

 

 

Addenda shall include all addenda issued through the bidding period of the project from availability of the 

bidding documents up to the Bid Date and Time. A List of all 

addenda shall be included within the Bidders Bid. 

 

.8 Other Exhibits: 

(Check all boxes that apply and include appropriate information identifying the exhibit where required.) 

 

[ «  » ] AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 

(Insert the date of the E204-2017.) 

 

 «  » 

 

[ «  » ] The Sustainability Plan: 

 

Title Date Pages 
     

 

[ «  » ] Supplementary and other Conditions of the Contract: 

 

Document Title Date Pages 

      

 

  

 



CUMRU FIRE DEPARTMENT 

MWS Project Number 18-036 

BID SET 

November 30, 2023 
MANNS WOODWARD STUDIOS INC. 

 

GENERAL CONDITIONS FOR THE CONTRACT FOR 

CONSTRUCTION 

00 2313 - 1 

 

 

DOCUMENT 002313 - GENERAL CONDITIONS FOR THE CONTRACT FOR 

CONSTRUCTION 

1.1 GENERAL CONDITIONS FOR THE CONTRACT FOR CONSTRUCTION 

A. Prime Contractors to utilize AIA forms outlined in this section.  Contractors shall be required to 
purchase and provide all AIA documents outlined within this section. 

B. Copies of AIA standard forms may be obtained from the American Institute of Architects; 
www.aiacontractdocsaiacontracts.org; (800) 942-7732 

C. Document A201, "General Conditions of the Contract for Construction" is hereby incorporated 
into the Procurement and Contracting Requirements by reference. 

1. A draft copy of AIA Document A201-2017, "General Conditions of the Contract for 
Construction" is bound in this Project Manual. 
a. Contractor(s) shall make modifications to the AIA Document A201-2017 – General 

Conditions of the Contract for Construction per modifications indicated in the 
Owner provided draft copy, per Section 002313a – “AIA A201-2017 General 
Conditions of the Contract for Construction - DRAFT.” 

 

END OF DOCUMENT 002313 
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ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification. 

For guidance in modifying 

this document to include 

supplementary conditions, 

see AIA Document A503™, 

Guide for Supplementary 

Conditions. 

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document. 

for the following PROJECT: 
(Name and location or address) 

 

Cumru Township Fire Department» 

Cumru Township, Pennsylvania 

Berks County 

 

THE OWNER: 
(Name, legal status and address) 

 

Cumru Township 

1775 Welsh Road 

Mohnton, Pennsylvania 

Telephone Number: (484) 256-7290 

 

THE ARCHITECT: 
(Name, legal status and address) 

 

Manns Woodward Studios, Subchapter S Corporation» 

10839 Philadelphia Road  

White Marsh, Maryland 21162 

Telephone Number: 410-344-1460 

Fax Number: 443-403-2460 
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Architect’s Interpretations 

4.2.11, 4.2.12 

Architect’s Project Representative 

4.2.10 

Architect’s Relationship with Contractor 

1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 

3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 

3.18, 4.1.2, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 

9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2, 13.4, 15.2 

Architect’s Relationship with Subcontractors 

1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3 

Architect’s Representations 

9.4.2, 9.5.1, 9.10.1 

Architect’s Site Visits 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 

Asbestos 

10.3.1 

Attorneys’ Fees 

3.18.1, 9.6.8, 9.10.2, 10.3.3 

Award of Separate Contracts 

6.1.1, 6.1.2 

Award of Subcontracts and Other Contracts for 

Portions of the Work 

5.2 

Basic Definitions 

1.1 

Bidding Requirements 

1.1.1 

Binding Dispute Resolution 

8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5, 

15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1 

Bonds, Lien 

7.3.4.4, 9.6.8, 9.10.2, 9.10.3 

Bonds, Performance, and Payment 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2, 11.1.3, 11.5 

Building Information Models Use and Reliance 

1.8 

Building Permit 

3.7.1 

Capitalization 

1.3 

Certificate of Substantial Completion 

9.8.3, 9.8.4, 9.8.5 
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Certificates for Payment 

4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 

9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4 

Certificates of Inspection, Testing or Approval 

13.4.4 

Certificates of Insurance 

9.10.2 

Change Orders 

1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 

7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1, 

9.3.1.1, 9.10.3, 10.3.2, 11.2, 11.5, 12.1.2 

Change Orders, Definition of 

7.2.1 

CHANGES IN THE WORK 

2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 

11.5 

Claims, Definition of 

15.1.1 

Claims, Notice of 

1.6.2, 15.1.3 

CLAIMS AND DISPUTES 

3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 

Claims and Timely Assertion of Claims 

15.4.1 

Claims for Additional Cost 

3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2, 15.1.5 

Claims for Additional Time 

3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6 

Concealed or Unknown Conditions, Claims for 

3.7.4 

Claims for Damages 

3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3, 

11.3.2, 14.2.4, 15.1.7 

Claims Subject to Arbitration 

15.4.1 

Cleaning Up 

3.15, 6.3 

Commencement of the Work, Conditions Relating to 

2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 

6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5 

Commencement of the Work, Definition of 

8.1.2 

Communications 

3.9.1, 4.2.4 

Completion, Conditions Relating to 

3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 

9.10, 12.2, 14.1.2, 15.1.2 

COMPLETION, PAYMENTS AND 

9 

Completion, Substantial 

3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 

9.10.3, 12.2, 15.1.2 

Compliance with Laws 

2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2, 

13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3, 

15.2.8, 15.4.2, 15.4.3 

Concealed or Unknown Conditions 

3.7.4, 4.2.8, 8.3.1, 10.3 

Conditions of the Contract 

1.1.1, 6.1.1, 6.1.4 

Consent, Written 

3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 13.2, 

15.4.4.2 

Consolidation or Joinder 

15.4.4 

CONSTRUCTION BY OWNER OR BY 

SEPARATE CONTRACTORS 

1.1.4, 6 

Construction Change Directive, Definition of 

7.3.1 

Construction Change Directives 

1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 

7.3, 9.3.1.1 

Construction Schedules, Contractor’s 

3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 

Contingent Assignment of Subcontracts 

5.4, 14.2.2.2 

Continuing Contract Performance 

15.1.4 

Contract, Definition of 

1.1.2 

CONTRACT, TERMINATION OR 

SUSPENSION OF THE 

5.4.1.1, 5.4.2, 11.5, 14 

Contract Administration 

3.1.3, 4, 9.4, 9.5 

Contract Award and Execution, Conditions Relating 

to 

3.7.1, 3.10, 5.2, 6.1 

Contract Documents, Copies Furnished and Use of 

1.5.2, 2.3.6, 5.3 

Contract Documents, Definition of 

1.1.1 

Contract Sum 

2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4, 

9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5, 12.1.2, 

12.3, 14.2.4, 14.3.2, 15.1.4.2, 15.1.5, 15.2.5 

Contract Sum, Definition of 

9.1 

Contract Time 

1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5, 

7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1, 

8.2.1, 8.2.3, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 12.1.2, 

14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5 

Contract Time, Definition of 

8.1.1 

CONTRACTOR 

3 

Contractor, Definition of 

3.1, 6.1.2 

Contractor’s Construction and Submittal 

Schedules 

3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2 
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Contractor’s Employees 

2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 

10.2, 10.3, 11.3, 14.1, 14.2.1.1 

Contractor’s Liability Insurance 

11.1 

Contractor’s Relationship with Separate Contractors 

and Owner’s Forces 

3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4 

Contractor’s Relationship with Subcontractors 

1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 

9.6.7, 9.10.2, 11.2, 11.3, 11.4 

Contractor’s Relationship with the Architect 

1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 

3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 

6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 

10.3, 11.3, 12, 13.4, 15.1.3, 15.2.1 

Contractor’s Representations 

3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 

Contractor’s Responsibility for Those Performing the 

Work 

3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 

Contractor’s Review of Contract Documents 

3.2 

Contractor’s Right to Stop the Work 

2.2.2, 9.7 

Contractor’s Right to Terminate the Contract 

14.1 

Contractor’s Submittals 

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 

9.8.3, 9.9.1, 9.10.2, 9.10.3 

Contractor’s Superintendent 

3.9, 10.2.6 

Contractor’s Supervision and Construction 

Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 

7.1.3, 7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4 

Coordination and Correlation 

1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 

Copies Furnished of Drawings and Specifications 

1.5, 2.3.6, 3.11 

Copyrights 

1.5, 3.17 

Correction of Work 

2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 

15.1.3.1, 15.1.3.2, 15.2.1 

Correlation and Intent of the Contract Documents 

1.2 

Cost, Definition of 

7.3.4 

Costs 

2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 

7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 

11.2, 12.1.2, 12.2.1, 12.2.4, 13.4, 14 

Cutting and Patching 

3.14, 6.2.5  

Damage to Construction of Owner or Separate 

Contractors 

3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4 

Damage to the Work 

3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4 

Damages, Claims for 

3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 

11.3, 14.2.4, 15.1.7 

Damages for Delay 

6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2 

Date of Commencement of the Work, Definition of 

8.1.2 

Date of Substantial Completion, Definition of 

8.1.3 

Day, Definition of 

8.1.4 

Decisions of the Architect 

3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 

7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 

14.2.2, 14.2.4, 15.1, 15.2 

Decisions to Withhold Certification 

9.4.1, 9.5, 9.7, 14.1.1.3 

Defective or Nonconforming Work, Acceptance, 

Rejection and Correction of 

2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 

9.10.4, 12.2.1 

Definitions 

1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 

6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 

Delays and Extensions of Time 

3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 

10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 

Digital Data Use and Transmission 

1.7 

Disputes 

6.3, 7.3.9, 15.1, 15.2 

Documents and Samples at the Site 

3.11 

Drawings, Definition of 

1.1.5 

Drawings and Specifications, Use and Ownership of 

3.11 

Effective Date of Insurance 

8.2.2 

Emergencies 

10.4, 14.1.1.2, 15.1.5 

Employees, Contractor’s 

3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 

10.3.3, 11.3, 14.1, 14.2.1.1 

Equipment, Labor, or Materials 

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 

9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 

Execution and Progress of the Work 

1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 

3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 

9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4 
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Extensions of Time 

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 

10.4, 14.3, 15.1.6, 15.2.5 

Failure of Payment 

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 

Faulty Work 

(See Defective or Nonconforming Work) 

Final Completion and Final Payment 

4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3 

Financial Arrangements, Owner’s 

2.2.1, 13.2.2, 14.1.1.4 

GENERAL PROVISIONS 

1 

Governing Law 

13.1 

Guarantees (See Warranty) 

Hazardous Materials and Substances 

10.2.4, 10.3 

Identification of Subcontractors and Suppliers 

5.2.1 

Indemnification 

3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 

Information and Services Required of the Owner 

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 

9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 

14.1.1.4, 14.1.4, 15.1.4 

Initial Decision 

15.2 

Initial Decision Maker, Definition of 

1.1.8 

Initial Decision Maker, Decisions 

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 

Initial Decision Maker, Extent of Authority 

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 

Injury or Damage to Person or Property 

10.2.8, 10.4 

Inspections 

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 

9.9.2, 9.10.1, 12.2.1, 13.4 

Instructions to Bidders 

1.1.1 

Instructions to the Contractor 

3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2 

Instruments of Service, Definition of 

1.1.7 

Insurance 

6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 

11 

Insurance, Notice of Cancellation or Expiration 

11.1.4, 11.2.3 

Insurance, Contractor’s Liability 

11.1 

Insurance, Effective Date of 

8.2.2, 14.4.2 

Insurance, Owner’s Liability 

11.2 

Insurance, Property 

10.2.5, 11.2, 11.4, 11.5 

Insurance, Stored Materials 

9.3.2 

INSURANCE AND BONDS 

11 

Insurance Companies, Consent to Partial Occupancy 

9.9.1 

Insured loss, Adjustment and Settlement of 

11.5 

Intent of the Contract Documents 

1.2.1, 4.2.7, 4.2.12, 4.2.13 

Interest 

13.5 

Interpretation 

1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 

Interpretations, Written 

4.2.11, 4.2.12 

Judgment on Final Award 

15.4.2 

Labor and Materials, Equipment 

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 

10.2.4, 14.2.1.1, 14.2.1.2 

Labor Disputes 

8.3.1 

Laws and Regulations 

1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 

9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 

15.4 

Liens 

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 

Limitations, Statutes of 

12.2.5, 15.1.2, 15.4.1.1 

Limitations of Liability 

3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 

4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 

11.3, 12.2.5, 13.3.1 

Limitations of Time 

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 

5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 

15.1.2, 15.1.3, 15.1.5 

Materials, Hazardous 

10.2.4, 10.3 

Materials, Labor, Equipment and 

1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 

10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 

Means, Methods, Techniques, Sequences and 

Procedures of Construction 

3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 

Mechanic’s Lien 

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 

Mediation 

8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 

15.4.1.1 
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Minor Changes in the Work 

1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 

MISCELLANEOUS PROVISIONS 

13 

Modifications, Definition of 

1.1.1 

Modifications to the Contract 

1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 

10.3.2 

Mutual Responsibility 

6.2 

Nonconforming Work, Acceptance of 
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Nonconforming Work, Rejection and Correction of 

2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 

12.2 
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1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 

3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 

8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 

13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 

15.1.6, 15.4.1 

Notice of Cancellation or Expiration of Insurance 

11.1.4, 11.2.3 

Notice of Claims 

1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 

15.1.6, 15.2.8, 15.3.2, 15.4.1 

Notice of Testing and Inspections 

13.4.1, 13.4.2 

Observations, Contractor’s 

3.2, 3.7.4 

Occupancy 

2.3.1, 9.6.6, 9.8 

Orders, Written 

1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 

14.3.1 

OWNER 

2 

Owner, Definition of 

2.1.1 

Owner, Evidence of Financial Arrangements 

2.2, 13.2.2, 14.1.1.4 

Owner, Information and Services Required of the 

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 

9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 

13.4.2, 14.1.1.4, 14.1.4, 15.1.4 

Owner’s Authority 

1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 

4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 

7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 

10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 

15.2.7 

Owner’s Insurance 

11.2 

Owner’s Relationship with Subcontractors 

1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 

Owner’s Right to Carry Out the Work 

2.5, 14.2.2 

Owner’s Right to Clean Up 

6.3 

Owner’s Right to Perform Construction and to 

Award Separate Contracts 

6.1 

Owner’s Right to Stop the Work 

2.4 

Owner’s Right to Suspend the Work 

14.3 

Owner’s Right to Terminate the Contract 

14.2, 14.4 

Ownership and Use of Drawings, Specifications 

and Other Instruments of Service 

1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 

5.3 

Partial Occupancy or Use 

9.6.6, 9.9 

Patching, Cutting and 

3.14, 6.2.5 

Patents 

3.17 

Payment, Applications for 

4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 

14.2.3, 14.2.4, 14.4.3 

Payment, Certificates for 

4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 

9.10.3, 14.1.1.3, 14.2.4 

Payment, Failure of 

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 

Payment, Final 

4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 

Payment Bond, Performance Bond and 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2 

Payments, Progress 

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 

PAYMENTS AND COMPLETION 

9 

Payments to Subcontractors 

5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 

PCB 

10.3.1 

Performance Bond and Payment Bond 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2 

Permits, Fees, Notices and Compliance with Laws 

2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2 

PERSONS AND PROPERTY, PROTECTION 

OF 

10 

Polychlorinated Biphenyl 

10.3.1 

Product Data, Definition of 

3.12.2 

Product Data and Samples, Shop Drawings 

3.11, 3.12, 4.2.7 
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Progress and Completion 

4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4 

Progress Payments 

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 

Project, Definition of 

1.1.4 

Project Representatives 

4.2.10 

Property Insurance 

10.2.5, 11.2 

Proposal Requirements 

1.1.1 

PROTECTION OF PERSONS AND PROPERTY 

10 

Regulations and Laws 

1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 

10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 

15.4 

Rejection of Work 

4.2.6, 12.2.1 

Releases and Waivers of Liens 

9.3.1, 9.10.2 

Representations 

3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 

Representatives 

2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 

Responsibility for Those Performing the Work 

3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 

Retainage 

9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 

Review of Contract Documents and Field 

Conditions by Contractor 

3.2, 3.12.7, 6.1.3 

Review of Contractor’s Submittals by Owner and 

Architect 

3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 

Review of Shop Drawings, Product Data and 

Samples by Contractor 

3.12 

Rights and Remedies 

1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 

6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 

12.2.4, 13.3, 14, 15.4 

Royalties, Patents and Copyrights 

3.17 

Rules and Notices for Arbitration 

15.4.1 

Safety of Persons and Property 

10.2, 10.4 

Safety Precautions and Programs 

3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 

Samples, Definition of 

3.12.3 

Samples, Shop Drawings, Product Data and 

3.11, 3.12, 4.2.7 

Samples at the Site, Documents and 

3.11 

Schedule of Values 

9.2, 9.3.1 

Schedules, Construction 

3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 

Separate Contracts and Contractors 

1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 

Separate Contractors, Definition of 

6.1.1 

Shop Drawings, Definition of 

3.12.1 

Shop Drawings, Product Data and Samples 

3.11, 3.12, 4.2.7 

Site, Use of 

3.13, 6.1.1, 6.2.1 

Site Inspections 

3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 

Site Visits, Architect’s 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 

Special Inspections and Testing 

4.2.6, 12.2.1, 13.4 

Specifications, Definition of 

1.1.6 

Specifications 

1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 

Statute of Limitations 

15.1.2, 15.4.1.1 

Stopping the Work 

2.2.2, 2.4, 9.7, 10.3, 14.1 

Stored Materials 

6.2.1, 9.3.2, 10.2.1.2, 10.2.4 

Subcontractor, Definition of 

5.1.1 

SUBCONTRACTORS 

5 

Subcontractors, Work by 

1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 

9.3.1.2, 9.6.7 

Subcontractual Relations 

5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 

Submittals 

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 

9.8, 9.9.1, 9.10.2, 9.10.3 

Submittal Schedule 

3.10.2, 3.12.5, 4.2.7 

Subrogation, Waivers of 

6.1.1, 11.3 

Substances, Hazardous 

10.3 

Substantial Completion 

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 

12.2, 15.1.2 

Substantial Completion, Definition of 
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Substitution of Subcontractors 

5.2.3, 5.2.4 

Substitution of Architect 

2.3.3 
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Substitutions of Materials 

3.4.2, 3.5, 7.3.8 

Sub-subcontractor, Definition of 

5.1.2 

Subsurface Conditions 

3.7.4 

Successors and Assigns 

13.2 

Superintendent 

3.9, 10.2.6 

Supervision and Construction Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
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Suppliers 
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3.7.5, 5.4.2, 14.3 

Suspension or Termination of the Contract 
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Termination by the Contractor 

14.1, 15.1.7 

Termination by the Owner for Cause 

5.4.1.1, 14.2, 15.1.7 

Termination by the Owner for Convenience 

14.4 

Termination of the Architect 
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Termination of the Contractor Employment 
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CONTRACT 
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TIME 
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Values, Schedule of 
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Work, Definition of 
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions 
§ 1.1.1 The Contract Documents 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 

Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other 

Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in 

the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a written amendment 

to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written 

order for a minor change in the Work issued by the Architect. The Contract Documents also include the 

advertisement or invitation to bid, Instructions to Bidders, sample forms, other information furnished by the Owner 

in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, and portions of Addenda relating to 

bidding or proposal requirements. 

 

§ 1.1.2 The Contract 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 

agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either 

written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall 

not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 

Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 

and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the 

Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 

Contract intended to facilitate performance of the Architect’s duties. 

 

§ 1.1.3 The Work 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 

partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by 

the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 

 

§ 1.1.4 The Project 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 

or a part and which may include construction by the Owner and by Separate Contractors. 

 

§ 1.1.5 The Drawings 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 

dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 

 

§ 1.1.6 The Specifications 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 

equipment, systems, standards and workmanship for the Work, and performance of related services. 

 

§ 1.1.7 Instruments of Service 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 

tangible and intangible creative work performed by the Architect and the Architect’s consultants under their 

respective professional services agreements. Instruments of Service may include, without limitation, studies, 

surveys, models, sketches, drawings, specifications, and other similar materials. 

 

§ 1.1.8 Initial Decision Maker 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 

accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and 

shall not be liable for results of interpretations or decisions rendered in good faith. 

 

§ 1.2 Correlation and Intent of the Contract Documents 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 

completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 

one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 

consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 

indicated results. 
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 

provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid 

or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 

enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 

effect to the parties’ intentions and purposes in executing the Contract. 

 

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall 

not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 

performed by any trade. 

 

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 

industry meanings are used in the Contract Documents in accordance with such recognized meanings. 

 

§ 1.3 Capitalization 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 

numbered articles, or (3) the titles of other documents published by the American Institute of Architects. 

 

§ 1.4 Interpretation 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 

articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 

another is not intended to affect the interpretation of either statement. 

 

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 

Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other 

reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-

subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or 

distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be 

construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights. 

 

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 

Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely 

and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, 

if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may 

not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work 

without the specific written consent of the Owner, Architect, and the Architect’s consultants. 

 

§ 1.6 Notice 
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or 

give notice to the other party, such notice shall be provided in writing to the designated representative of the party to 

whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by 

courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement. 

 

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been 

duly served only if delivered to the designated representative of the party to whom the notice is addressed by 

certified or registered mail, or by courier providing proof of delivery. 

 

§ 1.7 Digital Data Use and Transmission 
The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other 

information or documentation in digital form. The parties will use AIA Document E203™–2013, Building 

Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, 

and exchange of digital data. 

 

§ 1.8 Building Information Models Use and Reliance 
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols 

governing the use of, and reliance on, the information contained in the model and without having those protocols set 
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forth in AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite 

AIA Document G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or 

relying party’s sole risk and without liability to the other party and its contractors or consultants, the authors of, or 

contributors to, the building information model, and each of their agents and employees. 

 

ARTICLE 2   OWNER 
§ 2.1 General 
§ 2.1.1 The Owner is the entity identified as such in the Agreement and is referred to throughout the Contract 

Documents as if singular in number. The Owner shall designate in writing a representative who shall have express 

authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as 

otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means the 

Owner or the Owner’s authorized representative. 

 

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information 

necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such 

information shall include a correct statement of the record legal title to the property on which the Project is located, 

usually referred to as the site, and the Owner’s interest therein. 

 

§ 2.2 Evidence of the Owner’s Financial Arrangements 
§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to 

the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s 

obligations under the Contract. The Contractor shall have no obligation to commence the Work until the Owner 

provides such evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall 

be extended appropriately. 

 

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish 

to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s 

obligations under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract 

Documents require; (2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to 

make payment when due; or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to 

provide such evidence, as required, within fourteen days of the Contractor’s request, the Contractor may 

immediately stop the Work and, in that event, shall notify the Owner that the Work has stopped. However, if the 

request is made because a change in the Work materially changes the Contract Sum under (3) above, the Contractor 

may immediately stop only that portion of the Work affected by the change until reasonable evidence is provided. If 

the Work is stopped under this Section 2.2.2, the Contract Time shall be extended appropriately and the Contract 

Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus 

interest as provided in the Contract Documents. 

 

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not 

materially vary such financial arrangements without prior notice to the Contractor. 

 

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the 

Contractor shall keep the information confidential and shall not disclose it to any other person. However, the 

Contractor may disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is 

required by law, including a subpoena or other form of compulsory legal process issued by a court or governmental 

entity, or by court or arbitrator(s) order. The Contractor may also disclose “confidential” information to its 

employees, consultants, sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to 

know the content of such information solely and exclusively for the Project and who agree to maintain the 

confidentiality of such information. 

 

§ 2.3 Information and Services Required of the Owner 
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 

including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 

assessments and charges required for construction, use or occupancy of permanent structures or for permanent 

changes in existing facilities. 
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§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing 

architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 

Agreement and is referred to throughout the Contract Documents as if singular in number. 

 

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor 

has no reasonable objection and whose status under the Contract Documents shall be that of the Architect. 

 

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 

the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 

information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 

Work. 

 

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with 

reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 

and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the 

Contractor’s written request for such information or services. 

 

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 

the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 

 

§ 2.4 Owner’s Right to Stop the Work 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 

required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 

Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 

order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 

of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 

required by Section 6.1.3. 

 

§ 2.5 Owner’s Right to Carry Out the Work 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 

within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default 

or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, 

correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to 

prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for 

Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of 

correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services 

made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such 

amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the 

Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to 

Article 15. 

 

ARTICLE 3   CONTRACTOR 
§ 3.1 General 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 

jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 

express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 

the Contractor or the Contractor’s authorized representative. 

 

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 

 

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 

Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 

inspections or approvals required or performed by persons or entities other than the Contractor. 
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§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 

become generally familiar with local conditions under which the Work is to be performed, and correlated personal 

observations with requirements of the Contract Documents. 

 

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 

Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 

the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing 

conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 

obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 

purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 

shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the 

Contractor as a request for information in such form as the Architect may require. It is recognized that the 

Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, 

unless otherwise specifically provided in the Contract Documents. 

 

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 

laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 

shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a 

request for information in such form as the Architect may require. 

 

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 

Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 

3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations 

of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, 

as would have been avoided if the Contractor had performed such obligations.  

 

§ 3.3 Supervision and Construction Procedures 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 

Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 

sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the Contract 

Documents give specific instructions concerning construction means, methods, techniques, sequences, or 

procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite 

safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means, 

methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner 

and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect 

shall evaluate the proposed alternative solely for conformance with the design intent for the completed construction. 

Unless the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the Work using 

its alternative means, methods, techniques, sequences, or procedures.  

 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 

Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 

on behalf of, the Contractor or any of its Subcontractors. 

 

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 

such portions are in proper condition to receive subsequent Work. 

 

§ 3.4 Labor and Materials 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 

facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 

and whether or not incorporated or to be incorporated in the Work. 

 

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with 

Section 3.12.8 or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions 

only with the consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or 

Construction Change Directive. 
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§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 

persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 

skilled in tasks assigned to them. 

 

§ 3.5 Warranty 
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the 

Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The 

Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will be 

free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit. 

Work, materials, or equipment not conforming to these requirements may be considered defective. If not caused by 

Contractor’s actions, inactions, negligence or conduct, Contractor’s warranty excludes remedy for damage or defect 

caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, 

improper operation, or normal wear and tear and normal usage. If required by the Architect, the Contractor shall 

furnish satisfactory evidence as to the kind and quality of materials and equipment. 

 

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in 

the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4. 

 

§ 3.6 Taxes 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 

legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 

to go into effect.  It is acknowledged that the Township of Cumru is tax exempt. 

 

§ 3.7 Permits, Fees, Notices and Compliance with Laws 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 

permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper 

execution and completion of the Work that are customarily secured after execution of the Contract and legally 

required at the time bids are received or negotiations concluded. 

 

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 

 

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, 

rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility 

for such Work and shall bear the costs attributable to correction. 

 

§ 3.7.4 Concealed or Unknown Conditions 
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions 

that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an 

unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in 

construction activities of the character provided for in the Contract Documents, the Contractor shall promptly 

provide notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days 

after first observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect 

determines that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required 

for, performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum 

or Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from 

those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect 

shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s 

determination or recommendation, that party may submit a Claim as provided in Article 15. 

 

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 

markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 

suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such 

notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 

the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 

shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
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Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 

Article 15. 

 

§ 3.8 Allowances 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 

covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 

but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 

objection. 

 

§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, 

and other expenses contemplated for stated allowance amounts shall be included in the Contract Sum; 

and 

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 

by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 

costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under 

Section 3.8.2.2. 

 

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 

 

§ 3.9 Superintendent 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 

at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 

communications given to the superintendent shall be as binding as if given to the Contractor. 

 

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of 

the name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect 

may notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed 

superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day 

period shall constitute notice of no reasonable objection. 

 

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 

reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 

which shall not unreasonably be withheld or delayed. 

 

§ 3.10 Contractor’s Construction and Submittal Schedules 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s 

information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the 

Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of 

Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for 

completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to 

completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at 

appropriate intervals as required by the conditions of the Work and Project. 

 

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current 

submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not 

be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 

construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to 

submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the 

Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time 

required for review of submittals. 

 

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 

the Owner and Architect. 
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§ 3.11 Documents and Samples at the Site 
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, 

Construction Change Directives, and other Modifications, in good order and marked currently to indicate field 

changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and 

similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, 

and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as 

constructed. 

 

§ 3.12 Shop Drawings, Product Data and Samples 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 

Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of 

the Work. 

 

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, 

and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 

 

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards 

by which the Work will be judged. 

 

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose 

is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed 

in the Contract Documents for those portions of the Work for which the Contract Documents require submittals. 

Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the 

Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that 

are not required by the Contract Documents may be returned by the Architect without action. 

 

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the 

Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in 

accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 

schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 

the Owner or of Separate Contractors. 

 

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to 

the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 

materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and 

coordinated the information contained within such submittals with the requirements of the Work and of the Contract 

Documents. 

 

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 

and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been 

approved by the Architect. 

 

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved 

of responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of 

Shop Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the 

Architect of such deviation at the time of submittal and (1) the Architect has given written approval to the specific 

deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued 

authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop 

Drawings, Product Data, Samples, or similar submittals, by the Architect’s approval thereof. 

 

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 

Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 

absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions. 

 

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 

architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 

the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
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responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be 

required to provide professional services in violation of applicable law. 

 

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 

equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 

specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely 

upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The 

Contractor shall cause such services or certifications to be provided by an appropriately licensed design 

professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop 

Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the 

Work, designed or certified by such professional, if prepared by others, shall bear such professional’s written 

approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy 

and accuracy of the services, certifications, and approvals performed or provided by such design professionals, 

provided the Owner and Architect have specified to the Contractor the performance and design criteria that such 

services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other 

appropriate action on submittals only for the limited purpose of checking for conformance with information given 

and the design concept expressed in the Contract Documents. 

 

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 

performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at 

the time and in the form specified by the Architect. 

 

§ 3.13 Use of Site 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 

rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 

encumber the site with materials or equipment. 

 

§ 3.14 Cutting and Patching 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to 

make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition 

existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents. 

 

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 

construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or 

by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor 

except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably 

withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to 

cutting or otherwise altering the Work. 

 

§ 3.15 Cleaning Up 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and 

rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 

materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about 

the Project. 

 

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the 

Owner shall be entitled to reimbursement from the Contractor. 

 

§ 3.16 Access to Work 
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever 

located. 

 

§ 3.17 Royalties, Patents and Copyrights 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 

of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but 

shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer 

or manufacturers is required by the Contract Documents, or where the copyright violations are contained in 
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Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a 

copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the 

loss unless the information is promptly furnished to the Architect. 

 

§ 3.18 Indemnification 
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, 

Owner’s agents and employees, Architect, Architect’s consultants, and agents and employees of any of them from 

and against claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or 

resulting from performance of the Work, provided that such claim, damage, loss, or expense is attributable to bodily 

injury, sickness, disease or death, or to injury to or destruction of tangible property, but only to the extent caused by 

the misconduct and/or negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly 

employed by them, or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, 

loss, or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, 

abridge, or reduce other rights or obligations of indemnity that would otherwise exist as to a party or person 

described in this Section 3.18. 

 

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the 

Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be 

liable, the indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of 

damages, compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ 

compensation acts, disability benefit acts, or other employee benefit acts. 

 

ARTICLE 4   ARCHITECT 
§ 4.1 General 
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in 

the Agreement. 

 

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents 

shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. 

Consent shall not be unreasonably withheld. 

 

§ 4.2 Administration of the Contract 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 

an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. 

The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract 

Documents. 

 

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 

with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, 

and to determine in general if the Work observed is being performed in a manner indicating that the Work, when 

fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to 

make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will 

not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or 

procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 

Contractor’s rights and responsibilities under the Contract Documents. 

 

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 

quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the 

Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, 

and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s 

failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not 

have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, 

or their agents or employees, or any other persons or entities performing portions of the Work. 

 

§ 4.2.4 Communications  
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s 

services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any 
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direct communications between the Owner and the Contractor otherwise relating to the Project. Communications by 

and with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and 

suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the 

Owner. The Contract Documents may specify other communication protocols. 

 

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 

and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 

 

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 

Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 

Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. 

However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to 

exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, 

suppliers, their agents or employees, or other persons or entities performing portions of the Work. 

 

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals 

such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance 

with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 

taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 

submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional 

judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 

accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 

installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 

required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the 

Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval 

of safety precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s 

approval of a specific item shall not indicate approval of an assembly of which the item is a component. 

 

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor 

changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and 

recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 

 

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 

of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 

Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 

assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to 

Section 9.10. 

 

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 

carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the 

duties, responsibilities and limitations of authority of the Project representatives. 

 

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 

Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 

will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. 

 

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 

from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 

and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 

show partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith. 

 

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 

expressed in the Contract Documents. 

 

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 

Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
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reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 

Specifications in response to the requests for information. 

 

ARTICLE 5   SUBCONTRACTORS 
§ 5.1 Definitions 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of 

the Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 

number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 

does not include a Separate Contractor or the subcontractors of a Separate Contractor. 

 

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 

perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 

Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-

subcontractor. 

 

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work 
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, within five (5) days after award of the 

Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the 

Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of 

receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has 

reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the 

Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection. 

 

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 

reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 

Contractor has made reasonable objection. 

 

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 

Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 

rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall 

be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order 

shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract 

Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively 

in submitting names as required. 

 

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner 

or Architect makes reasonable objection to such substitution. 

 

§ 5.3 Subcontractual Relations 
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 

performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 

toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 

Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 

Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 

Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 

prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract 

agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract 

Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into 

similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, 

prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor 

will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of 

the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will 

similarly make copies of applicable portions of such documents available to their respective proposed Sub-

subcontractors. 
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§ 5.4 Contingent Assignment of Subcontracts 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 

that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 

Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 

Subcontractor and Contractor; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under any bond(s) relating to 

the Contract. 

 

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 

obligations under the subcontract. 

 

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 

compensation shall be equitably adjusted for any reasonable and verifiable increases in cost resulting from the 

suspension. 

 

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 

successor contractor or other entity.  

 

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate 

agreements. The Owner reserves the right to perform construction or operations related to the Project with the 

Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar 

to those of this Contract, including those provisions of the Conditions of the Contract related to insurance and 

waiver of subrogation. 

 

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 

on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 

each separate Owner-Contractor Agreement. 

 

§ 6.1.3 The Owner, in conjunction with the Architect, shall provide for coordination of the activities of the Owner’s 

own forces and of each Separate Contractor with the Work of the Contractor, who shall cooperate with them. The 

Contractor shall participate with any Separate Contractors and the Owner and Architect in reviewing their 

construction schedules. The Contractor shall make any revisions to its construction schedule deemed necessary after 

a joint review and mutual agreement. The construction schedules shall then constitute the schedules to be used by 

the Contractor, Separate Contractors, and the Owner until subsequently revised. 

 

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 

related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate 

Contractors shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, 

including, without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12. 

 

§ 6.2 Mutual Responsibility 
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 

storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 

Contractor’s construction and operations with theirs as required by the Contract Documents. 

 

§ 6.2.2 If part of the Contractor’s Work depends upon proper execution or results upon construction or operations by 

the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, 

promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or 

Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. 

Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the 

Work shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially 

completed construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible 

for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not 

apparent. 
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§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate 

Contractor because of the Contractor’s delays, improperly timed activities or defective construction.  

 

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or 

partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5. 

 

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching that 

are described for the Contractor in Section 3.14. 

 

§ 6.3 Owner’s Right to Clean Up 
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 

respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 

Owner may clean up and the Architect will allocate the cost among those responsible. 

 

ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 General 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 

Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 

limitations stated in this Article 7 and elsewhere in the Contract Documents. 

 

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A 

Construction Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by 

the Contractor. An order for a minor change in the Work may be issued by the Architect alone. 

 

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The 

Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, 

Construction Change Directive, or order for a minor change in the Work. 

 

§ 7.2 Change Orders 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and 

Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

 

§ 7.3 Construction Change Directives 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 

Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 

Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes 

in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, and the 

Contract Sum and Contract Time shall be adjusted accordingly, if necessary. 

 

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 

Order. 

 

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 

based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 

permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 

percentage fee; or 

.4 As provided in Section 7.3.4. 

 

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract 

Sum, the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those 
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performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for 

overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable 

amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the 

Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise 

provided in the Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following: 

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 

workers’ compensation insurance, and other employee costs approved by the Architect; 

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 

consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 

related to the change; and 

.5 Costs of supervision and field office personnel directly attributable to the change. 

 

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 

accordance with applicable provisions of Article 15. 

 

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 

the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 

provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 

Contract Time. 

 

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 

including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 

be effective immediately and shall be recorded as a Change Order. 

 

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 

net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and 

credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall 

be figured on the basis of net increase, if any, with respect to that change. 

 

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 

may request payment for Work completed under the Construction Change Directive in Applications for Payment. 

The Architect will make an interim determination for purposes of monthly certification for payment for those costs 

and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 

reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis 

as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15. 

 

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 

adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 

agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 

issued for all or any part of a Construction Change Directive. 

 

§ 7.4 Minor Changes in the Work 
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents 

and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order 

for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will 

affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to 

implement the change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor 

change without prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the 

Contractor waives any adjustment to the Contract Sum or extension of the Contract Time. 

 

ARTICLE 8   TIME 
§ 8.1 Definitions 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 

the Contract Documents for Substantial Completion of the Work. 
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§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 

 

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 

 

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 

defined. 

 

§ 8.2 Progress and Completion 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the 

Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 

 

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence 

the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner. 

 

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 

within the Contract Time. 

 

§ 8.3 Delays and Extensions of Time 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or 

neglect of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in 

the Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions 

documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay 

authorized by the Owner pending mediation and binding dispute resolution; or (5) by other causes that the 

Contractor asserts, and the Architect determines, justify delay, then the Contract Time shall be extended for such 

reasonable time as the Architect may determine. 

 

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15. 

 

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of 

the Contract Documents. 

 

§  8.3.4  Liquidated Damages for Delay 

Where the Contractor has not completed the work within the stipulated Contract Time, including delays and 

extensions of time as outlined in Section 8.3, the Owner shall assess liquidated damages against the Contractor for 

which the Contractor shall be liable for and responsible to pay to the Owner either by adjustment of the Contract 

Sum or by direct payment to the Owner. Liquidated damages shall be assessed at $1,000.00 per day for every 

calendar day the work is not complete beyond the scheduled date of final completion. 

 

ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum 
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount 

payable by the Owner to the Contractor for performance of the Work under the Contract Documents. 

 

§ 9.1.2 If unit prices are stated in the Contract Documents or are subsequently agreed upon, and if quantities 

originally contemplated are materially changed so that application of such unit prices to the actual quantities causes 

substantial inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted. 

 

§ 9.2 Schedule of Values 
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a 

schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to 

the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to 

substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used 

as a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be 

submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and 

unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications 

for Payment. 
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§ 9.3 Applications for Payment 
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 

Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 

Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all 

data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of 

requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if 

provided for in the Contract Documents. 

 

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 

the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 

Architect, but not yet included in Change Orders. 

 

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 

Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others 

whom the Contractor intends to pay. 

 

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 

equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 

by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 

agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 

compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 

materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 

insurance, storage, and transportation to the site, for such materials and equipment stored off the site. 

 

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 

no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 

Payment all Work for which Certificates for Payment have been previously issued and payments received from the 

Owner shall be free and clear of liens, claims, security interests, or encumbrances, in favor of the Contractor, 

Subcontractors, suppliers, or other persons or entities that provided labor, materials, and equipment relating to the 

Work. 

 

§ 9.4 Certificates for Payment 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) 

issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the 

Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is 

properly due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as 

provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the 

Contractor and Owner of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1. 

 

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, 

based on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the 

Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the 

Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 

certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 

Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 

deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the 

Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) 

made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed 

construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received 

from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to 

payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously 

paid on account of the Contract Sum. 

 

§ 9.5 Decisions to Withhold Certification 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 

to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 
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be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 

Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised 

amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to 

make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of 

subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 

such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor 

is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless 

security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, 

materials or equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a Separate Contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 

unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 

or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents.  

 

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, 

in whole or in part, that party may submit a Claim in accordance with Article 15. 

 

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts 

previously withheld. 

 

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 

issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make 

payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by 

joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next 

Application for Payment. 

 

§ 9.6 Progress Payments 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 

within the time provided in the Contract Documents, and shall so notify the Architect. 

 

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the 

Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 

the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 

agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 

manner. 

 

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages 

of completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on 

account of portions of the Work done by such Subcontractor. 

 

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly 

paid Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the 

Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors 

and suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 

obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be 

required by law. 

 

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 

9.6.2, 9.6.3 and 9.6.4. 

 

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 

Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 
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§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 

payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall 

be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, 

under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall 

require money to be placed in a separate account and not commingled with money of the Contractor, create any 

fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an 

award of punitive damages against the Contractor for breach of the requirements of this provision. 

 

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 

defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees 

and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of 

any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If 

approved by the applicable court, when required, the Contractor may substitute a surety bond for the property 

against which the lien or other claim for payment has been asserted. 

 

§ 9.7 Failure of Payment 
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after 

receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days 

after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding 

dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the 

Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and 

the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-

up, plus interest as provided for in the Contract Documents. 

 

§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 

is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 

Work for its intended use. 

 

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 

separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 

items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 

responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 

 

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 

designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 

included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 

that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 

shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification 

by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to 

determine Substantial Completion. 

 

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a 

Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish 

responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 

insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the 

Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 

of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 

 

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 

acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if 

any, the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment 

shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 
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§ 9.9 Partial Occupancy or Use 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 

such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 

to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or 

use may commence whether or not the portion is substantially complete, provided the Owner and Contractor have 

accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, 

maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for 

correction of the Work and commencement of warranties required by the Contract Documents. When the Contractor 

considers a portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided 

under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The 

stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if 

no agreement is reached, by decision of the Architect. 

 

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly 

inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of 

the Work. 

 

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 

constitute acceptance of Work not complying with the requirements of the Contract Documents. 

 

§ 9.10 Final Completion and Final Payment 
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 

receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect 

finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will 

promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and 

belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance 

with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final 

Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further representation 

that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been 

fulfilled. 

 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 

to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 

with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 

withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the 

Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the 

Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract 

Documents, (4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as 

manufacturers’ warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data 

establishing payment or satisfaction of obligations, such as receipts and releases and waivers of liens, claims, 

security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated 

by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may 

furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or 

encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the 

Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien, 

claim, security interest, or encumbrance, including all costs and reasonable attorneys’ fees. 

 

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 

of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the 

Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the 

Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If 

the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 

Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for 

that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 

certification of such payment. Such payment shall be made under terms and conditions governing final payment, 

except that it shall not constitute a waiver of Claims. 
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§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents;  

.3 terms of special warranties required by the Contract Documents; or 

.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment. 

 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 

claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 

final Application for Payment. 

 

§  9.11  Retainage 

Each Application for Payment shall include retainage of ten percent (10%) of the requested payment. Upon 

completion of seventy five percent (75%) of the Work, as determined by the Architect, the Owner may, in its sole 

discretion, reduce the retainage to five percent (5%) for the remainder of the Contract Time.  

 

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs 
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs 

in connection with the performance of the Contract. 

 

§ 10.2 Safety of Persons and Property 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 

prevent damage, injury, or loss to 

.1 employees performing the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 

site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and 

.3 the site, and other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, 

pavements, roadways, structures, and utilities not designated for removal, relocation, or replacement 

in the course of construction. 

 

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their 

protection from damage, injury, or loss. 

 

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of 

the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 

against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of 

the safeguards. 

 

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are 

necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 

supervision of properly qualified personnel. 

 

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 

insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 

whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 

by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 

Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the 

extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or 

indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable 

to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the 

Contractor’s obligations under Section 3.18. 

 

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 

shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 

designated by the Contractor in writing to the Owner and Architect. 
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§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 

create an unsafe condition. 

 

§ 10.2.8 Injury or Damage to Person or Property 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 

others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall 

be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide 

sufficient detail to enable the other party to investigate the matter. 

 

§ 10.3 Hazardous Materials and Substances 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents or 

applicable law regarding hazardous materials or substances. If the Contractor encounters a hazardous material or 

substance not addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent 

foreseeable bodily injury or death to persons resulting from a material or substance, including but not limited to 

asbestos or polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon 

recognizing the condition, immediately stop Work in the affected area and notify the Owner and Architect of the 

condition. 

 

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to 

verify the presence or absence of the material or substance reported by the Contractor and, in the event such material 

or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 

Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of 

persons or entities who are to perform tests verifying the presence or absence of the material or substance or who are 

to perform the task of removal or safe containment of the material or substance. The Contractor and the Architect 

will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or 

entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed 

by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable 

objection. When the material or substance has been rendered harmless, Work in the affected area shall resume upon 

written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended 

appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs 

of shutdown, delay, and start-up. 

 

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 

Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against 

claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 

performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or 

death as described in Section 10.3.1 and was not rendered harmless pursuant to Section 10.3.2 after discovery, 

provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to 

injury to or destruction of tangible property (other than the Work itself), except to the extent that such damage, loss, 

or expense is due to the fault or negligence of the party seeking indemnity. 

 

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the 

Contractor brings to the site unless such materials or substances are required by the Contract Documents. The 

Owner shall be responsible for hazardous materials or substances required by the Contract Documents, except to the 

extent of the Contractor’s fault or negligence in the use and handling of such materials or substances. 

 

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of 

hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the 

Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are 

due to the Owner’s fault or negligence. 

 

§ 10.3.6 If, without negligence or misconduct on the part of the Contractor, the Contractor is held liable by a 

government agency for the cost of remediation of a hazardous material or substance solely by reason of performing 

Work as required by the Contract Documents, the Owner shall reimburse the Contractor for all cost and expense 

thereby incurred. 
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§ 10.4 Emergencies 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 

prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor 

on account of an emergency shall be determined as provided in Article 15 and Article 7. 

 

ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 Contractor’s Insurance and Bonds 
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the 

endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 

Documents. The Contractor, and any Subcontractors,shall purchase and maintain the required insurance from an 

insurance company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the 

Project is located. The Owner, Architect, and Architect’s consultants shall be named as additional insureds under the 

Contractor’s commercial general liability policy or as otherwise described in the Contract Documents.  Contractor 

shall require all Subcontractors furnish evidence of equivalent insurance coverage prior to commencement of work 

by the Subcontractor.  In no event shall the failure to provide this proof, prior to the commencement of the Work, be 

deemed to be a waiver by Subcontractor's insurance obligation as listed set forth herein. 

 

§  11.1.1.1  Contractor’s Insurance Requirements 

1. Comprehensive General Liability - For bodily injury and property damage - including any liability 

normally covered by a general liability policy with limits of not less than $1,000,000 per occurrence and 

$2,000,000 in the annual aggregate. Contractor's policy must name the Township of Cumru, its elected 

officials, agents and employees as Additional Insureds on a Primary and Non-Contributory basis, as well 

as include a Waiver of Subrogation in favor of the Township of Cumru, its elected officials, agents and 

employees. 
2. Business Automobile Liability - For owned, non-owned, and leased vehicles with a combined single 

limit of not less than $1,000,000 for bodily injury and property damage. Contractor's policy must 

name the Township of Cumru, its elected officials, agents and employees as Additional Insureds on a 
Primary and Non-Contributory basis, as well as include a Waiver of Subrogation in favor of the 

Township of Cumru, its elected officials, agents and employees. 

3. Professional Liability - In minimum amounts of $1,000,000 per occurrence and $2,000,000 aggregate. 

Contractor's policy must name the Township of Cumru, its elected officials, agents and employees as 

Additional Insureds on a Primary and Non-Contributory basis, as well as include a Waiver of Subrogation 

in favor of the Township of Cumru, its elected officials, agents and employees.  

4. Workers Compensation - Statutory limits in each state in which Contractor is required to provide 

Worker's Compensation coverage including "All States" and "Voluntary Compensation" endorsements, 

and shall include a Waiver of Subrogation against the Township of Cumru, its elected officials, agents 
and employees. 

5. Employer's Liability - With limits not less than $100,000 Accident - Each, $100,000 Disease - Each 

Employee, and $500,000 Disease - Policy Limit. 
6. Umbrella Coverage (to overlay General Liability, Auto Liability and Employer’s Liability Coverages – 

we would recommend a limit of at least $1,000,000 Each Occurrence and $1,000,000 Aggregate but 

this limit can be higher if you feel it should be.  I would tend to increase the limit to at least $4,000,000 
for the project.  

7. Contractor’s Pollution Liability - $1,000,000 Each Loss; $1,000,000 Aggregate Limit.  Contractor's 
policy must name the Township of Cumru, its elected officials, agents and employees as Additional 

Insureds on a Primary and Non-Contributory basis, as well as include a Waiver of Subrogation in favor 

of the Township of Cumru, its elected officials, agents and employees. 
 

 

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and 

conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds 

from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is 

located. 

 

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 

of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 

authorize a copy to be furnished. 
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§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the 

date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by 

the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation 

or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from 

an act or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the 

procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve 

the Contractor of any contractual obligation to provide any required coverage. 

 

§ 11.2 Owner’s Insurance 
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the 

endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 

Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance 

companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.  

 

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required 

property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the 

Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon 

receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance 

that will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the 

failure to provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably 

adjusted. In the event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, 

Subcontractors, and Sub-subcontractors to the extent the loss to the Owner would have been covered by the 

insurance to have been procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change 

Order. If the Owner does not provide written notice, and the Contractor is damaged by the failure or neglect of the 

Owner to purchase or maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable 

costs and damages attributable thereto. 

 

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days 

of the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance 

required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual 

cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the 

Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage 

has been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract 

Time and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor, 

Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the 

insurance had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the 

insurance shall be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner 

shall not relieve the Owner of any contractual obligation to provide required insurance. 

 

§ 11.3 Waivers of Subrogation 
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-

subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) 

Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for 

damages caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required 

by the Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds 

of such insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the 

individuals and entities identified above from the Architect, Architect’s consultants, Separate Contractors, 

subcontractors, and sub-subcontractors. The policies of insurance purchased and maintained by each person or entity 

agreeing to waive claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of 

subrogation shall be effective as to a person or entity (1) even though that person or entity would otherwise have a 

duty of indemnification, contractual or otherwise, (2) even though that person or entity did not pay the insurance 

premium directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged 

property. 

 

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 

to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
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property insurance is to be provided on the completed Project through a policy or policies other than those insuring 

the Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in 

accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this 

separate property insurance. 

 

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance 
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of 

use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The 

Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to 

fire or other hazards however caused. 

 

§11.5 Adjustment and Settlement of Insured Loss 
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as 

fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to 

requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and 

Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the 

Architect and Contractor shall make payments to their consultants and Subcontractors in similar manner. 

 

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed 

settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from 

receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, 

the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the 

Owner shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, 

if no other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and 

Contractor shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount 

allocated for that purpose. If the Contractor timely objects to either the terms of the proposed settlement or the 

allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and 

Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. 

Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of 

the damaged or destroyed Work. 

 

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 

expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the 

Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 

 

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior 

to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 

Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to 

the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract 

Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense. 

 

§ 12.2 Correction of Work 
§ 12.2.1 Before Substantial Completion 
The Contractor shall promptly correct Work rejected by the Architect for failing to conform to the requirements of 

the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or 

completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of 

uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby, 

shall be at the Contractor’s expense. 

 

§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 

Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 

established under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, 

any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 

shall correct it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the 
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Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the 

condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the 

Contractor an opportunity to make the correction, the Owner waives the rights to require correction by the 

Contractor and to make a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within 

a reasonable time during that period after receipt of notice from the Owner or Architect, the Owner may correct it in 

accordance with Section 2.5, at the Contractor’s expense 

 

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 

performed after Substantial Completion by the period of time between Substantial Completion and the actual 

completion of that portion of the Work. 

 

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 

Contractor pursuant to this Section 12.2. 

 

§ 12.2.3 The Contractor , at its cost, shall remove from the site portions of the Work that are not in accordance with 

the requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 

 

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or 

Separate Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of 

Work that is not in accordance with the requirements of the Contract Documents. 

 

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 

other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 

correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 

the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 

may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 

Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 

 

§ 12.3 Acceptance of Nonconforming Work 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 

Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 

appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 

 

ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law 
The Contract shall be governed by the laws of the Commonwealth of Pennsylvania. If the parties have selected 

arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 15.4. 

 

§ 13.2 Successors and Assigns 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 

representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided 

in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 

other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain 

legally responsible for all obligations under the Contract. 

 

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 

financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 

The Contractor shall execute all consents reasonably required to facilitate the assignment. 

 

§ 13.3 Rights and Remedies 
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 

shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available 

by law. 

 

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty 

afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 

breach thereunder, except as may be specifically agreed upon in writing. 
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§ 13.4 Tests and Inspections 
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 

Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 

authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and 

approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 

authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect 

timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 

procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until 

after bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or 

approvals where building codes or applicable laws or regulations so require. 

 

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 

additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written 

authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, 

or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of 

when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such 

costs, except as provided in Section 13.4.3, shall be at the Owner’s expense. 

 

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the 

portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 

by such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, 

shall be at the Contractor’s expense. 

 

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 

Documents, be secured by the Contractor and promptly delivered to the Architect. 

 

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the 

Architect will do so promptly and, where practicable, at the normal place of testing. 

 

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 

unreasonable delay in the Work. 

 

§ 13.5 Interest 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate 

the parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place 

where the Project is located. 

 

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 

through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any 

other persons or entities performing portions of the Work, for any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 

be stopped; 

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 

stopped; 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 

the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 

made payment on a Certificate for Payment within the time stated in the Contract Documents; or 

.4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2. 

 

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a 

Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, 

repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, 

constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days 

in any 365-day period, whichever is less. 
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§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 

notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, 

as well as reasonable overhead and profit on Work not executed..  

 

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a 

Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing 

portions of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 

Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 

days’ notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in 

Section 14.1.3. 

 

§ 14.2 Termination by the Owner for Cause 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 

between the Contractor and the Subcontractors or suppliers; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 

orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 

 

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that 

sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the 

Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment 

of the Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 

construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 

request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 

incurred by the Owner in finishing the Work. 

 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 

not be entitled to receive further payment until the Work is finished. 

 

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 

the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 

expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 

the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 

may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall 

survive termination of the Contract. 

 

§ 14.3 Suspension by the Owner for Convenience 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 

whole or in part for such period of time as the Owner may determine. 

 

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 

suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No 

adjustment shall be made to the extent 

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 

for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 

 

§ 14.4 Termination by the Owner for Convenience 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
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§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor 

shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 

and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 

notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 

and purchase orders. 

 

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work 

properly executed; and reasonable costs incurred by reason of the termination, including reasonable costs 

attributable to termination of Subcontracts. 

 

ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 Claims  
§ 15.1.1 Definition 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in 

the Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other 

disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The 

responsibility to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require 

the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents. 

 

§ 15.1.2 Time Limits on Claims 
The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or 

related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the 

requirements of the binding dispute resolution method selected in the Agreement and within the period specified by 

applicable law. The Owner and Contractor waive all Claims and causes of action not commenced in accordance with 

this Section 15.1.2. 

 

§ 15.1.3 Notice of Claims 
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 

prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to 

the other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as 

the Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after 

occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 

giving rise to the Claim, whichever is later. 

 

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 

after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 

other party. In such event, no decision by the Initial Decision Maker is required. 

 

§ 15.1.4 Continuing Contract Performance 
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 

and Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall 

continue to make payments in accordance with the Contract Documents.  

 

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s 

decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue 

Certificates for Payment in accordance with the decision of the Initial Decision Maker. 

 

§ 15.1.5 Claims for Additional Cost 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 

shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is 

not required for Claims relating to an emergency endangering life or property arising under Section 10.4. 
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§ 15.1.6 Claims for Additional Time 
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in 

Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of 

delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary. 

 

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 

documented by data substantiating that weather conditions were abnormal for the period of time, could not have 

been reasonably anticipated, and had an adverse effect on the scheduled construction. 

 

§ 15.1.7 Waiver of Claims for Consequential Damages 
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to 

this Contract. This mutual waiver includes 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 

business and reputation, and for loss of management or employee productivity or of the services of 

such persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 

personnel stationed there, for losses of financing, business and reputation, and for loss of profit, 

except anticipated profit arising directly from the Work. 

 

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination 

in accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of 

liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 

 

§ 15.2 Initial Decision 
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of 

the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall 

be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, 

unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial 

decision shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been 

rendered within 30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the 

Claim may demand mediation and binding dispute resolution without a decision having been rendered. Unless the 

Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the 

Contractor and persons or entities other than the Owner. 

 

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or 

more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 

data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, 

or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker 

lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the 

Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the 

Claim. 

 

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 

information from either party or from persons with special knowledge or expertise who may assist the Initial 

Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of 

such persons at the Owner’s expense. 

 

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 

supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a 

response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 

data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon 

receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim 

in whole or in part. 

 

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating 

that the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state 

the reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
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Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding 

on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding 

dispute resolution. 

 

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of 

Section 15.2.6.1. 

 

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the 

other party file for mediation. If such a demand is made and the party receiving the demand fails to file for 

mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding 

dispute resolution proceedings with respect to the initial decision. 

 

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 

any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 

may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 

 

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 

accordance with applicable law to comply with the lien notice or filing deadlines. 

 

§ 15.3 Mediation 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those 

waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent 

to binding dispute resolution. 

 

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 

otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 

Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in 

writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation. 

The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 

mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 

mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the 

parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed 

to the selection of the arbitrator(s) and agree upon a schedule for later proceedings. 

 

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the 

dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the 

other party file for binding dispute resolution.  If such a demand is made and the party receiving the demand fails to 

file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding 

dispute resolution proceedings with respect to the initial decision. 
 
§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held at the 

Berks County Bar Association, unless another location is mutually agreed upon. Agreements reached in mediation 

shall be enforceable as settlement agreements in any court having jurisdiction thereof. 

 

§ 15.4 Arbitration 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 

Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually 

agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 

Industry Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted at the Berks 

County Bar Association, unless another location is mutually agreed upon. A demand for arbitration shall be made in 

writing, delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. 

The party filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on 

which arbitration is permitted to be demanded. 

 

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 

mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based 

on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 
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written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 

legal or equitable proceedings based on the Claim. 

 

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 

accordance with applicable law in any court having jurisdiction thereof. 

 

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 

duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court 

having jurisdiction thereof. 

 

§ 15.4.4 Consolidation or Joinder  
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 

party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party 

provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations 

to be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially 

similar procedural rules and methods for selecting arbitrator(s). 

 

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 

party may include by joinder persons or entities substantially involved in a common question of law or fact whose 

presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined 

consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not 

constitute consent to arbitration of any claim, dispute or other matter in question not described in the written 

consent. 

 

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under 

this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the 

Owner and Contractor under this Agreement. 
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DOCUMENT 002413 - SUPPLEMENTARY GENERAL CONDITIONS 

1.1 ARTICLE 3 - CONTRACTOR 

A. Amend 3.7 Permits, Fees, Notices, and Compliance with Laws to read: 

1. 3.7 - Permits, Fees, Notices, and Compliance with Laws: Unless otherwise provided in the 
Contract Documents, The Contractor shall secure and pay for all required permits, fees, 
licenses, and inspections by government agencies necessary for proper execution and 
completion of the Work that are customarily secured after execution of the Contract and 
legally required at the time bids are received or negotiations concluded.   

B. Add Section 3.7.1 

1. 3.7.1 - The General Contractor (1A) shall be responsible for obtaining the projects 
approved General Building (non-trade specific) Permit. Permit fees for the permit shall not 
be included within the Bid.  The Owner, assisted by both the Construction Manager and 
the Architect, shall apply for the general building (non-trade specific) permit and respond 
to all general building permit review comments to gain approval of the general building 
permit. 

1.2 ARTICLE 8 - TIME 

A. Add Section 8.1.1.1 

1. 8.1.1.1 - Contractors shall include within their schedules anticipated weather/precipitation 
days per month as calculated utilizing NOAA Comparative Climatic Data Mean Number of 
Days with Precipitation 0.01 Inch or More.  This information below is adjusted to remove, 
based on a percentage of weekend calendar days, the anticipated weather/precipitation 
days; January- 8, February-7, March-8, April-8, May-8, June-8, July-7, August-7, 
September-6, October-6, November-7, December-8.  Extensions of time based upon 
weather delays shall only be considered where the cumulative number of 
weather/precipitation days indicated above is exceeded per annum. 

1.3 ARTICLE 9 - PAYMENTS AND COMPLETION 

A. Add Section 9.11.2 

1. 9.11.2 - Retainage MAY be reduced after Substantial Completion to an amount 
determined by the Architect and Owner and only where the completion of the punchlist 
work is progressing to the satisfaction of the Construction Manager, Architect and Owner.  
Reduction of retainage is not guaranteed. 
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B. Add Section 9.11.3 

1. 9.11.3 - Final release of retainage for each Prime Contract respectively will not be 
approved until after Final Completion of the Work has been achieved by each Prime 
Contractor respectively.  Final Completion of the Work shall include but is not limited to 
the submission and approval of all O&M manuals and other closeout documents and all 
punchlist items have been completed and accepted. 

END OF DOCUMENT 002213 
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DOCUMENT 002513 – MANDATORY PREBID MEETING 

1.1 PREBID MEETING 

A. Construction Manager will conduct a non-mandatory Prebid meeting as indicated below: 

1. Meeting Date: December 14th 2023. 
2. Meeting Time: 1:00 pm, local time. 
3. Location: Ground floor lobby, Cumru Township Building, 1775 Welsh Road, Mohnton PA 

19540, . 

B. Attendance: 

1. Prime Contractor Bidders:  Attendance at Prebid meeting is mandatory. 

C. Bidder Questions:  Statements made during the prebid meeting shall be non-binding.  All Bidders 
shall submit questions in writing through the procurement website.  Responses to questions shall 
be provided through addendum. 

D. Agenda: Prebid meeting agenda will include review of topics that may affect proper preparation 
and submittal of bids, including the following: 

1. Procurement and Contracting Requirements: 

a. Advertisement for Bids. 
b. Instructions to Bidders. 
c. Bonding. 
d. Insurance. 
e. Bid Security. 
f. Bid Form and Attachments. 
g. Bid Submittal Requirements. 
h. Notice of Award. 

2. Communication during Bidding Period: 

a. Obtaining documents. 
b. Bidder's Requests for Information. 
c. Addenda. 

3. Contracting Requirements: 

a. Agreement. 
b. The General Conditions. 
c. The Supplementary Conditions. 

4. Construction Documents: 
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a. General Scopes of Work. 
b. Temporary Facilities. 
c. Use of Site. 
d. Work Restrictions. 

5. Schedule: 
a. Contract Time. 
b. Liquidated Damages. 

6. Building pad visit. 
7. Post-Meeting Addendum. 

END OF DOCUMENT 002513 
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DOCUMENT 002600 - PROCUREMENT SUBSTITUTION PROCEDURES 

1.1 DEFINITIONS 

A. Procurement Substitution Requests: Requests for changes in products, materials, equipment, 
and methods of construction from those indicated in the Procurement and Contracting 
Documents, submitted prior to receipt of bids. 

B. Substitution Requests: Requests for changes in products, materials, equipment, and methods of 
construction from those indicated in the Contract Documents, submitted following Contract 
award. See Section 01 2500 "Substitution Procedures" for conditions under which Substitution 
requests will be considered following Contract award. 

1.2 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution 
with related products and materials. Engage a qualified testing agency to perform compatibility 
tests recommended by manufacturers. 

1.3 PROCUREMENT SUBSTITUTIONS 

A. Procurement Substitutions, General: By submitting a bid, the Bidder represents that its bid is 
based on materials and equipment described in the Procurement and Contracting Documents, 
including Addenda. Bidders are encouraged to request approval of qualifying substitute materials 
and equipment when the Specifications Sections list materials and equipment by product or 
manufacturer name. 

B. Procurement Substitution Requests will be received and considered by Owner when the 
following conditions are satisfied, as determined by Architect; otherwise requests will be returned 
without action: 

1. Extensive revisions to the Contract Documents are not required. 
2. Proposed changes are in keeping with the general intent of the Contract Documents, 

including the level of quality of the Work represented by the requirements therein. 
3. The request is fully documented and properly submitted. 

1.4 SUBMITTALS 

A. Procurement Substitution Request:  Submit request via procurement website.  Procurement 
Substitution Requests must made in writing in compliance with the following requirements: 
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1. Requests for substitution of materials and equipment will be considered if received no 
later than 14 days prior to date of bid submission. 

2. Submittal Request Format: Submit completed substitution request form bound in project 
manual following Section 01 2500 "Substitution Procedures." 

B. Architect's Action: 

1. Architect may request additional information or documentation necessary for evaluation of 
the Procurement Substitution Request. Architect will notify all bidders of acceptance of the 
proposed substitute by means of an Addendum to the Procurement and Contracting 
Documents. 

C. Architect's approval of a substitute during bidding does not relieve Contractor of the responsibility 
to submit required shop drawings and to comply with all other requirements of the Contract 
Documents. 

END OF DOCUMENT 002600 
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DOCUMENT 003119 - EXISTING CONDITION INFORMATION 

1.1 EXISTING CONDITION INFORMATION 

A. This Document with its referenced attachments is part of the Procurement and Contracting 
Requirements for Project. They provide Owner's information for Bidders' convenience and are 
intended to supplement rather than serve in lieu of the Bidders' own investigations. They are 
made available for Bidders' convenience and information, but are not a warranty of existing 
conditions. This Document and its attachments are not part of the Contract Documents. 

B. Existing drawings that include information on existing conditions including previous construction 
efforts for the Cumru Township Utility and Fire Station Building Pad at Project site are available 
for viewing on Project Web site, as found on PennBid. 

C. Daily Reports and Project Observations of existing building pad conditions that includes 
photographic documentation on existing conditions, and soil density testing, prepared by Atlas 
Technical Consultants, LLC, dated April 13th 2022 through November 10th 2022, is available on 
the Project Web site, as found on PennBid. 

D. Related Requirements: 

1. For download on PennBid as independent document: As-Built Drawings Cumru Township 
Utility and Fire Station Building Pad Project 

2. For download on PennBid as independent document: Daily Report/Project Observations – 
Fire Station Building Pad Project 

3. For download on PennBid as independent document: Compaction and Particle Size 
Distribution Report – Fire Station Pad Project 

4. Document  003132 "Geotechnical Data" for reports and soil-boring data from geotechnical 
investigations that are made available to bidders. 

END OF DOCUMENT 003119 
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DOCUMENT 003132 - GEOTECHNICAL DATA 

1.1 GEOTECHNICAL DATA 

A. This Document with its referenced attachments is part of the Procurement and Contracting 
Requirements for Project. They provide Owner's information for Bidders' convenience and are 
intended to supplement rather than serve in lieu of Bidders' own investigations. They are made 
available for Bidders' convenience and information. This Document and its attachments are not 
part of the Contract Documents. 

B. Because subsurface conditions indicated by the soil borings are a sampling in relation to the 
entire construction area, and for other reasons, the Owner, the Architect, the Architect's 
consultants, and the firm reporting the subsurface conditions do not warranty the conditions 
below the depths of the borings or that the strata logged from the borings are necessarily typical 
of the entire site. Any party using the information described in the soil borings and geotechnical 
report shall accept full responsibility for its use. 

C. A geotechnical investigation report for Project, prepared by ECS Mid-Atlantic, LLC, dated 
January 17, 2019, is available for viewing as appended to this Document. 

1. The opinions expressed in this report are those of a geotechnical engineer and represent 
interpretations of subsoil conditions, tests, and results of analyses conducted by a 
geotechnical engineer. Owner is not responsible for interpretations or conclusions drawn 
from the data. 

2. Any party using information described in the geotechnical report shall make additional test 
borings and conduct other exploratory operations that may be required to determine the 
character of subsurface materials that may be encountered. 

D. Related Requirements: 

1. Document 002113 "Instructions to Bidders" for the Bidder's responsibilities for 
examination of Project site and existing conditions. 

2. Document 003132a “Geotechnical Report” for the geotechnical report. 

END OF DOCUMENT 003132 
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SECTION 00 4321 - ALLOWANCE FORM 

1.1 BID INFORMATION 

A. Bidder: ____________________________________________________. 

B. Bid Package (Prime Contract Package): __________________________. 

C. Project Name: Cumru Township, Cumru Fire Department, Station 42. 

D. Project Location: 1775 Welsh Road, Mohnton PA 19540. 

E. Owner: The Cumru Township. 

F. Architect: Manns Woodward Studios, Inc.. 

G. Architect Project Number: 18-036. 

1.2 BID FORM SUPPLEMENT 

A. This form is required to be attached to the Bid Form. 

B. The undersigned Bidder certifies that Base Bid submission to which this Bid Supplement is 
attached includes those allowances described in the Contract Documents and scheduled in 
Section 01 2100 "Allowances." 

1.3 SUBMISSION OF BID SUPPLEMENT 

A. Respectfully submitted this ____ day of ____________, 2024. 

B. Submitted By:_______________________________(Insert name of bidding firm or corporation). 

C. Authorized Signature:_______________________________________(Handwritten signature). 

D. Signed By:______________________________________________(Type or print name). 

E. Title:___________________________________(Owner/Partner/President/Vice President). 

END OF DOCUMENT 004321 
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SECTION 00 4322 - UNIT PRICES FORM 

1.1 BID INFORMATION 

A. Bidder: ____________________________________________________. 

B. Bid Package (Prime Contract Package): __________________________. 

C. Project Name: Cumru Township, Cumru Fire Department, Station 42. 

A. Project Location: 1775 Welsh Road, Mohnton PA 19540. 

B. Owner: The Cumru Township. 

C. Architect: Manns Woodward Studios Inc. 

D. Architect Project Number: 18-036 

1.2  BID FORM SUPPLEMENT 

A. This form is required to be attached to the Bid Form. 

B. The undersigned Bidder proposes the amounts below be added to or deducted from the Contract 
Sum on performance and measurement of the individual items of Work and for adjustment of the 
quantity given in the Unit-Price Allowance for the actual measurement of individual items of the 
Work. 

C. If the unit price does not affect the Work of this Contract, the Bidder shall indicate "NOT 
APPLICABLE." 

1.3 UNIT PRICES 

A. Unit Price No. 1: Removal of Unsatisfactory Soil 
______________________________________dollars ($______________) per unit. 

B. Unit Price No. 2: Rock Removal 
______________________________________dollars ($______________) per unit 

C. Unit Price No. 3: Soil Moisture Reduction; Quicklime 
______________________________________dollars ($______________) per unit 

D. Unit Price No. 4: PennDOT 2A Fill 
______________________________________dollars ($______________) per unit 
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E. Unit Price No. 5: #57 Stone Fill 
______________________________________dollars ($______________) per unit 

F. Unit Price No. 6: Granular natural soil fill 
______________________________________dollars ($______________) per unit 

G. Unit Price No. 7: Concrete Curbing 
______________________________________dollars($______________) per unit 

H. Unit Price No. 8: Concrete Sidewalk 
______________________________________dollars($______________) per unit 

1.4 SUBMISSION OF BID SUPPLEMENT 

A. Respectfully submitted this ____ day of ____________, 2024. 

B. Submitted By:___________________________________(Insert name of bidding firm or 
corporation). 

C. Authorized Signature:___________________________________(Handwritten signature). 

D. Signed By:______________________________________________(Type or print name). 

E. Title:___________________________________(Owner/Partner/President/Vice President). 

END OF DOCUMENT 004322 
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SECTION 00 4323 - ALTERNATES FORM 

1.1 BID INFORMATION 

A. Bidder: ____________________________________________________. 

B. Bid Package (Prime Contract Package): __________________________. 

C. Project Name: Cumru Township, Cumru Fire Department, Station 42. 

D. Project Location: 1775 Welsh Road, Mohnton PA 19540. 

E. Owner: The Cumru Township. 

F. Architect: Manns Woodward Studios, Inc.. 

G. Architect Project Number: 18-036. 

1.2 BID FORM SUPPLEMENT 

A. This form is required to be attached to the Bid Form. 

1.3 DESCRIPTION 

A. The undersigned Bidder proposes the amount below be added to or deducted from the Base Bid 
if particular alternates are accepted by Owner. Amounts listed for each alternate include costs of 
related coordination, modification, or adjustment. 

B. If the alternate does not affect the Contract Sum, the Bidder shall indicate "NO CHANGE." 

C. If the alternate does not affect the Work of this Contract, the Bidder shall indicate "NOT 
APPLICABLE." 

D. Owner reserves the right to accept or reject any alternate, in any order, and to award or amend 
the Contract accordingly within 60 days of the Notice of Award unless otherwise indicated in the 
Contract Documents. 

E. Acceptance or non-acceptance of any alternates by the Owner shall have no affect on the 
Contract Time unless the "Schedule of Alternates" Article below provides a formatted space for 
the adjustment of the Contract Time. 
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1.4 SCHEDULE OF ALTERNATES 

A. Alternate No. 1: Omit Lobby and Meeting Room Casework: 

1. ADD____ DEDUCT____ NO CHANGE____ NOT APPLICABLE____. 
2. ________________________________________________ Dollars ($______________). 

B. Alternate No. 2: Omit Resinous Flooring Integral Base: 

1. ADD____ DEDUCT____ NO CHANGE____ NOT APPLICABLE____. 
2. ________________________________________________ Dollars ($______________). 

C. Alternate No. 3: Sealed Concrete In Lieu of Resinous Flooring: 

1. ADD____ DEDUCT____ NO CHANGE____ NOT APPLICABLE____. 
2. ________________________________________________ Dollars ($______________). 

D. Alternate No. 4: Sectional Doors In Lieu of Four-Fold Doors: 

1. ADD____ DEDUCT____ NO CHANGE____ NOT APPLICABLE____. 
2. ________________________________________________ Dollars ($______________). 

E. Alternate No. 5: Omit Steel Beam for Future Operable Partition: 

1. ADD____ DEDUCT____ NO CHANGE____ NOT APPLICABLE____. 
2. ________________________________________________ Dollars ($______________). 

F. Alternate No. 6: Painted Gypsum Wall Board In Lieu of Wall Tile, Restrooms: 

1. ADD____ DEDUCT____ NO CHANGE____ NOT APPLICABLE____. 
2. ________________________________________________ Dollars ($______________). 

G. Alternate No. 7: Add MVE-Control System to Interior Concrete Slabs On Grade to Mitigate High 
Slab Moisture Problems: 

1. ADD____ DEDUCT____ NO CHANGE____ NOT APPLICABLE____. 
2. ________________________________________________ Dollars ($______________). 

H. Alternate No. 8: Solid Exterior Wall In Lieu of Rear Apparatus Bay Door FFB1-5R: 

1. ADD____ DEDUCT____ NO CHANGE____ NOT APPLICABLE____. 
2. ________________________________________________ Dollars ($______________). 

I. Alternate No. 9: Lawn in Lieu of Rear Apron: 

1. ADD____ DEDUCT____ NO CHANGE____ NOT APPLICABLE____. 
2. ________________________________________________ Dollars ($______________). 
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J. Alternate No. 10: Reduce Standing Seam Roof Thickness: 

1. ADD____ DEDUCT____ NO CHANGE____ NOT APPLICABLE____. 
2. ________________________________________________ Dollars ($______________). 

 

1.5 SUBMISSION OF BID SUPPLEMENT 

A. Respectfully submitted this ____ day of ____________, 2021. 

B. Submitted By:___________________________________(Insert name of bidding firm or 
corporation). 

C. Authorized Signature:____________________________________(Handwritten signature). 

D. Signed By:______________________________________________(Type or print name). 

E. Title:___________________________________(Owner/Partner/President/Vice President). 

END OF DOCUMENT 004323 
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SECTION 00 4373 - PROPOSED SCHEDULE OF VALUES FORM 

1.1 BID FORM SUPPLEMENT 

A. A completed Proposed Schedule of Values form is required to be attached to the Bid Form. 

1.2 PROPOSED SCHEDULE OF VALUES FORM 

A. Proposed Schedule of Values Form: Provide a breakdown of the bid amount, including 
alternates, in enough detail to facilitate continued evaluation of bid. Coordinate with the Project 
Manual table of contents. Provide multiple line items for principal material and subcontract 
amounts in excess of five percent of the Contract Sum. 

B. Arrange schedule of values using AIA Document G703-1992. 

1. Copies of AIA standard forms may be obtained from the American Institute of Architects; 
https://www.aiacontracts.org/ library; (800) 942-7732. 

END OF DOCUMENT 004373 
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DOCUMENT 004393 - BID SUBMITTAL CHECKLIST 

1.1 BID INFORMATION 

A. Bidder: ___________________________________________________________. 

B. Prime Contract: ____________________________________________________. 

C. Project Name: Cumru Fire Department. 

D. Project Location: 1775 Welsh Road, Mohnton PA 19540. 

E. Owner: Cumru Township. 

F. Architect: Manns Woodward Studios, Inc.. 

1.2 BIDDER'S CHECKLIST 

A. In an effort to assist the Bidder in properly completing all documentation required, the following 
checklist is provided for the Bidder's convenience. The Bidder is solely responsible for verifying 
compliance with bid submittal requirements. 

B. Include this completed checklist along with all other required bid submittal requirements.  Below 
is a list of items required to be submitted through the procurement website: 

1. Electronic Bid Forms:  Complete all blanks on electronic bid forms within procurement 
website.  Bid Forms should include the following items.  Where any of the following items 
are not included on the procurement website, complete the paper copy and upload with 
electronic bid submission. 
a. Bid Form 1A 
b. Bid Form 15A 
c. Bid Form 15B 
d. Bid Form 16A 
e. Allowance Form 
f. Unit Price Form 
g. Alternates Form 

2. Supplemental Bid Documents:  Upload the following document with the electronic bid 
submission through the procurement website: 
a. Bid Bond 1A 
b. Bid Bond 15A 
c. Bid Bond 15B 
d. Bid Bond 16A 
e. Bidders Check List 
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3. Contractors Affidavit 
4. Contractors Release/Stipulation Against Liens 
5. Owners Documents - Instructions to Bidders 
6. Labor and Material Bond 1A 
7. Labor and Material Bond 15A 
8. Labor and Material Bond 15B 
9. Labor and Material Bond 16A 
10. Maintenance Bond 1A Paving 
11. Maintenance Bond 1A  
12. Maintenance Bond 15A  
13. Maintenance Bond 15B  
14. Maintenance Bond 16A 
15. Non Collusion Affidavit 1A 
16. Non Collusion Affidavit 15A 
17. Non Collusion Affidavit 15B 
18. Non Collusion Affidavit 16A 
19. Performance Bond 1A 
20. Performance Bond 15A 
21. Performance Bond 15B 
22. Performance Bond 16A 
23. Prevailing Wage and Public Works Employment Verification Act 
24. Public Works Employment Verification Form  
25. Statement of Surety  
26. Cumru Township Fire Station, Prevailing Wage Project Rates 

 

END OF DOCUMENT 004393 
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SECTION 00 4400 - OWNERS DOCUMENTS  

1.1 OWNERS DOCUMENTS - BID FORMS 

A. Owner's document(s) bound following this Section. 

 
1. Bid Bond 1A 
2. Bid Bond 15A 
3. Bid Bond 15B 
4. Bid Bond 16A 
5. Bid Form 1A 
6. Bid Form 15A 
7. Bid Form 15B 
8. Bid Form 16A 
9. Bidders Check List 
10. Contractors Affidavit 
11. Contractors Release/Stipulation Against Liens 
12. Owners Documents - Instructions to Bidders 
13. Labor and Material Bond 1A 
14. Labor and Material Bond 15A 
15. Labor and Material Bond 15B 
16. Labor and Material Bond 16A 
17. Maintenance Bond 1A Paving 
18. Maintenance Bond 1A  
19. Maintenance Bond 15A  
20. Maintenance Bond 15B  
21. Maintenance Bond 16A 
22. Non Collusion Affidavit 1A 
23. Non Collusion Affidavit 15A 
24. Non Collusion Affidavit 15B 
25. Non Collusion Affidavit 16A 
26. Performance Bond 1A 
27. Performance Bond 15A 
28. Performance Bond 15B 
29. Performance Bond 16A 
30. Prevailing Wage and Public Works Employment Verification Act 
31. Public Works Employment Verification Form  
32. Statement of Surety  
33. Cumru Township Fire Station, Prevailing Wage Project Rates 

END OF SECTION 00 4400 
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Bid Bond – General Building Construction 1A 
 
 
KNOW ALL MEN BY THESE PRESENTS, that we   
 
  
 
(hereinafter called the "Principal") as Principal, and  , 
 
a   Corporation authorized to transact business in  and  
 
having its principal office at   
(hereinafter called the "Surety") as Surety, are held and firmly bound unto the Township of Cumru 
(hereinafter called the Obligee), in the sum of 
 
 DOLLARS ($  ), 
lawful money of the United States of America; for payment of which we bind ourselves, and each of our 
respective heirs, legal representatives, successors and assigns, jointly and severally, by these presents on 
the   day of  20  . 
 
WHEREAS, said Principal is herewith submitting to the Obligee a proposal to perform the for the Obligee's 
proposed Contract No. 1A – CUMRU FIRE DEPARTMENT pursuant to Specifications and other Contract 
Documents incorporated into said proposal by reference; and it is a condition of the Obligee's receipt and 
consideration of said proposal that the proposal be accompanied by Bid security to be held by the Obligee on 
terms embodied herein. 
 
NOW, THEREFORE, the condition of this obligation is that if said Principal shall furnish Performance Bond, 
Labor and Material Payment Bond, and Insurance Certificates to the Obligee upon the Obligee's delivery to 
the Principal of notice of intention to accept his proposal and to make a formal award of contract to him, and 
shall enter into such contract, all as required by said Contract Documents, then this obligation shall be void; 
otherwise it shall remain in full force, and the Principal and Surety will pay to the Obligee the full amount of 
this Bond as liquidated damages and not as a penalty. 
 
IN WITNESS WHEREOF, the Principal and Surety, intending to be legally bound, have executed this bond 
the day and year aforementioned. 
 
Witness or Attest:   
 (Principal) 
 
  By:   
 
Witness:   
  (Surety) 
 
  By:   
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Bid Bond Mechanical Construction 15A 
 
 
KNOW ALL MEN BY THESE PRESENTS, that we   
 
  
 
(hereinafter called the "Principal") as Principal, and  , 
 
a   Corporation authorized to transact business in  and  
 
having its principal office at   
(hereinafter called the "Surety") as Surety, are held and firmly bound unto the Township of Cumru 
(hereinafter called the Obligee), in the sum of 
 
 DOLLARS ($  ), 
lawful money of the United States of America; for payment of which we bind ourselves, and each of our 
respective heirs, legal representatives, successors and assigns, jointly and severally, by these presents on 
the   day of  20  . 
 
WHEREAS, said Principal is herewith submitting to the Obligee a proposal to perform the for the Obligee's 
proposed Contract No. 15A – CUMRU FIRE DEPARTMENT pursuant to Specifications and other Contract 
Documents incorporated into said proposal by reference; and it is a condition of the Obligee's receipt and 
consideration of said proposal that the proposal be accompanied by Bid security to be held by the Obligee on 
terms embodied herein. 
 
NOW, THEREFORE, the condition of this obligation is that if said Principal shall furnish Performance Bond, 
Labor and Material Payment Bond, and Insurance Certificates to the Obligee upon the Obligee's delivery to 
the Principal of notice of intention to accept his proposal and to make a formal award of contract to him, and 
shall enter into such contract, all as required by said Contract Documents, then this obligation shall be void; 
otherwise it shall remain in full force, and the Principal and Surety will pay to the Obligee the full amount of 
this Bond as liquidated damages and not as a penalty. 
 
IN WITNESS WHEREOF, the Principal and Surety, intending to be legally bound, have executed this bond 
the day and year aforementioned. 
 
Witness or Attest:   
 (Principal) 
 
  By:   
 
Witness:   
  (Surety) 
 
  By:   
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Bid Bond Plumbing Construction 15B 
 
 
KNOW ALL MEN BY THESE PRESENTS, that we   
 
  
 
(hereinafter called the "Principal") as Principal, and  , 
 
a   Corporation authorized to transact business in  and  
 
having its principal office at   
(hereinafter called the "Surety") as Surety, are held and firmly bound unto the Township of Cumru 
(hereinafter called the Obligee), in the sum of 
 
 DOLLARS ($  ), 
lawful money of the United States of America; for payment of which we bind ourselves, and each of our 
respective heirs, legal representatives, successors and assigns, jointly and severally, by these presents on 
the   day of  20  . 
 
WHEREAS, said Principal is herewith submitting to the Obligee a proposal to perform the for the Obligee's 
proposed Contract No. 15B – CUMRU FIRE DEPARTMENT pursuant to Specifications and other Contract 
Documents incorporated into said proposal by reference; and it is a condition of the Obligee's receipt and 
consideration of said proposal that the proposal be accompanied by Bid security to be held by the Obligee on 
terms embodied herein. 
 
NOW, THEREFORE, the condition of this obligation is that if said Principal shall furnish Performance Bond, 
Labor and Material Payment Bond, and Insurance Certificates to the Obligee upon the Obligee's delivery to 
the Principal of notice of intention to accept his proposal and to make a formal award of contract to him, and 
shall enter into such contract, all as required by said Contract Documents, then this obligation shall be void; 
otherwise it shall remain in full force, and the Principal and Surety will pay to the Obligee the full amount of 
this Bond as liquidated damages and not as a penalty. 
 
IN WITNESS WHEREOF, the Principal and Surety, intending to be legally bound, have executed this bond 
the day and year aforementioned. 
 
Witness or Attest:   
 (Principal) 
 
  By:   
 
Witness:   
  (Surety) 
 
  By:   
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Bid Bond Electrical Construction 16A 
 
 
KNOW ALL MEN BY THESE PRESENTS, that we   
 
  
 
(hereinafter called the "Principal") as Principal, and  , 
 
a   Corporation authorized to transact business in  and  
 
having its principal office at   
(hereinafter called the "Surety") as Surety, are held and firmly bound unto the Township of Cumru 
(hereinafter called the Obligee), in the sum of 
 
 DOLLARS ($  ), 
lawful money of the United States of America; for payment of which we bind ourselves, and each of our 
respective heirs, legal representatives, successors and assigns, jointly and severally, by these presents on 
the   day of  20  . 
 
WHEREAS, said Principal is herewith submitting to the Obligee a proposal to perform the for the Obligee's 
proposed Contract No. 16A – CUMRU FIRE DEPARTMENT pursuant to Specifications and other Contract 
Documents incorporated into said proposal by reference; and it is a condition of the Obligee's receipt and 
consideration of said proposal that the proposal be accompanied by Bid security to be held by the Obligee on 
terms embodied herein. 
 
NOW, THEREFORE, the condition of this obligation is that if said Principal shall furnish Performance Bond, 
Labor and Material Payment Bond, and Insurance Certificates to the Obligee upon the Obligee's delivery to 
the Principal of notice of intention to accept his proposal and to make a formal award of contract to him, and 
shall enter into such contract, all as required by said Contract Documents, then this obligation shall be void; 
otherwise it shall remain in full force, and the Principal and Surety will pay to the Obligee the full amount of 
this Bond as liquidated damages and not as a penalty. 
 
IN WITNESS WHEREOF, the Principal and Surety, intending to be legally bound, have executed this bond 
the day and year aforementioned. 
 
Witness or Attest:   
 (Principal) 
 
  By:   
 
Witness:   
  (Surety) 
 
  By:   
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Bid Form – General Building Construction 1A 
 

1. (Notice: This Bid must be executed in ink or by typed entries, and it must not be removed from this 
document) 

 
Bid Of:               

(Bidder's Name) 
 
For Contract #1A  
 
Title: Cumru Fire Department 
 
To: Cumru Township 
 1775 Welsh Road 
 Mohnton, PA 19540 
 
herein called the Owner. 
 
Note -  All pricing information shall be submitted electronically via the “Bid” tab. 
 
1. Intentionally left blank. 
 
2. The Bidder agrees to begin work within ten (10) calendar days of the date designated in the Notice 

to Proceed, and to substantially complete the work ready for Owner use within 420 calendar days 
from the date designated in the Notice to Proceed and to complete the entire Contract ready for final 
payment and ready for closeout in accordance with 01 7700 CLOSEOUT PROCEDURES, within 
450 calendar days from the date designated in the Notice to Proceed. 

 
3. In case of failure on the part of the Contractor to substantially complete the work within the respective 

time fixed in the Contract or any extensions thereof, the Contractor shall pay the Owner as liquidated 
damages (but not as a penalty) the sum of ONE THOUSAND DOLLARS and ZERO CENTS 
($1,000.00) for each calendar day of delay until the work is substantially completed or accepted.  In 
case of failure on the part of the Contractor to totally complete the work ready for final payment and 
ready for closeout in accordance with Section 01 7700 CLOSEOUT PROCEDURES within the time 
fixed in the Contract or any extensions thereof, the Contractor shall pay the Owner as liquidated 
damages (but not as a penalty) the sum ONE THOUSAND DOLLARS and ZERO CENTS 
($1,000.00) for each calendar day of delay until the work is totally completed ready for final payment. 

 
4. The undersigned agrees, upon receipt of written notice of the acceptance of this Bid within sixty (60) 

days after the date of opening of Bids, to execute the Construction Contract, in accordance with the 
Bid as accepted unless it is necessary to delay the award in order to obtain governmental approvals 
or complete the sale of the Bonds, in which case the award will be within one hundred and twenty 
(120) calendar days after the date of Bid opening.  The undersigned also agrees to give the Bonds 
required with good and sufficient Surety or Sureties. 

 
5. Payment for all work called for in the Drawings and Specifications or required for proper completion 

of the work under this Contract and not specifically mentioned in the Drawings and Specifications 
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will be considered as covered by the unit price payments and no extra payments will be allowed 
therefore. 

 
6. The undersigned hereby designates as his office to which such notice of acceptance may be mailed, 

telegraphed or delivered: 
 
             
 
             
 
7. Accompanying this proposal is a                       in the amount of      
 
 ______________________ DOLLARS and            CENTS ($                ) as Bid security. 
 
8. This Bid may be withdrawn at any time prior to the scheduled time for the opening of Bids or any 

authorized postponement thereof. 
 
9. The undersigned acknowledges that he received the following Addenda to the Specifications and 

that this Bid was prepared in accordance with said Addenda: 
 
Addendum No. Date of Addendum 
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10. UNIT PRICE WORK 
 

The Bidder understands that the quantities in unit price work are approximate only and are presented 
solely for the Owner's use in comparing Bids.  He understands and agrees that the Owner may 
increase or decrease the quantity of work to be done under any item.  He further agrees that in case 
of any error or inconsistency in the figures contained in the proposal, the unit prices shall govern, 
and that if his proposal is accepted, the unit prices contained in the proposal are the unit prices which 
he will receive and which the Owner will pay for the work specified to be done under the items, in the 
manner set forth and required by the Contract Documents, without recitation or repetition of said unit 
prices in the Contract Agreement. 

 
11. BIDDER'S REPRESENTATIONS 
 

A. The Bidder, in submitting the attached Bid, represents that prior to Bidding, 
 

1 To the extent he deems it necessary or desirable, he has reviewed the Drawings 
and Specifications, visited the proposed site and made all site, soil and subsurface 
tests. 

 
2 He has had ample opportunity to request clarification from the Owner and the 

Engineer about any part of the Drawings and Specifications and Bid Documents 
which are not entirely clear to him or about which he has any questions or 
reservations and that, to the extent he has requested clarifications, he has 
received satisfactory responses; and 

 
3 He has carefully reviewed the Drawings and Specifications for the purpose of 

detecting any inconsistencies between the Drawings and Specifications (or any 
items included in the Drawings but not in the Specifications, or in the Specifications 
but not in the Drawings), and, to the extent he has observed any such 
inconsistencies and/or omissions, he has duly noted them and has had an 
adequate opportunity to request clarification from the Owner and Engineer, and 
he has received a satisfactory response with respect thereto. 

 
A. INDIVIDUAL 
 
An individual doing business under the firm name of:   
 
             
 
Address:              
 
Individual's Name:        (Sign) 
 
          (Type) 
 
Witness:         Date:     
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B. PARTNERSHIP 
 
Partners trading and doing business under the firm name of: 
 
             
 
Address:              
 
Partner's Names: 
 
      (Sign)          (Sign) 
 
       (Type)         (Type) 
 
Witness:         Date:     
 
 
C. CORPORATION 
 
Name:               
 
Address:             
 
A Corporation organized under the laws of :           
 
Officer:        (Sign) 
 
        (Type) 
 
Attest:        Date:       
   (Secretary) 
 
 
 
(CORPORATE SEAL) 
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Bid Form – Mechanical Construction 15A 
 

1. (Notice: This Bid must be executed in ink or by typed entries, and it must not be removed from this 
document) 

 
Bid Of:               

(Bidder's Name) 
 
For Contract #15A  
 
Title: Cumru Fire Department 
 
To: Cumru Township 
 1775 Welsh Road 
 Mohnton, PA 19540 
 
herein called the Owner. 
 
Note -  All pricing information shall be submitted electronically via the “Bid” tab. 
 
1. Intentionally left blank. 
 
2. The Bidder agrees to begin work within ten (10) calendar days of the date designated in the Notice 

to Proceed, and to substantially complete the work ready for Owner use within 420 calendar days 
from the date designated in the Notice to Proceed and to complete the entire Contract ready for final 
payment and ready for closeout in accordance with Section 01 7700 CLOSEOUT PROCEDURES, 
within 450 calendar days from the date designated in the Notice to Proceed. 

 
3. In case of failure on the part of the Contractor to substantially complete the work within the respective 

time fixed in the Contract or any extensions thereof, the Contractor shall pay the Owner as liquidated 
damages (but not as a penalty) the sum of ONE THOUSAND DOLLARS and ZERO CENTS 
($1,000.00) for each calendar day of delay until the work is substantially completed or accepted.  In 
case of failure on the part of the Contractor to totally complete the work ready for final payment and 
ready for closeout in accordance with Section 01 7700 CLOSEOUT PROCEDURES within the time 
fixed in the Contract or any extensions thereof, the Contractor shall pay the Owner as liquidated 
damages (but not as a penalty) the sum ONE THOUSAND DOLLARS and ZERO CENTS 
($1,000.00) for each calendar day of delay until the work is totally completed ready for final payment. 

 
4. The undersigned agrees, upon receipt of written notice of the acceptance of this Bid within sixty (60) 

days after the date of opening of Bids, to execute the Construction Contract, in accordance with the 
Bid as accepted unless it is necessary to delay the award in order to obtain governmental approvals 
or complete the sale of the Bonds, in which case the award will be within one hundred and twenty 
(120) calendar days after the date of Bid opening.  The undersigned also agrees to give the Bonds 
required with good and sufficient Surety or Sureties. 

 
5. Payment for all work called for in the Drawings and Specifications or required for proper completion 

of the work under this Contract and not specifically mentioned in the Drawings and Specifications 
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will be considered as covered by the unit price payments and no extra payments will be allowed 
therefore. 

 
6. The undersigned hereby designates as his office to which such notice of acceptance may be mailed, 

telegraphed or delivered: 
 
             
 
             
 
7. Accompanying this proposal is a                       in the amount of      
 
 ______________________ DOLLARS and            CENTS ($                ) as Bid security. 
 
8. This Bid may be withdrawn at any time prior to the scheduled time for the opening of Bids or any 

authorized postponement thereof. 
 
9. The undersigned acknowledges that he received the following Addenda to the Specifications and 

that this Bid was prepared in accordance with said Addenda: 
 
Addendum No. Date of Addendum 
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10. UNIT PRICE WORK 
 

The Bidder understands that the quantities in unit price work are approximate only and are presented 
solely for the Owner's use in comparing Bids.  He understands and agrees that the Owner may 
increase or decrease the quantity of work to be done under any item.  He further agrees that in case 
of any error or inconsistency in the figures contained in the proposal, the unit prices shall govern, 
and that if his proposal is accepted, the unit prices contained in the proposal are the unit prices which 
he will receive and which the Owner will pay for the work specified to be done under the items, in the 
manner set forth and required by the Contract Documents, without recitation or repetition of said unit 
prices in the Contract Agreement. 

 
11. BIDDER'S REPRESENTATIONS 
 

A. The Bidder, in submitting the attached Bid, represents that prior to Bidding, 
 

1 To the extent he deems it necessary or desirable, he has reviewed the Drawings 
and Specifications, visited the proposed site and made all site, soil and subsurface 
tests. 

 
2 He has had ample opportunity to request clarification from the Owner and the 

Engineer about any part of the Drawings and Specifications and Bid Documents 
which are not entirely clear to him or about which he has any questions or 
reservations and that, to the extent he has requested clarifications, he has 
received satisfactory responses; and 

 
3 He has carefully reviewed the Drawings and Specifications for the purpose of 

detecting any inconsistencies between the Drawings and Specifications (or any 
items included in the Drawings but not in the Specifications, or in the Specifications 
but not in the Drawings), and, to the extent he has observed any such 
inconsistencies and/or omissions, he has duly noted them and has had an 
adequate opportunity to request clarification from the Owner and Engineer, and 
he has received a satisfactory response with respect thereto. 

 
A. INDIVIDUAL 
 
An individual doing business under the firm name of:   
 
             
 
Address:              
 
Individual's Name:        (Sign) 
 
          (Type) 
 
Witness:         Date:     
 
 
  



CUMRU FIRE DEPARTMENT 

ATLAS Project Number Z057000538 

BID/CONSTRUCTION SET 

November 30, 2023 
Atlas Technical Consultants. 

SECTION 00 4400 - OWNERS DOCUMENTS BF20A - 4 

 
             

B. PARTNERSHIP 
 
Partners trading and doing business under the firm name of: 
 
             
 
Address:              
 
Partner's Names: 
 
      (Sign)          (Sign) 
 
       (Type)         (Type) 
 
Witness:         Date:     
 
 
C. CORPORATION 
 
Name:               
 
Address:             
 
A Corporation organized under the laws of :           
 
Officer:        (Sign) 
 
        (Type) 
 
Attest:        Date:       
   (Secretary) 
 
 
 
(CORPORATE SEAL) 
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Bid Form – Plumbing Construction 15B 
 

1. (Notice: This Bid must be executed in ink or by typed entries, and it must not be removed from this 
document) 

 
Bid Of:               

(Bidder's Name) 
 
For Contract #15B  
 
Title: Cumru Fire Department 
 
To: Cumru Township 
 1775 Welsh Road 
 Mohnton, PA 19540 
 
herein called the Owner. 
 
Note -  All pricing information shall be submitted electronically via the “Bid” tab. 
 
1. Intentionally left blank. 
 
2. The Bidder agrees to begin work within ten (10) calendar days of the date designated in the Notice 

to Proceed, and to substantially complete the work ready for Owner use within 420 calendar days 
from the date designated in the Notice to Proceed and to complete the entire Contract ready for final 
payment and ready for closeout in accordance with Section 01 7700 CLOSEOUT PROCEDURES, 
within 450 calendar days from the date designated in the Notice to Proceed. 

 
3. In case of failure on the part of the Contractor to substantially complete the work within the respective 

time fixed in the Contract or any extensions thereof, the Contractor shall pay the Owner as liquidated 
damages (but not as a penalty) the sum of ONE THOUSAND DOLLARS and ZERO CENTS 
($1,000.00) for each calendar day of delay until the work is substantially completed or accepted.  In 
case of failure on the part of the Contractor to totally complete the work ready for final payment and 
ready for closeout in accordance with Section 01 7700 CLOSEOUT PROCEDURES within the time 
fixed in the Contract or any extensions thereof, the Contractor shall pay the Owner as liquidated 
damages (but not as a penalty) the sum ONE THOUSAND DOLLARS and ZERO CENTS 
($1,000.00) for each calendar day of delay until the work is totally completed ready for final payment. 

 
4. The undersigned agrees, upon receipt of written notice of the acceptance of this Bid within sixty (60) 

days after the date of opening of Bids, to execute the Construction Contract, in accordance with the 
Bid as accepted unless it is necessary to delay the award in order to obtain governmental approvals 
or complete the sale of the Bonds, in which case the award will be within one hundred and twenty 
(120) calendar days after the date of Bid opening.  The undersigned also agrees to give the Bonds 
required with good and sufficient Surety or Sureties. 

 
5. Payment for all work called for in the Drawings and Specifications or required for proper completion 

of the work under this Contract and not specifically mentioned in the Drawings and Specifications 
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will be considered as covered by the unit price payments and no extra payments will be allowed 
therefore. 

 
6. The undersigned hereby designates as his office to which such notice of acceptance may be mailed, 

telegraphed or delivered: 
 
             
 
             
 
7. Accompanying this proposal is a                       in the amount of      
 
 ______________________ DOLLARS and            CENTS ($                ) as Bid security. 
 
8. This Bid may be withdrawn at any time prior to the scheduled time for the opening of Bids or any 

authorized postponement thereof. 
 
9. The undersigned acknowledges that he received the following Addenda to the Specifications and 

that this Bid was prepared in accordance with said Addenda: 
 
Addendum No. Date of Addendum 
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10. UNIT PRICE WORK 
 

The Bidder understands that the quantities in unit price work are approximate only and are presented 
solely for the Owner's use in comparing Bids.  He understands and agrees that the Owner may 
increase or decrease the quantity of work to be done under any item.  He further agrees that in case 
of any error or inconsistency in the figures contained in the proposal, the unit prices shall govern, 
and that if his proposal is accepted, the unit prices contained in the proposal are the unit prices which 
he will receive and which the Owner will pay for the work specified to be done under the items, in the 
manner set forth and required by the Contract Documents, without recitation or repetition of said unit 
prices in the Contract Agreement. 

 
11. BIDDER'S REPRESENTATIONS 
 

A. The Bidder, in submitting the attached Bid, represents that prior to Bidding, 
 

1 To the extent he deems it necessary or desirable, he has reviewed the Drawings 
and Specifications, visited the proposed site and made all site, soil and subsurface 
tests. 

 
2 He has had ample opportunity to request clarification from the Owner and the 

Engineer about any part of the Drawings and Specifications and Bid Documents 
which are not entirely clear to him or about which he has any questions or 
reservations and that, to the extent he has requested clarifications, he has 
received satisfactory responses; and 

 
3 He has carefully reviewed the Drawings and Specifications for the purpose of 

detecting any inconsistencies between the Drawings and Specifications (or any 
items included in the Drawings but not in the Specifications, or in the Specifications 
but not in the Drawings), and, to the extent he has observed any such 
inconsistencies and/or omissions, he has duly noted them and has had an 
adequate opportunity to request clarification from the Owner and Engineer, and 
he has received a satisfactory response with respect thereto. 

 
A. INDIVIDUAL 
 
An individual doing business under the firm name of:   
 
             
 
Address:              
 
Individual's Name:        (Sign) 
 
          (Type) 
 
Witness:         Date:     
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B. PARTNERSHIP 
 
Partners trading and doing business under the firm name of: 
 
             
 
Address:              
 
Partner's Names: 
 
      (Sign)          (Sign) 
 
       (Type)         (Type) 
 
Witness:         Date:     
 
 
C. CORPORATION 
 
Name:               
 
Address:             
 
A Corporation organized under the laws of :           
 
Officer:        (Sign) 
 
        (Type) 
 
Attest:        Date:       
   (Secretary) 
 
 
 
(CORPORATE SEAL) 
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Bid Form – Electrical Construction 16A 
 

1. (Notice: This Bid must be executed in ink or by typed entries, and it must not be removed from this 
document) 

 
Bid Of:               

(Bidder's Name) 
 
For Contract #16A  
 
Title: Cumru Fire Department 
 
To: Cumru Township 
 1775 Welsh Road 
 Mohnton, PA 19540 
 
herein called the Owner. 
 
Note -  All pricing information shall be submitted electronically via the “Bid” tab. 
 
1. Intentionally left blank. 
 
2. The Bidder agrees to begin work within ten (10) calendar days of the date designated in the Notice 

to Proceed, and to substantially complete the work ready for Owner use within 420 calendar days 
from the date designated in the Notice to Proceed and to complete the entire Contract ready for final 
payment and ready for closeout in accordance with Section 01 7700 CLOSEOUT PROCEDURES, 
within 450 calendar days from the date designated in the Notice to Proceed. 

 
3. In case of failure on the part of the Contractor to substantially complete the work within the respective 

time fixed in the Contract or any extensions thereof, the Contractor shall pay the Owner as liquidated 
damages (but not as a penalty) the sum of ONE THOUSAND DOLLARS and ZERO CENTS 
($1,000.00) for each calendar day of delay until the work is substantially completed or accepted.  In 
case of failure on the part of the Contractor to totally complete the work ready for final payment and 
ready for closeout in accordance with Section 01 7700 CLOSEOUT PROCEDURES within the time 
fixed in the Contract or any extensions thereof, the Contractor shall pay the Owner as liquidated 
damages (but not as a penalty) the sum ONE THOUSAND DOLLARS and ZERO CENTS 
($1,000.00) for each calendar day of delay until the work is totally completed ready for final payment. 

 
4. The undersigned agrees, upon receipt of written notice of the acceptance of this Bid within sixty (60) 

days after the date of opening of Bids, to execute the Construction Contract, in accordance with the 
Bid as accepted unless it is necessary to delay the award in order to obtain governmental approvals 
or complete the sale of the Bonds, in which case the award will be within one hundred and twenty 
(120) calendar days after the date of Bid opening.  The undersigned also agrees to give the Bonds 
required with good and sufficient Surety or Sureties. 

 
5. Payment for all work called for in the Drawings and Specifications or required for proper completion 

of the work under this Contract and not specifically mentioned in the Drawings and Specifications 
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will be considered as covered by the unit price payments and no extra payments will be allowed 
therefore. 

 
6. The undersigned hereby designates as his office to which such notice of acceptance may be mailed, 

telegraphed or delivered: 
 
             
 
             
 
7. Accompanying this proposal is a                       in the amount of      
 
 ______________________ DOLLARS and            CENTS ($                ) as Bid security. 
 
8. This Bid may be withdrawn at any time prior to the scheduled time for the opening of Bids or any 

authorized postponement thereof. 
 
9. The undersigned acknowledges that he received the following Addenda to the Specifications and 

that this Bid was prepared in accordance with said Addenda: 
 
Addendum No. Date of Addendum 
 
             
 
             
 
             
 
             
 
             
 
             
 
             
 
             
 
             
 
             
 
             



CUMRU FIRE DEPARTMENT 

ATLAS Project Number Z057000538 

BID/CONSTRUCTION SET 

November 30, 2023 
Atlas Technical Consultants. 

SECTION 00 4400 - OWNERS DOCUMENTS BF20A - 3 

 
             

10. UNIT PRICE WORK 
 

The Bidder understands that the quantities in unit price work are approximate only and are presented 
solely for the Owner's use in comparing Bids.  He understands and agrees that the Owner may 
increase or decrease the quantity of work to be done under any item.  He further agrees that in case 
of any error or inconsistency in the figures contained in the proposal, the unit prices shall govern, 
and that if his proposal is accepted, the unit prices contained in the proposal are the unit prices which 
he will receive and which the Owner will pay for the work specified to be done under the items, in the 
manner set forth and required by the Contract Documents, without recitation or repetition of said unit 
prices in the Contract Agreement. 

 
11. BIDDER'S REPRESENTATIONS 
 

A. The Bidder, in submitting the attached Bid, represents that prior to Bidding, 
 

1 To the extent he deems it necessary or desirable, he has reviewed the Drawings 
and Specifications, visited the proposed site and made all site, soil and subsurface 
tests. 

 
2 He has had ample opportunity to request clarification from the Owner and the 

Engineer about any part of the Drawings and Specifications and Bid Documents 
which are not entirely clear to him or about which he has any questions or 
reservations and that, to the extent he has requested clarifications, he has 
received satisfactory responses; and 

 
3 He has carefully reviewed the Drawings and Specifications for the purpose of 

detecting any inconsistencies between the Drawings and Specifications (or any 
items included in the Drawings but not in the Specifications, or in the Specifications 
but not in the Drawings), and, to the extent he has observed any such 
inconsistencies and/or omissions, he has duly noted them and has had an 
adequate opportunity to request clarification from the Owner and Engineer, and 
he has received a satisfactory response with respect thereto. 

 
A. INDIVIDUAL 
 
An individual doing business under the firm name of:   
 
             
 
Address:              
 
Individual's Name:        (Sign) 
 
          (Type) 
 
Witness:         Date:     
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B. PARTNERSHIP 
 
Partners trading and doing business under the firm name of: 
 
             
 
Address:              
 
Partner's Names: 
 
      (Sign)          (Sign) 
 
       (Type)         (Type) 
 
Witness:         Date:     
 
 
C. CORPORATION 
 
Name:               
 
Address:             
 
A Corporation organized under the laws of :           
 
Officer:        (Sign) 
 
        (Type) 
 
Attest:        Date:       
   (Secretary) 
 
 
 
(CORPORATE SEAL) 
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Bidder’s Check List 
 
 
The following items must be submitted with the Bid 
 
A. Included herein (use the forms provided and or sourced by the bidding contractor) 
 

1. Bid Forms - signed, sealed, if applicable, and titles. 
 
2. Bid Guarantee (Bid Bond, signed and emboss sealed by Contractor, if applicable, and 

Surety, or Certified Check) 
 
3. Information to be Furnished by the Bidder 
 
4. Qualification Statement – AIA 305-2020 Contractor’s Qualification Statement 
 
5. Non Collusion Affidavit 
 
6. Schedule of Values- AIA G703-1992 – Schedule of Values  
 
7. Site Work – Measurements and Payments  
 
8. 00 4321 – Allowance Form 
 
9. 00 4322 -  Unit Prices Form 
 
10. 00 4323 – Alternates Form  

 
B. To be provided by the Bidder (Surety Company's forms) 
 

1. Certified copy of "Power of Attorney" for Attorney-In-Fact who signed the Bid Bond signed 
by an officer of the Surety, dated (date must be even with the Bid Bond) and embossed with 
Surety's seal. 

 
2. Financial statement of the Surety Company. 
 
3. Certificate from a Surety company certifying that the Surety would provide the required 

bonds if Bidder is awarded the Contract. 
 
4. Provide Names and Federal Employer Identification Numbers of Contractor and all 

Subcontractors who will work on this project.  
 

C. By submitting a Bid, the Bidder acknowledges that they have read and will comply with the insurance 
amounts and coverages as noted in the General Conditions. 

 
D. By submitting a Bid, the Bidder acknowledges that they have read and will comply with the 

requirements contained in the grant information in the appendix. 
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Contractor’s Affidavit 
 
STATE OF:       
 
COUNTY OF:       
 
Before me, the undersigned, a           
     (Notary Public, Justice of the Peace or Alderman) 
 
in and for said County and State, personally appeared  
 
             

(Individual, Partner or duly authorized representative of Corporate Contractor) 
 
who being duly sworn according to law, deposes and says that all labor, material and outstanding claims and 
indebtedness of whatever nature arising out of the performance of the CONTRACT of the   
Township of Cumru  
 (Owner) 
 
with           have been paid in full. 

    (Contractor) 
 
             

(Individual, Partner, or duly authorized representative of Corporate Contractor) 
 
 
Sworn to and subscribed before me  
 
this _____________________________ day of 
 
__________________________, 20 ________ 
 
 
 
      Notary Public      
  (Seal) 
 
 
 
 
 



CUMRU FIRE DEPARTMENT 

ATLAS Project Number Z057000538 

BID/CONSTRUCTION SET 

November 30, 2023 
Atlas Technical Consultants. 

SECTION 00 4400 - OWNERS DOCUMENTS CR20 - 1 

 
             

Contractor’s Release/Stipulation Against Liens   
 
KNOW ALL MEN BY THESE PRESENTS THAT:          
 
             

(Contractor) 
 
of ___________________________________ County and State of       
 
does hereby acknowledge that he has received this day, of and from the  
 
                                                       Township of Cumru       
     (Owner) 
 
the sum of ONE DOLLAR ($1.00) and other valuable consideration in full satisfaction and payment of all sums  
 
of money owing payable and belonging to ____________________________________________________ 
 
             

(Contractor) 
 
by any means whatsoever for on account of a certain agreement hereinafter called the CONTRACT, 
 
between the said                      Township of Cumru        
    (Owner) 
 
and          dated     
    (Contractor) 
 
NOW, THEREFORE, the said           
       (Contractor) 
 
(for myself, my heirs, executors and administrators) (for itself, its successors and assigns) do by these 
presents remise, release, quit-claim, hold harmless, indemnify and forever discharge the said  
 
            Township of Cumru      its successors and assigns, of  

 (Owner) 
 
and from all claims and demands arising from or in connection with the said CONTRACT dated 
______________ and of and from all, and all manner of action and actions, cause or causes of action, money, 
accounts, reckonings, bonds, bills, specialties, covenants, contracts, agreements, promises, variances, 
damages, judgments, any and all attorneys' fees, extents, executions, claims and demand, whatsoever in law 
or equity, or otherwise which against the said  
 
                                                   Township of Cumru        
    (Owner) 
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its successors and assigns, ever had, now have, or which (I, my heirs, executors, or administrators) (it, its 
successors and assigns) hereafter can, shall or may have, for upon or by reason of any matter, cause or thing 
whatsoever from the beginning of the world to the date of these presents. 
 
IN WITNESS WHEREOF            
       (Contractor) 
 
has caused these presents to be duly executed the ________________ day of _______________, 20 ____. 
 
Signed, Sealed and Delivered 
in the presence of: 
 
 
            (SEAL) 
       (Individual) 
 
            (SEAL) 
       (Partnership Contractor) 
 
            (SEAL) 
       (Partner) 
 
 
Attest: 
 
            (SEAL) 
 
            (SEAL) 
  (Secretary)    (President or Vice President) 
  
 
(CORPORATE SEAL) 
 



Project Name: Cumru Township Fire Station

Awarding Agency: Township of Cumru

Contract Award Date: 1/29/2024

Serial Number: 23-09259

Project Classification: Building/Highway

Determination Date: 11/28/2023

Assigned Field Office: Scranton

Field Office Phone Number: (570)963-4577

Toll Free Phone Number: (877)214-3962

Project County: Berks County

BUREAU OF LABOR LAW COMPLIANCE
PREVAILING WAGES PROJECT RATES

Commonwealth of Pennsylvania Department of Labor & Industry
Report Date: 11/28/2023 Page 1 of 8



Project: 23-09259 - Building Effective
Date

Expiration
Date

Hourly Rate Fringe
Benefits

Total

Asbestos & Insulation Workers 7/27/2022 $35.80 $30.01 $65.81

Asbestos & Insulation Workers 6/26/2023 $38.70 $29.11 $67.81

Asbestos & Insulation Workers 7/1/2024 $35.80 $34.06 $69.86

Boilermakers 1/1/2023 $51.27 $35.30 $86.57

Bricklayers, Stone Masons, Pointers, Caulkers,
Cleaners

4/30/2023 $39.98 $17.17 $57.15

Bricklayers, Stone Masons, Pointers, Caulkers,
Cleaners

4/28/2024 $41.83 $17.17 $59.00

Bricklayers, Stone Masons, Pointers, Caulkers,
Cleaners

5/4/2025 $43.68 $17.17 $60.85

Carpenters, Drywall Hangers, Framers, Instrument
Men, Lathers, Soft Floor Layers

6/1/2022 $33.56 $17.72 $51.28

Carpenters, Drywall Hangers, Framers, Instrument
Men, Lathers, Soft Floor Layers

6/1/2023 $35.06 $17.72 $52.78

Carpenters, Drywall Hangers, Framers, Instrument
Men, Lathers, Soft Floor Layers

6/1/2024 $36.56 $17.72 $54.28

Cement Finishers & Plasterers 4/30/2023 $28.23 $22.27 $50.50

Cement Finishers & Plasterers 4/28/2024 $30.23 $22.27 $52.50

Cement Finishers & Plasterers 5/4/2025 $32.23 $22.27 $54.50

Cement Finishers & Plasterers 5/3/2026 $34.23 $22.27 $56.50

Cement Masons 5/1/2023 $34.15 $20.60 $54.75

Dockbuilder, Pile Drivers 5/1/2023 $50.48 $37.99 $88.47

Dockbuilder, Pile Drivers 5/1/2024 $52.98 $37.99 $90.97

Dockbuilder, Pile Drivers 5/1/2025 $55.23 $37.99 $93.22

Dockbuilder, Pile Drivers 5/1/2026 $56.98 $37.99 $94.97

Dockbuilder/Pile Driver Diver 5/1/2023 $58.41 $41.74 $100.15

Dockbuilder/Pile Driver Diver 5/1/2024 $61.54 $41.74 $103.28

Dockbuilder/Pile Driver Diver 5/1/2025 $64.35 $41.74 $106.09

Dockbuilder/Pile Driver Diver 5/1/2026 $66.54 $41.74 $108.28

Dockbuilder/pile driver tender 5/1/2023 $50.48 $37.99 $88.47

Dockbuilder/pile driver tender 5/1/2024 $52.98 $37.99 $90.97

Dockbuilder/pile driver tender 5/1/2025 $55.23 $37.99 $93.22

Dockbuilder/pile driver tender 5/1/2026 $56.98 $37.99 $94.97

Drywall Finisher 5/1/2023 $30.10 $22.14 $52.24

Electricians 9/1/2022 $40.52 $25.63 $66.15

Electricians 9/1/2023 $42.02 $25.69 $67.71

Elevator Constructor 1/1/2023 $56.46 $38.36 $94.82

Floor Coverer 5/1/2023 $36.21 $18.36 $54.57

Floor Coverer 5/1/2024 $37.64 $18.36 $56.00

Glazier 5/1/2023 $37.71 $23.68 $61.39

Iron Workers (Bridge, Structural Steel, Ornamental,
Precast, Reinforcing)

7/1/2021 $34.01 $31.13 $65.14

Iron Workers (Bridge, Structural Steel, Ornamental,
Precast, Reinforcing)

7/1/2023 $36.26 $31.38 $67.64

Laborers (Class 01 - See notes) 5/1/2023 $27.62 $16.77 $44.39

Laborers (Class 02 - see notes) 5/1/2023 $29.62 $16.77 $46.39

Laborers (Class 03 - See notes) 5/1/2022 $29.62 $16.53 $46.15
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Project: 23-09259 - Building Effective
Date

Expiration
Date

Hourly Rate Fringe
Benefits
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Laborers (Class 03 - See notes) 5/1/2023 $30.32 $17.03 $47.35

Laborers (Class 04 - See notes) 5/1/2022 $31.12 $16.53 $47.65

Laborers (Class 04 - See notes) 5/1/2023 $31.82 $16.78 $48.60

Laborers (Class 05 - See notes) 5/1/2023 $29.62 $16.77 $46.39

Laborers (Class 06 - See notes) 5/1/2022 $28.87 $16.28 $45.15

Marble Mason 5/1/2023 $35.81 $16.73 $52.54

Marble Mason 5/1/2024 $37.76 $16.73 $54.49

Marble Mason 5/1/2025 $39.71 $16.73 $56.44

Millwright 5/1/2019 $39.14 $20.08 $59.22

Millwright 6/1/2023 $39.21 $22.95 $62.16

Millwright 6/1/2024 $41.07 $22.95 $64.02

Millwright 6/1/2025 $43.00 $22.95 $65.95

Millwright 6/1/2026 $44.97 $22.95 $67.92

Operators (Building, Class 01 - See Notes) 5/1/2023 $42.57 $29.24 $71.81

Operators (Building, Class 01A - See Notes) 5/1/2023 $44.82 $29.90 $74.72

Operators (Building, Class 02 - See Notes) 5/1/2023 $42.29 $29.15 $71.44

Operators (Building, Class 02A - See Notes) 5/1/2023 $44.54 $29.82 $74.36

Operators (Building, Class 03 - See Notes) 5/1/2023 $39.57 $28.34 $67.91

Operators (Building, Class 04 - See Notes) 5/1/2023 $38.42 $28.02 $66.44

Operators (Building, Class 05 - See Notes) 5/1/2023 $37.97 $27.89 $65.86

Operators (Building, Class 06 - See Notes) 5/1/2023 $37.10 $27.62 $64.72

Operators (Building, Class 07A- See Notes) 5/1/2023 $51.63 $33.34 $84.97

Operators (Building, Class 07B- See Notes) 5/1/2023 $51.28 $33.24 $84.52

Painters Class 1 (see notes) 5/1/2023 $31.09 $23.19 $54.28

Painters Class 2 (see notes) 5/1/2023 $30.09 $23.19 $53.28

Painters Class 3 (see notes) 5/1/2017 $36.25 $18.17 $54.42

Piledrivers 5/1/2021 $43.73 $37.99 $81.72

Plasterers 5/1/2023 $31.33 $20.83 $52.16

plumber 5/1/2023 $52.48 $34.56 $87.04

Roofers (Composition) 5/1/2023 $42.63 $34.62 $77.25

Roofers (Shingle) 5/1/2020 $29.50 $21.25 $50.75

Roofers (Shingle) 5/1/2023 $32.85 $22.10 $54.95

Roofers (Slate & Tile) 5/1/2020 $32.50 $21.25 $53.75

Roofers (Slate & Tile) 5/1/2023 $35.85 $22.10 $57.95

Sheet Metal Workers 6/1/2022 $40.22 $41.01 $81.23

Sheet Metal Workers 6/1/2023 $41.41 $42.32 $83.73

Sign Makers and Hangars 7/15/2022 $30.54 $24.35 $54.89

Sign Makers and Hangars 7/15/2023 $31.76 $24.63 $56.39

Sprinklerfitters 4/1/2023 $44.33 $28.04 $72.37

Steamfitters 5/1/2023 $57.07 $41.99 $99.06

Terrazzo Finisher 5/1/2023 $35.79 $19.25 $55.04

Terrazzo Finisher 5/1/2024 $37.16 $19.26 $56.42

Terrazzo Grinder 5/1/2023 $36.54 $19.25 $55.79

Terrazzo Grinder 5/1/2024 $37.92 $19.26 $57.18
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Terrazzo Mechanics 5/1/2023 $36.51 $21.00 $57.51

Terrazzo Mechanics 5/1/2024 $37.94 $21.01 $58.95

Tile & Marble Finisher 5/1/2023 $32.16 $16.24 $48.40

Tile & Marble Finisher 5/1/2024 $34.11 $16.24 $50.35

Tile & Marble Finisher 5/1/2025 $36.06 $16.24 $52.30

Tile & Marble Finisher 5/1/2026 $38.01 $16.24 $54.25

Tile Setter 5/1/2023 $35.81 $16.73 $52.54

Tile Setter 5/1/2024 $37.76 $16.73 $54.49

Tile Setter 5/1/2025 $39.71 $16.73 $56.44

Truckdriver class 1(see notes) 5/1/2021 $37.72 $0.00 $37.72

Truckdriver class 2 (see notes) 5/1/2021 $37.79 $0.00 $37.79

Truckdriver class 3 (see notes) 5/1/2021 $38.28 $0.00 $38.28

Window Film / Tint Installer 6/1/2019 $24.52 $12.08 $36.60
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Hourly Rate Fringe
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Carpenter - Chief of Party (Surveying & Layout) 5/1/2021 $41.42 $15.49 $56.91

Carpenter - Instrument Person (Surveying & Layout) 5/1/2021 $36.02 $15.49 $51.51

Carpenter - Rodman I (Survey & Layout) 5/1/2021 $28.82 $12.39 $41.21

Carpenter 5/1/2023 $35.32 $19.09 $54.41

Carpenter 5/1/2024 $36.12 $19.79 $55.91

Carpenter 5/1/2025 $36.87 $20.49 $57.36

Carpenter 5/1/2026 $37.63 $21.18 $58.81

Carpenter Welder 5/1/2023 $36.07 $19.09 $55.16

Carpenter Welder 5/1/2024 $36.87 $19.79 $56.66

Carpenter Welder 5/1/2025 $37.62 $20.49 $58.11

Carpenter Welder 5/1/2026 $38.38 $21.18 $59.56

Carpenters - Piledriver/Welder 1/1/2023 $36.07 $19.09 $55.16

Carpenters - Piledriver/Welder 1/1/2024 $36.87 $19.79 $56.66

Carpenters - Piledriver/Welder 1/1/2025 $37.62 $20.49 $58.11

Carpenters - Piledriver/Welder 1/1/2026 $38.38 $21.18 $59.56

Cement Finishers 1/1/2017 $27.70 $20.20 $47.90

Dockbuilder, Pile Drivers 5/1/2023 $50.48 $37.99 $88.47

Dockbuilder, Pile Drivers 5/1/2024 $52.98 $37.99 $90.97

Dockbuilder, Pile Drivers 5/1/2025 $55.23 $37.99 $93.22

Dockbuilder, Pile Drivers 5/1/2026 $56.98 $37.99 $94.97

Dockbuilder/Pile Driver Diver 5/1/2023 $58.41 $41.74 $100.15

Dockbuilder/Pile Driver Diver 5/1/2024 $61.54 $41.74 $103.28

Dockbuilder/Pile Driver Diver 5/1/2025 $64.35 $41.74 $106.09

Dockbuilder/Pile Driver Diver 5/1/2026 $66.54 $41.74 $108.28

Dockbuilder/pile driver tender 5/1/2023 $50.48 $37.99 $88.47

Dockbuilder/pile driver tender 5/1/2024 $52.98 $37.99 $90.97

Dockbuilder/pile driver tender 5/1/2025 $55.23 $37.99 $93.22

Dockbuilder/pile driver tender 5/1/2026 $56.98 $37.99 $94.97

Electric Lineman 5/30/2022 $50.28 $28.47 $78.75

Electric Lineman 5/29/2023 $51.40 $29.62 $81.02

Electric Lineman 6/3/2024 $52.80 $30.61 $83.41

Iron Workers (Bridge, Structural Steel, Ornamental,
Precast, Reinforcing)

7/1/2021 $34.01 $31.13 $65.14

Iron Workers (Bridge, Structural Steel, Ornamental,
Precast, Reinforcing)

7/1/2023 $36.26 $31.38 $67.64

Laborers (Class 01 - See notes) 5/1/2023 $24.81 $18.99 $43.80

Laborers (Class 01 - See notes) 5/1/2024 $25.61 $19.49 $45.10

Laborers (Class 02 - See notes) 5/1/2023 $31.43 $18.99 $50.42

Laborers (Class 02 - See notes) 5/1/2024 $32.23 $19.49 $51.72

Laborers (Class 03 - See notes) 5/1/2023 $28.42 $18.99 $47.41

Laborers (Class 03 - See notes) 5/1/2024 $29.22 $19.49 $48.71

Laborers (Class 04 - See notes) 5/1/2023 $28.77 $18.99 $47.76

Laborers (Class 04 - See notes) 5/1/2024 $29.57 $19.49 $49.06

Laborers (Class 05 - See notes) 5/1/2023 $29.44 $18.99 $48.43

Laborers (Class 05 - See notes) 5/1/2024 $30.24 $19.49 $49.73
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Laborers (Class 06 - See notes) 5/1/2023 $28.86 $18.99 $47.85

Laborers (Class 06 - See notes) 5/1/2024 $29.66 $19.49 $49.15

Laborers (Class 07 - See notes) 5/1/2023 $29.15 $18.99 $48.14

Laborers (Class 07 - See notes) 5/1/2024 $29.95 $19.49 $49.44

Laborers (Class 08 - See notes) 5/1/2023 $29.63 $18.99 $48.62

Laborers (Class 08 - See notes) 5/1/2024 $30.43 $19.49 $49.92

Millwright 6/1/2023 $41.51 $23.33 $64.84

Millwright 6/1/2024 $43.46 $23.33 $66.79

Millwright 6/1/2025 $45.46 $23.33 $68.79

Millwright 6/1/2026 $47.52 $23.33 $70.85

Operators (Heavy, Class 01 - See Notes) 5/1/2023 $41.14 $28.82 $69.96

Operators (Heavy, Class 01 - See Notes) 5/1/2024 $42.30 $29.66 $71.96

Operators (Heavy, Class 01 - See Notes) 5/1/2025 $43.46 $30.50 $73.96

Operators (Heavy, Class 01 - See Notes) 5/1/2026 $44.61 $31.35 $75.96

Operators (Heavy, Class 01A - See Notes) 5/1/2023 $43.39 $29.48 $72.87

Operators (Heavy, Class 01A - See Notes) 5/1/2024 $44.55 $30.32 $74.87

Operators (Heavy, Class 01A - See Notes) 5/1/2025 $45.71 $31.16 $76.87

Operators (Heavy, Class 01A - See Notes) 5/1/2026 $46.86 $32.01 $78.87

Operators (Heavy, Class 02 - See Notes) 5/1/2023 $40.86 $28.73 $69.59

Operators (Heavy, Class 02 - See Notes) 5/1/2024 $42.02 $29.57 $71.59

Operators (Heavy, Class 02 - See Notes) 5/1/2025 $43.18 $30.41 $73.59

Operators (Heavy, Class 02 - See Notes) 5/1/2026 $44.34 $31.25 $75.59

Operators (Heavy, Class 02A - See Notes) 5/1/2023 $43.11 $29.40 $72.51

Operators (Heavy, Class 02A - See Notes) 5/1/2024 $44.27 $30.24 $74.51

Operators (Heavy, Class 02A - See Notes) 5/1/2025 $45.43 $31.08 $76.51

Operators (Heavy, Class 02A - See Notes) 5/1/2026 $46.59 $31.92 $78.51

Operators (Heavy, Class 03 - See Notes) 5/1/2023 $37.95 $27.86 $65.81

Operators (Heavy, Class 03 - See Notes) 5/1/2024 $39.11 $28.70 $67.81

Operators (Heavy, Class 03 - See Notes) 5/1/2025 $40.26 $29.55 $69.81

Operators (Heavy, Class 03 - See Notes) 5/1/2026 $41.43 $30.38 $71.81

Operators (Heavy, Class 04 - See Notes) 5/1/2023 $36.80 $27.54 $64.34

Operators (Heavy, Class 04 - See Notes) 5/1/2024 $37.96 $28.38 $66.34

Operators (Heavy, Class 04 - See Notes) 5/1/2025 $39.12 $29.22 $68.34

Operators (Heavy, Class 04 - See Notes) 5/1/2026 $40.28 $30.06 $70.34

Operators (Heavy, Class 05 - See Notes) 5/1/2023 $36.35 $27.41 $63.76

Operators (Heavy, Class 05 - See Notes) 5/1/2024 $37.51 $28.25 $65.76

Operators (Heavy, Class 05 - See Notes) 5/1/2025 $38.67 $29.09 $67.76

Operators (Heavy, Class 05 - See Notes) 5/1/2026 $39.83 $29.93 $69.76

Operators (Heavy, Class 06 - See Notes) 5/1/2023 $35.48 $27.14 $62.62

Operators (Heavy, Class 06 - See Notes) 5/1/2024 $36.64 $27.98 $64.62

Operators (Heavy, Class 06 - See Notes) 5/1/2025 $37.80 $28.82 $66.62

Operators (Heavy, Class 06 - See Notes) 5/1/2026 $38.96 $29.66 $68.62

Operators (Heavy, Class 07A - See Notes) 5/1/2023 $49.93 $32.83 $82.76

Operators (Heavy, Class 07A - See Notes) 5/1/2024 $51.39 $33.77 $85.16
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Operators (Heavy, Class 07A - See Notes) 5/1/2025 $52.85 $34.71 $87.56

Operators (Heavy, Class 07A - See Notes) 5/1/2026 $54.32 $35.64 $89.96

Operators (Heavy, Class 07B - See Notes) 5/1/2023 $49.58 $32.73 $82.31

Operators (Heavy, Class 07B - See Notes) 5/1/2024 $51.04 $33.67 $84.71

Operators (Heavy, Class 07B - See Notes) 5/1/2025 $52.51 $34.60 $87.11

Operators (Heavy, Class 07B - See Notes) 5/1/2026 $53.97 $35.54 $89.51

Operators (Highway, Class 01 - See Notes) 5/1/2023 $40.25 $28.55 $68.80

Operators (Highway, Class 01 - See Notes) 5/1/2024 $41.41 $29.39 $70.80

Operators (Highway, Class 01 - See Notes) 5/1/2025 $42.56 $30.24 $72.80

Operators (Highway, Class 01 - See Notes) 5/1/2026 $43.72 $31.08 $74.80

Operators (Highway, Class 01a - See Notes) 5/1/2023 $42.50 $29.23 $71.73

Operators (Highway, Class 01a - See Notes) 5/1/2024 $43.66 $30.07 $73.73

Operators (Highway, Class 01a - See Notes) 5/1/2025 $44.81 $30.92 $75.73

Operators (Highway, Class 01a - See Notes) 5/1/2026 $45.97 $31.76 $77.73

Operators (Highway, Class 02 - See Notes) 5/1/2023 $39.08 $28.20 $67.28

Operators (Highway, Class 02 - See Notes) 5/1/2024 $40.24 $29.04 $69.28

Operators (Highway, Class 02 - See Notes) 5/1/2025 $41.39 $29.89 $71.28

Operators (Highway, Class 02 - See Notes) 5/1/2026 $42.55 $30.73 $73.28

Operators (Highway, Class 03 - See Notes) 5/1/2023 $38.39 $27.99 $66.38

Operators (Highway, Class 03 - See Notes) 5/1/2024 $39.55 $28.83 $68.38

Operators (Highway, Class 03 - See Notes) 5/1/2025 $40.70 $29.68 $70.38

Operators (Highway, Class 03 - See Notes) 5/1/2026 $41.87 $30.51 $72.38

Operators (Highway, Class 04 - See Notes) 5/1/2023 $37.94 $27.86 $65.80

Operators (Highway, Class 04 - See Notes) 5/1/2024 $39.10 $28.70 $67.80

Operators (Highway, Class 04 - See Notes) 5/1/2025 $40.26 $29.54 $69.80

Operators (Highway, Class 04 - See Notes) 5/1/2026 $41.41 $30.39 $71.80

Operators (Highway, Class 05 - See Notes) 5/1/2023 $37.42 $27.72 $65.14

Operators (Highway, Class 05 - See Notes) 5/1/2024 $38.58 $28.56 $67.14

Operators (Highway, Class 05 - See Notes) 5/1/2025 $39.73 $29.41 $69.14

Operators (Highway, Class 05 - See Notes) 5/1/2026 $40.89 $30.25 $71.14

Operators (Highway, Class 06 - See Notes) 5/1/2023 $40.48 $28.62 $69.10

Operators (Highway, Class 06 - See Notes) 5/1/2024 $41.64 $29.46 $71.10

Operators (Highway, Class 06 - See Notes) 5/1/2025 $42.80 $30.30 $73.10

Operators (Highway, Class 06 - See Notes) 5/1/2026 $43.95 $31.15 $75.10

Operators (Highway, Class 06/A - See Notes) 5/1/2023 $42.73 $29.28 $72.01

Operators (Highway, Class 06/A - See Notes) 5/1/2024 $43.89 $30.12 $74.01

Operators (Highway, Class 06/A - See Notes) 5/1/2025 $45.05 $30.96 $76.01

Operators (Highway, Class 06/A - See Notes) 5/1/2026 $46.21 $31.80 $78.01

Operators (Highway, Class 07/A - See Notes) 5/1/2023 $48.86 $32.51 $81.37

Operators (Highway, Class 07/A - See Notes) 5/1/2024 $50.32 $33.45 $83.77

Operators (Highway, Class 07/A - See Notes) 5/1/2025 $51.79 $34.38 $86.17

Operators (Highway, Class 07/A - See Notes) 5/1/2026 $53.25 $35.32 $88.57

Operators (Highway, Class 07/B - See Notes) 5/1/2023 $47.44 $32.10 $79.54

Operators (Highway, Class 07/B - See Notes) 5/1/2024 $48.91 $33.03 $81.94
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Operators (Highway, Class 07/B - See Notes) 5/1/2025 $50.37 $33.97 $84.34

Operators (Highway, Class 07/B - See Notes) 5/1/2026 $51.84 $34.90 $86.74

Painters Class 2 (see notes) 5/1/2023 $33.99 $23.20 $57.19

Painters Class 3 (see notes) 5/1/2023 $40.09 $23.20 $63.29

Piledrivers 5/1/2023 $35.32 $19.09 $54.41

Piledrivers 5/1/2024 $36.12 $19.79 $55.91

Piledrivers 5/1/2025 $36.87 $20.49 $57.36

Piledrivers 5/1/2026 $37.63 $21.18 $58.81

Steamfitters (Heavy and Highway - Gas Distribution) 5/1/2022 $48.43 $40.28 $88.71

Steamfitters (Heavy and Highway - Gas Distribution) 5/1/2023 $50.53 $41.68 $92.21

Truckdriver class 1(see notes) 5/1/2021 $37.72 $0.00 $37.72

Truckdriver class 2 (see notes) 5/1/2021 $37.79 $0.00 $37.79

Truckdriver class 3 (see notes) 5/1/2021 $38.28 $0.00 $38.28
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1. CONTRACT DOCUMENTS  
 

A. The Contract Documents may be obtained as noted in the Advertisement for Bids. 
 
2. EXAMINATION  
 

A. Bidders must review and conform to the INSTRUCTIONS TO BIDDERS, and examine each 
of the Contract Documents that form the Contract, become thoroughly familiar with the 
Drawings and Specifications, visit the location of the work, fully inform themselves of the 
existing conditions, and make their own estimate of the available facilities and difficulties 
attending the execution of the Work. 

 
3. QUESTIONS  
 

A. Should the Bidder detect any potential discrepancies, conflicts, errors or omissions in the 
Drawings, Specifications, or other Contract Documents, or should he be in doubt as to their 
meaning, he should at once notify the Engineer. All questions must be submitted to the 
Engineer via PennBid’s “Question” tab.  Questions received less than seven (7) days prior 
to the date of Bid opening, will not be considered.  No oral answers or interpretations will 
be provided.  Answers to questions may or may not be issued as addenda.  Any Addenda 
issued shall become a part of the Contract.  The Engineer will post each Addendum within 
PennBid’s “Documents” section and email a notice to all landholders at the time the 
Addendum is issued.   

 
4. QUALIFICATIONS OF BIDDERS 
 

A. It is the purpose of the Owner to award this Contract only to a Bidder who has furnished 
satisfactory evidence that he has the ability and specific experience in this class of work, 
and that he has sufficient capital and plant to enable him to prosecute the same 
successfully, and to complete it in the specified time.  The Owner's decision or judgment on 
these matters shall be final, conclusive and binding. 

 
B. The Owner may make such investigations as he deems necessary to determine the ability 

of the Bidder to perform the Work. 
 

5. INFORMATION NOT GUARANTEED 
 

A. All information relating to existing subsurface structures and/or underground facilities, pipes 
or other utilities is from the best sources presently available to the Owner.  All such 
information and the drawings of existing construction are furnished only for the information 
and convenience of Bidders. 

 
B. It is agreed and understood that the Owner does not warrant or guarantee that the 

subsurface structures and/or underground facilities, pipes or other utilities encountered 
during construction will be the same as those indicated by the information given on the 
Drawings or in the Specifications. 

 
C. The Bidder is responsible for ascertaining the character, quantities, and conditions of the 

various materials and the work to be done. 
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D. During construction the Contractor shall either dig test holes to determine the position of 

the underground structures and utilities, or he shall arrange with the owners of such 
underground structures and utilities to assign a representative to mark the locations.  The 
Contractor shall at his own expense pay the cost of digging test holes; the cost of the 
services of the representatives of the owners of such utilities for locating the said utilities; 
and the cost of determining the locations. 

 
E. It is further agreed and understood that the Bidder or the Contractor will not use any of the 

information made available to him or obtained in any examination made by him in any 
manner as a basis or ground of claim or demand of any nature, against the Owner or the 
Engineer, arising from or by reason of any variance which may exist between the 
information offered and the actual materials or structures encountered during the 
construction work, except as may otherwise be provided for in the Contract Documents. 

 
6. SUBSTITUTION 
 

A. In the various detailed sections of the Specifications, where any item of equipment or 
material is specified by proprietary name, trade name, and/or name of one or more 
manufacturers, without the addition of such expressions as "or equal", it is to be understood 
that those items are so specified for reasons of standardization in maintenance and 
operation, or is intended for obtaining desirable features best suited to the requirements of 
the Specifications. 

 
B. In the various detailed sections of the Specifications, where any item of equipment or 

material is specified by proprietary name, trade name, and/or name of one or more 
manufacturers, with the addition of such expression as "or equal", it is to be understood that 
equal quality equipment or products of either a manufacturer named or of a manufacturer 
not named, which meets the detailed requirements of the Specifications, is intended, 
subject to the review by the Engineer as to the equality thereof, and it is distinctly 
understood that: 

 
1. The Architect is to use his own judgment in determining whether or not any item 

of equipment or material proposed is equal in quality to that specified. 
 
2. The decision of the Architect on all such questions of equality shall be final. 
 
3. In the event of any adverse decision by the Architect, no claim of any sort shall be 

made or allowed against the Architect or the Owner. 
 

7. PREPARATION OF BIDS  
 

A. Each Bid must be submitted electronically via PennBid’s “Bid” tab.  Bidders may update 
their bids at any time prior to the bid due date and time.  Bidders shall also electronically 
submit additional documents as noted in the Bidders Checklist, or as specified elsewhere. 

 
 Provide with the Bid, the Names and Federal Employer Identification Numbers of the 

Contractor and all subcontractors that will work on this project.   
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8. BASIS OF BID 
 

A.  The Bidder must include all lump sum and unit cost items shown on the Bid forms. No 
segregated Bids or assignments will be considered.  Bidder must follow and comply with all 
instructions and directions as noted on the “Bid” tab. 

 
9. BID SECURITY 
 

A. Each Bid must be accompanied by Bid Security in the form of a Bid Bond (on the form 
included herein) or a Certified Check.  Bid Security shall be made payable to the OWNER, 
addressed as defined in the Bid Form.  The form of Bid Security acceptable to the OWNER, 
and the required amount of such security is stated in the Advertisement for Bids.  The Bid 
Bond Form must be executed by a Surety licensed to conduct business in the State where 
the work is located.  The actual Certified Check must be received by BCM Engineers before 
the end of the next business day after the bids were received or the Bid may be considered 
as non-responsive. 

 
B. Such checks will be returned to all except the three lowest Bidders, within ten (10) days 

after the bid opening.  The checks  of such three Bidders will be returned within five (5) days 
after the successful Bidder and Owner have executed the Contract and Contractor has 
furnished acceptable Performance and Payment Bonds, or until ninety (90) days as 
provided in Paragraph 15, A after the bid opening, whichever is earlier.  If requested by the 
Bidder in writing, Bid Bonds will be returned as outlined above. 

 
C. If any Bidder refuses to enter into a Contract, the Owner will retain his Bid Security as 

liquidated damages, but not as a penalty.  The Bid Security is to be submitted with the 
submission of Bids. 

 
D. Attorneys-In-Fact who sign Bid Bonds must file with each Bond a certified copy of their 

"Power of Attorney" to sign said Bonds signed by an officer of the Surety, and they must 
also file a Financial Statement of the Surety Company. 

 
10. BONDS 
 

A. Each Bidder must accompany his Bid with a properly signed certificate from his Surety 
Company indicating that such Surety Company will provide the Bidder, if awarded the 
Contract, with a proper Performance Bond and Labor and Material Payment Bond covering 
up to the full amount of the Contract Price as security for the faithful performance of all work 
under the Contract and payment of all charges in connection therewith.  The Bonds shall 
be prepared on the forms attached hereto and must be furnished prior to award of the 
Contract. 

 
1. The Surety Company must be on the current United States Department of the 

Treasury Fiscal Service listing, be acceptable to the Owner and authorized to 
transact business in the State where the Work is located. 
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11. COMMENCEMENT AND COMPLETION 
 

A. Work at the job site shall be commenced within ten (10) calendar days following receipt of 
Notice to Proceed.  The time of completion shall be the number of consecutive calendar 
days stated in the Bid Form, and this time shall begin with the date indicated in the Notice 
to Proceed. The order of the Engineer to proceed with the Work shall be given within thirty 
(30) calendar days following full execution of the Contract Agreement. 

 
12. LIQUIDATED DAMAGES 
 

A. Should a Contractor fail to complete his work on or before the time set forth above or as 
provided in the Contract Documents covering extension of time, then the Owner may retain 
an amount as set forth in the Bid Form as liquidated damages for each calendar day in 
accordance with the provisions of that section. 

 
13.  Not Used. 
 
14. BID SUBMISSION 
 

A. All bids must be submitted online via the PennBid Program.  Refer to PennBid – Instructions 
to Bidders document for additional details.  Any and all bids submitted in any manner other 
than via PennBid online will be considered non-responsive and will be rejected. 

 
15. WITHDRAWAL OF BIDS 
 

A. The attention of Bidders is directed to the fact that in submitting his Proposal, the Bidder 
agrees, except as noted below, that he will not withdraw it within ninety (90) days of the 
date of Bid opening, provided that, if the award is delayed by a required approval of another 
government agency, the sale of Bonds, or the award of a grant or grants, such Bids shall 
not be withdrawn within 120 days, after the actual date of the opening of Bids. 

 
B. Upon proper request and identification, Bids may be withdrawn as follows:  
 

1. At any time prior to the designated time for the opening of Bids. 
 
2. In accordance with Act No. 4 of the 1974 title "Public Contracts-Bids Withdrawal" 

of the Commonwealth of Pennsylvania. 
 
C. Unless a Proposal is formally withdrawn, it shall be deemed open for acceptance until the 

Contract Agreement has been executed by both parties thereto or until the Owner indicates 
in writing that he does not intend to accept the Proposal.  Notice of acceptance of a Proposal 
shall not constitute rejection of any other Proposal. 

 
16. MODIFICATION OF BIDS 
 

A. Bidder may modify and resubmit his bid any time prior to bid opening.  
 
17. DISQUALIFICATION 
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A. The Owner reserves the right to disqualify Bids, before or after opening, upon evidence of 
collusion with intent to defraud, or other illegal practices on the part of the Bidder. 

 
18. GOVERNING LAWS AND REGULATIONS 
 

A. PENNSYLVANIA PREVAILING WAGE ACT NO. 442  
 

1. Every Contractor and Subcontractor must abide by the requirements of Act No. 
442 of Pennsylvania Department of Labor and Industry, and conform to the 
applicable Determination made by the Secretary of the Department of Labor & 
Industry as to the Prevailing Minimum Wage Rates in the locality where this 
Contract is to be constructed.  This Wage Determination is made an integral part 
of these Specifications and is included herein. 

 
2. The Contractor shall post the hereinafter contained minimum wage rates, include 

the effective date of any changes thereof, in prominent and easily accessible 
places on the site of the work, or at such place or places as are used by the 
Contractor to pay workmen their wages. 

 
3. Before final payment will be made, Contractor and his Subcontractor shall file 

statements in writing with the Secretary certifying to the amounts then due and 
owing, from such Contractor and Subcontractor filing such statement, to any and 
all workmen, setting forth therein the names of persons whose wages are unpaid 
and the amount due to each respectively, which statement so to be filed shall be 
verified by the oath of the Contractor and Subcontractor, as the case may be, that 
he has read such statement subscribed by him, knows the contents thereof and 
that the same is true of his own knowledge. 

 
B. Sales and Use Taxes  
 

1. The Bidder shall study all tax laws for the jurisdiction in which the work is done, 
particularly so-called "Sales and Use Taxes" for which he is liable as a consumer 
or user of goods. The Bid shall be made in accordance with such laws and shall 
include such taxes in the Bid amount.  The Bidder shall also obtain, where 
applicable, sales and use tax exemptions.  In no event shall the Owner be directly 
responsible for any sales or use taxes. 

 
19. STEEL PRODUCTS PROCUREMENT ACT 
 

A. The Contractor is referred to Pennsylvania Act No. 1978, P.L. 6, No. 3, known as the 
"STEEL PRODUCTS PROCUREMENT ACT" as amended.  This act shall apply to all 
contracts for construction, reconstruction, alteration, repair, improvement or maintenance 
of public work which is performed for a public agency within the Commonwealth of 
Pennsylvania. 

 
B. Under this act, if any steel products are to be used in the performance of this project only 

steel products produced in the United States or its territories shall be used. 
 



CUMRU FIRE DEPARTMENT 

ATLAS Project Number Z057000538 

BID/CONSTRUCTION SET 

November 30, 2023 
Atlas Technical Consultants. 

SECTION 00 4400 - OWNERS DOCUMENTS INS20 - 8 

 
             

C. U.S. Steel is defined as all steel products rolled, formed shaped, drawn, extruded, forged, 
cast fabricated or otherwise similarly processed, or processed by a combination of two or 
more of such operations, from steel made in the United States by the open hearth, basic 
oxygen, electric furnace, Bessemer or other steel making process, and shall include cast 
iron products. 

 
D. This Act also prohibits payments under the Contract unless the public agency is satisfied 

that the Contractor has fully complied with the Act. 
 

20. Not Used. 
 
21. Not Used. 
 
22. Not Used. 
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23. OPENING 
 

A. Bids will be opened at the time and place as stated in the Advertisement for Bids. 
 
24. AWARD 
 

A. If the Contract will be awarded, it will be awarded to the lowest responsive and responsible 
Bidder for the Base Bid work to be done, including full consideration of lump sum and unit 
prices, and in accordance with the Advertisement For Bids. 

 
25. EXECUTION OF CONTRACT 
 

A. The Owner reserves the right to accept any Bid, and to reject any and all Bids, when such 
is deemed by the Owner to be in his best interest. 

 
B. The apparent low Bidder shall execute the formal Contract Agreement, furnish the required 

Surety Bonds and Insurance Certificates and return them to the Engineer within ten (10) 
calendar days following receipt. 

 
C. Each Bidder shall be prepared to commence work within ten (10) calendar days following 

receipt of official written order of the Engineer to proceed or on date stipulated in such order. 
 

 
**  END OF SECTION  ** 
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Labor and Material Bond – General Building Construction 1A 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, the undersigned            
 
             

(Here insert the name or legal title and address of CONTRACTOR) 
 
as PRINCIPAL, and            
 
             

 (Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of                           as  
 
SURETY are held and firmly bound unto   Township of Cumru, 1775 Welsh Road, Mohnton, PA  19540  
 
as OBLIGEE, for the use and benefit of CLAIMANTS as herein below defined, in the full  
and just several sums of            
 
     DOLLARS ($                           ) lawful money of the United  
States of America, to be paid to the said OBLIGEE, or its attorney, successors or assigns, to the payment of 
which sums well and truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs, 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
OBLIGEE, dated                                          , 20      , (hereinafter called the CONTRACT) for the Work under  
 

CONTRACT NO. 1A - CUMRU FIRE DEPARTMENT 
  
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part hereof as 
fully as if set forth herein. 
 
NOW, THEREFORE, the condition of this BOND shall be such that: 
 
If the PRINCIPAL shall promptly make payment to all CLAIMANTS as hereinafter defined, for all labor and 
material used or reasonably required for use in the performance of the CONTRACT, then this obligation 
shall be void; otherwise it shall remain in full force and effect, subject, however, to the following conditions: 
 
1) A CLAIMANT is defined as one having a direct contract with the PRINCIPAL or with a 

SUBCONTRACTOR of the PRINCIPAL for labor, material, or both, used or reasonably required for 
use in the performance of the CONTRACT, labor and material being construed to include that part 
of water, gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly 
applicable to the CONTRACT. 
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2) The above named PRINCIPAL and SURETY hereby jointly and severally agree with the OWNER 
that every CLAIMANT as herein defined, who has not been paid in full before the expiration of a 
period of ninety (90) days after the date on which the last of such CLAIMANT'S work or labor was 
done or performed, or materials were furnished by such CLAIMANT, may sue on this BOND for the 
use of such CLAIMANT, prosecute the suit to final judgment for such sums as may be justly due 
CLAIMANT, and have execution thereon.  The OWNER shall not be liable for the payment of any 
costs or expenses of any such suit. 

 
3) No such suit or action shall be commenced hereunder by any CLAIMANT. 
 

a) Unless CLAIMANT, other than one having a direct contract with the PRINCIPAL, shall have 
given written notice to the PRINCIPAL, OWNER and SURETY, within (90) days after such 
CLAIMANT did or performed the last of the work or labor, or furnished the last of the 
materials for which said claim is made, stating with substantial accuracy the amount claimed 
and the name of the party to whom the materials were furnished, or for whom the work or 
labor was done or performed.  Such notice shall be served by mailing the same by 
registered mail or certified mail, postage prepaid, in an envelope addressed to the 
PRINCIPAL, OWNER, and SURETY, at any place where an office is regularly maintained 
for the transaction of the business, or served in the state in which the aforesaid project is 
located, save that such service need not be made by a public officer. 

 
b) After the expiration of one (1) year following the date on which PRINCIPAL ceased work on 

said CONTRACT, it being under- stood, however, that if any limitation embodied in this 
bond is prohibited by any law controlling the construction hereof such limitation shall be 
deemed to be amended so as to be equal to the minimum period of limitation permitted by 
such law. 

 
c) Other than in a state court of competent jurisdiction in and for the county or other political 

subdivision of the state in which the project, or any part thereof, is situated, or in the United 
States District Court for the district in which the project, or any part thereof, is situated, and 
not elsewhere. 

 
4) The amount of this BOND shall be reduced by and to the extent of any payment or payments made 

in good faith hereunder, inclusive of the payment by SURETY of mechanics' liens which may be filed 
of record against such improvement, whether or not claim for the amount of such lien be presented 
under and against this BOND. 

 
5) The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the 

CONTRACT DOCUMENTS, and/or any alterations, changes or additions to the WORK may be 
performed under the CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any 
alterations, changes or additions to the CONTRACT, and/or any giving by the OBLIGEE of any 
extensions of time for the performance of the CONTRACT in accordance with the CONTRACT 
DOCUMENTS and/or any act of forbearance of either the PRINCIPAL or the OBLIGEE toward the 
other with respect to the CONTRACT DOCUMENTS and the CONTRACT, shall not release in any 
manner whatsoever, the PRINCIPAL and the SURETY, or either of them, or their heirs, executors, 
administrators, successors and assigns, from liability under this BOND:  and the SURETY, for value 
received does waive notice of any alterations, changes, additions, extensions of time, act of 
forbearance and/or reduction of retained percentage. 
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NOTE: This Bond is executed and delivered under and subject to the provisions of Act No. 385 of the 
Pennsylvania General Assembly, approved December 20, 1967, and known as the Public Works Contractor's 
Bond Law of 1967. 
 
IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument under their several 
seals this ___________day of                       , 20     , the name and corporate seal of each corporate party 
being hereto affixed and these presents duly signed by its proper officers, pursuant to authority of its governing 
body. 
 
In presence of: 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
Witness: ______________________________________________________________________________ 
 
Attest: 
             
      (Corporate Principal) 
 
             
      (Business Address) 
 
      By        
 (Affix Corporate Seal) 
 
Attest: 
 
             

  (Corporate Surety) 
 
             

  (Business Address) 
 
      By        
        (Affix Corporate Seal) 
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Labor and Material Bond – Mechanical Construction 15A 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, the undersigned            
 
             

(Here insert the name or legal title and address of CONTRACTOR) 
 
as PRINCIPAL, and            
 
             

 (Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of                           as  
 
SURETY are held and firmly bound unto   Township of Cumru, 1775 Welsh Road, Mohnton, PA  19540  
 
as OBLIGEE, for the use and benefit of CLAIMANTS as herein below defined, in the full  
and just several sums of            
 
     DOLLARS ($                           ) lawful money of the United  
States of America, to be paid to the said OBLIGEE, or its attorney, successors or assigns, to the payment of 
which sums well and truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs, 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
OBLIGEE, dated                                          , 20      , (hereinafter called the CONTRACT) for the Work under  
 

CONTRACT NO. 15A - CUMRU FIRE DEPARTMENT 
  
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part hereof as 
fully as if set forth herein. 
 
NOW, THEREFORE, the condition of this BOND shall be such that: 
 
If the PRINCIPAL shall promptly make payment to all CLAIMANTS as hereinafter defined, for all labor and 
material used or reasonably required for use in the performance of the CONTRACT, then this obligation 
shall be void; otherwise it shall remain in full force and effect, subject, however, to the following conditions: 
 
1) A CLAIMANT is defined as one having a direct contract with the PRINCIPAL or with a 

SUBCONTRACTOR of the PRINCIPAL for labor, material, or both, used or reasonably required for 
use in the performance of the CONTRACT, labor and material being construed to include that part 
of water, gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly 
applicable to the CONTRACT. 
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2) The above named PRINCIPAL and SURETY hereby jointly and severally agree with the OWNER 
that every CLAIMANT as herein defined, who has not been paid in full before the expiration of a 
period of ninety (90) days after the date on which the last of such CLAIMANT'S work or labor was 
done or performed, or materials were furnished by such CLAIMANT, may sue on this BOND for the 
use of such CLAIMANT, prosecute the suit to final judgment for such sums as may be justly due 
CLAIMANT, and have execution thereon.  The OWNER shall not be liable for the payment of any 
costs or expenses of any such suit. 

 
3) No such suit or action shall be commenced hereunder by any CLAIMANT. 
 

a) Unless CLAIMANT, other than one having a direct contract with the PRINCIPAL, shall have 
given written notice to the PRINCIPAL, OWNER and SURETY, within (90) days after such 
CLAIMANT did or performed the last of the work or labor, or furnished the last of the 
materials for which said claim is made, stating with substantial accuracy the amount claimed 
and the name of the party to whom the materials were furnished, or for whom the work or 
labor was done or performed.  Such notice shall be served by mailing the same by 
registered mail or certified mail, postage prepaid, in an envelope addressed to the 
PRINCIPAL, OWNER, and SURETY, at any place where an office is regularly maintained 
for the transaction of the business, or served in the state in which the aforesaid project is 
located, save that such service need not be made by a public officer. 

 
b) After the expiration of one (1) year following the date on which PRINCIPAL ceased work on 

said CONTRACT, it being under- stood, however, that if any limitation embodied in this 
bond is prohibited by any law controlling the construction hereof such limitation shall be 
deemed to be amended so as to be equal to the minimum period of limitation permitted by 
such law. 

 
c) Other than in a state court of competent jurisdiction in and for the county or other political 

subdivision of the state in which the project, or any part thereof, is situated, or in the United 
States District Court for the district in which the project, or any part thereof, is situated, and 
not elsewhere. 

 
4) The amount of this BOND shall be reduced by and to the extent of any payment or payments made 

in good faith hereunder, inclusive of the payment by SURETY of mechanics' liens which may be filed 
of record against such improvement, whether or not claim for the amount of such lien be presented 
under and against this BOND. 

 
5) The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the 

CONTRACT DOCUMENTS, and/or any alterations, changes or additions to the WORK may be 
performed under the CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any 
alterations, changes or additions to the CONTRACT, and/or any giving by the OBLIGEE of any 
extensions of time for the performance of the CONTRACT in accordance with the CONTRACT 
DOCUMENTS and/or any act of forbearance of either the PRINCIPAL or the OBLIGEE toward the 
other with respect to the CONTRACT DOCUMENTS and the CONTRACT, shall not release in any 
manner whatsoever, the PRINCIPAL and the SURETY, or either of them, or their heirs, executors, 
administrators, successors and assigns, from liability under this BOND:  and the SURETY, for value 
received does waive notice of any alterations, changes, additions, extensions of time, act of 
forbearance and/or reduction of retained percentage. 
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NOTE: This Bond is executed and delivered under and subject to the provisions of Act No. 385 of the 
Pennsylvania General Assembly, approved December 20, 1967, and known as the Public Works Contractor's 
Bond Law of 1967. 
 
IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument under their several 
seals this ___________day of                       , 20     , the name and corporate seal of each corporate party 
being hereto affixed and these presents duly signed by its proper officers, pursuant to authority of its governing 
body. 
 
In presence of: 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
Witness: ______________________________________________________________________________ 
 
Attest: 
             
      (Corporate Principal) 
 
             
      (Business Address) 
 
      By        
 (Affix Corporate Seal) 
 
Attest: 
 
             

  (Corporate Surety) 
 
             

  (Business Address) 
 
      By        
        (Affix Corporate Seal) 
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Labor and Material Bond – Plumbing Construction 15B 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, the undersigned            
 
             

(Here insert the name or legal title and address of CONTRACTOR) 
 
as PRINCIPAL, and            
 
             

 (Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of                           as  
 
SURETY are held and firmly bound unto   Township of Cumru, 1775 Welsh Road, Mohnton, PA  19540  
 
as OBLIGEE, for the use and benefit of CLAIMANTS as herein below defined, in the full  
and just several sums of            
 
     DOLLARS ($                           ) lawful money of the United  
States of America, to be paid to the said OBLIGEE, or its attorney, successors or assigns, to the payment of 
which sums well and truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs, 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
OBLIGEE, dated                                          , 20      , (hereinafter called the CONTRACT) for the Work under  
 

CONTRACT NO. 15B - CUMRU FIRE DEPARTMENT 
  
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part hereof as 
fully as if set forth herein. 
 
NOW, THEREFORE, the condition of this BOND shall be such that: 
 
If the PRINCIPAL shall promptly make payment to all CLAIMANTS as hereinafter defined, for all labor and 
material used or reasonably required for use in the performance of the CONTRACT, then this obligation 
shall be void; otherwise it shall remain in full force and effect, subject, however, to the following conditions: 
 
1) A CLAIMANT is defined as one having a direct contract with the PRINCIPAL or with a 

SUBCONTRACTOR of the PRINCIPAL for labor, material, or both, used or reasonably required for 
use in the performance of the CONTRACT, labor and material being construed to include that part 
of water, gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly 
applicable to the CONTRACT. 
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2) The above named PRINCIPAL and SURETY hereby jointly and severally agree with the OWNER 
that every CLAIMANT as herein defined, who has not been paid in full before the expiration of a 
period of ninety (90) days after the date on which the last of such CLAIMANT'S work or labor was 
done or performed, or materials were furnished by such CLAIMANT, may sue on this BOND for the 
use of such CLAIMANT, prosecute the suit to final judgment for such sums as may be justly due 
CLAIMANT, and have execution thereon.  The OWNER shall not be liable for the payment of any 
costs or expenses of any such suit. 

 
3) No such suit or action shall be commenced hereunder by any CLAIMANT. 
 

a) Unless CLAIMANT, other than one having a direct contract with the PRINCIPAL, shall have 
given written notice to the PRINCIPAL, OWNER and SURETY, within (90) days after such 
CLAIMANT did or performed the last of the work or labor, or furnished the last of the 
materials for which said claim is made, stating with substantial accuracy the amount claimed 
and the name of the party to whom the materials were furnished, or for whom the work or 
labor was done or performed.  Such notice shall be served by mailing the same by 
registered mail or certified mail, postage prepaid, in an envelope addressed to the 
PRINCIPAL, OWNER, and SURETY, at any place where an office is regularly maintained 
for the transaction of the business, or served in the state in which the aforesaid project is 
located, save that such service need not be made by a public officer. 

 
b) After the expiration of one (1) year following the date on which PRINCIPAL ceased work on 

said CONTRACT, it being under- stood, however, that if any limitation embodied in this 
bond is prohibited by any law controlling the construction hereof such limitation shall be 
deemed to be amended so as to be equal to the minimum period of limitation permitted by 
such law. 

 
c) Other than in a state court of competent jurisdiction in and for the county or other political 

subdivision of the state in which the project, or any part thereof, is situated, or in the United 
States District Court for the district in which the project, or any part thereof, is situated, and 
not elsewhere. 

 
4) The amount of this BOND shall be reduced by and to the extent of any payment or payments made 

in good faith hereunder, inclusive of the payment by SURETY of mechanics' liens which may be filed 
of record against such improvement, whether or not claim for the amount of such lien be presented 
under and against this BOND. 

 
5) The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the 

CONTRACT DOCUMENTS, and/or any alterations, changes or additions to the WORK may be 
performed under the CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any 
alterations, changes or additions to the CONTRACT, and/or any giving by the OBLIGEE of any 
extensions of time for the performance of the CONTRACT in accordance with the CONTRACT 
DOCUMENTS and/or any act of forbearance of either the PRINCIPAL or the OBLIGEE toward the 
other with respect to the CONTRACT DOCUMENTS and the CONTRACT, shall not release in any 
manner whatsoever, the PRINCIPAL and the SURETY, or either of them, or their heirs, executors, 
administrators, successors and assigns, from liability under this BOND:  and the SURETY, for value 
received does waive notice of any alterations, changes, additions, extensions of time, act of 
forbearance and/or reduction of retained percentage. 
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NOTE: This Bond is executed and delivered under and subject to the provisions of Act No. 385 of the 
Pennsylvania General Assembly, approved December 20, 1967, and known as the Public Works Contractor's 
Bond Law of 1967. 
 
IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument under their several 
seals this ___________day of                       , 20     , the name and corporate seal of each corporate party 
being hereto affixed and these presents duly signed by its proper officers, pursuant to authority of its governing 
body. 
 
In presence of: 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
Witness: ______________________________________________________________________________ 
 
Attest: 
             
      (Corporate Principal) 
 
             
      (Business Address) 
 
      By        
 (Affix Corporate Seal) 
 
Attest: 
 
             

  (Corporate Surety) 
 
             

  (Business Address) 
 
      By        
        (Affix Corporate Seal) 
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Labor and Material Bond – Electrical Construction 16A 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, the undersigned            
 
             

(Here insert the name or legal title and address of CONTRACTOR) 
 
as PRINCIPAL, and            
 
             

 (Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of                           as  
 
SURETY are held and firmly bound unto   Township of Cumru, 1775 Welsh Road, Mohnton, PA  19540  
 
as OBLIGEE, for the use and benefit of CLAIMANTS as herein below defined, in the full  
and just several sums of            
 
     DOLLARS ($                           ) lawful money of the United  
States of America, to be paid to the said OBLIGEE, or its attorney, successors or assigns, to the payment of 
which sums well and truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs, 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
OBLIGEE, dated                                          , 20      , (hereinafter called the CONTRACT) for the Work under  
 

CONTRACT NO. 16A - CUMRU FIRE DEPARTMENT 
  
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part hereof as 
fully as if set forth herein. 
 
NOW, THEREFORE, the condition of this BOND shall be such that: 
 
If the PRINCIPAL shall promptly make payment to all CLAIMANTS as hereinafter defined, for all labor and 
material used or reasonably required for use in the performance of the CONTRACT, then this obligation 
shall be void; otherwise it shall remain in full force and effect, subject, however, to the following conditions: 
 
1) A CLAIMANT is defined as one having a direct contract with the PRINCIPAL or with a 

SUBCONTRACTOR of the PRINCIPAL for labor, material, or both, used or reasonably required for 
use in the performance of the CONTRACT, labor and material being construed to include that part 
of water, gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly 
applicable to the CONTRACT. 
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2) The above named PRINCIPAL and SURETY hereby jointly and severally agree with the OWNER 
that every CLAIMANT as herein defined, who has not been paid in full before the expiration of a 
period of ninety (90) days after the date on which the last of such CLAIMANT'S work or labor was 
done or performed, or materials were furnished by such CLAIMANT, may sue on this BOND for the 
use of such CLAIMANT, prosecute the suit to final judgment for such sums as may be justly due 
CLAIMANT, and have execution thereon.  The OWNER shall not be liable for the payment of any 
costs or expenses of any such suit. 

 
3) No such suit or action shall be commenced hereunder by any CLAIMANT. 
 

a) Unless CLAIMANT, other than one having a direct contract with the PRINCIPAL, shall have 
given written notice to the PRINCIPAL, OWNER and SURETY, within (90) days after such 
CLAIMANT did or performed the last of the work or labor, or furnished the last of the 
materials for which said claim is made, stating with substantial accuracy the amount claimed 
and the name of the party to whom the materials were furnished, or for whom the work or 
labor was done or performed.  Such notice shall be served by mailing the same by 
registered mail or certified mail, postage prepaid, in an envelope addressed to the 
PRINCIPAL, OWNER, and SURETY, at any place where an office is regularly maintained 
for the transaction of the business, or served in the state in which the aforesaid project is 
located, save that such service need not be made by a public officer. 

 
b) After the expiration of one (1) year following the date on which PRINCIPAL ceased work on 

said CONTRACT, it being under- stood, however, that if any limitation embodied in this 
bond is prohibited by any law controlling the construction hereof such limitation shall be 
deemed to be amended so as to be equal to the minimum period of limitation permitted by 
such law. 

 
c) Other than in a state court of competent jurisdiction in and for the county or other political 

subdivision of the state in which the project, or any part thereof, is situated, or in the United 
States District Court for the district in which the project, or any part thereof, is situated, and 
not elsewhere. 

 
4) The amount of this BOND shall be reduced by and to the extent of any payment or payments made 

in good faith hereunder, inclusive of the payment by SURETY of mechanics' liens which may be filed 
of record against such improvement, whether or not claim for the amount of such lien be presented 
under and against this BOND. 

 
5) The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the 

CONTRACT DOCUMENTS, and/or any alterations, changes or additions to the WORK may be 
performed under the CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any 
alterations, changes or additions to the CONTRACT, and/or any giving by the OBLIGEE of any 
extensions of time for the performance of the CONTRACT in accordance with the CONTRACT 
DOCUMENTS and/or any act of forbearance of either the PRINCIPAL or the OBLIGEE toward the 
other with respect to the CONTRACT DOCUMENTS and the CONTRACT, shall not release in any 
manner whatsoever, the PRINCIPAL and the SURETY, or either of them, or their heirs, executors, 
administrators, successors and assigns, from liability under this BOND:  and the SURETY, for value 
received does waive notice of any alterations, changes, additions, extensions of time, act of 
forbearance and/or reduction of retained percentage. 
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NOTE: This Bond is executed and delivered under and subject to the provisions of Act No. 385 of the 
Pennsylvania General Assembly, approved December 20, 1967, and known as the Public Works Contractor's 
Bond Law of 1967. 
 
IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument under their several 
seals this ___________day of                       , 20     , the name and corporate seal of each corporate party 
being hereto affixed and these presents duly signed by its proper officers, pursuant to authority of its governing 
body. 
 
In presence of: 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
Witness: ______________________________________________________________________________ 
 
Attest: 
             
      (Corporate Principal) 
 
             
      (Business Address) 
 
      By        
 (Affix Corporate Seal) 
 
Attest: 
 
             

  (Corporate Surety) 
 
             

  (Business Address) 
 
      By        
        (Affix Corporate Seal) 
 
 



CUMRU FIRE DEPARTMENT 

ATLAS Project Number Z057000538 

BID/CONSTRUCTION SET 

November 30, 2023 
Atlas Technical Consultants. 

SECTION 00 4400 - OWNERS DOCUMENTS MB20AP - 1 

 
             

Maintenance Bond General Building Construction 1A - Paving 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, the undersigned            
 
             

(Here insert the name or legal title and address of CONTRACTOR) 
 
as PRINCIPAL, and            
 
             

 (Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of                           as  
 
SURETY are held and firmly bound unto   Township of Cumru, 1775 Welsh Road, Mohnton, PA  19540  
 
as OBLIGEE, for the use and benefit of CLAIMANTS as herein below defined, in the full  
and just several sums of            
 
     DOLLARS ($                           ) lawful money of the United  
States of America, to be paid to the said OBLIGEE, or its attorney, successors or assigns, to the payment of 
which sums well and truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs, 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
OBLIGEE, dated                                          , 20      , (hereinafter called the CONTRACT) for the Work under  
 

CONTRACT NO. 1A - CUMRU FIRE DEPARTMENT - PAVING 
  
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part hereof as 
fully as if set forth herein. 
 
NOW, THEREFORE, the condition of this BOND shall be such that: 
 
That if the above bounden PRINCIPAL shall remedy without cost to the said OBLIGEE any defects which may 
develop during a period of two (2) year(s) for all paving work from _____________, the date of completion 
and acceptance of the WORK performed under said CONTRACT provided such defects in the judgment of 
the OBLIGEE, or its successors having jurisdiction in the premises are caused by defective or inferior 
materials or workmanship, then Bond shall be void, otherwise the Bond shall be and remain in full force and 
effect. 
 
The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the CONTRACT 
DOCUMENTS, and/or any alterations, changes or additions to the WORK to be performed under the 
CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any alterations, changes or additions 
to the CONTRACT, and/or any giving by the OBLIGEE of any extensions of time for the performance of the 
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CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of forbearance of either the 
PRINCIPAL or the OBLIGEE toward the other with respect to the CONTRACT DOCUMENTS and the 
CONTRACT and/or the reduction of any percentage to be retained by the OBLIGEE as permitted by the 
CONTRACT DOCUMENTS and by the CONTRACT shall not release in any manner whatsoever, the 
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators, successors and 
assigns from liability under this BOND and the SURETY for value received does waive notice of any such 
alterations, changes, additions, extensions of time, acts of forbearance and/or reduction of retained 
percentage. 
 
NOTE: This Bond is executed and delivered under and subject to the provisions of Act No. 385 of the 
Pennsylvania General Assembly, approved December 20, 1967, and known as the Public Works Contractor's 
Bond Law of 1967. 
 
IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument under their several 
seals this ___________day of                       , 20     , the name and corporate seal of each corporate party 
being hereto affixed and these presents duly signed by its proper officers, pursuant to authority of its governing 
body. 
 
In presence of: 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
Witness: ______________________________________________________________________________ 
 
Attest: 
             
      (Corporate Principal) 
 
             
      (Business Address) 
 
      By        
 (Affix Corporate Seal) 
 
Attest: 
 
             

  (Corporate Surety) 
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  (Business Address) 

 
      By        
        (Affix Corporate Seal) 
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Maintenance Bond – General Building Construction 1A 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, the undersigned            
 
             

(Here insert the name or legal title and address of CONTRACTOR) 
 
as PRINCIPAL, and            
 
             

 (Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of                           as  
 
SURETY are held and firmly bound unto   Township of Cumru, 1775 Welsh Road, Mohnton, PA  19540  
 
as OBLIGEE, for the use and benefit of CLAIMANTS as herein below defined, in the full  
and just several sums of            
 
     DOLLARS ($                           ) lawful money of the United  
States of America, to be paid to the said OBLIGEE, or its attorney, successors or assigns, to the payment of 
which sums well and truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs, 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
OBLIGEE, dated                                          , 20      , (hereinafter called the CONTRACT) for the Work under  
 

CONTRACT NO. 1A - CUMRU FIRE DEPARTMENT 
  
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part hereof as 
fully as if set forth herein. 
 
NOW, THEREFORE, the condition of this BOND shall be such that: 
 
That if the above bounden PRINCIPAL shall remedy without cost to the said OBLIGEE any defects which may 
develop during a period of one (1) year(s) for all work from _____________, the date of completion and 
acceptance of the WORK performed under said CONTRACT provided such defects in the judgment of the 
OBLIGEE, or its successors having jurisdiction in the premises are caused by defective or inferior materials 
or workmanship, then Bond shall be void, otherwise the Bond shall be and remain in full force and effect. 
 
The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the CONTRACT 
DOCUMENTS, and/or any alterations, changes or additions to the WORK to be performed under the 
CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any alterations, changes or additions 
to the CONTRACT, and/or any giving by the OBLIGEE of any extensions of time for the performance of the 
CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of forbearance of either the 
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PRINCIPAL or the OBLIGEE toward the other with respect to the CONTRACT DOCUMENTS and the 
CONTRACT and/or the reduction of any percentage to be retained by the OBLIGEE as permitted by the 
CONTRACT DOCUMENTS and by the CONTRACT shall not release in any manner whatsoever, the 
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators, successors and 
assigns from liability under this BOND and the SURETY for value received does waive notice of any such 
alterations, changes, additions, extensions of time, acts of forbearance and/or reduction of retained 
percentage. 
 
NOTE: This Bond is executed and delivered under and subject to the provisions of Act No. 385 of the 
Pennsylvania General Assembly, approved December 20, 1967, and known as the Public Works Contractor's 
Bond Law of 1967. 
 
IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument under their several 
seals this ___________day of                       , 20     , the name and corporate seal of each corporate party 
being hereto affixed and these presents duly signed by its proper officers, pursuant to authority of its governing 
body. 
 
In presence of: 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
Witness: ______________________________________________________________________________ 
 
Attest: 
             
      (Corporate Principal) 
 
             
      (Business Address) 
 
      By        
 (Affix Corporate Seal) 
 
Attest: 
 
             

  (Corporate Surety) 
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  (Business Address) 
 
      By        
        (Affix Corporate Seal) 
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Maintenance Bond – Mechanical Construction 15A 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, the undersigned            
 
             

(Here insert the name or legal title and address of CONTRACTOR) 
 
as PRINCIPAL, and            
 
             

 (Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of                           as  
 
SURETY are held and firmly bound unto   Township of Cumru, 1775 Welsh Road, Mohnton, PA  19540  
 
as OBLIGEE, for the use and benefit of CLAIMANTS as herein below defined, in the full  
and just several sums of            
 
     DOLLARS ($                           ) lawful money of the United  
States of America, to be paid to the said OBLIGEE, or its attorney, successors or assigns, to the payment of 
which sums well and truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs, 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
OBLIGEE, dated                                          , 20      , (hereinafter called the CONTRACT) for the Work under  
 

CONTRACT NO. 15A - CUMRU FIRE DEPARTMENT 
  
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part hereof as 
fully as if set forth herein. 
 
NOW, THEREFORE, the condition of this BOND shall be such that: 
 
That if the above bounden PRINCIPAL shall remedy without cost to the said OBLIGEE any defects which may 
develop during a period of one (1) year(s) for all work from _____________, the date of completion and 
acceptance of the WORK performed under said CONTRACT provided such defects in the judgment of the 
OBLIGEE, or its successors having jurisdiction in the premises are caused by defective or inferior materials 
or workmanship, then Bond shall be void, otherwise the Bond shall be and remain in full force and effect. 
 
The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the CONTRACT 
DOCUMENTS, and/or any alterations, changes or additions to the WORK to be performed under the 
CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any alterations, changes or additions 
to the CONTRACT, and/or any giving by the OBLIGEE of any extensions of time for the performance of the 
CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of forbearance of either the 
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PRINCIPAL or the OBLIGEE toward the other with respect to the CONTRACT DOCUMENTS and the 
CONTRACT and/or the reduction of any percentage to be retained by the OBLIGEE as permitted by the 
CONTRACT DOCUMENTS and by the CONTRACT shall not release in any manner whatsoever, the 
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators, successors and 
assigns from liability under this BOND and the SURETY for value received does waive notice of any such 
alterations, changes, additions, extensions of time, acts of forbearance and/or reduction of retained 
percentage. 
 
NOTE: This Bond is executed and delivered under and subject to the provisions of Act No. 385 of the 
Pennsylvania General Assembly, approved December 20, 1967, and known as the Public Works Contractor's 
Bond Law of 1967. 
 
IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument under their several 
seals this ___________day of                       , 20     , the name and corporate seal of each corporate party 
being hereto affixed and these presents duly signed by its proper officers, pursuant to authority of its governing 
body. 
 
In presence of: 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
Witness: ______________________________________________________________________________ 
 
Attest: 
             
      (Corporate Principal) 
 
             
      (Business Address) 
 
      By        
 (Affix Corporate Seal) 
 
Attest: 
 
             

  (Corporate Surety) 
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  (Business Address) 
 
      By        
        (Affix Corporate Seal) 
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Maintenance Bond – Plumbing Construction 15B 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, the undersigned            
 
             

(Here insert the name or legal title and address of CONTRACTOR) 
 
as PRINCIPAL, and            
 
             

 (Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of                           as  
 
SURETY are held and firmly bound unto   Township of Cumru, 1775 Welsh Road, Mohnton, PA  19540  
 
as OBLIGEE, for the use and benefit of CLAIMANTS as herein below defined, in the full  
and just several sums of            
 
     DOLLARS ($                           ) lawful money of the United  
States of America, to be paid to the said OBLIGEE, or its attorney, successors or assigns, to the payment of 
which sums well and truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs, 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
OBLIGEE, dated                                          , 20      , (hereinafter called the CONTRACT) for the Work under  
 

CONTRACT NO. 15B - CUMRU FIRE DEPARTMENT 
  
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part hereof as 
fully as if set forth herein. 
 
NOW, THEREFORE, the condition of this BOND shall be such that: 
 
That if the above bounden PRINCIPAL shall remedy without cost to the said OBLIGEE any defects which may 
develop during a period of one (1) year(s) for all work from _____________, the date of completion and 
acceptance of the WORK performed under said CONTRACT provided such defects in the judgment of the 
OBLIGEE, or its successors having jurisdiction in the premises are caused by defective or inferior materials 
or workmanship, then Bond shall be void, otherwise the Bond shall be and remain in full force and effect. 
 
The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the CONTRACT 
DOCUMENTS, and/or any alterations, changes or additions to the WORK to be performed under the 
CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any alterations, changes or additions 
to the CONTRACT, and/or any giving by the OBLIGEE of any extensions of time for the performance of the 
CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of forbearance of either the 
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PRINCIPAL or the OBLIGEE toward the other with respect to the CONTRACT DOCUMENTS and the 
CONTRACT and/or the reduction of any percentage to be retained by the OBLIGEE as permitted by the 
CONTRACT DOCUMENTS and by the CONTRACT shall not release in any manner whatsoever, the 
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators, successors and 
assigns from liability under this BOND and the SURETY for value received does waive notice of any such 
alterations, changes, additions, extensions of time, acts of forbearance and/or reduction of retained 
percentage. 
 
NOTE: This Bond is executed and delivered under and subject to the provisions of Act No. 385 of the 
Pennsylvania General Assembly, approved December 20, 1967, and known as the Public Works Contractor's 
Bond Law of 1967. 
 
IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument under their several 
seals this ___________day of                       , 20     , the name and corporate seal of each corporate party 
being hereto affixed and these presents duly signed by its proper officers, pursuant to authority of its governing 
body. 
 
In presence of: 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
Witness: ______________________________________________________________________________ 
 
Attest: 
             
      (Corporate Principal) 
 
             
      (Business Address) 
 
      By        
 (Affix Corporate Seal) 
 
Attest: 
 
             

  (Corporate Surety) 
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  (Business Address) 
 
      By        
        (Affix Corporate Seal) 
 
 



CUMRU FIRE DEPARTMENT 

ATLAS Project Number Z057000538 

BID/CONSTRUCTION SET 

November 30, 2023 
Atlas Technical Consultants. 

SECTION 00 4400 - OWNERS DOCUMENTS MB20A - 1 

 
             

Maintenance Bond – Electrical Construction 16A 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, the undersigned            
 
             

(Here insert the name or legal title and address of CONTRACTOR) 
 
as PRINCIPAL, and            
 
             

 (Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of                           as  
 
SURETY are held and firmly bound unto   Township of Cumru, 1775 Welsh Road, Mohnton, PA  19540  
 
as OBLIGEE, for the use and benefit of CLAIMANTS as herein below defined, in the full  
and just several sums of            
 
     DOLLARS ($                           ) lawful money of the United  
States of America, to be paid to the said OBLIGEE, or its attorney, successors or assigns, to the payment of 
which sums well and truly to be made, the said PRINCIPAL and SURETY bind themselves, their heirs, 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
OBLIGEE, dated                                          , 20      , (hereinafter called the CONTRACT) for the Work under  
 

CONTRACT NO. 16A - CUMRU FIRE DEPARTMENT 
  
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part hereof as 
fully as if set forth herein. 
 
NOW, THEREFORE, the condition of this BOND shall be such that: 
 
That if the above bounden PRINCIPAL shall remedy without cost to the said OBLIGEE any defects which may 
develop during a period of one (1) year(s) for all work from _____________, the date of completion and 
acceptance of the WORK performed under said CONTRACT provided such defects in the judgment of the 
OBLIGEE, or its successors having jurisdiction in the premises are caused by defective or inferior materials 
or workmanship, then Bond shall be void, otherwise the Bond shall be and remain in full force and effect. 
 
The PRINCIPAL and the SURETY agree that any alterations, changes or additions to the CONTRACT 
DOCUMENTS, and/or any alterations, changes or additions to the WORK to be performed under the 
CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any alterations, changes or additions 
to the CONTRACT, and/or any giving by the OBLIGEE of any extensions of time for the performance of the 
CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of forbearance of either the 
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PRINCIPAL or the OBLIGEE toward the other with respect to the CONTRACT DOCUMENTS and the 
CONTRACT and/or the reduction of any percentage to be retained by the OBLIGEE as permitted by the 
CONTRACT DOCUMENTS and by the CONTRACT shall not release in any manner whatsoever, the 
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators, successors and 
assigns from liability under this BOND and the SURETY for value received does waive notice of any such 
alterations, changes, additions, extensions of time, acts of forbearance and/or reduction of retained 
percentage. 
 
NOTE: This Bond is executed and delivered under and subject to the provisions of Act No. 385 of the 
Pennsylvania General Assembly, approved December 20, 1967, and known as the Public Works Contractor's 
Bond Law of 1967. 
 
IN WITNESS WHEREOF, the PRINCIPAL and SURETY have executed this instrument under their several 
seals this ___________day of                       , 20     , the name and corporate seal of each corporate party 
being hereto affixed and these presents duly signed by its proper officers, pursuant to authority of its governing 
body. 
 
In presence of: 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
_______________________________________________________________________________(SEAL) 
(Individual or Partnership Principal) 
 
_____________________________________________________________________________________ 
  (Address)     (Business Address) 
 
Witness: ______________________________________________________________________________ 
 
Attest: 
             
      (Corporate Principal) 
 
             
      (Business Address) 
 
      By        
 (Affix Corporate Seal) 
 
Attest: 
 
             

  (Corporate Surety) 
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  (Business Address) 
 
      By        
        (Affix Corporate Seal) 
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NON-COLLUSION AFFIDAVIT – General Building Construction 1A 
 
 
COMMONWEALTH OF PENNSYLVANIA ss: Township of Cumru 
  Contract No.  1A 
COUNTY OF BERKS 
 
 

I,   of   , in the 
County of  and the State of   , of full age, being duly 
sworn according to law on my oath depose and say that: 

 
I am of the firm of   the 

Bidder making the Proposal for the above named project, and that I executed the said Proposal with 
full authority so to do; that said Bidder has not, directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free, competitive Bidding in 
connection with the above named project; and that all statements contained in said Proposal and in 
this affidavit are true and correct, and made with full knowledge that the Township of Cumru relies 
upon the truth of the statements contained in said Proposal and in the statements contained in this 
affidavit in awarding the contract for the said project. 

 
I further warrant that no person or selling agency has been employed or retained to solicit 

or secure such contract upon an agreement or understanding for a commission, percentage, 
brokerage or contingent fee, except bona fide employees or bona fide established commercial or 
selling agencies maintained by 
 
 . 

(Name of Contractor) 
 
 . 
 (Also type or print full name of affiant  
whose signature appears above) 
 
Subscribed and sworn to 
before me this            day 
of                              20__. 
 
_________________________ 
 Notary Public  
 
 My commission expires                        , 20__ . 
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NON-COLLUSION AFFIDAVIT – Mechanical Construction 15A 
 
 
COMMONWEALTH OF PENNSYLVANIA ss: Township of Cumru 
  Contract No.  15A 
COUNTY OF BERKS 
 
 

I,   of   , in the 
County of  and the State of   , of full age, being duly 
sworn according to law on my oath depose and say that: 

 
I am of the firm of   the 

Bidder making the Proposal for the above named project, and that I executed the said Proposal with 
full authority so to do; that said Bidder has not, directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free, competitive Bidding in 
connection with the above named project; and that all statements contained in said Proposal and in 
this affidavit are true and correct, and made with full knowledge that the Township of Cumru relies 
upon the truth of the statements contained in said Proposal and in the statements contained in this 
affidavit in awarding the contract for the said project. 

 
I further warrant that no person or selling agency has been employed or retained to solicit 

or secure such contract upon an agreement or understanding for a commission, percentage, 
brokerage or contingent fee, except bona fide employees or bona fide established commercial or 
selling agencies maintained by 
 
 . 

(Name of Contractor) 
 
 . 
 (Also type or print full name of affiant  
whose signature appears above) 
 
Subscribed and sworn to 
before me this            day 
of                              20__. 
 
_________________________ 
 Notary Public  
 
 My commission expires                        , 20__ . 
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NON-COLLUSION AFFIDAVIT – Plumbing Construction 15B 
 
 
COMMONWEALTH OF PENNSYLVANIA ss: Township of Cumru 
  Contract No.  15B 
COUNTY OF BERKS 
 
 

I,   of   , in the 
County of  and the State of   , of full age, being duly 
sworn according to law on my oath depose and say that: 

 
I am of the firm of   the 

Bidder making the Proposal for the above named project, and that I executed the said Proposal with 
full authority so to do; that said Bidder has not, directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free, competitive Bidding in 
connection with the above named project; and that all statements contained in said Proposal and in 
this affidavit are true and correct, and made with full knowledge that the Township of Cumru relies 
upon the truth of the statements contained in said Proposal and in the statements contained in this 
affidavit in awarding the contract for the said project. 

 
I further warrant that no person or selling agency has been employed or retained to solicit 

or secure such contract upon an agreement or understanding for a commission, percentage, 
brokerage or contingent fee, except bona fide employees or bona fide established commercial or 
selling agencies maintained by 
 
 . 

(Name of Contractor) 
 
 . 
 (Also type or print full name of affiant  
whose signature appears above) 
 
Subscribed and sworn to 
before me this            day 
of                              20__. 
 
_________________________ 
 Notary Public  
 
 My commission expires                        , 20__ . 
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NON-COLLUSION AFFIDAVIT – Electrical Construction 16A 
 
 
COMMONWEALTH OF PENNSYLVANIA ss: Township of Cumru 
  Contract No.  16A 
COUNTY OF BERKS 
 
 

I,   of   , in the 
County of  and the State of   , of full age, being duly 
sworn according to law on my oath depose and say that: 

 
I am of the firm of   the 

Bidder making the Proposal for the above named project, and that I executed the said Proposal with 
full authority so to do; that said Bidder has not, directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free, competitive Bidding in 
connection with the above named project; and that all statements contained in said Proposal and in 
this affidavit are true and correct, and made with full knowledge that the Township of Cumru relies 
upon the truth of the statements contained in said Proposal and in the statements contained in this 
affidavit in awarding the contract for the said project. 

 
I further warrant that no person or selling agency has been employed or retained to solicit 

or secure such contract upon an agreement or understanding for a commission, percentage, 
brokerage or contingent fee, except bona fide employees or bona fide established commercial or 
selling agencies maintained by 
 
 . 

(Name of Contractor) 
 
 . 
 (Also type or print full name of affiant  
whose signature appears above) 
 
Subscribed and sworn to 
before me this            day 
of                              20__. 
 
_________________________ 
 Notary Public  
 
 My commission expires                        , 20__ . 
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Performance Bond – General Building Construction 1A 
 
KNOW ALL MEN BY THESE PRESENTS,  
 
That we the undersigned   
 
   
(Here insert the name or legal title and address of CONTRACTOR)  
 
as PRINCIPAL, and    
 
   
(Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of _______________ as 
 
SURETY are held and firmly bound unto the Township of Cumru, 1775 Welsh Road, Mohnton, PA 19540 
 
as OBLIGEE, in full and just several sums of   
 
   
 
DOLLARS ($ ) 
lawful money of the United States of America, to be paid to the said OBLIGEE, or its attorney, successors or 
assigns, to the payment of which sums well and truly to be made, the said PRINCIPAL and SURETY bind 
themselves, their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by 
these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
 
OBLIGEE, dated ________________, 20____, (hereinafter called the CONTRACT) for  
 

Contract No. 1A – CUMRU FIRE DEPARTMENT 
 
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part thereof as 
fully as if set forth herein. 
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NOW, THEREFORE, the condition of this BOND shall be such that: 
 
If the PRINCIPAL shall well, truly and faithfully comply with and perform the CONTRACT in accordance with 
the CONTRACT DOCUMENTS, at time and in the manner provided in the CONTRACT and in the 
CONTRACT DOCUMENTS, and if the PRINCIPAL shall satisfy all claims and demands incurred in or related 
to the performance of the CONTRACT by the PRINCIPAL or growing out of the performance of the 
CONTRACT by the PRINCIPAL and if the PRINCIPAL shall indemnify completely and shall save harmless 
the OBLIGEE from any and all costs and damages which the OBLIGEE may sustain or suffer by reason of 
failure of the PRINCIPAL to do so, and if the PRINCIPAL shall reimburse completely and shall pay to the 
OBLIGEE any and all costs and expenses which the OBLIGEE may incur by reason of any such default or 
failure of the PRINCIPAL, then this BOND shall be void; otherwise, this BOND shall be and shall remain in 
force and effect. 
 
The PRINCIPAL and the SURETY agree that any alterations, changes, or additions to the CONTRACT 
DOCUMENTS, and/or any alterations, changes or additions to the WORK to be performed under the 
CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any alterations, changes or additions 
to the CONTRACT, and/or any giving by the OBLIGEE of any extensions of time for the performance of the 
CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of forbearance of either the 
PRINCIPAL or the OBLIGEE toward the other with respect to the CONTRACT DOCUMENTS and the 
CONTRACT and/or the reduction of any percentage to be retained by the OBLIGEE as permitted by the 
CONTRACT DOCUMENTS, and by the CONTRACT, shall not release, in any manner whatsoever, the 
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators, successors and 
assigns, from liability under this BOND:  and the SURETY, for value received does waiver notice of any such 
alterations, changes, additions, extensions of time, acts of forbearance and/or reduction of retained 
percentage. 
 
PROVIDED, FURTHER, this instrument is subject to the provisions of the Act of the General Assembly of the 
Commonwealth of Pennsylvania approved December 20, 1967, P.L. 869, 8 P.S. Section 191 et seq., known 
as "Public Works Contractors' Bond Law of 1967". 
 
IN WITNESS WHEREOF, the Principal and Surety, intending to be legally bound, have executed this bond 
the day and year aforementioned. 
 
Witness or Attest:   
 (Principal) 
 
  By:   
 
 
Witness:   
  (Surety) 
 
  By:   
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Performance Bond – Mechanical Construction 15A 
 
KNOW ALL MEN BY THESE PRESENTS,  
 
That we the undersigned   
 
   
(Here insert the name or legal title and address of CONTRACTOR)  
 
as PRINCIPAL, and    
 
   
(Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of _______________ as 
 
SURETY are held and firmly bound unto the Township of Cumru, 1775 Welsh Road, Mohnton, PA 19540 
 
as OBLIGEE, in full and just several sums of   
 
   
 
DOLLARS ($ ) 
lawful money of the United States of America, to be paid to the said OBLIGEE, or its attorney, successors or 
assigns, to the payment of which sums well and truly to be made, the said PRINCIPAL and SURETY bind 
themselves, their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by 
these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
 
OBLIGEE, dated ________________, 20____, (hereinafter called the CONTRACT) for  
 

Contract No. 15A – CUMRU FIRE DEPARTMENT 
 
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part thereof as 
fully as if set forth herein. 
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NOW, THEREFORE, the condition of this BOND shall be such that: 
 
If the PRINCIPAL shall well, truly and faithfully comply with and perform the CONTRACT in accordance with 
the CONTRACT DOCUMENTS, at time and in the manner provided in the CONTRACT and in the 
CONTRACT DOCUMENTS, and if the PRINCIPAL shall satisfy all claims and demands incurred in or related 
to the performance of the CONTRACT by the PRINCIPAL or growing out of the performance of the 
CONTRACT by the PRINCIPAL and if the PRINCIPAL shall indemnify completely and shall save harmless 
the OBLIGEE from any and all costs and damages which the OBLIGEE may sustain or suffer by reason of 
failure of the PRINCIPAL to do so, and if the PRINCIPAL shall reimburse completely and shall pay to the 
OBLIGEE any and all costs and expenses which the OBLIGEE may incur by reason of any such default or 
failure of the PRINCIPAL, then this BOND shall be void; otherwise, this BOND shall be and shall remain in 
force and effect. 
 
The PRINCIPAL and the SURETY agree that any alterations, changes, or additions to the CONTRACT 
DOCUMENTS, and/or any alterations, changes or additions to the WORK to be performed under the 
CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any alterations, changes or additions 
to the CONTRACT, and/or any giving by the OBLIGEE of any extensions of time for the performance of the 
CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of forbearance of either the 
PRINCIPAL or the OBLIGEE toward the other with respect to the CONTRACT DOCUMENTS and the 
CONTRACT and/or the reduction of any percentage to be retained by the OBLIGEE as permitted by the 
CONTRACT DOCUMENTS, and by the CONTRACT, shall not release, in any manner whatsoever, the 
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators, successors and 
assigns, from liability under this BOND:  and the SURETY, for value received does waiver notice of any such 
alterations, changes, additions, extensions of time, acts of forbearance and/or reduction of retained 
percentage. 
 
PROVIDED, FURTHER, this instrument is subject to the provisions of the Act of the General Assembly of the 
Commonwealth of Pennsylvania approved December 20, 1967, P.L. 869, 8 P.S. Section 191 et seq., known 
as "Public Works Contractors' Bond Law of 1967". 
 
IN WITNESS WHEREOF, the Principal and Surety, intending to be legally bound, have executed this bond 
the day and year aforementioned. 
 
Witness or Attest:   
 (Principal) 
 
  By:   
 
 
Witness:   
  (Surety) 
 
  By:   
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Performance Bond – Plumbing Construction 15B 
 
KNOW ALL MEN BY THESE PRESENTS,  
 
That we the undersigned   
 
   
(Here insert the name or legal title and address of CONTRACTOR)  
 
as PRINCIPAL, and    
 
   
(Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of _______________ as 
 
SURETY are held and firmly bound unto the Township of Cumru, 1775 Welsh Road, Mohnton, PA 19540 
 
as OBLIGEE, in full and just several sums of   
 
   
 
DOLLARS ($ ) 
lawful money of the United States of America, to be paid to the said OBLIGEE, or its attorney, successors or 
assigns, to the payment of which sums well and truly to be made, the said PRINCIPAL and SURETY bind 
themselves, their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by 
these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
 
OBLIGEE, dated ________________, 20____, (hereinafter called the CONTRACT) for  
 

Contract No. 15B – CUMRU FIRE DEPARTMENT 
 
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part thereof as 
fully as if set forth herein. 
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NOW, THEREFORE, the condition of this BOND shall be such that: 
 
If the PRINCIPAL shall well, truly and faithfully comply with and perform the CONTRACT in accordance with 
the CONTRACT DOCUMENTS, at time and in the manner provided in the CONTRACT and in the 
CONTRACT DOCUMENTS, and if the PRINCIPAL shall satisfy all claims and demands incurred in or related 
to the performance of the CONTRACT by the PRINCIPAL or growing out of the performance of the 
CONTRACT by the PRINCIPAL and if the PRINCIPAL shall indemnify completely and shall save harmless 
the OBLIGEE from any and all costs and damages which the OBLIGEE may sustain or suffer by reason of 
failure of the PRINCIPAL to do so, and if the PRINCIPAL shall reimburse completely and shall pay to the 
OBLIGEE any and all costs and expenses which the OBLIGEE may incur by reason of any such default or 
failure of the PRINCIPAL, then this BOND shall be void; otherwise, this BOND shall be and shall remain in 
force and effect. 
 
The PRINCIPAL and the SURETY agree that any alterations, changes, or additions to the CONTRACT 
DOCUMENTS, and/or any alterations, changes or additions to the WORK to be performed under the 
CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any alterations, changes or additions 
to the CONTRACT, and/or any giving by the OBLIGEE of any extensions of time for the performance of the 
CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of forbearance of either the 
PRINCIPAL or the OBLIGEE toward the other with respect to the CONTRACT DOCUMENTS and the 
CONTRACT and/or the reduction of any percentage to be retained by the OBLIGEE as permitted by the 
CONTRACT DOCUMENTS, and by the CONTRACT, shall not release, in any manner whatsoever, the 
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators, successors and 
assigns, from liability under this BOND:  and the SURETY, for value received does waiver notice of any such 
alterations, changes, additions, extensions of time, acts of forbearance and/or reduction of retained 
percentage. 
 
PROVIDED, FURTHER, this instrument is subject to the provisions of the Act of the General Assembly of the 
Commonwealth of Pennsylvania approved December 20, 1967, P.L. 869, 8 P.S. Section 191 et seq., known 
as "Public Works Contractors' Bond Law of 1967". 
 
IN WITNESS WHEREOF, the Principal and Surety, intending to be legally bound, have executed this bond 
the day and year aforementioned. 
 
Witness or Attest:   
 (Principal) 
 
  By:   
 
 
Witness:   
  (Surety) 
 
  By:   
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Performance Bond – Electrical Construction 16A 
 
KNOW ALL MEN BY THESE PRESENTS,  
 
That we the undersigned   
 
   
(Here insert the name or legal title and address of CONTRACTOR)  
 
as PRINCIPAL, and    
 
   
(Here insert the legal title and address of SURETY) 
 
a corporation organized and existing under the laws of the State of _______________ as 
 
SURETY are held and firmly bound unto the Township of Cumru, 1775 Welsh Road, Mohnton, PA 19540 
 
as OBLIGEE, in full and just several sums of   
 
   
 
DOLLARS ($ ) 
lawful money of the United States of America, to be paid to the said OBLIGEE, or its attorney, successors or 
assigns, to the payment of which sums well and truly to be made, the said PRINCIPAL and SURETY bind 
themselves, their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by 
these presents: 
 
WHEREAS, said PRINCIPAL is about to enter into a certain CONTRACT with said  
 
OBLIGEE, dated ________________, 20____, (hereinafter called the CONTRACT) for  
 

Contract No. 16A – CUMRU FIRE DEPARTMENT 
 
which CONTRACT and the CONTRACT DOCUMENTS for said WORK shall be deemed a part thereof as 
fully as if set forth herein. 
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NOW, THEREFORE, the condition of this BOND shall be such that: 
 
If the PRINCIPAL shall well, truly and faithfully comply with and perform the CONTRACT in accordance with 
the CONTRACT DOCUMENTS, at time and in the manner provided in the CONTRACT and in the 
CONTRACT DOCUMENTS, and if the PRINCIPAL shall satisfy all claims and demands incurred in or related 
to the performance of the CONTRACT by the PRINCIPAL or growing out of the performance of the 
CONTRACT by the PRINCIPAL and if the PRINCIPAL shall indemnify completely and shall save harmless 
the OBLIGEE from any and all costs and damages which the OBLIGEE may sustain or suffer by reason of 
failure of the PRINCIPAL to do so, and if the PRINCIPAL shall reimburse completely and shall pay to the 
OBLIGEE any and all costs and expenses which the OBLIGEE may incur by reason of any such default or 
failure of the PRINCIPAL, then this BOND shall be void; otherwise, this BOND shall be and shall remain in 
force and effect. 
 
The PRINCIPAL and the SURETY agree that any alterations, changes, or additions to the CONTRACT 
DOCUMENTS, and/or any alterations, changes or additions to the WORK to be performed under the 
CONTRACT in accordance with the CONTRACT DOCUMENTS, and/or any alterations, changes or additions 
to the CONTRACT, and/or any giving by the OBLIGEE of any extensions of time for the performance of the 
CONTRACT in accordance with the CONTRACT DOCUMENTS and/or any act of forbearance of either the 
PRINCIPAL or the OBLIGEE toward the other with respect to the CONTRACT DOCUMENTS and the 
CONTRACT and/or the reduction of any percentage to be retained by the OBLIGEE as permitted by the 
CONTRACT DOCUMENTS, and by the CONTRACT, shall not release, in any manner whatsoever, the 
PRINCIPAL and the SURETY, or either of them, or their heirs, executors, administrators, successors and 
assigns, from liability under this BOND:  and the SURETY, for value received does waiver notice of any such 
alterations, changes, additions, extensions of time, acts of forbearance and/or reduction of retained 
percentage. 
 
PROVIDED, FURTHER, this instrument is subject to the provisions of the Act of the General Assembly of the 
Commonwealth of Pennsylvania approved December 20, 1967, P.L. 869, 8 P.S. Section 191 et seq., known 
as "Public Works Contractors' Bond Law of 1967". 
 
IN WITNESS WHEREOF, the Principal and Surety, intending to be legally bound, have executed this bond 
the day and year aforementioned. 
 
Witness or Attest:   
 (Principal) 
 
  By:   
 
 
Witness:   
  (Surety) 
 
  By:   
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Prevailing Wage and Public Works Employment Verification Act 
 
Herein are listed the prevailing minimum wages for the Cumru Fire Department Project.   In accordance with 
the Pennsylvania Prevailing Wage Act of 1961, P.L. 987, No. 442, all contracted public works are required to 
comply with prevailing minimum wages, including contributions for employee benefits, for the sector in which 
the work is to be performed.   
 
In accordance with Article 12 of the Regulations for the Pennsylvania Prevailing Wage Act, the Contractor will 
be required to submit, along with every Application for Progress Payment, certain documentation proving 
compliance.  These documents are included herein and do include: 
 
a. Certified Payroll reports for every week of the pay period indicating the title, labor code, hourly rate, 

fringe benefits, and various deductions for each employee engaged in the performance of the 
Contract.  NOTE: The L&I-standard certified payroll form may be substituted with alternative 
documentation provided the necessary data is included.  

 
b.  The standard Labor and Industry Statement of Compliance, signed by the Contractor to indicate that 

all wages are paid in accordance with the area prevailing wage regulations.  The first and the last 
Statement shall be notarized, as indicated on the top of the form.  

 
c.  The above document submission requirements shall be also apply to all subcontractor labor 

performed.   
             
 
The following is an excerpt from the Regulations for the Pennsylvania Prevailing Wage Act outlining the 
conditions, provisions and requirements of every public work contract in the state of Pennsylvania.  By listing 
these requirements in the Specifications, they hereby become a part of the Contract:  
 
(1)  The general prevailing minimum wage rates including contributions for employee benefits as 

determined by the Secretary which shall be paid to the workmen employed in the performance of the 
contract. The contract shall specifically provide that the contractor shall pay at least the wage rates 
as determined in the decision of the Secretary of Labor and Industry and shall comply with the 
conditions of the act approved August 15, 1961, and the regulations issued thereto, to assure the full 
and proper payment of the rates. 

 
(2)  The contract shall contain the stipulation that workmen shall be paid at least the general prevailing 

minimum wage rates and other provisions to assure payment thereof as set forth in this section. 
 
(3)  The contract provisions apply to work performed on the contract by the contractor and to work 

performed on the contract by subcontractors. 
 
(4)  The contractor shall insert in each of his subcontracts the stipulations contained in these required 

provisions and other stipulations as may be required. 
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(5)  The contract shall provide that no workmen may be employed on the public work except in 
accordance with the classifications in the decision of the Secretary. If additional or different 
classifications are necessary the procedure in § 9.107 (relating to petition for review of rates and 
hearings) shall be followed. 

 
(6)  The contract shall provide that workmen employed or working on the public work shall be paid 

unconditionally, regardless of whether a contractual relationship exists or the nature of a contractual 
relationship which may be alleged to exist between a contractor, subcontractor and workmen, at 
least once a week, without deduction or rebate, on any account, either directly or indirectly except 
authorized deductions, the full amounts due at the time of payment, computed at the rates applicable 
to the time worked in the appropriate classification. Nothing in the contract, the act or this title 
prohibits the payment of more than the general prevailing minimum wage rates as determined by the 
Secretary to a workman on public work. 

 
(7)  The contract shall provide that the contractor and each subcontractor shall post for the entire period 

of construction the wage determination decisions of the Secretary, including the effective date of 
changes thereof, in a prominent and easily accessible place or places at the site of the work and at 
the places used by them to pay workmen their wages. The posted notice of wage rates shall contain 
the following information: 

 
(i)  The name of project. 
 
(ii)  The name of the public body for which it is being constructed. 
 
(iii)  The crafts and classifications of workmen listed in the Secretary’s general prevailing 

minimum wage rate determination for the particular project. 
 
(iv)  The general prevailing minimum wage rates determined for each craft and classification 

and the effective date of changes. 
 
(v)  A statement advising workmen that if they have been paid less than the general prevailing 

minimum wage rate for their job classification or that the contractor or subcontractor are not 
complying with the act or this title, they may file a protest in writing with the Secretary within 
3 months of the date of the occurrence, objecting to the payment to a contractor to the 
extent of the amount due or to become due to them as wages for work performed on the 
public work project. A workman paid less than the rate specified in the contract shall have 
a civil right of action for the difference between the wage paid and the wages stipulated in 
the contract, which right of action shall be exercised within 6 months from the occurrence 
of the event creating the right. 

 
(8)  The contract shall provide that the contractor and subcontractors shall keep an accurate record 

showing the name, craft or classification, number of hours worked per day and the actual hourly rate 
of wage paid, including employee benefits, to each workman employed by him in connection with the 
public work. The record shall include deductions from each workman. The record shall be preserved 
for 2 years from the date of payment and shall be open at reasonable hours to the inspection of the 
public body awarding the contract and to the Secretary or his authorized representatives. 
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(9)  The contract shall provide that apprentices shall be limited to numbers in accordance with a bona 
fide apprenticeship program registered with and approved by The Pennsylvania Apprenticeship and 
Training Council and only apprentices whose training and employment are in full compliance with 
The Apprenticeship and Training Act (43 P. S. §§ 90.1–90.10), approved July 14, 1961, and the 
regulations issued thereto shall be employed on the public work project. A workman using the tools 
of a craft who does not qualify as an apprentice within this subsection shall be paid the rate 
predetermined for journeymen in that particular craft or classification. 

 
(10)  Wages shall be paid without deductions except authorized deductions. Employers not parties to a 

contract requiring contributions for employee benefits which the Secretary has determined to be 
included in the general prevailing minimum wage rate shall pay the monetary equivalent thereof 
directly to the workmen. 

 
(11)  Payment of compensation to workman for work performed on public work on a lump sum basis, or a 

piece work system, or a price certain for the completion of a certain amount of work, or the production 
of a certain result shall be deemed a violation of the act and this subchapter, regardless of the 
average hourly earnings resulting therefrom. 

 
(12)  The contract shall also provide that each contractor and each subcontractor shall file a statement 

each week and a final statement at the conclusion of the work on the contract with the contracting 
agency, under oath, and in form satisfactory to the Secretary, certifying that workmen have been 
paid wages in strict conformity with the provisions of the contract as prescribed by this section or if 
wages remain unpaid to set forth the amount of wages due and owing to each workman respectively. 

 
(13)  The provisions of the act and this subchapter shall be incorporated by reference in the contract. 
 
 
In accordance with The Public Works Employment Verification Act 127, all contractors and subcontractors, 
as a precondition to receiving a contract on Public Works Projects (defined under the Prevailing Wage Act), 
are to fully comply with the Act through utilization of the Federal E- Verify Program (EVP) operated by the 
United States Department of Homeland Security.  A fully executed copy of a PUBLIC WORKS EMPLOYMENT 
VERIFICATION FORM shall be submitted to the Engineer with the contract documents at the time of contract 
signing.  With each pay request, the Contractor shall submit a statement that states that he has fully complied 
with Act 127 with regard to any new employees. 
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Statement of Surety 
 
IN ACCORDANCE with the provisions of the CONTRACT dated       
 
between the                              Township of Cumru           

(Owner) 
 
and             

(Contractor) 
 
the             

(Surety) 
 
SURETY on the Labor and Material Payment BOND of  
 
             

(Contractor) 
 
after a careful examination of the books and records of said CONTRACTOR or after receipt of an affidavit 
from CONTRACTOR, which examination of affidavit satisfies SURETY that all claims, for labor and materials 
have been satisfactorily settled, hereby approved by the final payment of the said 
 
          , CONTRACTOR 

 
and by these presents witnessed that payment to the CONTRACTOR of the final estimates shall not relieve 
surety of any of its obligations to the  
 
                                            Township of Cumru                

(Owner) 
 
as set forth in the said SURETY COMPANY'S BOND. 
 
IN WITNESS WHEREOF, said SURETY has hereunto set its hand and seal  
 
this ___________ _____________ day of _____________________, 20_____ 
 
ATTEST: 
             
 
 
(SEAL)        BY:       
         (President) 
 
NOTE: This statement, if executed by any person other than the President or Vice President of the Company, 

must be accompanied by a certificate of even date showing authority conferred upon the person so 
signing to execute such instruments on behalf of the Company represented. 
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SECTION 00 6000 - PROJECT FORMS 

1.1 FORM OF AGREEMENT AND GENERAL CONDITIONS 

A. Prime Contractors to utilize AIA forms outlined in this section.  Contractors shall be required to 
purchase and provide all AIA documents outlined within this section. 

B. The following form of Owner/Contractor Agreement and form of the General Conditions shall be 
used for Project: 

C. Copies of AIA standard forms may be obtained from the American Institute of Architects; 
www.aiacontractdocsaiacontracts.org; (800) 942-7732 

1. AIA Document A101-2017 "Standard Form of Agreement Between Owner and Contractor, 
where the basis of payment is a stipulated sum." 

a. The General Conditions of the Project are AIA Document A201-2017 "General 
Conditions of the Contract for Construction." 

2. A draft copy of the General Conditions of the Contract for Construction is included in the 
Project Manual. 

3. The Supplementary General Conditions for Project are separately prepared and included 
in the Project Manual. 

4. AIA Document A305-2020 "Contractor's Qualification Statement." 
5. Owner's document(s) bound per Section 00 4400 “Owners Documents.”. 

a. Bid Bond 1A 
b. Bid Bond 15A 
c. Bid Bond 15B 
d. Bid Bond 16A 
e. Bid Form 1A 
f. Bid Form 15A 
g. Bid Form 15B 
h. Bid Form 16A 
i. Bidders Check List 
j. Contractors Affidavit 
k. Contractors Release/Stipulation Against Liens 
l. Owners Documents - Instructions to Bidders 
m. Labor and Material Bond 1A 
n. Labor and Material Bond 15A 
o. Labor and Material Bond 15B 
p. Labor and Material Bond 16A 
q. Maintenance Bond 1A Paving 
r. Maintenance Bond 1A  
s. Maintenance Bond 15A  
t. Maintenance Bond 15B  
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u. Maintenance Bond 16A 
v. Non Collusion Affidavit 1A 
w. Non Collusion Affidavit 15A 
x. Non Collusion Affidavit 15B 
y. Non Collusion Affidavit 16A 
z. Performance Bond 1A 
aa. Performance Bond 15A 
bb. Performance Bond 15B 
cc. Performance Bond 16A 
dd. Prevailing Wage and Public Works Employment Verification Act 
ee. Public Works Employment Verification Form  
ff. Statement of Surety  
gg. Cumru Township Fire Station, Prevailing Wage Project Rates 

1.2 ADMINISTRATIVE FORMS 

A. Administrative Forms: Additional administrative forms are specified in Division 01 General 
Requirements. 

B. Prime Contractors to utilize AIA forms outlined in this section to complete the requirements of 
this section.  Contractors shall be required to purchase and provide all AIA documents outlined 
within this section. 

C. Copies of AIA standard forms may be obtained from the American Institute of Architects; 
www.aiacontractdocsaiacontracts.org; (800) 942-7732. 

D. Preconstruction Forms: 
1. Form of Certificate of Insurance: AIA Document G715-2017 "Supplemental Attachment for 

ACORD Certificate of Insurance 25." 

E. Information and Modification Forms: 

1. Form for Requests for Information (RFIs): AIA Document G716-2004 "Request for 
Information (RFI)." 

2. Change Order Form: AIA Document G701-2017 "Change Order." 
3. Form of Architect's Memorandum for Minor Changes in the Work: AIA Document G710-

2017 "Architect's Supplemental Instructions." 
4. Form of Change Directive: AIA Document G714-2017 "Construction Change Directive." 

F. Payment Forms: 

1. Schedule of Values Form: AIA Document G703-1992 "Continuation Sheet." 
2. Payment Application: AIA Document G702-1992/703-1992 "Application and Certificate for 

Payment and Continuation Sheet." 
3. Form of Contractor's Affidavit: AIA Document G706-1994 "Contractor's Affidavit of 

Payment of Debts and Claims." 
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4. Form of Affidavit of Release of Liens: AIA Document G706A-1994 "Contractor's Affidavit 
of Payment of Release of Liens." 

5. Form of Consent of Surety: AIA Document G707-1994 "Consent of Surety to Final 
Payment." 

END OF SECTION 00 6000 


