Minnesota Polluion Watershed Semi-Annual Report
control Agency for Reporting Year 2017

520 kafayette Road
St.Paul, MN 55155-4184 Doc Type: Semi-Annual Report

Please complete and submit to your project manager.

Reporting Period:  [X] January 1 through June 30 (Due August 1)
1 July 1 through December 31 (Due February 1)
All information is required by the U.S. Environmental Protection Agency (EPA) and the Minnesota Pollution Control Agency (MPCA).

Do not leave blanks (unless otherwise noted). This report form can be typed using your computer. Use the "tab" key to move
through the fields of this form. Enter responses using text and check boxes as indicated. Keep a copy for your records.

. General Report Information

—

Project title:  Cottonwood Redwood Pre-WRAPS

Project sponsor (Grantee): _Redwood-Cottonwood Rivers Control Area (RCRCA)

Contact name: _Kerry Netzke
Funding: [1319 [JCWP [JCWP Loan [X Clean Water Fund []Other:

Contract number: 118176
MPCA Project Manager: Mike Weckwerth - - ]
Effective date (mm/ddlyyyy):  2/21/2017 - Expiration date (mm/dd/yyyy): _12/30/2018

E-mail address: _kerry.netzke@rcrca.com

® N O o K~ 6N

Il. Semi-annual Report Information

1. Project activities completed during last six (6) months according to the program objectives or tasks (please be
specific):
Objective 1: Project Planning

RCRCA staff coordinated the formation of a Local Work Group (LWG) consisting of county and SWCD staff from all counties
within the Cottonwood and Redwood River watersheds. A meeting for each watershed was held on 4/19/2017. The LWGs
agreed to meet jointly from that point on as several counties overlap watersheds. The joint meeting held on 6/8/2017
addressed items relating to Objective 2: Public Participation Process.

Objective 3: Project Administration

Invoice #1 was submitted for the reporting period ended 6/30/2017. Time tracking, sample tracking, and timely payments to
MVTL Laboratories and LWG organizations were completed.

Objective 4: Gap Monitoring

For this reporting period, RCRCA collected 2 samples for Chlorophyli A from 10 sites, and 1 sample from 13 sites for Total
Suspended Solids per the GAP sampling schedule. MVTL Laboratories inputs sample test results into the EQuIS database;
RCRCA staff checks the data for accuracy.

2. List all products (documents, pamphlets, videos, maps, etc.) produced in this reporting period:

Quarterly Voucher for LWG members; a tri-fold brochure of the WRAPS project for the watersheds; and invoice with
expenditure list and budget tracking spreadsheet.

3. Challenges faced (optional):

Tracking of the Gap Monitoring samples that are being collected concurrently with WPLMN and SWAG sampling programs
requires close attention as does the review of the MVTL invoices to ensure samples are billed to the appropriate sampling
program. The Chain of Custody is the key to organization.

www.pca.state.mn.us  +  651-296-6300 .+  800-657-3864 «  Use your preferred relay service = Available in alternative formats
wq-cwp7-01 « 5/15/17 Page 1 of 2




4. Summary of monitoring data collected (if applicable):
N/A
4a. Have all monitoring stations been established in EQuIS? [X Yes [JNo []N/A
4b. Are the data being routinely submitted for storage into EQuIS? [X Yes [] No []NA
If yes, last submittal date (mm/dd/yyyy): .
5. Are the Best Management Practices data being annually entered into eLINK)? ClYes [INo X N/A
If yes, date last entered (mm/dd/yyyy): o -
6. Describe specific (quantifiable, if possible) results achieved during this period:
N/A
Phosphorus Load Reduction: - _lbs./year
Nitrogen Load Reduction: ~ lbsJyear
Sediment Load Reduction: -  Ibs./year

7. Did the MPCA execute a change order or amendment for this project during this reporting period? No X Yes []
If yes, summarize those changes:

8 List anticipated program objectives or tasks to be completed during the next six (6) months please be specific):
Over the next 6 months, the LWG will continue to meet to: hire a consultant for writing of the WRAPS and TMDL documents,
and plan the informational meeting events for both watersheds. The remaining samples for 2017 will be collected. Quarterly
invoices will be submitted as well as a Semi-Annual Report of grant activities and budget expenditures.

Ill. Expenditure Information for this Period
Provide a copy of your work plan budget showing cumulative expenditures and budget balances by work plan
objective and task. Also, fill out the summary below.
X Expenditure Report attached
Complete the table below: Amount
. Total Gra; Amount -] $7_?,E(50.00 B - i
" Totel Match Amount (f applicable)  |wA
Total Project Amount $77,000.00
Grant Expenditures thié;riod ] $10',445.Er - -
- Match Expenditw__e_s this period (if -a;p;icab!e) ] W - -
Cumulative Grant Ex;;enditurés to date - ._$§),445.5— ) - -
) Cumulative Match Expen-dft-t-JTe; to date (if app_lic-able) .N./Ahr ) -
o _ﬁt;i Cumulative E_x‘perﬁures to d;e ] $10,4756 ) - -
Dat_emomple;_d_ _(mm/dd/yyyy): ) _1_/1_ 1 /201# B —___ ___ —_ N —_ ) B )
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