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EXECUTIVE SUMMARY

ES.1 INTRODUCTION AND BACKGROUND

The Pillsbury Lake Village District (PLVD) is private residential community formed in 1967 and

consists of approximately 68 customers. PLVD provides water service to a portion of Webster,

New Hampshire which primarily consists of residents in the area surrounding Pillsbury Lake.

Since construction of the original system, the distribution system has grown to include five

active bedrock wells, two pump stations, and approximately 5.9 miles of distribution system

piping.  Prudent continual investment is needed to maintain the water system, to prepare for the

future and to provide reliable service to PLVD customers.

In 2020, PLVD commissioned this study to develop an asset management program based on

sound financial principles geared towards providing an adequate level of service to the District’s

water customers. This report was funded in part by a matching grant from the New Hampshire

Department of Environmental Services.

ES.2 STUDY OBJECTIVES

The purpose of this plan is outlined in the following objectives:

· Existing Infrastructure Evaluation – Inventory and estimate the condition of the system's

existing distribution and supply assets.

· Facility Evaluation – Evaluate the condition of distribution system pump stations.

Develop recommendations for vertical assets using a weighted business risk evaluation

matrix.

· Develop Hydraulic Model – Develop a hydraulic computer model of the PLVD

distributions system using record documents.

· Distribution System Hydraulic Evaluation – Evaluate the distribution system using the

hydraulic model created for this study and identify mains for replacement or renewal.
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Develop recommendations for distribution system mains using a weighted business risk

evaluation matrix.

· Water Audit – Using historic water use data, pumped water data, known unbilled water

sources, and information from leak detection efforts prepare a water audit to determine

unaccounted for water in the system.

· Level of Service – Develop a level of service (LOS) document outlining the LOS that best

serves the Customer and District goals for the water system.

· Capital Improvement Plan – Prioritize improvement projects developed during this study

over the 10-year planning period.

· Financial Implementation Plan – Incorporate PLVD’s projected income and operating

expenses in a plan which incorporates improvement projects listed in the CIP.

The intent of the study was to develop a strategic plan to meet the District’s water system needs

for the next 10 years. The financial implementation plan includes recommended improvements

to the system and defines the revenue requirements to fund these improvements.

ES.3 FACILITY EVALUATION

The condition of assets in each distribution system facility were evaluated in order to estimate

replacement dates which will be used to plan funding. Each asset was evaluated using a risk-

based process described in Section 3. The assets needing replacement in the 10-year planning

window are included below in Tables ES-1 and ES-2.
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TABLE ES-1
PENINSULA PUMP HOUSE

RECOMMENDED IMPROVEMENTS

Asset ID Asset Description
Recommended
Management

Strategy

Estimated
Renewal Date

Replacement
Cost in 2020

Dollars

100-101-CO-03 Auto Dialing
Controls Opportunistic R&R 2021 $5,000

100-101-PP-04 Well Pump 6 Critical R&R 2021 $6,000

100-101-CF-01 Chemical Metering
Pump for Chlorine Add PdM Schedule 2023 $1,000

100-101-CF-02
Chemical Metering
Pump for
Orthophosphate

Add PdM Schedule 2023 $1,000

100-101-FI-01 Cartridge Filter Run to Fail 2026 $300

100-101-SD-01 Part of SCADA
Equipment Rt or PM Schedule 2030 $25,000

100-101-CG-01 System Pressure
Gauge Run to Fail 2030 $150

100-101-CO-02 Tank and Well
Alarm Controls Rt or PM Schedule 2030 $10,000

Total $48,450
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TABLE ES-2
FRANKLIN PIERCE PUMP HOUSE

RECOMMENDED IMPROVEMENTS

Asset ID Asset Description
Recommended
Management

Strategy

Estimated
Renewal Date

Replacement
Cost in 2020

Dollars

100-102-CO-02 Submersible Pump
Controls Well 4 Priority R&R 2020 $10,000

100-102-CO-03 Submersible Pump
Controls Well 7 Priority R&R 2020 $10,000

100-102-HV-01 Heater Add PdM Schedule 2020 $500

100-102-TM-02 Pressure Transmitter
Booster Pump 1 Add PdM Schedule 2020 $500

100-102-TM-01 Pressure Transmitter
Booster Pump 2 Add PdM Schedule 2020 $500

100-102-SI-01
Pump Control
Switch for
Compressor

Add PdM Schedule 2020 $2,000

100-102-CO-01 Control Panel for
All The Pumps Add PdM Schedule 2020 $10,000

100-102-TK-01 Storage Tank Priority R&R 2026 $28,000

100-102-LE-01 Storage Tank Level
Indicator Run to Fail 2030 $500

Total $62,000

ES.4 DISTRIBUTION SYSTEM EVALUATON

The distribution system was evaluated under a variety of expected hydraulic stress conditions to

assess its strength. The evaluation was primarily conducted using a computer-based hydraulic

model. A risk-based analysis of the existing distribution system was also completed to determine

the areas in the distribution system where the risk of pipe failure is most significant.

The PLVD distribution piping was found to be generally sufficient for the range of expected

demand conditions. The distribution system is not designed to provide or support fire flows. The

major driver of investment in the distribution is replacement of water mains that are leaking or

actively breaking with a number of water main segments falling into the high likelihood of

failure category. All distribution system water mains were prioritized for replacement using a

risk-based matrix which considered pipe age, material, operating pressure, break history,
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diameter, how critical the pipe is to the operation of the distribution system, and how many

customers the main serves.  Recommendations resulting from the distribution system evaluation

are below.

Water Main Replacement Recommendations

· Concord Drive Water Main:  This water main had the highest risk score due to number

of customers served, leak history, and criticality. If funds become available to complete

additional water main projects in the short-term, we recommend replacing other critical

risk water mains.

Dead-end Mains & Pipe Looping

We do not recommend looping any dead-end mains at this time due to funding limitations and

because there are more pressing water main improvement projects within the distribution system.

However, the following streets contain water mains but no customers, therefore, we recommend

abandonment of these mains:

· Brookfield Circle

· Manchester Drive (past New London Drive)

· Merrimack Circle

· New London Drive (one branch)

· Newport Circle

· Windsor Terrace

Miscellaneous Recommendations

· Flushing Program – An annual system-wide flushing is recommended. System operators

are in the process of developing a flushing plan and intend to implement once drought

conditions subside and adequate water supply can be maintained.

· Valve Exercise – A routine valve exercise program is recommended. Distribution valves

should be exercised yearly.
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· Tank Maintenance – It is not known when the system storage tanks when the system

storage tanks were last inspected. We recommend that each tank be cleaned and inspected

to ensure structural integrity and water quality.  In addition, we highly recommend that

each hydropneumatic tank be evaluated by a registered structural engineer to ensure the

safety of all District staff and operators. Joggle welds on hydropneumatics tanks installed

prior to 1970 are vulnerable to explosion through failed welds.

ES.5 WATER AUDIT

Water production data was compared to customer billing data to determine non-revenue water in

the distribution system. It is important to understand non-revenue water within the distribution

system because eliminating this lost water can save the PLVD money in production costs and

alleviate water shortages that have plagued the District. Table ES-3 contains the results of the

Water Audit.

TABLE ES-3
WATER AUDIT RESULTS

Month
Total

Production
(Gallons)

Billed
Consumption

(Gallons)

Non-
Revenue
Water

% Non
Revenue
Water

June 896,913 139,436 757,477 84%

July 859,472 224,149 635,323 74%

August 613,697 98,460 515,237 84%

September 641,878 108,352 533,526 83%

October 828,064 151,064 677,000 82%

November 751,121 101,556 649,565 86%

December 691,505 110,843 580,662 84%
June-

December
2020 Total

5,282,650 933,860 4,348,790 82%
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ES.6 LEVEL OF SERVICE GOALS

A Level of Service Agreement (LOS) defines the way in which the utility owners, managers, and

operators want the system to perform over the long term. Establishing the level of service in a

utility is a critical first step in creating an asset management plan. The LOS becomes a

fundamental part of how the system is operated, how assets are replaced and renewed, and how

performance is benchmarked and reported to the public.

A LOS was developed for PLVD after a series of workshops to define critical performance

benchmarks in the following areas:

· Customer service
· Workplace environment
· Definition of critical assets
· Tools for assessing overall system performance
· Establishing links between costs and service
· Management and operational goals
· Regulatory goals
· Annual reporting

The goals set forth in the level of service plan included herein are summarized in Table ES-4.

The major drivers for these LOS goals are exceeding regulatory requirements and customer

expectations.
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TABLE ES-4
LEVEL OF SERVICE GOALS

Goal Measurement

1. All Federal and State water quality
regulations will be met.

Is it measurable? Yes

How often would you measure?
Review annually

2. Water balance unmetered/unbilled
water is less than 15%

Is it measurable? Yes

How often would you measure?
Review annually

3. The system will maintain a
minimum working pressure of 35
psi

Is it measurable? Yes

How often would you measure?
Each Complaint

4. All customer complaints will be
investigated within 1 business days
of reporting the complaint.

Is it measurable? Yes

How often would you measure?
Review complaint logs annually

5. Breaks will be repaired within 24
hours of being reported 95% of the
time.

Is it measurable? Yes

How often would you measure?
Review monthly

6. Contact the Board of
Commissioners at least 48 hours
prior to water main shutdown in
planned situations and ASAP in
emergency situations.

Is it measurable? Yes

How often would you measure?
Review events monthly

7. No bulk water deliveries

Is it measurable? Yes

How often would you measure?
Review annually

8. Maintain a full inventory of
distribution system parts

Is it measurable? Yes

How often would you measure?
Review annually
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Goal Measurement

9. Ensure all treatment operators are a
training level of Grade 1A or better.

Is it measurable? Yes

How often would you measure?
Review annually

10. Ensure all distribution operators are
a training level of Grade 1A or
better.

Is it measurable? Yes

How often will you measure?
Review annually

11. Ensure GIS is up to date.

Is it measurable? Yes

How often will you measure?
Review annually

12. Perform backflow testing at
appropriate frequency.

Is it measurable? Yes

How often will you measure?
Review annually

13. Maintain a safety committee and
deliver service in the safest manner
possible.

Is it measurable? Yes

How often will you measure?
Review annually

14. Maintain water system facilities
power and communications
capacity.

Is it measurable? Yes

How often will you measure?
Reviewed annually
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ES.7 CAPITAL IMPROVEMENT PLANNING

A Capital Improvement Plan (CIP) has been prepared to assist the PLVD with planning and

implementation of the recommendations. The following is a summary of the priority and

secondary recommendations. The CIP is presented in Table ES-5.

Facilities (Section 3):

Peninsula Pump House Improvements: Process improvements associated with filter

components, chemical metering pumps, and system controls are recommended at this facility to

improve system operations, ensure compliance with water quality regulations, and extend asset

life.

Franklin Pierce Pump House Improvements:  Improvements associated with system controls,

HVAC, and the storage tank are recommended at this facility to improve system operations,

ensure compliance with water quality regulations, and extend asset life.

Distribution System (Section 4)

1. Replacement of Concord Drive Water Main:  This water main had the highest risk

score due to number of customers served, leak history, and criticality. If funds become

available to complete additional water main projects in the short-term, we recommend

replacing other critical risk water mains.
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TABLE ES-5
CAPITAL IMPROVEMENTS PLAN

Improvement Description Purpose of Improvement Length
(feet)

Existing
Diameter

(inch)

Proposed
Diameter

(inch)
Unit Cost Construction

Cost E&C (40%) Total
Project Cost

Priority Improvements

Water Storage Tank Inspection & Cleaning Maintenance - - - - - - $5,000

Concord Drive Water Main Replacement Breaks, Age, Criticality 1,900 2 2 $275 $375,000 $150,000 $525,000

Franklin Pierce Pump House Improvements Condition - - - - - - $33,500

Peninsula Pump House Improvements Condition - - - - - - $13,000

Subtotal 1,900  - - - $375,000 $150,000 $576,500

Secondary Improvements

Franklin Pierce Pump House Improvements Condition - - - - - - $28,500

Peninsula Pump House Improvements Condition - - - - - - $35,450

Water Storage Tank Inspection & Cleaning Maintenance - - - - - - $5,000

Subtotal -  - - - - - $68,950

Total 1,900 - - - - - $645,450
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ES.8 FINANCIAL IMPLEMENTATION PROGRAM

The required revenue requirements to fund the short-term capital improvement recommendations

have been incorporated into a financial planning spreadsheet and are discussed in Section 7.



1
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SECTION 1

INTRODUCTION

1.1 BACKGROUND

The Pillsbury Lake Village District (PLVD) is a private residential community surrounding

Pillsbury Lake in Webster, NH.  Originally, PLVD consisted of seasonal homes surrounding the

lake but has transitioned into primary homes for a majority of its residents in recent years. The

District was formed in 1967 and now consists of five bedrock wells, two pump stations which

serve two separate service zones, and a network of small diameter water mains ranging from 2 to

6-inches in diameter.

The PLVD is managed by a Board of Commissioners who are responsible for maintenance of the

water supply and distribution system, hunting preserve, recreational areas, and the Pillsbury Lake

Dam. PLVD turned over ownership and maintenance of District roads to the Town of Webster in

1976. Like several other small residential lakeside communities in New Hampshire, PLVD

contracts the operation of their water system to a private water system operator.

In recent years, PLVD has struggled to meet system demands due to inadequate supply source

capacity and excessive system leakage.  Because of this, PLVD has resorted to nighttime system

shutdowns to allow supply sources time to recharge and have had to supplement their

groundwater supply with bulk water deliveries during drought and high demand periods.

Approximately $30,000 was spent on bulk water deliveries in 2019 and approximately $2,575

was spent in 2020.  The inconsistent water supply has caused the system to lose approximately

47 customers to private wells in the last few years, from approximately 115 customers in 2019 to

68 customers by the Fall of 2020.

In an effort to remedy recent system struggles and better serve their community, PLVD parted

ways with their previous water system operator in the Spring of 2020.  In May 2020, Aquamen

Water Solutions, LLC was hired to take over the operation and maintenance of the PLVD water

supply and distribution system.
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PLVD also hired Wright-Pierce in the Spring of 2020 to complete a Phase I Source Water

Evaluation which was intended to outline potential opportunities for the District to increase their

source water capacity and eliminate the need for bulk water deliveries.  This evaluation was

completed in July 2020 and is included in Appendix A of this report.

Additionally, Wright-Pierce has been retained by PLVD to prepare a Water System Asset

Management Plan using the Drinking Water Asset Management Grant Program. The New

Hampshire Drinking Water and Groundwater Bureau is supporting this project through a

matching grant.

1.2 PURPOSE AND SCOPE OF STUDY

The Asset Management Plan includes a Capital Improvement Plan (CIP) and Financial

Implementation Plan (FIP) which will guide drinking water infrastructure investment decisions

in the next 10 years.

The primary focus areas of this study include:

· Existing Infrastructure Evaluation – Inventory and estimate the condition of the system's

existing distribution and supply assets.

· Develop Hydraulic Model – Develop a hydraulic computer model of the PLVD

distributions system using record documents.

· Distribution System Hydraulic Evaluation – Evaluate the distribution system using the

hydraulic model created for this study and identify mains for replacement or renewal.

Develop recommendations for distribution system mains using a weighted business risk

evaluation matrix.

· Facility Evaluation – Evaluate the condition of distribution system pump stations.

Develop recommendations for vertical assets using a weighted business risk evaluation

matrix.
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· Water Audit – Using historic water use data, pumped water data, known unbilled water

sources, and information from leak detection efforts prepare a water audit to determine

unaccounted for water in the system.

· Level of Service – Develop a level of service (LOS) document outlining the LOS that best

serves the Customer and District goals for the water system.

· Capital Improvement Plan – Prioritize improvement projects developed during this study

over the 10-year planning period.

· Financial Implementation Plan – Incorporate PLVD’s projected income and operating

expenses in a plan which incorporates improvement projects listed in the CIP.

1.3 PRIOR STUDIES

Prior studies completed by PLVD and used in the development of this report include:

· Franklin Pierce Zone Sanitary Survey, August 2019, NHDES

· Peninsula Zone Sanitary Survey, August 2019, NHDES

· Well #6 Deepening & Hydrofracking Memo, October 2012, Nobis Engineering

· Hydrofracking Report, June 7, 2012, Contoocook Artesian Well Company

· Water Quality Results, June and September 2012, Eastern Analytical Inc.

1.4 ORGANIZATION OF REPORT

The report is organized into seven sections as follows:

· Section 1 – Introduction

· Section 2 – Existing System Review

· Section 3 – Facility Evaluation

· Section 4 – Distribution System Evaluation

· Section 5 – Level of Service

· Section 6 – Capital Improvement Plan

· Section 7 – Financial Implementation Plan
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SECTION 2

EXISTING SYSTEM REVIEW

2.1 GENERAL

The purpose of this section is to provide a general overview of the water distribution system

infrastructure, review historical system water demands, and project future water demands which

will be used to evaluate the distribution system later in the report.

2.2 DISTRIBUTION SYSTEM OVERVIEW

The Pillsbury Lake Village District (PLVD) water distribution system consists of two service areas

(Franklin Pierce and Peninsula) and does not have interconnections with any neighboring water

utilities. Figure 2-1 depicts the approximate extents of the existing water distribution system

service areas and includes pipe diameter, and locations of district facilities, blowoffs, and flushing

hydrants.

2.2.1 Distribution Piping

The water distribution system consists of approximately 5.9 miles of water main piping ranging in

size from 2 – 6-inch in diameter. In addition, there are approximately 11 flushing hydrants, 65 gate

valves, and 68 metered service connections (September 2020). The distribution system also

contains approximately 2.9 miles of abandoned water mains. The PLVD does not provide fire

protection through its water system. A breakdown of piping length by material type and diameter

is presented in Table 2-1.

TABLE 2-1
DISTRIBUTION SYSTEM PIPING

Pipe Material Diameter
(inches)

Length
(feet) % Total System

PVC

2 27,682 87.3%
3 634 2.0%
4 2,121 6.7%
6 1,285 4.0%

Total 31,722 100%
*PVC = polyvinyl chloride.



÷÷
÷÷

÷÷

÷÷

÷÷÷÷

÷÷÷÷÷÷

G

G

G

G

G

G

G

G

G

G

G

G

#²#²

#²

#²

#²

#²

#²

#²

#²

#²#²

#²
#²#²

#²
#²

#²

#²
#²
#²

#²

#²

#²

#²

#²

#²

#²

#²

#²

#²

#²

#²

#²
#²

#²
#²

#²

#²

#²

#²

#²

#² #²
#²

#²

#²

#²

#²#²

#²

#²

#²
#²

#²

#²
#²

#²

#²

#²

#²

#²

#²

#²

#²
#²

#²

#²

#²

#²

#²

#²

#²

#²

#²

#²#²

#²

#²

Peninsula Pump House

Franklin Pierce
Pump House

Source: Esri, Maxar, GeoEye, Earthstar Geographics, CNES/Airbus DS, USDA, USGS, AeroGRID, IGN, and the GIS User Community

0 300 600150
Feet

PROJ NO: DATE:
FIGURE:

2-1
12/15/202020319A

Water System Overview
Pillsbury Lake Village District, NH

÷÷ Active Well

÷÷ Abandoned Well

2" Water Line

3" Water Line

4" Water Line

6" Water Line

Abandoned Line

#² 2" Valve

#² 3" Valve

#² 4" Valve

#² 6" Valve

Capped Line

Blowoff

G Flushing Hydrant

Peninsula Zone

Franklin Pierce Zone

________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
20319A 

 
2-2 

 
Wright-Pierce



20319A 2 - 3 Wright-Pierce

2.2.2 Groundwater Supplies

PLVD source water comes from five bedrock wells (BRW) at two pump houses. In 2019, New

Hampshire Department of Environmental Services (NHDES) completed a Sanitary Survey and

estimated source capacities in the process. Table 2-2 lists the current estimated capacities of each water

supply source.  In 2020, Wright-Pierce completed a separate Source Water Evaluation where District-

owned properties were reviewed for source water potential.  Refer to Appendix A for a copy this report.

This study focuses on existing asset condition and their adequacy to meet existing and projected

demands.

TABLE 2-2
WATER SUPPLY SOURCES

Source Name/
Location

Year
Installed

Well
Depth

(ft)

Estimated
Original Well

Capacity (GPD)

Estimated
Current Well

Capacity (GPD)

BRW 4 Franklin Pierce
Pump House 1966 1,040 28,800 10,160

BRW 7 Franklin Pierce
Pump House 1998 1,060 10,080 2,880

BRW 8* Franklin Pierce
Pump House 2019 598 31,680 9,216

Sub-Total 70,560 32,256

BRW 5 Peninsula
Pump House 1980 300 43,200 10,080

BRW 6 Peninsula
Pump House 1982 305 18,720 24,192

Sub-Total 61,920 34,272
TOTAL 132,480 66,528

*Currently permitted as an emergency use well, anticipated to be permitted as a permanent well in 2021.

2.2.3 System Controls

The Franklin Pierce Zone Pump House and Peninsula Pump House are operated manually. PLVD

does not have a supervisory control and data acquisition (SCADA) system for remote operation of

the water system.  All pump controls for each service zone are located within each pump house.
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2.2.4 Historical Water Demands & Projections

As stated earlier in this report, PLVD has struggled to produce enough water with their existing

sources to meet customer demands. This has been attributed to the reduced pumping capacities of

each source as well as leaks within the distribution system.  In addition to struggling to meet system

demands, historical water production data was not adequately recorded by the previous water

system operator making it difficult to develop any useful historical production trends. In 2019,

NHDES completed Sanitary Surveys of the Franklin Pierce and Peninsula Zones. In each service

zone, NHDES cited Inadequate Record Keeping under the Significant Deficiencies portion of the

report. Additional deficiencies cited by NHDES are discussed throughout this report.

In 2019, customers began cancelling their water service with the PLVD and drilling private wells.

This was largely due to the lack of adequate water supply and water quality withing the District.

As of the end of September 2020, the total number of PLVD service connections was reduced to

68 from approximately 115 in 2019.  The dramatic reduction of customers has led to a substantial

reduction in the amount of water needed to be pumped by each source well. Since the start of this

study, the total amount of service connections has been further reduced to approximately 55 across

both service zones.  However, for the purposes of this study, and because of the unstable customer

population, 68 service connections were used as a starting point for future demand projections.

In May 2020, PLVD appointed a new water system operator to manage their water supply and

distribution system assets. Table 2-3 contains PLVD water production data in the Franklin Pierce

Zone since June 2020 (Operator’s first full month) and Table 2-4 contains PLVD water production

data in the Peninsula Zone over the same time period.  Flow meters are equipped at each source

well in addition to the discharge pipe in each facility.  Because the source wells have struggled to

meet customer demands, bulk water deliveries were required in the summers of 2019 and 2020.

Bulk water deliveries are received in each service zones pumping facility prior to the discharge

pipe’s flow meter. Therefore, the “Total Flow” column in Tables 2-3 and 2-4 contain both the

water produced from the source wells and water attributed to bulk water deliveries.  The tables

also include the average daily demand (ADD), number of customer service connections, and the

estimated ADD per customer for each month.
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TABLE 2-3
HISTORICAL DEMAND TRENDS – FRANKLIN PIERCE ZONE

Month Total Flow
(Gallons)

Average-Day
Demand (GPD)

Service
Connections ADD per Service

June 420,864 15,031 38 396

July 434,701 13,584 37 367

August 280,378 9,044 37 244

September 293,459 10,481 37 283

Average 357,351 12,035 323

*GPD – gallons per day.

TABLE 2-4
HISTORICAL DEMAND TRENDS – PENINSULA ZONE

Month Total Flow
(Gallons)

Average-Day
Demand (GPD)

Service
Connections ADD per Service

June 476,049 15,868 42 378

July 424,771 13,274 41 324

August 333,319 10,752 41 262

September 348,419 12,444 41 304

Average 395,640 13,085 317

Since the number of customers served by the PLVD has declined dramatically over the last year,

it is difficult to predict population trends within the District.  This study makes the assumption that

the majority of remaining customers will stay on water service and the trend of customers leaving

the system will plateau. As stated above, the base point chosen for demand projections is 68 total

District service connections (36 in Franklin Pierce and 32 in Peninsula).  Since PLVD is a small

residential community, we anticipate that growth will be slow. For the purposes of this study, we

assumed that one house will be added to each service zone each year.
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This is likely a conservative estimate, but projecting demands conservatively will give PLVD a

glimpse of how the system may perform under increased demand scenarios. Additionally, the data

contained in the tables above align with typical peak demand season.  For most water systems, the

summer months are when the most water is used by customers. Table 2-5 contains projected

service connections for 1, 5, and 10 years into the future for each service zone. PLVD contains

many undeveloped properties which could be used to expand PLVD service in the future.

TABLE 2-5
SERVICE CONNECTION PROJECTIONS

Year
Estimated

Franklin Pierce
Zone Services

Estimated
Peninsula Zone

Services
2021 37 33

2026 42 38

2031 47 43

Typically we prefer 5-10 years of production data for the purposes of projecting demands, but

since PLVD’s historical production data is unreliable/incomplete and because the customer base

has been greatly reduced in a short period of time, we determined that the most recent production

data is the data most representative of the current system. For the purposes of this report, we

considered the last 4 months of data when evaluating trends (presented in Tables 2-3 and 2-4).

We estimated future demands by multiplying the 4-month average ADD per service listed in

Tables-2-3 and 2-4 (323 gpd/service for Franklin Pierce and 317 gpd/service for Peninsula) with

the projected service connections listed in Table 2-5. The resulting ADD projections are presented

in Table 2-6 below.



20319A 2 - 7 Wright-Pierce

TABLE 2-6
PROJECTED AVERAGE DAY DEMANDS

Year
Franklin Pierce

Zone ADD
(GPD)

Peninsula
Zone ADD

(GPD)
2021 11,936 10,455

2026 13,549 12,040

2031 15,162 13,624

Maximum-day demand (MDD) is defined as the maximum amount of water used on any given

day during a year. The MDD is required to size pumping units, transmission mains, treatment

processes, and storage facilities.  For the analysis of the PLVD system, it will be used to check the

adequacy of the existing water distribution system pipes. Projected MDDs were calculated using

the projected ADD in Table 2-6 and a peak factor of two, which is typical for systems of a similar

size. Projected MDD for the 10-year planning period are presented in Table 2-7.

TABLE 2-7
PROJECTED MAXIMUM DAY DEMANDS

Year
Franklin Pierce

Zone MDD
(GPD)

Peninsula
Zone MDD

(GPD)
2021 23,872 20,911

2026 27,098 24,079

2031 30,324 27,247

The demand projections presented herein were used to assess the hydraulic adequacy of the

distribution piping, the results of which are presented in Section 4 of this report.
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2.2.5 Leak Detection Efforts

A major component of PLVD’s past struggles to meet system demands can be attributed to water

main and service leaks in the distribution system. Over the past 5 years, the water system has

experienced approximately 50 leaks. However, water loss associated with these leaks was not

estimated until May 2020. Figure 2-2 depicts the general location of these leak repairs.

According to NHDES:

“Chronic leakage is a common occurrence for aging water systems. Proactive leak detection and

repair can reduce a water system's pumping and treatment costs, protect water supply quality and

quantity, and allow better management and prioritization of system projects. The amount of

leakage can be estimated by measurement of night flow (1 a.m. to 5 a.m.).”

NHDES recommends that when estimating night flow, residents be asked not to use water between

1 a.m. and 5 a.m. and water supply sources be turned off.  The water system operator should note

any change in the water level in the vented storage tanks. Any large usage of water can be attributed

to system leaks.

PLVD’s current water system operators have been aggressively investigating the distribution

system for potential leaks. When repairs are made, the water loss associated with each leak is

estimated. Several leaks were caused by plastic/nylon fitting that failed, all repairs were made with

brass insert fittings and stainless-steel clamps. Additionally, when the system was installed stubs

were left for future service connections. These stubs have begun to leak and are repaired as leaks

are discovered. Table 2-8 contains a list of leak repairs made since May 2020 and their estimated

leakage. PLVD also recently decommission water mains on Rogers Drive, Rumford Drive, and

Rumford Drive Extension due to excessive leakage and there being no active customers in this

portion of the system.
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TABLE 2-8
LEAKS REPAIRS SINCE MAY 2020

Location Estimated
Leakage

524 Dear Meadow Road 2 gpm

New London Drive 2 gpm

113 New Hampshire Drive 1 gpm

Rumford Extension (Abandoned) 10 gpm

100 New Hampshire Drive 6-8 gpm
Concord Drive/Franklin Pierce

Intersection 8-9 gpm

Franklin Pierce Drive 4-6 gpm
*gpm – gallons per minute.

Regular system-wide leak detection surveys can help pinpoint active leaks within the distribution

system. The force associated with water leaking from a pipe can erode sand particles surrounding

the pipe and result in total failure of the pipe. Geophones can be used to detect the noise associated

with leaking water before the leak makes its way to the surface. We recommend that operations

staff continue their leak detection efforts and complete a system wide leak detection survey at least

once annually. Tracking non-revenue water can save the District money in operation and treatment

costs moving forward.
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2.2.6 Water Audit

A water audit is a formal procedure to define sources of non-revenue water within the distribution

system and determine if the sources can be remedied in a cost-effective manner.  The audit should

be developed in accordance with the guidelines of the American Water Works Association

(AWWA) Manual of Water Supply Practices entitled "Water Audits and Leak Detection, AWWA

M36".  A water audit characterizes a variety of sources of lost water and includes a plan to address

and account for sources of non-revenue water.

In general, revenue water is water-use that has been metered and billed to customers while non-

revenue water is water-use that is not metered or results from inaccuracies of metering and other

sources. Table 2-9 presents a breakdown of typical revenue and non-revenue sources in a system.

The following is a list of definitions for the various terms used therein:

· Total Production Volume - The annual volume input to the water supply system.

· Authorized Consumption - The annual volume of metered and/or unmetered water taken

by any user authorized to do so.

· Water Losses - The difference between Total Production Volume and Authorized

Consumption, consisting of Apparent Losses plus Real Losses.

· Apparent Losses - Unauthorized Consumption, all types of metering inaccuracies and data

handling errors.

· Real Losses - The annual volumes lost through all types of leaks, breaks, and overflows on

mains and service connections, up to the point of customer metering. Commonly referred

to as lost water.

· Revenue Water - Those components of Total Production Volume which are billed and

produce revenue.

· Non-Revenue Water - The difference between Total Production Volume and Billed

Authorized Consumption.
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TABLE 2-9
REVENUE AND NON-REVENUE WATER USE CATEGORIES*

Total Production Volume
(corrected for known

errors)

Authorized
Consumption

Billed
Authorized

Consumption

Billed Metered Consumption

Revenue
Water

(including water exported)

Billed Unmetered
Consumption

Unbilled
Authorized

Consumption

Unbilled Metered
Consumption

Non-Revenue
Water

Unbilled Unmetered
Consumption

Water Losses

Apparent
Losses

Unauthorized Consumption
Customer Metering

Inaccuracies
Data Handling Errors

Real Losses

Leakage on Transmission and
Distribution Mains

Leakage and Overflows at
Utility's Storage Tanks

Leakage on Service
Connections up to point of

Customer metering

* From AWWA M36.

Some non-revenue water uses can be confidently estimated and are therefore considered

“authorized uses” of water. The remaining volume is considered water losses. Industry standards

suggest that total water loss volume should be no higher than 20% of the total production volume

while real losses, by definition, true unaccounted for water (UAW), should be 10-15% of the total

production volume.  The State of New Hampshire has adopted rules under Env-Ws 390, which

require applicants for development of new sources to demonstrate that UAW is less than 15%.

Leaks are often the largest contributor to UAW. Leaks can originate from anywhere in the system.

The largest sources of leakage typically occur on main lines or through valves. Other sources of

leaks include service-lines, residential meter boxes, residential leakage on the customer side of the

service and other miscellaneous types.

Since non-revenue water-use attributed to system leakage and flushing was not recorded in the

past, records from the master meter located on the discharge pipe at each pumping facility and
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customer billing records were used as the baseline for determining the PLVD revenue and non-

revenue water-use. Table 2-10 presents data comparing these records beginning in June 2020.

Production data prior to the data below was thought to be unreliable by the District. It should also

be noted that a Water Audit typically reviews a year’s worth of data, but due to unreliable historical

data we reviewed revenue and non-revenue water over the most recent 6-month window.

TABLE 2-10
REVENUE AND NON-REVENUE WATER REVIEW

Month
Total

Production
(Gallons)

Billed
Consumption

(Gallons)

Non-
Revenue
Water

% Non
Revenue
Water

June 896,913 139,436 757,477 84%

July 859,472 224,149 635,323 74%

August 613,697 98,460 515,237 84%

September 641,878 108,352 533,526 83%

October 828,064 151,064 677,000 82%

November 751,121 101,556 649,565 86%

December 691,505 110,843 580,662 84%
June-

December
2020 Total

5,282,650 933,860 4,348,790 82%

As shown in Table 2-10, total produced water exceeds consumption in all months and is consistent

with reported observation that PLVD has had trouble meeting the demand in the system. The vast

majority of the source water production cannot leakage is rampant in the distribution system.  The

estimate of non-revenue water in the system for the period June-December 2020 is 82% non-

revenue.

Approximately 18% of the customer service meters either do not read or read flow inaccurately

contributing to a significant portion unbilled unmetered consumption contributing to nonrevenue

water in the system. PLVD is in the process of repairing or replacing these problem meters with

the meter supplier.  As stated previously, water loss in the system through system leaks and system

flushing are not recorded.  estimate of water losses within the PLVD system cannot be made.
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PLVD operators have begun replacing faulty customer meters in recent months, repairing leaks

and estimating lost volumes, and intend to implement a seasonal flushing program where water-

use will be recorded.

When importing this data as an aggregate into the AWWA Water Audit Software, the software

indicates that there is significant issues with authorized consumption values. This is in line with

our assessment and discussion above. The tool recommends areas where water audit data validity

can be improved. These focus areas are

· Source water volume metering

· Billed metered volumes

· Customer metering inaccuracies

Additionally, and most importantly, distribution system leakage seems to be the largest contributor

to non-revenue water. Assessing where leakage is occurring and reducing this volume is critical to

bringing water loss into acceptable norms.

We recommend the PLVD continuing to monitor their water balance on a semi-annual basis to

ensure. The AWWA water audit tool included in the Appendix A is helpful in quickly and

effectively updating this information. Administrative and operations recommendations to improve

water balance information are as follows:

· Calibrate production flow meters at the well facilities on an annual basis to ensure accurate

production volume data from each well source and pumping facility,

· Replace faulty customer meters as soon as possible to ensure accurate billing data is being

collected,

· Adhere to a proactive meter replacement program for customer and to minimize the

potential for meter failure or reduction metering accuracy.

· Track estimates of unbilled unmetered water due to leaks,

· Track estimates of unbilled unmetered used during system maintenance activities such as

flushing.

· Reduce unmetered usage as much as possible.
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· Evaluate shutting down or eliminating portions the water system that do not actively

serve existing customers.



3
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SECTION 3

FACILITY EVALUATION

3.1 GENERAL

Distribution system pump stations provide a means for moving water and controlling pressure

within the system.  The purpose of this section is to provide a condition assessment of the assets

within the two existing Pillsbury Lake Village District (PLVD) pump stations. The evaluation

was completed using observations from New Hampshire Department of Environmental Services

(NHDES) and Wright-Pierce (WP) inspections of each facility, conversations with the District

and system operator, and reviewing record documents.

3.2 FACILITY RISK ANYALYSIS CONCEPT

Not all assets are equally important to a pump station’s operation; some assets are highly critical

to operations and others are much less so. Furthermore, the definition of a critical asset is

completely system specific. A community must examine its own water system assets very

carefully to determine which current assets are critical and why.

Analyzing the existing water system assets to determine the probability of failure (PoF), and the

consequence of failure (CoF), provides valuable information about assets in the system. The

scope of this risk analysis is limited to the pump stations within the distribution system. This risk

analysis evaluation provides the foundation for the development of the most cost-effective asset

management planning allowing the PLVD to add risk modeling to the process and ensure money

is allocated where risk can best be mitigated within the distribution system.

3.2.1 Probability of Failure

As a first step in determining risk, a system needs to look at what it knows about the PoF of a

given asset. There are four primary failure models of which an asset can fail. The primary failure

modes are:
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· Capacity – the asset is operational, but growth or expansion is making it unable to deliver the

required capacity

· Level of Service – the asset is operational, but is causing violations in the level of service

(LOS) agreement, codes, permits, or safety

· Mortality – physical deterioration of the asset, it is no longer operational. This is the most

common mode of failure.

· Efficiency – the asset is operational but costs more to maintain and operate then alternatives.

An asset may be highly likely to fail if it is old, has a long history of failure, has a known failure

record in other locations, or has a poor condition rating. An asset may be much less likely to fail

if it is newer, has little to no history of failure and has a good to excellent condition assessment

rating.

3.2.2 Consequence of Failure

In terms of the CoF, it is important to consider various possible costs of failure. The costs

potentially include: public health impact, social cost associated with the loss of the asset,

repair/replacement costs related to collateral damage caused by the failure, legal costs related to

additional damage caused by the failure, environmental costs created by the failure, and any

other associated costs or asset losses. The CoF can be high if any of these costs are significant or

if there are several of these costs that will occur with a failure.

3.2.3 Risk Analysis

Assessing risk requires an examination of the PoF and the CoF as discussed above. To assess the

risk for each particular asset, the two measures of failure are combined into a risk matrix.

Using this methodology, the PLVD’s risk of failure for a given asset is evaluated and the most

cost-effective management strategy is determined in order to minimize that risk. Risk can be

reduced by decreasing the PoF through augmentation, repair, replacement, or refurbishment.

Also, by decreasing the CoF through redundancy, relocation, insurance, or alarms. In most cases,

reducing the CoF is not cost-effective, so it has to be evaluated on a case-by-case basis.
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Normally, the most cost-effective means of reducing risk for aging assets is to reduce the PoF

through infrastructure replacement projects. The assets that have the greatest PoF and the

greatest consequences associated with the failure will be the assets that have the greatest risk and

should be further evaluated to determine ways to reduce the risk.

3.3 FACILITY RISK ANALYSIS SCORING

Due to the variety of components within each pump station, the categories used in analyzing

facility assets need to be broad enough to assess performance of many different types of assets.

Table 3-1 summarizes the categories used to determine risk for facility assets.

TABLE 3-1
RISK CATEGORIES FOR FACILITIES ANALYSIS

Probability of Failure Consequence of Failure
Physical Condition Social/ Community
Reliability Economic/ Financial
Performance Environmental
Maintainability Replacement Time

Redundancy

3.3.1 Probability of Failure

As a first step in determining risk, a conditional assessment is needed to determine the

probability that any asset is subject to fail. The PoF score is determined from the results of the

Weibull analysis that is performed on each asset. Using both the condition and reliability ratings

the remaining life is determined. This is then used to perform the Weibull analysis and produce

the PoF. This is based off the bathtub curve, as shown in Figure 3-1 below, the probability is

determined based on where it falls on the curve. To determine the final PoF score you adjust the

probability score from the Weibull analysis based on the performance and maintainability

ratings.
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FIGURE 3-1 
BATHTUB CURVE

Physical Condition Rating – The condition is based off several factors including vibration,

noise, temperature, coating condition, wear or corrosion, leakage, etc. The following are the

possible condition ratings:

· 1-New or Excellent Condition

· 2-Very Good Condition

· 3-Minor Defects Only

· 4-Some Defects and Deterioration

· 5-Moderate Deterioration

· 6-Moderate to Significant Deterioration

· 7-Significant Deterioration

· 8-Significant Deterioration w/ Major Repairs Performed on Equipment

· 9-Virtually Unserviceable

· 10-Unserviceable
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Reliability Rating – The reliability is based on the history of the asset and relates the number of

reported breakdowns or unplanned maintenance calls and potential downtime related to the

availability of parts and service for the asset. The following are the possible reliability ratings:

· 1-Exceptional (No Problems)

· 2-Random Breakdown (Every 5 Years)

· 3-Occasional Breakdown (Every 2 Years)

· 4-Periodic Breakdown (Once per Year)

· 5-Continuous Breakdown (Multiple Times per Year)

Current Performance Rating – The performance is defined in terms of meeting demands,

efficiency, and attention required. The following are the possible performance ratings:

· 1-Meets or Exceeds all Performance Targets

· 2-Minor Performance Deficiencies

· 3-Considerable Performance Deficiencies

· 4-Major Performance Deficiencies

· 5-Does not meet any Performance Targets

Maintainability Rating – The maintainability is based on the level and frequency of maintenance

as well as the monitoring required to keep the asset operational. The following are the possible

maintainability ratings:

· 1-Easily Maintained

· 3-Largely Preventative Maintenance

· 5-Periodic Corrective Maintenance

· 7-More Frequent Corrective Maintenance

· 9-Work Orders Well Above Average

· 10-Corrective Maintenance has become Routine

Figure 3-2 provides a visual depiction of how inputted factors contribute to PoF score
calculation.
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FIGURE 3-2
PROBABILITY OF FAILURE SCORE CALCULATION

3.3.2 Consequence of Failure

In terms of the CoF, it is important to consider various possible costs of failure. The costs

potentially include: social costs associated with the loss of the asset, repair/replacement costs

related to collateral damage caused by the failure, legal costs related to additional damage caused

by the failure, environmental costs created by the failure, and any other associated costs or asset

losses. The CoF can be high if any of these costs are significant or if there are several of these

costs that will occur with a failure. The CoF score is a sum of the factors listed below normalized

to a 1-10 scale. These weighting factors have been selected for the District to appropriately

reflect the potential risk for each factor in PLVD.

TABLE 3-2
CONSEQUENCE OF FAILURE FACTOR WEIGHTING

Factor Weighting
Social/Community 40%
Economic/Financial 40%

Environmental 20%
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Social/Community – This factor gives weight to the social/community consequences that would

occur if a given asset were to fail. Potential consequences included in this factor are of three

types (Loss of Service, Safety, and PLVD’s Image).

TABLE 3-3
SOCIAL/COMMUNITY SCORING

Loss of
Service

Can be out of
service

indefinitely

Cannot be
down a
month

Cannot be
down a
week

Cannot
be down

a day

Cannot be
down 8 hours

Cannot be
down one hour

Safety No impact Minimal
Impact

Minor
injury

Moderate
Impact

on Public
Safety

Significant
Impact to

Public Safety

Significant and
Immediate
Impact to

Public Safety

PLVD's
Image

No media or no
consequence

Neutral
coverage

Adverse
media

Widely
adverse
media

Continual;
political

opposition

Nationally
adverse media

Score 1 3 5 7 9 10

Economic/Financial Scoring – This factor gives weight to the economic/financial consequences

that would occur if a given asset were to fail. Potential consequences included in this factor are

of two types (Economic and Financial).

TABLE 3-4
ECONOMIC/FINANCIAL SCORING

Economic
Impact Low cost Moderate

cost High cost
High
cost;

diverts $

Painful change
of priorities

Likely to trigger
rate increase, staff

changes
Financial
Impact Insignificant <$10k <$50k <$100K <$1 million >$1 million

 Score 1 3 5 7 9 10

Environmental – This factor gives weight to the environmental consequences that would occur

if a given asset were to fail. Potential consequences included in this factor are of two types (Spill/

Flood and Permit Compliance).
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TABLE 3-5
ENVIRONMENTAL SCORING

Spill/ Flood No Impact

Short
duration,

small
quantity

Moderate
flooding,

some
offsite

spillage

Many
inconvenienced;
moderate health

and habitat
issues

Severe
health and

habitat
issues; some
mandatory
vacation of
premises

Large areas
vacated and

closed to
public
access;

extensive
specialized
containment

cleanup
required

Permit
Compliance

No
consequence

Minor
violation

-
reporting

only

Regulatory
sanction
possible

Regulatory
sanction likely;

Damage
reversible less
than one year

Extensive
regulatory
sanction
virtually
assured;
damage

reversible in
one to five

years

Severe
sanctions;
damage

reversible in
five years or

more

Score 1 3 5 7 9 10

After the score is calculated the replacement time and redundancy factors are considered. Those

factors adjust the score up or down by a certain percentage based on the level of redundancy and

replacement time for each asset.

Figure 3-3 provides a visual depiction of how inputted factors contribute to CoF score
calculation.



20319A 3 - 9 Wright-Pierce

FIGURE 3-3
CONSEQUENCE OF FAILURE SCORE CALCULATION

3.3.3 Management Strategies

Once the final scores for PoF and CoF are determined they are put into the risk matrix shown in

Figure 3-4 below. Based on the group that each asset falls in, it will be assigned a management

strategy to maximize cost-effective maintenance practices and reduce the risk associated with the

asset.
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FIGURE 3-4
ASSIGNMENT OF MANAGEMENT STRATEGIES

3.4 FACILITY RISK ANALYSIS

Each facilities’ assets were evaluated using Fulcrum, a cloud-based data collection software. WP

staff toured each facility with District staff and entered pertinent condition and operational

performance information for each asset into Fulcrum using a tablet. Ratings were assigned to

each asset based on industry standards for asset management, including physical condition,

reliability, current performance and maintainability in order to categorize risk.

The condition assessments of the pump house assets are primarily based on visual and auditory

observations and were limited to accessible areas. No permit-required confined space entry was

performed during the evaluations, as well as destructive testing of construction materials

(concrete, paint, metal, insulation, etc.) to determine the condition of assets. While some non-

destructive testing (auditory, vibration, thermal) was performed during the evaluation, the results

of those observations were limited to the timeframe allowed for each site inspection and using

commonly available tools. The tools used during the evaluations were not specifically calibrated

for each use but rather the results were used as an indicator to identify assets that are performing

outside their expected performance range. It is recommended that all assets be re-evaluated every

5 years.
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Assets from the Peninsula Pump House and Franklin Pierce Pump House were evaluated using

the methods and scoring strategies outlined above. Figures 3-5 and 3-6 depict the resulting asset

management strategies for the PLVD vertical assets.

FIGURE 3-5
PLVD MANAGEMENT STRATEGY OUTPUTS

FIGURE 3-6
SUMMARY OF PLVD ASSETS BY STRATEGY
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3.4.1 Asset Class Descriptions

WP developed an asset hierarchy that encompasses the PLVD pump houses. The purpose of the

asset hierarchy is to assign definitive titles to each asset and differentiate one asset from another.

An example of the asset naming structure and how the hierarchy applies to PLVD assets is listed

below.

Example #1:  Asset ID: 100-101-CF-01,

100 = Pump Station
101 = Peninsula Pump House

CP = Centrifugal Pump
01 = Pump #

Example #2:  Asset ID is 100-102-HV-01,

100 = Pump Station
101 = Franklin Pierce Pump House

HV = Heating, Ventilating, and Air Conditioning
01 = HVAC Asset #

Table 3-6 contains common abbreviations included in Asset ID tags.
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TABLE 3-6
VERTICAL ASSET DESCRIPTIONS

Asset Class Estimated
Service Life Description

BL 25 Blower, Air Compressor

CF 10 Chemical Feed System

CP 30 Centrifugal Pump

CS 60 Building

EE 30 Electrical Equipment

EP 25 Electric Panel

FI 10 Filter Membrane/Sand

GN 35 Generator

HV 15 Heating, Ventilating, and Air Conditioning

IC 15 Instrumentation and Controls

MO 20 Motor

PE 20 Process Equipment

PP 20 Pump

TK 25, 50 Tank, Storage Tank

TX 25 Transformer, Transfer Switch

VD 20 VFD, Motor Starter
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3.4.2 Peninsula Pump House

The Peninsula Pump House is located off New Hampshire Drive and houses equipment

associated with bedrock wells (BRW) 5 and BRW 6. Water pumped from each well enters the

pump house through individual water lines that include a check valve, source tap, and meter.

The individual water lines then combine and pass through a Harmsco filter which is used for iron

and sediment removal and four non-backwashing filter units for arsenic removal. Chlorine is

injected for taste and odor control and a sequestering agent is injected for manganese control.

The water then enters a 15,000-gallon buried atmospheric storage tank before it is delivered to

the distribution system via two 5 Hp variable frequency drive booster pumps through two water

lines. A detailed description of Peninsula Pump House operations is included in Appendix B.

In August 2019, NHDES completed a sanitary survey inspection of the Peninsula Pump House.

The report lists several deficiencies related to asset condition, water quality, and District

operational practices. We listed the significant deficiencies below that affected our review of the

PLVD vertical assets:

· Standpipes of both BRW 5 and BRW 6 are corroding near the ground surface,

· Treatment for manganese should be improved,

· Buried 1960’s vintage storage tank has reportedly never been cleaned.

WP performed a risk analysis on the Peninsula Pump House assets following the method and

scoring system outlined above. Approximately 45 assets were evaluated. Appendix C contains

the results of the Peninsula Pump House asset evaluation. Table 3-7 contains assets with

replacement dates within the 10-year planning period.  The renewal of each asset has been

included in the Capital Improvement Plan (CIP) in Section 6.
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TABLE 3-7
PENINSULA PUMP HOUSE

RECOMMENDED IMPROVEMENTS

Asset ID Asset Description
Recommended
Management

Strategy

Estimated
Renewal Date

Replacement
Cost in 2020

Dollars

100-101-CO-03 Auto Dialing
Controls Opportunistic R&R 2021 $5,000

100-101-PP-04 Well Pump 6 Critical R&R 2021 $6,000

100-101-CF-01 Chemical Metering
Pump for Chlorine Add PdM Schedule 2023 $1,000

100-101-CF-02
Chemical Metering
Pump for
Orthophosphate

Add PdM Schedule 2023 $1,000

100-101-FI-01 Cartridge Filter Run to Fail 2026 $300

100-101-SD-01 Part of SCADA
Equipment Rt or PM Schedule 2030 $25,000

100-101-CG-01 System Pressure
Gauge Run to Fail 2030 $150

100-101-CO-02 Tank and Well
Alarm Controls Rt or PM Schedule 2030 $10,000

Total $48,450

3.4.3 Franklin Pierce Pump House

The Franklin Pierce Pump House is located at the intersection of New Hampshire Drive and

Franklin Pierce Drive and houses equipment associated with BRW 4, BRW 7, and BRW 8.

Water pumped from each well enters the pump house through individual water lines that include

a check valve, source tap, and meter. The individual water lines then combine and enter a

20,000-gallon steel atmospheric storage tank and a 2,740-gallon hydropneumatic storage tank via

two booster pumps before being transferred to the distribution system. Water from these source

wells receive no additional disinfection or treatment. A detailed description of Franklin Pierce

Pump House operations is included in Appendix B.

In August 2019, NHDES completed a sanitary survey inspection of the Franklin-Pierce Pump

House.  The report lists several deficiencies related to asset condition, water quality, and District

operational practices. We listed the significant deficiencies below that affected our review of the

PLVD vertical assets:
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· BRW 7 is inadequately constructed due to a lack of a vent.

WP performed a risk analysis on the Franklin-Pierce Pump House assets following the method

and scoring system outlined above. Approximately 26 assets were evaluated. Appendix C

contains the results of the Franklin-Pierce Pump House asset evaluation. Table 3-8 contains

assets with renewal dates within the 10-year planning period.  The renewal of each asset has

been included in the CIP in Section 6.

TABLE 3-8
FRANKLIN PIERCE PUMP HOUSE

RECOMMENDED IMPROVEMENTS

Asset ID Asset Description
Recommended
Management

Strategy

Estimated
Renewal Date

Replacement
Cost in 2020

Dollars

100-102-CO-02 Submersible Pump
Controls Well 4 Priority R&R 2021 $10,000

100-102-CO-03 Submersible Pump
Controls Well 7 Priority R&R 2021 $10,000

100-102-HV-01 Heater Add PdM Schedule 2021 $500

100-102-TM-02 Pressure Transmitter
Booster Pump 1 Add PdM Schedule 2021 $500

100-102-TM-01 Pressure Transmitter
Booster Pump 2 Add PdM Schedule 2021 $500

100-102-SI-01
Pump Control
Switch for
Compressor

Add PdM Schedule 2021 $2,000

100-102-CO-01 Control Panel for
All The Pumps Add PdM Schedule 2021 $10,000

100-102-TK-01 Storage Tank Priority R&R 2026 $28,000

100-102-LE-01 Storage Tank Level
Indicator Run to Fail 2030 $500

Total $62,000



4



20319A 4 - 1 Wright-Pierce

SECTION 4

DISTRIBUTION SYSTEM EVALUATION

4.1 GENERAL

The purpose of the distribution system evaluation is to assess the hydraulic adequacy of the

Pillsbury Lake Village District (PLVD) water system and infrastructure and its ability to satisfy

both existing and projected demand conditions. The scope of the evaluation focused on the

following:

· Water System Pressure,

· Pipe Velocities & Headloss,

· Dead-End Mains & Pipe Looping,

· Pipe Reliability & Redundancy,

· Pipe Criticality

Water systems are analyzed, planned, and designed primarily through the application of basic

hydraulic principles. A computer hydraulic model was developed and used as the hydraulic tool to

assess the condition and adequacy of current infrastructure under existing and projected demands

and to guide future improvement recommendations. The evaluation was based on compliance with

State of New Hampshire code requirements and standard water works engineering practice.

Recommendations are presented at the end of this section.

4.2 DISTRIBUTION SYSTEM HYDRAULIC MODEL DEVELOPMENT

One of the goals of this study was to develop a hydraulic computer model of the PLVD water

distribution system to be used as an engineering tool to assess the system. The hydraulic model

was developed using the Innovyze InfoWater hydraulic modeling platform.  Existing water system

data was used to construct the model including pipe diameter, pipe geometry, ground elevation at

pipe intersections, hydraulic grade line elevations, and total system demand.

The hydraulic model was used to evaluate the adequacy of the system under existing and future

demands by assessing a variety of operating criteria such as pressures, hydraulic grade line, and
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velocities and head losses within each pipe. Where deficiencies were identified, improvements

were simulated to assess the benefit of the proposed improvement.

4.2.1 Distribution System Mapping

Prior to creating the hydraulic model, PLVD representatives reviewed the existing mapping to

verify and validate pipe diameters and material. It is critical that actual details of the subsurface

piping network be clearly understood in order to validate the necessity of improvements. As more

accurate data is identified, and when updates to the system are made, the model network and

Geographic Information Systems (GIS) database should be updated as well.

The model represents pipes as lines, and pipe intersections are represented as nodes. Each pipe is

assigned specific physical information including diameter, length between nodes, material of

construction, and C-value. Nodes are assigned elevation and demands. Supply sources are

represented as pipes connected to a single node to which the hydraulic attributes of the source or

storage facility is assigned.

4.2.2 Water System Demand

Existing customer demands were evenly distributed throughout the model network. In some

instances, if geolocated customer data is available, existing customer demands are assigned to a

model based on actual customer meter records by address geocoding the customer data to the map.

Geocoding involves the conversion of physical address and data associated with the address

(billing data) to an x and y coordinate system which can then be linked to the distribution network

through GIS. Often, the demands of the top ten water users are geocoded and the remaining

demand is distributed evenly throughout the network. This method of demand apportionment can

more closely represent actual demands throughout the system. Because geolocated customer

demand data was unable to be obtained for this analysis, existing customer demands were assigned

through the traditional method of evenly distributing all customer demands across the model

network. PLVD is a residential community, therefore, it is unlikely that this method of demand

distribution will significantly impact the accuracy of the model. Demands were apportioned by

zone.
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Once the customer demands were apportioned to each of the nodes, simulations of varying usage

conditions can be applied to the network through application of new demand data to the customer

demand for maximum day demand (MDD) conditions.  Traditional methods of multiplying the

average-day demands (ADD) by an appropriate factor for MDD data can be applied in lieu of

collecting and incorporating new customer demand data. A detailed description of the development

of the demand projections used in the hydraulic model is summarized in Section 2.

4.2.3 C-Value Determination

The Hazen-Williams C-value is a relative measure of the hydraulic capacity of a water main. New

pipe C-values are established by the piping and engineering industry. However, the C-value of

existing pipe must be estimated. Pipes having a C-value less than a new pipe of the same diameter

have less carrying capacity than the new pipe. For example, a 12-inch pipe having a C-value of 50

will transmit half the water, with the same pressure drop, as a 12-inch pipe of the same length with

a C-value of 100.

The water mains in the PLVD distribution system are made of polyvinyl chloride (PVC). Because

pipe-specific C-values were not provided, typical C-values for new pipes based on pipe material

were used for model simulations. For the PLVD model, pipes were modeled with a C-value of 140

which is typical for these materials.

Pipe roughness is then calculated by using the Hazen-Williams equation:

C =
54.063.2 )(

54.3

L
hD

Q

  where,

C = Hazen-Williams C-factor
Q = Flow in gallons per minute
D = Pipe diameter in inches
h = Head loss in feet
L = Length of test section in feet
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4.3 WATER SYSTEM EVALUATION

The approach used to evaluate the PLVD distribution system was first to establish the existing and

projected hydraulic requirements of the system. The second approach was to evaluate the adequacy

and limitations of the system under the existing and projected demand conditions. The system was

evaluated against a number of key operating and engineering principles and industry standards.

Because flow information was not available for the PLVD system, the primary stress condition for

model simulation was projected future MDD conditions, as described in Section 2.

Under MDD conditions, a water system is considered adequate if a minimum pressure of 35

pounds per square inch (psi) can be provided at ground level to the entire service area. Where it

can be provided, we recommend that systems be designed to provide 35 psi to the second story of

a building (i.e., 15 feet above ground elevation). We recognize that this is not always practical or

possible. For the purposes of this study, our evaluation will consider pressure at ground level.

Conditions are evaluated under varying demands, and where the system does not meet the criteria

set forth, alternative improvements are modeled, and recommendations are made based on the

hydraulic and cost-effectiveness of the improvements.

4.3.1 Water System Pressure

A water system should be designed to accommodate a range of pressures within minimum and

maximum guidelines. Low system pressures result in customer complaints, may affect the

accuracy of meters, and result in backflow conditions in the event of a water main break. Higher

pressures can contribute to increased water loss from leakage, can increase maintenance on

equipment, lead to higher energy costs, and tend to increase consumption.

Variations in customer demand, changes in elevation and proximity to pumping facilities and

sources of supply will affect water pressure. In general, when customer demands increase, pressure

will decrease. Areas with higher elevations typically have lower pressures.
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Standard water works practice and New Hampshire Department of Environmental Services

(NHDES) standards requires that municipal water systems be designed with a normal operating

pressure range of 60-80 psi and no less than 35 psi at all locations in the distribution system,

including under MDD conditions. Pressures throughout the system should be maintained above 20

psi at all locations at all times. Where pressures exceed 80 psi, pressure reducing valves should be

considered on service connections. Reducing excessive consumer pressure can be an effective

water conservation measure.

Pressures throughout PLVD were found to be generally adequate, with most of the system within

a pressure range of 50 - 80 psi. While no areas of the system were found to be below 35 psi, the

lowest pressures at the extents of Windsor Terrace were found to be approximately 40 psi. Based

on the hydraulic analysis, pressures in the Franklin Pierce Zone were found to be slightly higher

(in general 5-10 psi greater) than pressures in the Peninsula Zone. Figure 4-1 presents modeled

pressures across the system under future projected ADD conditions.

4.3.2 Pipe Velocities and Headloss

Optimally, pipe velocities should be maintained below 2 feet per second (fps) to prevent

resuspension of accumulated sediments in the pipeline, which can cause aesthetic problems.

Velocities of 2 - 5 fps are accepted during stressed circumstances such as peak hour demand.

Velocities greater than 5 fps during average or MDD conditions contribute to increased head loss

which in turn requires pumps to work harder and results in higher energy costs. Higher velocities

can also scour the interior of the pipe, reducing its useful life.

Pipe velocities were evaluated under MDD conditions. Under both existing and projected future

conditions, all of the pipes in the system were found to have velocities 2 fps or less, with the

exception of the 2-inch main connecting the Franklin Pierce Pump House to the system at Franklin

Pierce Drive. This approximately 300-foot section of main was found to have a velocity between

2 - 3 fps under MDD conditions. System-wide pipe velocities under future MDD conditions are

presented in Figure 4-2.
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4.3.3 Dead-End Mains and Pipe Looping

Dead-end mains in a water system present a number of operational issues because water velocities

in these pipes tend to be very low. This condition can cause sediment build-up and contribute to

poor water quality. In winter months, pipes having low velocities can be prone to freezing.

Generally, the only way to improve this condition is to regularly flush the ends of these pipes, add

bleeders or loop the pipe into another location in the distribution system.

Flushing can be labor intensive and, if not done on a regular basis, will have little effect in

improving conditions. Bleeders can be effective in improving water quality and help prevent

freezing, but this method increases unbilled water and electrical pumping costs. PLVD currently

has six bleeders and 11 flushing hydrants across the distribution system.  These bleeders and

flushing hydrants have not recently been used by system operators due to the lack of water supply

capacity.

The PLVD distribution system contains numerous dead-end mains spread throughout the system.

Existing dead ends mains are located on:

· Amherst Drive (2)

· Brookfield Circle

· Concord Drive (2)

· Deer Meadow Road (2)

· Manchester Drive

· Merrimack Circle

· Mt. Vernon Terrace Road

· New Hampshire Drive

· New London Drive (2)

· Penacock Circle

· Webster Lane

· Windsor Terrace (2)
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Looping water main requires capital investment in new piping, and in some cases, it may not be

practical to loop pipes because of physical or environmental impediments or simply the cost of

investment exceeds the benefit. For PLVD the cost of investment exceeds the benefit given system

leak history and supply capacity issues.  Because of this, we do not recommend looping any dead-

end mains until supply capacity is restored. Once supply capacity is restored, the system can begin

to flush mains to improve water quality.

4.3.4 Piping Reliability and Redundancy

Piping reliability is defined as the ability of the piping network to supply service to an area of the

system in the event of isolated or catastrophic disruptions. Isolated disruptions include shutdowns

required to repair main breaks, replace valves or services, flush hydrants, etc. In some cases, the

measure of reliability is a function of the redundancy of piping. Adequacy relates to the ability of

the network piping to convey the required demands under all conditions.

In general, plastic pipe such as PVC has a useful life of approximately 75-100 years. This assumes

that the materials of construction were proper for the application, that the size is adequate for the

flows, that the pipes were properly installed and protected, and that water quality and pipe bedding

materials are not aggressive to the interior and exterior of the pipe respectively.

In most cases, older pipe 6-inch in diameter and less should be replaced with a minimum of 8-inch

diameter piping as opportunities arise (i.e. local road projects, new developments etc.). However,

in PLVDs case it is acceptable to maintain a network of 2 to 6-inch pipe due to system demand

and because the system does not provide fire protection. The water distribution system hydraulic

model should be used to verify the pipe size required for new construction.

As shown in Figure 2-2, the PLVD distribution system has experienced a large number of water

main leaks in recent years.  The streets experiencing the largest number of leaks include:

· Concord Drive

· Dear Meadow Road

· New London Drive

· Mt. Vernon Terrace Road
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Leak history was one of the factors used to prioritize water main replacement in the risk analysis

below.

4.3.5 Pipe Criticality

In addition to considering adequacy and reliability, the analysis evaluated the distribution network

to identify those mains considered "critical" to maintaining continuous service. Critical mains were

identified based on assumed consequences should a failure occur.  Water mains that feed many

customers, connect different portions of the District, and connect supply sources to the distribution

system were all considered critical mains.  The most critical mains identified in PLVD’s water

system include the following:

· All water pipes from sources.

· Centennial Drive

· Concord Drive

· Dear Meadow Road

· Franklin Pierce Drive

· New Hampshire Drive

· Submerged pipes between Peninsula Pump House and Dear Meadow Road

4.4 INTERCONNECTION OPPORTUNITIES

A back-up/emergency water supply in the form of a connection to a neighboring water distribution

system was reviewed in this study. The closest neighboring water systems to PLVD are the

Hopkinton and Pennacook-Boscawen water systems. Each system is located approximately 3-4

miles from PLVD’s system making a connection infeasible.  The cost to make such a connection

would financially limit PLVD moving forward and would not address higher priority projects

needed within the system.  Therefore, an interconnection with a neighboring water system is not

recommended at this time.
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4.5 CONCLUSIONS AND RECOMMENDATIONS

The purpose of this evaluation was to assess the strengths and weakness of the distribution system

under existing and projected future demand conditions. Based on the evaluations presented, the

following conclusions and recommendations are offered.

4.5.1 Operations and Maintenance Recommendations

In August 2019, NHDES completed a sanitary survey inspection of the distribution system.  The

report lists several deficiencies related to system leakage, flushing, and operational practices. We

listed the deficiencies that relate to the operation of the PLVD distribution system below:

· There is an insufficient source capacity due to leakage and possibly impaired pump

performance. This has led to incomplete flushing of the distribution system and repeated

instances of insufficient supply.

· The distribution is not flushed sufficiently based on customer complaints and consultation

with the Primary Operator.

The status of each system operating program and our recommendations follow:

Valve Exercise Program

In the past and due to the regularity of distribution system pipe breaks, valves were not routinely

exercised. We recommend that PLVD implement a valve exercise program. The current water

system operator is in the process of creating a list of curb stops and isolation valves and intend to

section the overall distribution system into four sections. Once the four sections are delineated, the

operator intends to exercise one section of valves per quarter.

Flushing Program

Pipe velocities were evaluated under MDD conditions. The analysis found that a majority of the

mains throughout the system have velocities below 2 fps. Low velocities are generally desired in

distribution piping to reduce headloss and to avoid the possibility of resuspending sediment in

pipes during typical operations. The collection of deposits can become problematic if not flushed

on a regular basis. PLVD intends to implement a system-wide flushing program once drought
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conditions stabilize and the system has the capacity to support such activities. System operators

intend to flush the system once a year.

Tank Maintenance

It is not known when the system storage tanks when the system storage tanks were last inspected.

We recommend that each tank be cleaned and inspected to ensure structural integrity and water

quality.

In addition, NHDES stated that,

“Hydropneumatic tanks that were constructed using joggle welds (typically during the 1960s and

1970s) are vulnerable to explosion through failed welds, and under normal operating pressures a

few have catastrophically failed, some destroying pump houses and killing workers. All metal

vessels used as hydropneumatic or surge tanks must be constructed to American Society of

Mechanical Engineers (ASME) standards or be Code-certified. This can often be verified by

reviewing the manufacturer's plate installed at the time of construction. Tanks without an ASME

plate should be structurally evaluated by a registered engineer if the tank will continue to be

pressurized.”

We highly recommend that each hydropneumatic tank be evaluated by a registered structural

engineer to ensure the safety of all District staff and operators.

4.5.2 Distribution System Improvement Recommendations

WP used a risk analysis strategy to prioritize water main replacement in the PLVD distribution

system. Distribution system improvements separate from the risk analysis evaluation are included

below.

Dead-end Mains & Pipe Looping

We do not recommend looping any dead-end mains at this time due to funding limitations and

because there are more pressing water main improvement projects within the distribution system.

However, the following streets contain water mains but no customers, therefore, we recommend

abandonment of these mains:
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· Brookfield Circle

· Manchester Drive (past New London Drive)

· Merrimack Circle

· New London Drive (one branch)

· Newport Circle

· Windsor Terrace

These water mains can be abandoned by system operators and are therefore not listed in the Capital

Improvement Plan (CIP).

4.6 PRIORITIZATION OF DISTRIBUTION PIPES

Wright-Pierce compiled available data and made a condition assessment of the PLVD distribution

system. Not all system pipes are equally important to the system operations; some pipes are highly

critical to operations and others are much less so. To assist the PLVD in determining the level of

risk associated with the loss of any one asset, we developed a rating and level of risk model for the

water system pipes using guidance from the United States Environmental Protection Agency

(EPA) Sustainable Water Infrastructure – Asset Management for Water and Wastewater Utilities

guidance program.

The EPA guidance uses the probability of failure (PoF) and the consequence of failure (CoF) to

calculate Business Risk Exposure (BRE) of the asset (business refers to the PLVD). Analyzing the

existing distribution system to determine the PoF and the CoF provides valuable information about

locations in the distribution system that have the BRE. This evaluation methodology is additionally

beneficial to the development of a cost-effective CIP.

4.6.1 Probability of Failure

A water main may have a high PoF if it is old and past its useful life expectancy, has a history of

failure, is made of less reliable pipe materials, or has a poor condition rating. A main may be much

less likely to fail if it is newer, is made of modern materials, has little to no history of failure, and

has a good to excellent condition rating.
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4.6.2 Consequence of Failure

A water main may have a high CoF if it feeds important facilities or businesses, is located on a

major roadway, or is large in diameter. Should a water main break occur and one of these factors

be true, it is likely to draw more attention from the public and regulatory agencies.  A main may

have a low CoF score if the main is located on a road-less-traveled, have a small diameter, or is in

a residential area.

4.6.3 Risk Analysis

The BRE score combines PoF and CoF scores into one number that can be used to sort and rank

assets for further analysis.

BRE = PoF x CoF

With regard to water mains, risk can be reduced by decreasing either the PoF (through replacement

or refurbishment) or decreasing the CoF (through redundancy or relocation). In most cases it is not

cost effective to install redundant infrastructure and sometimes, in the case of distribution systems,

too much redundancy can often be detrimental to water quality in the system.

In most cases a significant amount of risk can be mitigated through replacement.  For example,

BRE for an existing 2-inch PVC pipe installed in 1967 will go from a BRE score of 70.1 to a BRE

score of 14.6 after replacement with 2-inch PVC pipe (Table 4-1). The replacement of an existing

pipe with a new pipe reduces the PoF thus reducing the BRE score.

TABLE 4-1
IMPACT OF REPLACEMENT ON BRE SCORES

Description Existing 2” PVC
Pipe Score

Proposed 2” PVC
Pipe Score

Probability of Failure Score 7.7 1.6

Consequence of Failure Score 9.1 9.1

Business Risk Exposure Score 70.1 14.6
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4.7 DISTRIBUTION SYSTEM RISK ANALYSIS SCORING

The distribution system BRE assessment was developed to utilize specific available geographic

information system (GIS) attributes to assign risk for each pipe segment in the water system

network. Table 4-2 contains PoF an CoF factors used to determine BRE scores for system assets.

TABLE 4-2
BRE CATEGORIES FOR DISTRIBUTION SYSTEM ANALYSIS

Probability of Failure Consequence of Failure

Asset Life Consumed Number of Customers per Pipe

Material Pipe Diameter

Static Pressure Critical Pipes

Break History

4.7.1 Probability of Failure

The PoF score is a sum of the factors presented in Table 4-3 normalized to a 1-10 scale by

weighting each factor. These weighting factors have been selected to appropriately reflect the

potential risk in the PLVD system.

TABLE 4-3
PROBABILITY OF FAILURE FACTOR WEIGHTING

Factor Weighting

Asset Life Consumed 0.10

Material Type 0.10

Static Pressure 0.10

Break History 0.70

TOTAL 1.00
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4.7.1.1 Asset Life Consumed – This factor gives weight to the age of a pipe. This factor assumes

a conservative useful lifespan of 70 years for plastic (PE and PVC) pipes. The scoring is

a ratio of current time in service for each pipe by the expected lifespan. When a pipe has

exceeded it’s expected useful life, it is more likely to fail when compared to a newly

installed pipe. Because the exact installation year for PLVD pipes are unknown and most

of the pipes were installed around the same time period, this factor was given a lower

weight. This ratio is multiplied by 10 to adjust the ratio to the 1-10 scoring mechanism as

shown below.

All pipes:

· Score = (Current Year - Installation Year)/Useful Life*100)

4.7.1.2 Material Type – This factor gives weight to the type of pipe material in the distribution

system. Some types of pipe are more susceptible to failure than others. However, since

PLVD only has PVC pipes and PVC pipe is a reliable pipe material, we assigned this item

a low risk score and low weight. Installation conditions can also contribute to a pipe’s

susceptibility to failure. Weighting factors are presented in Table 4-4.

TABLE 4-4
PIPE MATERIAL SCORING

Material Score

PVC 2

4.7.1.3 Static Pressure – This factor gives weight to areas where static pressures are highest

and/or above recommended maximums. High pressure adds additional stress on a pipe

and can lead to premature failure. Weighting factors are presented in Table 4-5.
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TABLE 4-5
STATIC PRESSURE SCORING

Static Pressure (psi) Score

0-20 1

20-40 3

40-60 7

60-80 9

80-100 10

4.7.1.4 Leak History – This factor gives weight to streets that have experienced water main leaks

at higher than normal intervals.  Water mains that experience a higher number of leaks

are likely to leak more often.  Streets containing such water mains are prime candidates

for water main replacement. Therefore, this category was assigned the highest weight

factor. Weighting factors are presented in Table 4-6.

TABLE 4-6
LEAK HISTORY SCORING

# of Breaks Score

0 1

1 3

2 5

3 7

4 9



20319A 4 - 18 Wright-Pierce

4.7.2 Consequence of Failure

The CoF score is a sum of the factors presented in Table 4-7 normalized to a 1-10 scale. These

weighting factors have been selected to appropriately reflect the potential risk for each factor in

PLVD.

TABLE 4-7
CONSEQUENCE OF FAILURE FACTOR WEIGHTING

Factor Weighting

Number of Customers per Pipe 0.4

Pipe Diameter 0.1

Critical Pipes 0.5

4.7.2.1 Number of Customers – This factor gives weight to sections of the distribution system

with the most customers.  If a water main breaks on a road with more customers, the

PLVD is likely to get more complaints.  Since customer satisfaction is a high priority of

PLVD, this item was given a larger weight.  Weighting factors are presented in

Table 4-8. Refer to Figure 4-3 for a depiction of pipes with the most customer

connections.

TABLE 4-8
NUMBER OF CUSTOMERS SCORING

# of Customers Score

0-5 1

5-10 5

10-15 10
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4.7.2.2 Pipe Diameter – This factor gives weight to pipes of different diameters.  The larger the

pipe diameter, the more difficult the repair and more water will be lost. However, the

PLVD distribution system contains small pipe diameters, so weighting factors remained

relatively low. Weighting factors are presented in Table 4-9.  Refer to Figure 2-1 for

system pipe diameters.

TABLE 4-9
PIPE DIAMETER SCORING

Diameter Score

2 1

3 1

4 3

6 5

4.7.2.3 Critical Pipes – This factor gives weight to pipes in the distribution system that supply

large parts of the system.  This factor was given the highest weight as it will give weight

to the most important mains in the system. Weighting factors are presented in Table 4-10.

Figure 4-4 depicts critical system pipes.

TABLE 4-10
CRITICAL PIPES SCORING

Critical Pipe (Y/N) Score

Yes 10

No 1
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4.8 DISTRIBUTION SYSTEM RISK ANALYSIS

Figure 4-5 shows the water distribution system pipe BRE scores in the PLVD.  As shown in the

figure, the highest risk water mains are located on:

· Concord Drive

· Dear Meadow Road

· Centennial Drive

· New Hampshire Drive

Plotting the PoF scores against the CoF scores for all pipes in the system on a graph provides

another visual means of reviewing this information (Figure 4-6).  There are a few “critical” risk

assets in the distribution system. These mains are considered critical because they serve a large

number of customers, had a high number of breaks, connect distant portions of the system, or

connect supply sources to the distribution system. These critical-risk water mains should be

replaced prior to replacing mains elsewhere in the system. There are also a small number of “high”

risk assets in the distribution system.  These assets should be systematically targeted for

replacement. Close monitoring of these high-risk assets is recommended.  If the maintenance

frequency of these assets starts to increase, replacement or relocation is recommended.  In most

cases, as older water main is replaced, there is significant reduction in the PoF score and therefore

the BRE score. A copy of the BRE water main spreadsheet is included in Appendix D.

In July 2020, PLVD was awarded a $500,000 loan through the Drinking Water State Revolving

Fund (SRF) to improve water mains in the distribution system. With this loan, we recommend

PLVD complete the following improvement:

· Replace approximately 1,900 feet of existing 2-inch PVC main on Concord Drive from

Dear Meadow Road to the dead-end on Concord Drive with new 4-inch PVC water main.

Because of funding limitations in the District, we only recommend replacing one water main over

the 10-year planning period.  Should funding opportunities arise, we recommend replacement of

the remaining critical-risk water mains.
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SECTION 5

LEVEL OF SERVICE

5.1 INTRODUCTION

A Level of Service Agreement (LOS) defines the way in which the utility owners, managers, and

operators want the system to perform over the long term. Establishing the LOS in a utility is a critical

first step in creating an asset management plan. The LOS can include any technical, managerial, or

financial components the Pillsbury Lake Village District (PLVD) wishes, provided all regulatory

requirements are met. The LOS will become a fundamental part of how the system is operated and

how assets are managed.

For the PLVD system, a workshop was conducted to develop the LOS plan described herein. The LOS

goals and objectives were defined and the asset management plan in this document was developed to

meet this vision for the water system.

5.2 LEVEL OF SERVICE DEVELOPMENT

5.2.1 Overview

There are two key facets to asset management, (1) defining the LOS the system will strive to provide

its customers over the long term and, (2) determining the most efficient and economical way to deliver

that service. Therefore, determining and detailing the LOS that the system is going to provide is a key

step in the overall process.

The LOS Agreement – the document that will spell out the service the system wishes to provide – is

a multi-faceted tool that can fulfill a wide array of purposes as described below. Further explanation

regarding each of these items follows:

· Customer Communication

· Determine critical assets

· Provide a means of assessing overall system performance

· Provide a direct link between costs and service
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· Serve as an internal guide for system management and operations staff

· Provide information for system annual report or annual meeting presentation

5.2.1.1 Customer Communication

It is important for a water utility to communicate with its customers to avoid confusion, hard feelings, 

accusations of improper operation, and to make clear what the customer’s expectations should be. 

Effective communication aligns the utilities and customers’ expectations on issues such as water 

quality, water rates, service responses and other issues related to how a water utility is operated and 

managed.

5.2.1.2    Determine Critical Assets

The LOS can be one factor in determining critical assets. An example of how the LOS can impact 

criticality is where a system’s LOS includes the factor “water will be delivered to customers 99% of 

the time.” If the system has only one water source, the source will be a critical asset for the system. 

The source must be operational at all times to meet this criteria.

5.2.1.3    Provide a Means for Assessing Overall System Performance

LOS factors should include measurable items.  The system can keep information regarding how well 

they are meeting these criteria and use the criteria as a benchmark in assessing the overall operation. 

For example, consider a system that includes the following measures in its LOS:

· Breaks will be repaired within 5 hours of initiation of repair 95% of the time

· Customer complaints will be responded to within 24 hours, Monday through Friday

· Losses will be kept to less than 15% as measured by gallons pumped each month – gallons

sold each month

· System will meet all state and federal regulations

All items in this generic example are measurable if the system collects the appropriate data. Assume

the system has the following data from its first year of operation.
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· 10 breaks occurred, 5 were fixed in less than 5 hours

· 30 complaints were received, all 30 responded to within 24 hours

· Losses over the year as follows: January 12%, February 10%, March 19%, April 14%, May

9%, June 13%, July 9%, August 10%, September 12%, October 9%, November 10%,

December 12%

· System met all regulations; no violations

Based on this data, the system met some, but not all, of its LOS factors. The following items were met: 

The customer complaints were responded to on time and the system met all the state and federal 

regulations. The following items were not met, breaks were not repaired within 5 hours and the losses 

were not kept to less than 15% in all months. The system can look at these results and determine the 

items that it needs to work harder on to meet the LOS requirements.

It is important to note that data collected on LOS items must be consistently collected and recorded at 

given intervals (daily, weekly, monthly or quarterly) to be able to assess and make changes in the 

system as necessary.

5.2.1.4    Provide a Direct Link between Costs and Service

There is a direct link between the LOS provided and the cost to the customer. When a higher LOS is 

provided, the costs to the customers will likely increase. This relationship provides an opportunity for 

the water system to have an open dialogue with its customers regarding the LOS desired and the 

amount the customers are willing to pay for this LOS or increased service.

For example, customers may complain about aesthetic contaminants in the water – those contaminants 

that cause taste, odor, or color issues in the water, but not health concerns – and wish to have these 

contaminants removed. The water system can install treatment to remove these contaminants, but it 

will cost each customer more for their water each month. The water system can have a dialogue with 

the customers to explain what the treatment would entail, what the finished water quality would be, 

and how much it would cost the customers. Following the discussions, the customers could decide 

whether or not they are willing to pay for the additional treatment. In this way, the LOS sets desired 

services and provides information to the customers regarding what the costs of their LOS will be.



20319A 5 - 4 Wright-Pierce

5.2.1.5    Serve as an Internal Guide to System Operation and Management

It is much easier to operate or manage a water system when the operations and maintenance staff, as 

well as the management staff, understand the goals of the operation, defining the LOS sets these goals 

for the system. These goals allow the operations staff to have a better understanding of what is desired 

from them and the management has a better understanding of how to use staff and other resources 

more efficiently and effectively. Checking how well the system is meeting LOS also allows the 

management to shift resources, if need be, from one task to another to meet all the goals more 

effectively.

5.2.1.6    Provide Information for Annual Report or Meeting

If the system tracks information regarding how well it is meeting the LOS criteria on a weekly or 

monthly basis, it can use this information to prepare an annual report regarding how well the system 

met these criteria over the course of a year. This information can be presented to the Board of 

Commissioners or customers at an annual meeting so that customers are aware of how well the system 

met the overall goals for the operations of the system.

This meeting would also be an opportunity to discuss any changes needed in the LOS, based on the 

operations data. Perhaps some of the LOS conditions are not possible to be met given the current staff 

or resources. If that is the case, the system will either have to reduce the LOS provided or increase 

staff or other resources in order to meet the current LOS. The decision to increase staff or other 

resources or decrease LOS will directly impact customers, so it is important to use the opportunity of 

the annual meeting to discuss the potential options with them.

Alternatively, the system may decide that some criteria are very easily met and may not be stringent 

enough. The system may find that it can increase the LOS for particular criteria without impacting 

costs and may wish to discuss the changes with the customers at the annual meeting.
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In the PLVD, this process helps define capital needs for presentation at the annual community meeting

and to engage customers and community leaders on the need for improvements and investment in the

water system.

5.2.2 Level of Service Goals

The proposed PLVD LOS operations goals are listed below:

1. All Federal and State water quality regulations will be met – Set to a target goal of 100%

compliance.  This goal is driven by the Environmental Protection Agency (EPA) Safe Drinking

Water Act and New Hampshire Department of Environmental Services (NHDES) drinking water

compliance rules and will be measured using annual compliance reports.  This goal is important

because its compliance is state and federally mandated to ensure safe public drinking water

supplies.

2. Maintain a water balance, unmetered/unbilled water use value of less than 15% – This goal is

driven by NHDES and is set at a target goal of unmetered/unbilled water use of less than 15%.

This goal will help the water system appropriately account for water used and ensure revenue is

not lost through main leakage. It will be estimated annually using residential metered water use

records, source water metered usage records, and estimated unmetered water use records.

3. Maintain a minimum normal working system pressure of 35 pounds per square inch (psi) – This

goal is driven by NHDES and is set at a target goal of a normal working system pressure of 35 psi.

Customer pressure complaints and further investigation reports.

4. All customer complaints will be investigated within 1 business days of reporting the complaint –

This goal is self-imposed and set to a target of greater than 95% compliance.  This goal is measured

annually through work records. Compliance with this goal will increase customer satisfaction.

5. Breaks will be repaired within 24 hours of being reported 95% of the time – This goal is self-

imposed and a target of greater than 95% compliance.  This goal will be measured monthly using

work order records.  This goal is important because breaks increase UAW and increase District

expenses. Breaks in distribution mains are also costly to repair in terms of time, labor, parts, and

an inconvenience to customers.



20319A 5 - 6 Wright-Pierce

6. Contact the Board of Commissioners at least 48 hours prior to water main shutdown in planned

situations and ASAP in emergency situation – This goal is self-imposed and set to a target goal of

100% compliance.  The goal will be measured by reviewing monthly word order records.

7. No bulk water deliveries – This goal is self-imposed and is set to a target goal of 0 deliveries each

year.  Bulk water deliveries are costly for the District and lead to customer dissatisfaction.  This

goal will be measured by reviewing annual operations expense reports.

8. Maintain a full inventory of distribution system parts – Set to a target of 100% compliance.

Inventory shall be monitored and recorded annually.  This goal is driven by the NHDES.  Work

order records and purchase order invoices will be used to track changes in inventory.  This goal is

important because compliance will avoid intervention by the NHDES, minimize service

disruptions to customers, and reduce response time for repairs.

9. Treatment system operator training level – This goal is driven by State Regulations and has been

set at all treatment system operators being Grade 1 or better.  This goal will be measured annually

using certification records.  Compliance with this goal is required by the state and helps increase

the depth of knowledge among treatment operators.

10. Distribution system operator training level – This goal is driven by State Regulations and has been

set at all distribution system operators being Grade 1 or better.  This goal will be measured annually

using certification records.  Compliance with this goal is required by the state and helps increase

the depth of knowledge among distribution operators.

11. Ensure GIS is up to date – This goal is driven by a need for records maintenance and is set at a

target goal of 100% compliance.  It will be measured annually by reviewing data sets from GIS.

This goal helps to avoid major system maintenance later.

12. Perform backflow testing at appropriate frequency – This goal is set at 100% compliance, is driven

by NHDES, and is measured annually by percent complete of total.

13. Maintain a safety committee and deliver service in the safest possible manner – This goal is driven

by Department of Labor and OSHA regulations. The target for this goal has been set at 0 accidents

per year as measured by accident reports. Compliance with this goal not only helps meet DOL and

OSHA standards but should also always be the number one priority of any workplace.

14. Maintain water system facilities power and communications capacity – Set at a target of greater

than 95% compliance and is driven by the NHDES. This will be measured annually using the
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District’s SCADA system. Compliance with this goal is required by the NHDES and helps ensure

that the water infrastructure will be operational during an emergency.

5.2.3 Level of Service Agreement

The LOS goals described above provides the basis for the proposed PLVD LOS agreement. This

agreement defines the way in which the water commissioners, managers, operators, and customers

want the system to perform over the long term and by what means this performance is measured. The

LOS agreement is consolidated in Table 5-1. Table 5-2 provides a means for PLVD to track LOS

goals outline in the LOS agreement.

5.2.4 Recommendations

The PLVD should review and report on the LOS agreement annually to evaluate its effectiveness for

delineating the necessary effort required to provide clean safe drinking water to the community in the

most efficient, economical, and sustainable way.  The LOS Agreement in its entirety, or in excerpts,

is an excellent tool to communicate how the PLVD is operating and how well the community is being

served.

If the PLVD finds that an alternative method for measurement better fits a LOS goal or that a LOS

goal target should be modified, changes to the document should be recommended to the Board and

discussed annually.  We have included a table at the end of this section that the PLVD can use to track

LOS goal progress.
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TABLE 5-1
LEVEL OF SERVICE AGREEMENT

Goal Measurement

1. All Federal and State water quality
regulations will be met.

Is it measurable? Yes

How often would you measure?
Review annually

2. Water balance unmetered/unbilled
water is less than 15%

Is it measurable? Yes

How often would you measure?
Review annually

3. The system will maintain a
minimum working pressure of 35
psi

Is it measurable? Yes

How often would you measure?
Each Complaint

4. All customer complaints will be
investigated within 1 business days
of reporting the complaint.

Is it measurable? Yes

How often would you measure?
Review complaint logs annually

5. Breaks will be repaired within 24
hours of being reported 95% of the
time.

Is it measurable? Yes

How often would you measure?
Review monthly

6. Contact the Board of
Commissioners at least 48 hours
prior to water main shutdown in
planned situations and ASAP in
emergency situations.

Is it measurable? Yes

How often would you measure?
Review events monthly

7. No bulk water deliveries

Is it measurable? Yes

How often would you measure?
Review annually

8. Maintain a full inventory of
distribution system parts

Is it measurable? Yes

How often would you measure?
Review annually
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Goal Measurement

9. Ensure all treatment operators are a
training level of Grade 1A or better.

Is it measurable? Yes

How often would you measure?
Review annually

10. Ensure all distribution operators are
a training level of Grade 1A or
better.

Is it measurable? Yes

How often will you measure?
Review annually

11. Ensure GIS is up to date.

Is it measurable? Yes

How often will you measure?
Review annually

12. Perform backflow testing at
appropriate frequency.

Is it measurable? Yes

How often will you measure?
Review annually

13. Maintain a safety committee and
deliver service in the safest manner
possible.

Is it measurable? Yes

How often will you measure?
Review annually

14. Maintain water system facilities
power and communications
capacity.

Is it measurable? Yes

How often will you measure?
Reviewed annually
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Goal Target
Level

Frequency of
Measurement Goal Date Goal Outcome

1. All federal and state water quality regulations
will be met <MCL Annually

2. Water balance unmetered/unbilled water less
than 15%  <15% Annually

3. The system will maintain a minimum pressure
of 35 psi >35 psi Each Complaint

4. All customer complaints will be investigated
within 1 business days of reporting the
complaint.

1 day Annually

5. Breaks will be repaired within 24 hours of
being reported 95% of the time. > 95% Monthly

6. Contact the Board of Commissioners at least 48
hours prior to water main shutdown in planned
situations and ASAP in emergency situations.

< 48 hrs Monthly

7. No bulk water deliveries. 0 Annually

8. Maintain a full inventory of distribution system
parts. 100% Annually

9. Treatment operator training level. Grade
IA Annually

10. Distribution operator training level. Grade
IA Annually

11. Ensure GIS is up to date. 100% Annually
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Goal Target
Level

Frequency of
Measurement Goal Date Goal Outcome

12. Perform backflow testing at appropriate
frequency. 100% Annually

13. Maintain a safety committee and deliver service
in the safest possible manner.

0
accidents Annually

14. Maintain water system facilities power and
communications capacity. 95% Annually
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SECTION 6

CAPITAL IMPROVEMENT PLAN

6.1 OBJECTIVE

The following is a compilation of the capital improvement recommendations made throughout the

report.  The proposed recommendations are sequenced and summarized in a tabular capital

improvement plan (CIP) plan to offer a comprehensive approach to address the immediate and

long term future needs to assure that the Pillsbury Lake Village District (PLVD) can sustain

reliable water service to its customers throughout and beyond the planning period of this study.

6.2 OVERVIEW OF FINDINGS

In recent years, the PLVD has struggled to meet system demands due to inadequate and

underperforming water supplies, drought conditions, and distribution system leaks.  Many of the

system supply sources are run 24/7/365.  PLVD also received bulk water deliveries on several

occasions in 2019 and 2020 due to lack of source water and excessive water main breaks.  NHDES

requires that no new construction, addition or alteration involving the source, treatment,

distribution or storage of water begin without approval by the Department.

Vertical and horizontal assets across the system were evaluated to estimate condition and

remaining useful life. The priority improvements recommended for PLVD include the following:

Facilities (Section 3)

Peninsula Pump House Improvements: Process improvements associated with filter

components, chemical metering pumps, and system controls are recommended at this facility to

improve system operations, ensure compliance with water quality regulations, and extend asset

life.

Franklin Pierce Pump House Improvements:  Improvements associated with system controls,

HVAC, and the storage tank are recommended at this facility to improve system operations, ensure

compliance with water quality regulations, and extend asset life.
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Distribution System (Section 4)

1. Replacement of Concord Drive Water Main:  This water main had the highest risk score

due to number of customers served, leak history, and criticality. If funds become available

to complete additional water main projects in the short-term, we recommend replacing

other critical risk water mains.

6.2.1 Basis of Cost Estimates

The recommended project cost estimates are based on recent, similar publicly bid construction

projects, pricing referenced to the October 2020 Engineering News Record (ENR) 20 City average

construction cost index of 14837.

Cost estimates for piping recommendations have been based upon an average unit price for similar

publicly bid and constructed projects (unless otherwise noted) inclusive of the installation of water

mains and appurtenances, services, ledge, paving and restoration. All the project costs listed

include an additional 40% construction and engineering contingencies unless otherwise noted.

6.2.2 Capital Improvement Plan

The purpose of the CIP is the following:

· To prioritize and schedule recommended improvements identified as part of this study.

· To position the PLVD to provide an appropriate Level of Service (LOS) and to meet the needs

of the community.

· To sustain the viability of the water system infrastructure through routine maintenance and

replacement programs.

· To meet current, pending and future federal and state regulatory requirements.

The CIP presented is intended to be flexible and subject to adjustment and modification, as

required, to respond to changes in demands and as water regulations are promulgated.  Long-term

recommendations should be reviewed and re-evaluated periodically to ensure that initial

assumptions used to generate specific recommended projects remain relevant and accurate. The

priority of improvements within each priority category should also be periodically reassessed with
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the District’s budget to assure the highest priorities in the system are being addressed in any given

year. A summary of the recommendations is presented in Table 6-1.

6.2.3 Short-Term Improvements (High Priority)

Short-term improvements are the highest priority projects which have been identified for

completion over a five-year period of 2021 to 2025.  These short-term improvements include

projects which are needed to improve safety, reliability and meet the desired LOS in the

distribution system.

6.2.4 Secondary Improvements (Medium Priority)

Secondary improvements are recommended for completion from 2026 to 2030.  They include

recommended long-term investment, improvement, and upgrade projects which are anticipated to

continue to improve reliability and LOS in the water system.

6.2.5 Unscheduled Long-Term Improvements (Low Priority)

Unscheduled long-term improvements are recommended for completion outside of the current

planning period and were not included in the CIP. They include recommended long-term

investment, improvement, and upgrade projects which are anticipated to be required at some time

beyond the 10-year planning period and are difficult to schedule with any precision because their

timing is directly related to factors beyond the control of the PLVD. Refer to Appendix D for a

comprehensive list of PLVD assets and their estimated replacement year.



TABLE 6-1 

RECOMMENDED IMPROVEMENT PROJECTS  
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Improvement Description Purpose of Improvement 
Length                      

(feet) 

Existing 

Diameter 

(inch) 

Proposed 

Diameter 

(inch) 

Unit Cost 
Construction 

Cost 
E&C (40%) 

Total 

Project Cost 

Priority Improvements 

Water Storage Tank Inspection & Cleaning Maintenance - - - - - - $5,000  

Concord Drive Water Main Replacement Breaks, Age, Criticality 1,900 2 4 $275 $375,000  $150,000  $525,000  

Franklin Pierce Pump House Improvements Condition - - - - - - $33,500  

Peninsula Pump House Improvements Condition - - - - - - $13,000  

  Subtotal 1,900  - - - $375,000  $150,000  $576,500  

Secondary Improvements 

Franklin Pierce Pump House Improvements Condition - - - - - - $28,500  

Peninsula Pump House Improvements Condition - - - - - - $35,450  

Water Storage Tank Inspection & Cleaning Maintenance - - - - - - $5,000  

  Subtotal -  - - - - - $68,950  

  Total     1,900 - - - - - $645,450  
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SECTION 7

FINANCIAL IMPLEMENTATION PLAN

7.1 EXISTING FINANCIAL PLANNING 

The Pillsbury Lake Village District (PLVD) manages and forecasts the District’s finances 

annually and gains approval for fund disbursement at the annual District Meeting. A brief 

explanation of revenue and expense terms used herein follows:

 Water Bills & Meter Charges – This is the annual revenue associated with the base rate a 

water customer is charged regardless of water use and the annual revenue associated with the 

volume of water passing through each customer’s service meter.

 Cash in Hand – Carry over funds from previous financial year.

 Funding – Includes sources of revenue not associated with customer water usage.

 Taxes – Revenue associated with PLVD annual property taxes.

 Town Dam Fund – Funding available annually to maintain operation of the PLVD dam.

 Reserves – Emergency funding source, not available for planning period.

 Operating Expenses – The cost associated with staff salaries and benefits, supplies, 

equipment, chemicals, energy, electrical and other expenses. The budget assumes an annual 

inflation of 3% for these items.

 Debt Service – Expenses associated with projects the District is currently or were recently 

paying off. The PLVD recently serviced debt for two capital projects including:

o Bond Payment (Meter) – This project was paid off in year 2020. 

o Bond Payment (Filtration) – This project was paid off in year 2020. 

 Proposed Capital Projects – Projects developed in Section 6 of the Asset Management 

Plan.

 Net Operating Budget – The net operating budget is reported as the difference between 

revenue and expenses including planned capital projects and maintenance.
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7.2 PROPOSED CAPITAL PROJECTS TO MEET ASSET MANAGEMENT 

OBJECTIVES

New capital projects and the recommended priority for these improvements are shown in 

Table 7-1. This Table reflects all the recommended improvements from the plan, beginning in 

2021. Capital projects include:

 Storage Tank Maintenance – The budget includes tank cleaning and inspections with 

minimal improvement and maintenance activities. Cost for these activities are assumed to 

be include in annual operating cost and will not be bonded projects. 

 Concord Drive Water Main Replacement – This project includes replacing 

approximately 1,900 linear feet of 2-inch PVC water main with 4-inch PVC water main 

along a critical portion of the distribution system. PLVD has received funding for this 

project through the State SRF program.

 Pump House Improvements – The CIP includes projects associated with upgrading 

equipment that has reached the end of its useful life in each pump house. These projects are 

assumed to have a 20-year note and an interest rate of 3%. 

7.3 PROPOSED 10-YEAR FINANCIAL IMPLEMENTATION PLAN

Wright-Pierce completed a 10-year financial forecast of PLVD finances based on budgetary 

information provided by the District for 2021-2022.  Table 7-1 depicts the PLVD finances over 

the 10-year planning period without the addition of CIP projects.  

Table 7-2 incorporates the CIP projects into the financial forecast. The CIP projects have been 

spread out over the planning period and the project costs were escalated at an annual inflation 

rate of 3%. Adding the CIP projects to the financial forecast does not result in a deficit in the Net 

Operating Budget assuming the District rolls over surplus operating funds from the previous 

year. No water rate increases were made for this forecast. Given the number of customers that 

have recently left the system, a water rate increase would likely not be well received.
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If PLVD can take advantage of grants, principle forgiveness and low interest loans through state 

and federal programs, the economic impact of the individual projects to the District rate payer 

will decrease. This could allow the City to accelerate the replacement schedule of other failing 

water assets or reduce the cost of these improvements to the customers. 



TABLE 7-1
FIP – WITHOUT CAPITAL PROJECTS
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Year 2018 Year 2019 Year 2020 Year 2021 Year 2022 Year 2023 Year 2024 Year 2025 Year 2026 Year 2027 Year 2028 Year 2029 Year 2030 Year 2030

REVENUE
Revenue from Customers

Water Bills + Meter Charges 69,595.15 95,318.00 110,322.30 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00
Cash In Hand - - - 55,108.79 126,297.79 185,786.79 245,410.46 305,172.84 365,078.09 425,130.50 485,334.48 545,694.58 606,215.49 666,902.02
Taxes 185,922.00 207,393.00 207,393.00 181,000.00 175,000.00 180,250.00 185,657.50 191,227.23 196,964.04 202,872.96 208,959.15 215,227.93 221,684.76 228,335.31
Town Dam Fund 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00

Total Customers Revenue 265,517.15 312,711.00 327,715.30 291,108.79 356,297.79 421,036.79 486,067.96 551,400.07 617,042.13 683,003.46 749,293.63 815,922.51 882,900.25 950,237.32

Reserves
ETF 110,000.00 30,000.00
De-weeding 10,000.00

Total Reserves 110,000.00 40,000.00

EXPENSES
Operating Expenses

Commissioners Stipends             3,000.00 3,000.00 3,000.00 3,000.00 3,000.00 3,090.00 3,182.70 3,278.18 3,376.53 3,477.82 3,582.16 3,689.62 3,800.31 3,914.32
Clerk Stipend                    1,000.00 1,000.00 1,000.00 1,000.00 1,000.00 1,030.00 1,060.90 1,092.73 1,125.51 1,159.27 1,194.05 1,229.87 1,266.77 1,304.77
Treasurer Stipend   5,000.00 5,000.00 5,000.00 5,000.00 5,000.00 5,150.00 5,304.50 5,463.64 5,627.54 5,796.37 5,970.26 6,149.37 6,333.85 6,523.87
Moderator Stipend                         50.00 50.00 50.00 50.00 50.00 51.50 53.05 54.64 56.28 57.96 59.70 61.49 63.34 65.24
Auditor                                   1.00 500.00 10,000.00 500.00 10,000.00 10,300.00 10,609.00 10,927.27 11,255.09 11,592.74 11,940.52 12,298.74 12,667.70 13,047.73
Legal Fees                                         50.00 50.00 50.00 50.00 50.00 51.50 53.05 54.64 56.28 57.96 59.70 61.49 63.34 65.24
Building Maintenance                           3,000.00 1,000.00 500.00 500.00 500.00 515.00 530.45 546.36 562.75 579.64 597.03 614.94 633.39 652.39
Property Maintenance-plowing        3,500.00 4,000.00 3,000.00 0.00 0.00 - - - - - - - - -
Insurance                   4,500.00 4,100.00 5,100.00 4,500.00 4,500.00 4,635.00 4,774.05 4,917.27 5,064.79 5,216.73 5,373.24 5,534.43 5,700.47 5,871.48
Office Expenses                3,500.00 4,500.00 4,500.00 3,500.00 3,500.00 3,605.00 3,713.15 3,824.54 3,939.28 4,057.46 4,179.18 4,304.56 4,433.70 4,566.71
Electricity 20,000.00 20,000.00 21,000.00 20,000.00 20,000.00 20,600.00 21,218.00 21,854.54 22,510.18 23,185.48 23,881.05 24,597.48 25,335.40 26,095.46
Gas                      1,500.00 1,500.00 1,600.00 2,000.00 2,000.00 2,060.00 2,121.80 2,185.45 2,251.02 2,318.55 2,388.10 2,459.75 2,533.54 2,609.55
Licensed Operator Service                 18,000.00 18,000.00 18,000.00 30,600.00 30,600.00 31,518.00 32,463.54 33,437.45 34,440.57 35,473.79 36,538.00 37,634.14 38,763.16 39,926.06
Permit to Operate Dam 400.00 400.00 400.00 400.00 400.00 412.00 424.36 437.09 450.20 463.71 477.62 491.95 506.71 521.91
Telephone                    1,300.00 1,500.00 1,400.00 1,400.00 1,400.00 1,442.00 1,485.26 1,529.82 1,575.71 1,622.98 1,671.67 1,721.82 1,773.48 1,826.68
Water Meter Software               2,000.00 3,500.00 3,500.00 2,500.00 2,500.00 2,575.00 2,652.25 2,731.82 2,813.77 2,898.19 2,985.13 3,074.68 3,166.93 3,261.93
Water Service Alarm Monitoring System   300.00 1,000.00 1,000.00 500.00 500.00 515.00 530.45 546.36 562.75 579.64 597.03 614.94 633.39 652.39
System Maintenance                      75,000.00 85,000.00 90,000.00 84,000.00 80,000.00 82,400.00 84,872.00 87,418.16 90,040.70 92,741.93 95,524.18 98,389.91 101,341.61 104,381.85
Water Testing                   1,600.00 1,800.00 3,500.00 1.00 1.00 1.03 1.06 1.09 1.13 1.16 1.19 1.23 1.27 1.30
Parks and Recreation                     2,500.00 500.00 500.00 500.00 1,000.00 1,030.00 1,060.90 1,092.73 1,125.51 1,159.27 1,194.05 1,229.87 1,266.77 1,304.77
Automobile 200.00 0.00 0.00 0.00 0.00 - - - - - - - - -
Weed Control 5,500.00 0.00 0.00 0.00 0.00 - - - - - - - - -
Property Maintenance-mowing        1,500.00 3,000.00 1,800.00 0.00 0.00 - - - - - - - - -
Tax Anticipation Interest               10.00 10.00 10.00 10.00 10.00 10.30 10.61 10.93 11.26 11.59 11.94 12.30 12.67 13.05
Property Maintence plowing/mowing 0.00 0.00 0.00 3,500.00 3,500.00 3,605.00 3,713.15 3,824.54 3,939.28 4,057.46 4,179.18 4,304.56 4,433.70 4,566.71
Property Maintence Equiptment 0.00 0.00 0.00 1,300.00 1,000.00 1,030.00 1,060.90 1,092.73 1,125.51 1,159.27 1,194.05 1,229.87 1,266.77 1,304.77

Total Operating Expenses 153,411.00 159,410.00 174,910.00 164,811.00 170,511.00 175,626.33 180,895.12 186,321.97 191,911.63 197,668.98 203,599.05 209,707.02 215,998.23 222,478.18

Deer Meadow Project 167,017.26 7,200.00
Leak Repair/Paving Road Project 60,933.72 65,665.35 36335.24

Total Project Expenses 227,950.98 72,865.35 36,335.24

Debt Service
Bond Payment 23,246.88 22,821.88 22,396.88
Bond Interest 4,046.88 3,621.88 3,621.88
DES Payment 27,977.96 27,978.19 27,978.00
DES Interest 7,365.77 7,365.76 7,364.51

Total Existing Debt 62,637.49 61,787.71 61,361.27 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total Funds 375,517.15 352,711.00 327,715.30 291,108.79 356,297.79 421,036.79 486,067.96 551,400.07 617,042.13 683,003.46 749,293.63 815,922.51 882,900.25 950,237.32
Total Expenses 443,999.47 294,063.06 272,606.51 164,811.00 170,511.00 175,626.33 180,895.12 186,321.97 191,911.63 197,668.98 203,599.05 209,707.02 215,998.23 222,478.18

Net Profit/Loss -68,482.32 58,647.94 55,108.79 126,297.79 185,786.79 245,410.46 305,172.84 365,078.09 425,130.50 485,334.48 545,694.58 606,215.49 666,902.02 727,759.14



TABLE 7-2
FIP – INCLUDING CAPITAL PROJECTS
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Year 2018 Year 2019 Year 2020 Year 2021 Year 2022 Year 2023 Year 2024 Year 2025 Year 2026 Year 2027 Year 2028 Year 2029 Year 2030 Year 2030

REVENUE
Revenue from Customers

Water Bills + Meter Charges 69,595.15 95,318.00 110,322.30 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00 45,000.00
Cash In Hand - - - 55,108.79 40,024.54 64,225.30 86,375.27 110,849.40 135,466.41 126,438.89 151,354.62 176,426.48 201,659.13 179,146.80
Taxes 185,922.00 207,393.00 207,393.00 181,000.00 175,000.00 180,250.00 185,657.50 191,227.23 196,964.04 202,872.96 208,959.15 215,227.93 221,684.76 228,335.31
Town Dam Fund 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00 10,000.00

Total Customers Revenue 265,517.15 312,711.00 327,715.30 291,108.79 270,024.54 299,475.30 327,032.77 357,076.63 387,430.45 384,311.85 415,313.77 446,654.40 478,343.90 462,482.11

Reserves
ETF 110,000.00 30,000.00
De-weeding 10,000.00

Total Reserves 110,000.00 40,000.00

EXPENSES
Operating Expenses

Commissioners Stipends             3,000.00 3,000.00 3,000.00 3,000.00 3,000.00 3,090.00 3,182.70 3,278.18 3,376.53 3,477.82 3,582.16 3,689.62 3,800.31 3,914.32
Clerk Stipend                    1,000.00 1,000.00 1,000.00 1,000.00 1,000.00 1,030.00 1,060.90 1,092.73 1,125.51 1,159.27 1,194.05 1,229.87 1,266.77 1,304.77
Treasurer Stipend   5,000.00 5,000.00 5,000.00 5,000.00 5,000.00 5,150.00 5,304.50 5,463.64 5,627.54 5,796.37 5,970.26 6,149.37 6,333.85 6,523.87
Moderator Stipend                         50.00 50.00 50.00 50.00 50.00 51.50 53.05 54.64 56.28 57.96 59.70 61.49 63.34 65.24
Auditor                                   1.00 500.00 10,000.00 500.00 10,000.00 10,300.00 10,609.00 10,927.27 11,255.09 11,592.74 11,940.52 12,298.74 12,667.70 13,047.73
Legal Fees                                         50.00 50.00 50.00 50.00 50.00 51.50 53.05 54.64 56.28 57.96 59.70 61.49 63.34 65.24
Building Maintenance                           3,000.00 1,000.00 500.00 500.00 500.00 515.00 530.45 546.36 562.75 579.64 597.03 614.94 633.39 652.39
Property Maintenance-plowing        3,500.00 4,000.00 3,000.00 0.00 0.00 - - - - - - - - -
Insurance                   4,500.00 4,100.00 5,100.00 4,500.00 4,500.00 4,635.00 4,774.05 4,917.27 5,064.79 5,216.73 5,373.24 5,534.43 5,700.47 5,871.48
Office Expenses                3,500.00 4,500.00 4,500.00 3,500.00 3,500.00 3,605.00 3,713.15 3,824.54 3,939.28 4,057.46 4,179.18 4,304.56 4,433.70 4,566.71
Electricity 20,000.00 20,000.00 21,000.00 20,000.00 20,000.00 20,600.00 21,218.00 21,854.54 22,510.18 23,185.48 23,881.05 24,597.48 25,335.40 26,095.46
Gas                      1,500.00 1,500.00 1,600.00 2,000.00 2,000.00 2,060.00 2,121.80 2,185.45 2,251.02 2,318.55 2,388.10 2,459.75 2,533.54 2,609.55
Licensed Operator Service                 18,000.00 18,000.00 18,000.00 30,600.00 30,600.00 31,518.00 32,463.54 33,437.45 34,440.57 35,473.79 36,538.00 37,634.14 38,763.16 39,926.06
Permit to Operate Dam 400.00 400.00 400.00 400.00 400.00 412.00 424.36 437.09 450.20 463.71 477.62 491.95 506.71 521.91
Telephone                    1,300.00 1,500.00 1,400.00 1,400.00 1,400.00 1,442.00 1,485.26 1,529.82 1,575.71 1,622.98 1,671.67 1,721.82 1,773.48 1,826.68
Water Meter Software               2,000.00 3,500.00 3,500.00 2,500.00 2,500.00 2,575.00 2,652.25 2,731.82 2,813.77 2,898.19 2,985.13 3,074.68 3,166.93 3,261.93
Water Service Alarm Monitoring System   300.00 1,000.00 1,000.00 500.00 500.00 515.00 530.45 546.36 562.75 579.64 597.03 614.94 633.39 652.39
System Maintenance                      75,000.00 85,000.00 90,000.00 84,000.00 80,000.00 82,400.00 84,872.00 87,418.16 90,040.70 92,741.93 95,524.18 98,389.91 101,341.61 104,381.85
Water Testing                   1,600.00 1,800.00 3,500.00 1.00 1.00 1.03 1.06 1.09 1.13 1.16 1.19 1.23 1.27 1.30
Parks and Recreation                     2,500.00 500.00 500.00 500.00 1,000.00 1,030.00 1,060.90 1,092.73 1,125.51 1,159.27 1,194.05 1,229.87 1,266.77 1,304.77
Automobile 200.00 0.00 0.00 0.00 0.00 - - - - - - - - -
Weed Control 5,500.00 0.00 0.00 0.00 0.00 - - - - - - - - -
Property Maintenance-mowing        1,500.00 3,000.00 1,800.00 0.00 0.00 - - - - - - - - -
Tax Anticipation Interest               10.00 10.00 10.00 10.00 10.00 10.30 10.61 10.93 11.26 11.59 11.94 12.30 12.67 13.05
Property Maintence plowing/mowing 0.00 0.00 0.00 3,500.00 3,500.00 3,605.00 3,713.15 3,824.54 3,939.28 4,057.46 4,179.18 4,304.56 4,433.70 4,566.71
Property Maintence Equiptment 0.00 0.00 0.00 1,300.00 1,000.00 1,030.00 1,060.90 1,092.73 1,125.51 1,159.27 1,194.05 1,229.87 1,266.77 1,304.77

Total Operating Expenses 153,411.00 159,410.00 174,910.00 164,811.00 170,511.00 175,626.33 180,895.12 186,321.97 191,911.63 197,668.98 203,599.05 209,707.02 215,998.23 222,478.18

Deer Meadow Project 167,017.26 7,200.00
Leak Repair/Paving Road Project 60,933.72 65,665.35 36335.24

Total Project Expenses 227,950.98 72,865.35 36,335.24

Debt Service
Bond Payment 23,246.88 22,821.88 22,396.88
Bond Interest 4,046.88 3,621.88 3,621.88
DES Payment 27,977.96 27,978.19 27,978.00
DES Interest 7,365.77 7,365.76 7,364.51

Total Existing Debt 62,637.49 61,787.71 61,361.27 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Proposed Capital Improvements Estimated Project Cost 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031
Water Storage Tank Inspection & Cleaning 5,150

Concord Drive Water Main Replacement* 525,000.00 35,288 35,288 35,288 35,288 35,288 35,288 35,288 35,288 35,288 35,288 35,288
Franklin Pierce Pump House Improvements 34,505 33,433 672

Peninsula Pump House Improvements 11,330 2,185 358 47,239
Total Proposed Debt 0.00 86,273.25 35,288.25 37,473.70 35,288.25 35,288.25 69,079.93 35,288.25 35,288.25 35,288.25 83,198.87 35,288.25

Total Funds 375,517.15 352,711.00 327,715.30 291,108.79 270,024.54 299,475.30 327,032.77 357,076.63 387,430.45 384,311.85 415,313.77 446,654.40 478,343.90 462,482.11
Total Expenses 443,999.47 294,063.06 272,606.51 251,084.25 205,799.25 213,100.03 216,183.37 221,610.22 260,991.56 232,957.23 238,887.30 244,995.27 299,197.10 257,766.43

Net Profit/Loss -68,482.32 58,647.94 55,108.79 40,024.54 64,225.30 86,375.27 110,849.40 135,466.41 126,438.89 151,354.62 176,426.48 201,659.13 179,146.80 204,715.68
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July 20, 2020  
W-P Project No. 20267A 
 
 
Ms. Ali Vasquez 
Pillsbury Lake Village District 
34 Franklin Pierce Dr. 
Webster, NH 03303 
 
 
Subject: DRAFT - Phase I Groundwater Well Source Investigation  

Pillsbury Lake District, Webster, New Hampshire 
 
 
Dear Ms. Vasquez: 
 
Per request of the Pillsbury Lake Village District (PLVD), Wright-Pierce (WP) has prepared the following 
Phase I Groundwater Well Source Investigation for the potential development of a new groundwater well 
source in Webster, NH (Figure 1, Attachment A). The current sources serving PLVD consists of four 
bedrock wells from two water systems referred to as Peninsula (PWSID: 2462050) and Franklin Pierce 
(PWSID: 2462040). The performance of these bedrock wells has declined over time resulting in an 
insufficient supply for the water system. The current yield of the combined systems is reported to be 9-13 
gpm with a demand of 15-16 gpm.   
 
A new groundwater well source(s) less than 40 gpm will require a permitting under ENV-DW 302 Large 
Production Wells and Wells for Large Community Water Systems or ENV-DW 305 Small Production Wells 
for Small Community Water Systems for new groundwater well sources under New Hampshire Department 
of Environmental Services (NHDES) regulations. A determination will be required by NHDES which 
rules are applicable based on their records and understanding of the system. The following report is a 
summary of the findings and recommendations regarding the existing groundwater well sources and the 
potential for the development of a new groundwater source.  
 
GEOLOGY 

Bedrock Geology 

According to the “Bedrock Geologic Map of New Hampshire,” (Bennett et al. 2006), PLVD system area 
is underlain by Kinsman Formation which is primarily foliated granite & granodiorite and Spaulding 
Formation which is weakly foliated biotite quartz diorite (Figure 2). East of the system area is mapped as 
Madrid Formation and Perry Mountain Formation. A fault is mapped along the contact between the 
Madrid Formation/Kinsman Formation and Perry Mountain Formation. A small area of the Littleton 
formation is located northwest of the water system which consists primarily of metamorphosed 
sedimentary rocks. The following is a more detailed geologic description of bedrock near PLVD.  



Ms. Ali Vasquez 
July 20, 2020 
Page 2 of 9 
 

 Kinsman Granodiorite (Dk2x) - Early devonian plutonic and associated volcanic rocks (Kinsman 
Quartz Monzonite) foliated granite, grandiorite, tonalite, and minor quartz diorite, large 
megacrysts of potassium feldspar characteristic garnet locally abundant.  

 Spaulding Tonalite (Ds1-6) - Weakly foliated to nonfoliated, spotted biotite quartz diorite, tonalite, 
granodiorite, and granite; garnet and muscovite may or may not be present. 

 Madrid Formation (Sm) - Massive to weakly foliated, purple biotite-feldspar granofels, layered 
calc-silicate, and dark pelitic-sulfidic schist containing calc-silicate pods in upper member.  

 Perry Mountain Formation (Sp) - Sharply interbedded quartzites, light-gray nongraphitic 
metapelite, and "fast-graded" meta-turbidites with coticule layers common. 

 Littleton Formation (DI) - Devonian gray metapelite and metawacke and subordinate 
metavolcanics rocks. 

 
PLVD wells were drilled in areas mapped as the Spaulding Formation and the Kinsman Granodiorite. 
Water quality varies in these wells, particularly with respect to arsenic associated with the Spaulding 
formation. It is not recommended that bedrock wells be drilled in the Spaulding formation due to higher 
costs associated with arsenic treatment.  
  
Bedrock Fracture/Lineament Analysis  

A fracture trace or lineament analysis was performed as part of our assessment of the underlying bedrock 
structure within the town limits. Lineaments are linear or curvi-linear surficial expression of potentially 
fractured bedrock and have been successfully used to site high-yield bedrock wells throughout New 
England. Lineaments may also result from the expression of cultural features or mark the direction of the 
last glacial advance due to preferential scouring.  
 
A lineament analysis was performed on digital elevation model (DEM) derived from lidar data. Lidar data 
is useful to identify topographically accentuated linear features, while aerial photographs are useful to 
identify tonal features in areas where the surface expression of fractured bedrock is muted by overlying 
soils.  
 
Multiple sets of aerial photography were also used as part of the lineament analysis. It is important to use 
varying imagery as a part of this process in order to develop a robust lineament analysis and to identify 
reproducible lineaments with a higher likelihood of identifying high capacity bedrock aquifers. The 
following aerial photographs were used in the lineament analysis: 

 National Agricultural Imagery Program (NAIP) 2019 
 NAIP 2013 
 1998 Digital Orthophoto 1-12K Scale 
 CIR (Color Infra-red) 2015 

 
Coincident lineaments (reproducible on two or more figures) were identified using aerial photographs and 
digital elevation model data as part of this effort. These lineaments were compared with published USGS 
large scale mapping to identify probable locations for constructing a well in a fractured bedrock aquifer. 
Lineaments are shown on Figure 3.  
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Mapped Aquifers  

Based on review of information published by NHDES and the USGS, mapped aquifers are located in close 
proximity to PLVD (Figure 4). Review of the Water Resources Investigations Report 92-4154 (Harte & 
Johnson) shows stratified drift aquifers to the north of Corn Hill Road and south of Pillsbury Lake. The 
mapped aquifers are described as stratified drift aquifer within or beneath glacial lake bottom deposits.  
 
The mapped aquifer south of Pillsbury Lake is more extensive and extends south where transmissivity is 
indicated to increase. Transmissivity for these aquifers is estimated to be less than 1,000 feet squared per 
day. This is due to the relatively shallow aquifer in this area. However, PLVD requires low yields (~20 
gpm) for a sand and gravel well and it is likely that well(s) could be developed within the mapped aquifers 
capable of meeting the water district’s needs.  
 
Mapped Soils 

 
The United States Department of Agriculture (USDA) has developed soil maps for the area. These maps 
are highly detailed and show soil types at a high resolution. A review of this data indicates that soils 
outside of the mapped aquifers are largely glacial till (grainsize clay to boulders) and are typically not 
suitable for public supply wells due to low permeability.  
 
Soil data for the area was obtained from the Natural Resources Conservation Service (NRCS) Soil Survey 
and is shown on Figure 5. The Chocorua Mucky Peat is mapped in the aquifer north of Corn Hill Road at 
the northern system area. These soils are described as deep, poorly drained soils underlain by stratified 
sand and gravel on outwash plains, lake plains, and glacial till uplands. The Croghan Fine Sandy Loam is 
mapped in the aquifer northwest of the system area. These soils are described as very deep, moderately 
well drained soils formed in deltaic or glacio-fluvial deposits with high estimated saturated hydraulic 
conductivity. The Naumberg Sandy Loam is similar to the Croghan soils but is more permeable (coarser-
soils) and are the most favorable soils within the study area. These soil types appear to have good potential 
for the development of a sand and gravel well source. Both soils are mapped to the south of Pillsbury Lake 
and the system area in mapped stratified drift aquifer. The Chocorua Mucky Peat is mapped in the western 
portion and The Croghan Fine Sandy Loam is mapped in the eastern portion.  
 
Well Data 

Well data available on the NHDES Onestop database indicates that the depth to bedrock is generally 
shallow in the area near Pillsbury Lake and ranges from five to 30 feet in thickness (Figure 4). With 
regards to overburden wells (sand and gravel) the deeper the productive soils the greater the yield. 
However given that the District is seeking to develop capacity less than 40 gpm, soils on the order of 20 
feet thick could easily produce these rates if moderately low producing sand and gravel and reasonable 
recharge to the well is present.   
 
Well yield for the water well inventory was mapped using the NHDES Onestop well data. Figure 3 shows 
well yield for all wells in the data set near PLVD. The majority of these wells are bedrock wells and very 
few overburden well sources are drilled for private homeowners. This dataset can be used to correlate well 
yield with lineaments to identify areas with higher potential for the development of a bedrock well source. 
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Two wells of note located north of Pillsbury Lake have reported yields of 100 gpm. These wells indicate 
excellent potential for the development of a high yield bedrock well source in this area. However, these 
wells are located in the Spaulding formation and may have elevated dissolved arsenic.  
 

POTENTIAL CONTAMINANT SOURCES 

One of the most important factors in the development of a new supply is to locate the new source in an 
area that limits the potential for existing and future potential contamination sites (PCSs). The NHDES 
Onestop database was used to identify potential contaminant sources near PLVD. Above ground and 
underground storage tanks, auto salvage yards, asbestos sites, hazardous waste generators, remediation 
sites and solid waste facilities (landfills) were mapped on Figure 6. 
 
Contaminant threats were identified near PLVD including several remediation sites. The Peninsula pump 
station was identified as an underground injection control site.  It is unclear what the nature of this is, 
however, it is suspected to be relative to the waste generated from arsenic treatment for the Peninsula 
Wells.   
 
Webster Abandoned Dump, Webster Abandoned Dump #2, and Webster Abandoned Dump #3 are located 
north of, within, and west of the system area respectively. These are all old dumps that are no longer 
operating. These sites could present a risk to a nearby groundwater source from any leached contaminants 
at these sites.  
 
Other contaminant threats in the NHDES database were not identified. A windshield survey of the area 
did not identify any unmapped contaminant threats.  
 
DOCUMENT REVIEW 

A document review was conducted regarding the existing wells. Documents obtained from PLVD and 
NHDES files were reviewed as a part of this work. Well permitting data and operational data from 2018 
to 2019 was used to estimate capacity for each of the wells. The following Table 1 is a summary of the 
water system: 
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TABLE 1 
WATER SUPPLY SOURCES 

 Peninsula Wells (gpm) 
PWSID: 2462050 

Franklin Pierce Wells (gpm) 
PWSID: 2462040 

Total Output of 
Combined Systems  

 Well 5 Well 6 Output Well 4 Well 7 Output (gpm) (gpd) 

Original Tested Yield (gpm) 30 10 40 15 5.4 20.4 60.4 86,976 

Well Depth (feet) 300 1000 NA 1020 1060 NA NA NA 
Average Daily Demand 

(gpm)* 
1.7 8.1 13.4 4.2 1.2 8 21.4 30,816 

Maximum Demand (gpm)* 6.8 13.1 24.5 17.1 3.5 16.1 40.6 58,464 
Minimum Demand (gpm) 

*(on non-zero days) 
0.41 0.83 5.73 0.2 0.3 3.5 

 

2011 Estimate of Yield >5.2 >5.2  14 2  
2012 Estimate of Yield 

(combined wells 5 and 6 
due to hydraulic 

connection) 

28.2  

*Data obtained from water usage 1Q 2018 – 2Q 2019 
 
 
This assessment indicates that the yield of the PLVD wells have declined over time. PLVD has attempted 
to increase yield by deepening and hydrofracturing these wells. WP does not recommend this approach 
for future work. Well deepening is not typically effective for bedrock wells greater than 600 feet deep due 
to lithostatic pressure closing fracture zones. This means that the overlying weight of the rock will close 
off fracture zones at greater depths, resulting in a precipitous decline for the probability of obtaining 
significant additional yield.  
 

EXISTING WELL YIELD 

 
The Franklin Pierce Wells include BRW4 and BRW7 and serve a population of 155 with 62 service 
connections. A well video performed in March 2011 of BRW4 found the bottom of bore to be 280 feet 
deep. Well depth was initially reported to be 500 feet in 1966 and gradually decreased in reported depth 
over the years indicating a cave-in. The reported well yield at the time of the well video was 6-7 gpm 
which increased following deepening. The well was deepened to 1020 feet and the borehole was reamed 
to 6 inches in diameter.  
 
A report from August 2019 indicated BRW4 has a 3 Hp pump set at 600 feet. This report indicates that 
BRW7 has a 1.5 Hp pump set at 850 feet. BRW7 was reportedly drilled in 1998 and deepened to 1060 
feet in 2002 with a reported yield of 7 gpm which decreased to 3 gpm in 2011. A pumping test from 
August 2011 indicated that BRW7 sustainable yield was 2 gpm and BRW4 sustainable yield was 14 gpm 
giving this system (Franklin Pierce) an original combined yield of 16 gpm with NHDES approval for these 
Permitted Production Volumes. No treatment is needed for the Franklin Pierce Wells.  
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The Peninsula Wells include BRW5 and BRW6 and serve a population of 130 with 52 service connections. 
An interconnection exists between the systems from an emergency interconnection in 2008. A well video 
performed in March 2011 of BRW6 found the bottom of bore to be 300 feet deep. This well was deepened 
to 1000 feet in June 2012 and an airlift yield of 18 gpm was reported for the deepened well. The well was 
hydrofractured at two depths.  
 
BRW5 is reported to be 300 feet deep with a 5 Hp pump set at 280 feet. The two wells are hydraulically 
connected, and results of the pumping test indicated a sustainable yield of at least 23.8 gpm for the two 
wells in the Peninsula Wellfield. BRW5 was pumped at 4.4 gpm during initial testing of the well. The 
Peninsula Wellfield is reported to have high arsenic, iron, and manganese and requires treatment. Reports 
from 2011 indicate that BRW 5 and 8 can produce 13 gpm through the treatment system. 
 
Decline in well yield was observed for both the Peninsula and Franklin Pierce Wells. The storage of water 
in bedrock fractures can be easily depleted, particularly when multiple wells are relying on the same 
localized storage for a portion of the yield. Both systems rely on these two hydraulically connected 
bedrock wells.  
 
Once local storage is depleted, and fractures are dewatered, limited water from fractures result in a decline 
of the pumping level and well yield. Once a fracture zone is dewatered, the flow into the well bore is 
cascading and inefficient as air becomes entrained in fractures. This allows for iron/manganese bacteria 
growth to proliferate within the fractures choking off the ability of the well to produce water. This is the 
most likely scenario for the decline in yield of the Peninsula and Franklin Pierce Wells.  
 
In cases where this has occurred, the well can be rehabilitated using chemicals and mechanical agitation 
of the fracture zones. However, this would require the well and nearby wells to be shutdown for up to a 
week. Currently PLVD cannot afford to rehabilitate the wells due to significant system leaks and demand 
in excess of the alternative capacity. However, the development of an additional source would provide 
PLVD with the ability to meet system demand and complete rehabilitation of its existing sources, as 
needed.  
 
 
FAVORABLE AREAS FOR GROUNDWATER EXPLORATION 

All data collected was used to identify potential areas with the greatest probability for the development of 
a new groundwater source. The areas identified are all overburden well targets. Bedrock wells are not 
recommended at this time for several reasons:  
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1) The cost for overburden well exploration is significantly less than that of bedrock wells.  
2) Overburden wells typically have better water quality than bedrock wells.  
3) Overburden wells are more predictable in their long-term pumping response if properly 

maintained.  
4) The presence of sand and gravel around Pillsbury Lake which were observed in multiple datasets 

indicates multiple options for the developing sources on the order of 20 to 40 gpm.  
 
A key part of identifying parcels is that the PLVD would need to own, or control through easements, the 
protective radius around the new source. For a new community well, a sanitary protective radius of 150 
feet is required for a well less than 10 gpm, 175 for yield of 10-20 gpm and a protective radius of 200 feet 
is required for a well less than 40 gpm. Developing a well in excess of 40 gpm is not recommended as it 
triggers a Large Groundwater Withdrawal Permit (LGWP) which is the highest level of well permitting 
in New Hampshire. LGWPs are expensive and time consuming and should be avoided for a smaller system 
like PLVD, if not required.  
 
Structures, subsurface waste disposal systems, etc. cannot be within this state mandated protective radius. 
However, adjacent parcels that are undevelopable due to wetlands or are in conservation can effectively 
provide a protective radius and a waiver can be obtained by PLVD. As such, properties have been selected 
with the potential to meet the NHDES protective radius requirements. However, some easements onto 
adjacent properties may be needed depending on the actual location of a new well source.  
 
PLVD is considered to be a Small Community system and new sources can be permitted under these 
regulations. Groundwater wells less than 40 gpm require a Small Groundwater Withdrawal Permit under 
ENV-DW 305 Small Production Wells for Small Community Water Systems for new groundwater well 
sources under New Hampshire Department of Environmental Services (NHDES) regulations.  
 
The following is a summary of properties that are considered favorable for groundwater exploration and 
property locations are shown on Figure 7. 
 
 

Sand and Gravel Well Site 

South Aquifer 
Lots 10-1, 10-1-AB, 9-41, 9-48-1– These parcels are privately owned and are south of the Pillsbury Lake 
Community Center. Land use indicates unmanaged pine and hardwood forests, wetlands, and residential 
use. The larger lot sizes of unmanaged land would provide greater setbacks for a well source at these sites. 
Soils in this area are mapped as Chocorua Mucky Peat and Croghan Fine Sandy Loam indicating favorable 
geologic conditions. This area should be considered a secondary target for groundwater exploration. 
 
North Aquifer 
Lots 6-46-6, 6-47, 6-47-1, 6-48 – These lots are privately owned properties consisting of residential land 
and forest. Soils at the site are mapped as Chocorua Mucky Peat described as underlain by stratified sand 
and gravel. Geology suggests that a 20 to 40 gpm groundwater source could be developed in this area. 
Negotiations with landowners would be required. WP can assist with these efforts if owners indicate a 
willingness to work with PLVD.  
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Lot 10-2-44 is owned by PLVD and abuts Pillsbury Lake. The lake would provide an excellent source of 
recharge for a sand and gravel well source on this property and limit a wells susceptibility to drought. Lot 
10-8 is owned by the Town of Webster and may be compatible with the development of a well source. 
Data does not suggest this lot is in conservation which can exclude properties from well source 
development (additional research should be completed to confirm).  
 
Soil data suggest that bedrock is on the order of 20 feet deep at both these properties. For lot 10-8, well 
data indicates relatively shallow depth to bedrock to the north with increasing soil thickness to the south.  
This indicates that a buried bedrock trough in this area. Furthermore, well data suggests that gravel is 
present in the bedrock trough. Productive sand and gravel is deposited from moving water and moving 
water is most often at the deepest part of a valley. This suggests that these two properties have potential 
for the development of a sand and gravel well source.  
 
However, it’s likely that bedrock becomes somewhat deeper approaching Pillsbury Lake. The NH Fish 
and Game Department bathymetry maps for the lake indicate that the lake is shallow, and depths may be 
on the order of 10 feet near this property which indicates that soils may become thicker approaching the 
lake.    
 
CONCLUSIONS AND RECOMMENDATIONS 
 
The following is a summary of our conclusions and recommendations regarding source capacity for 
PLVD: 

 Lots 10-2-44 and 10-8 should be considered primary targets based on ownership, available data 
and proximity to the water system. Other lots in the north aquifer as shown above should be 
considered the second tier of favorability and lots south of Pillsbury Lake have the lowest 
favorability for overburden well development. Sand and gravel targets are much less expensive to 
explore relative to bedrock wells. These sites are located on larger lots of land, providing more 
potential for the sanitary protective radius to be encompassed within the property. The relatively 
low yield requirements for these sources would require only moderately productive soils to provide 
the required yields. Arsenic treatment of the Peninsula wells may require costly upgrades with the 
new lower state drinking water standard coming into effect in July 2021. Replacing the Peninsula 
wells with one of better water quality could result in significant operational cost savings for PLVD. 
WP’s hydrogeology group specializes in alternative well designs that can develop yield from 
geologic conditions that conventional wells are not suited for. We recommend that PLVD focus 
on sand and gravel sites to develop additional capacity for the system.  

 We estimate that a new sand and gravel well source on the order of 20 gpm would be sufficient to 
supply the system given the available data. While 20 gpm from a sand and gravel source is 
generally a low target rate, limited soil thickness throughout the area makes source development 
somewhat more difficult.  However, relatively thin soils would result in much lower costs for sand 
and gravel test well drilling. Given the potential for variable water quality, relatively small 
property size and shallow soils, we recommend test well drilling at a minimum of two to four 
properties.   
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 The existing bedrock wells have shown a continued decline in yield. Developing additional source 
capacity would allow for these wells to recover as they have been over pumped. There is potential 
for rehabilitation of some of these wells. Potential future work regarding the existing bedrock wells 
would include: 

 Assess the specific capacity of the wells relative to when the wells were permitted after 
reasonable recovery of water levels has been achieved. 

 Rehabilitate the wells if a decline in specific capacity was observed.  

 The Peninsula Wells could be taken offline if sufficient yield can be developed. The District 
has expressed a desire to take these wells offline as they are expensive to operate and 
maintain relative to the Franklin Pierce wells. 

 PLVD should implement a water level monitoring program to assess the performance of the 
bedrock wells. We recommend pressure transducers be installed and monitored in all wells to 
collect data that can be correlated with pumping rates over time. This data is essential for assessing 
well performance, determining whether maintenance/rehabilitation is required and will allow 
operators to avoid dewatering key water bearing fracture zones and avoid a decline in well 
performance over time.  We are currently working with Emerald Lake Village Water District on a 
similar effort and have developed a cost-effective solution to meet these data collection needs.   

 
Thank you for the opportunity to assess PLVD’s water sources and review the potential for additional 
groundwater development to sustainably meet the District’s capacity needs. Please do not hesitate to call 
me with any questions.    
 
 
Sincerely, 
WRIGHT-PIERCE 
 
 
 
Greg Smith, PG, CG       Christopher Berg, P.E.  
Senior Hydrogeologist      Senior Project Manager   
    
 
 
Enclosures     
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Soil Description

Boscawen fine sandy loam, 8 to 15 percent slopes
Chocorua mucky peat, 0 to 1 percent slopes
Croghan fine sandy loam, 0 to 5 percent slopes
Naumburg loamy sand, 0 to 5 percent slopes
Approximate System Area
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Pillsbury Lake District

Contamination Sources obtained from NHDES. Legend
Transmission Lines and Pipelines
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APPENDIX B
Facility Descriptions



Franklin Pierce Pump House Description
By Aquamen Operators

Water source:
Water is supplied to the Franklin Pierce pump house from 3 bedrock wells. Wells # 4, 7, 
and 8. See source data information for water source details. Each water source runs 
through a meter. Well 4 uses a 1” Badger meter, serial # 50080224, model 70 direct read 
meter. Well 7 uses a 1” Badger meter, serial # 50080227, model 70 direct read meter. 
Well 8 uses a 1” Sensus meter, serial# 66060334, model SR2 direct read.
Each well source has a source sample tap. All sources feed a single atmospheric storage 
tank. 

Atmospheric storage tank:
20,000-gallon A.S.T. Wall thickness is ¼”. Manufactured February 1998 by Crown Tanks 
Inc. in Taunton Massachusetts. Supply is 3” galvanized steel with a 3” brass gate valve. 
The discharge is 3” galvanized steel also with a 3” brass gate valve. There is a 3” quick 
connect camlock for bulk water delivery also with a 3” gate valve. Combination drain 
connection and site tube constructed of ¾” galvanized steel with a ¾” ball valve as the 
master shutoff. ¾” gate valve as the end shutoff also connects the ½” site tube assembly 
for visual tank level indication. Tank has an 18-bolt access hatch port for inspections and 
cleaning. Last tank inspection, cleaning, and flushing are unknown. Tank vent assembly 
is 2” sch. 80 pvc which also provides the access port for tank level controls and alarm 
floats. There are two 1” access ports currently plugged and two ¾” access ports currently 
plugged. Exact tank dimensions are unknown at this time.

Booster Pump Assembly:
Suction line reduces from 3” galvanized steel to 2” galvanized steel. On the suction side 
there are 2” brass line check valves and 2” brass gate valves. Feeding two 5 hp, single 
phase, 60 Hz booster pumps. Model # 70HB15013. Made by Goulds Pump. Baldor 
Industrial Motor catalog # JML1409. Frame # 184CZ. Discharge size is 2” galvanized 
steel with 2 brass gate valves along with a 2” ball valve at the entry point of the 
hydropneumatic tank with a  ¾” 75 psi pressure relief valve. 

Hydropneumatic Tank:
Capacity is 2,740 gallons dated February 1998. Working pressure 75 psi, total pressure 
is 115 psi. 12” X 16” access port for inspection and service. Two ¾” ports with a visual 
tank level indication. One 2” port threaded at the top of the tank, plugged. One 1” threaded 
port, plugged. Air volume control assembly consists of 1” galvanized steel with 1” ball 



valves on the top and bottom for servicing the system. Air volume is controlled by a 
McDonnell and Miller model # 150S air volume control valve. Fed by a GAST air 
compressor. Model # 4Z706. Serial # 68CA-12-M616X. 1 Hp, 115/230V motor. No 
manufacturer dates. 

Hydropneumatic Tank Discharge to Distribution:
Starts with 3” galvanized with a 3” brass ball valve. Transitions to a 3” Sensus Omni meter. 
Serial # 73382832. Running as a direct read with remote capabilities. Distribution line 
exiting meter is 3” sch 40 pvc with flanged connections. Then splits and feeds two 
distribution lines. At this point is the distribution sample tap where it continues with two 3” 
brass gate valves. That exit in 4” sch 80 through the pump house floor. 

Hydropneumatic Pressure Controls:
2 Mercoid mercury switches set up lead/lag, type DA-31-31804-6. Serial # T13J-
S80516201. 120/240V. 
Panel large, condition is poor. Manufacturer is Ohio Electric Control Inc. 230V. 

Control Panel:
The control panel houses all the main electrical controls and switches for all the water 
systems major components. From this panel well pumps, booster pumps, the compressor 
and the alternators can be controlled by hand operation, set in automatic operation 
(normal operation) or turned off. The control panel is supplied with 230 volts, single phase 
power from a 100-amp supply braker in the main electrical panel mounted to the right of 
the control panel. L1, L2 and the neutral wires are connected to a main terminal block 
and the ground wire to a separate dedicated grounding terminal. From the main power 
supply terminal block power is supplied to individual shut off breakers as outlined below.

Circuit breakers are designated CB1 through CB6:

CB-1: This circuit controls Motor 1, well pump #7. The circuit breaker is made by Furnas 
(now Siemens). Breaker rating is 30 amp. Power leaving the breaker then runs to Furnas 
Electric definite purpose controller (contactor). This is a 3-phase contactor running as a 
single phase 230-volt contactor. The contactor is rated 3 hp to 15 hp depending on Phase 
power with up to 50 amps per pole. Power leaves the contactor and runs through a Furnas 
Bi-Metal OL relay (heater/overload). Rating for the overload is 600 VAC Max. If the 
element burns out the relay will need to be replaced. The overload relay is equipped with 
an auto reset once the circuit cools or a manual override reset can be attempted, but if 
the circuit is too hot it will not manually reset. Electrical leaves the thermal overload and 
goes to the Aquavar Solo drive for the pump. HOA switch and run indicator lamp electrical 
supply come off of the contractor, and before the thermal overload relay. 



CB-2: This circuit controls Motor 2, well pump #4. The circuit breaker is made by Furnas 
(now Siemens). Breaker rating is 30 amp. Power leaving the breaker then runs to Furnas 
Electric definite purpose controller (contactor). This is a 3-phase contactor running as a 
single phase 230-volt contactor. The contactor is rated 3 hp to 15 hp depending on Phase 
power with up to 50 amps per pole. Power leaves the contactor and runs through a Furnas 
Bi-Metal OL relay (heater/overload). Rating for the overload is 600 VAC Max. If the 
element burns out the relay will need to be replaced. The overload relay is equipped with 
an auto reset once the circuit cools or a manual override reset can be attempted, but if 
the circuit is too hot it will not manually reset. Electrical leaves the thermal overload and 
goes to the Aquavar Solo drive for the pump. As of 11-20-2020 thermal overload has 
been bypassed. HOA switch and run indicator lamp electrical supply come off of the 
contractor, and before the thermal overload relay. 

CB-3: This circuit controls Motor 3, booster pump #1. The circuit breaker is made by 
Furnas (now Siemens). Breaker rating is 30 amp. Power leaving the breaker then runs to 
an Eaton Electric definite purpose controller (contactor). This is a 3-phase contactor 
running as a single phase 230-volt contactor. The contactor is rated 5 hp to 15 hp 
depending on Phase power with up to 50 amps per pole. Power leaves the contactor and 
runs through a Furnas Bi-Metal OL relay (heater/overload). Rating for the overload is 600 
VAC Max. If the element burns out the relay will need to be replaced. The overload relay 
is equipped with an auto reset once the circuit cools or a manual override reset can be 
attempted, but if the circuit is too hot it will not manually reset. Electrical leaves the thermal 
overload and goes to the Aquavar Solo drive for the pump. HOA switch and run indicator 
lamp electrical supply come off of the contractor, and before the thermal overload relay. 
As of 11-20-2020 CB-3 is turned off due to leak in booster 3.

CB-4: This circuit controls Motor 4, booster pump #2. The circuit breaker is made by 
Furnas (now Siemens). Breaker rating is 30 amp. Power leaving the breaker then runs to 
an Eaton Electric definite purpose controller (contactor). This is a 3-phase contactor 
running as a single phase 230-volt contactor. The contactor is rated 5hp to 15 hp 
depending on Phase power with up to 50 amps per pole. Power leaves the contactor and 
runs through a Furnas Bi-Metal OL relay (heater/overload). Rating for the overload is 600 
VAC Max. If the element burns out the relay will need to be replaced. The overload relay 
is equipped with an auto reset once the circuit cools or a manual override reset can be 
attempted, but if the circuit is too hot it will not manually reset. Electrical leaves the thermal 
overload and goes to the Aquavar Solo drive for the pump. HOA switch and run indicator 
lamp electrical supply come off of the contractor, and before the thermal overload relay.

CB-5: This circuit controls Motor 5, 1.5 hp Compressor. The circuit breaker is made by 
Furnas (now Siemens). Breaker rating is 30 amp. Power leaving the breaker then runs to 
Furnas Electric definite purpose controller (contactor) for a hermetic compressor. This is 
a 3-phase contactor running as a single phase 230-volt contactor. The contactor is rated 
3 hp to 7.5hp depending on Phase power with up to 50 amps per pole. Full load amps 
are 25, lock rotor amps are 150. Power leaves the contactor and runs through a Furnas 
Bi-Metal OL relay (heater/overload). Rating for the overload is 600 VAC Max. If the 



element burns out the relay will need to be replaced. The overload relay is equipped with 
an auto reset once the circuit cools or a manual override reset can be attempted, but if 
the circuit is too hot it will not manually reset. HOA switch and run indicator lamp electrical 
supply come off of the contractor, and before the thermal overload relay.

CB-6: 115-volt single pole breaker. This controls the alternating function of the booster 
pumps, well pump start/stop controls, well pump override control, low water alarm control, 
booster pump restores control, booster pump cutout control, and ground/reference 
control. Also ties into HOA controls. Leaving CB-6 circuit goes into a 3-amp glass fuse. 
Circuit then goes through a pair of alternators, pair of ice cube relays, down through 
terminal strips, and out to various controls. 

Liquid Level Control: Utilize BW controls with liquid level sensors in the atmospheric 
storage tank.

CB-7: 30-amp breaker located in the main electrical panel, right of control panel. Power 
supply goes directly out of electrical panel and into the Aquavar Solo drive which utilizes 
and ice cube relay in the control panel to send run/stop signal to the drive, and ties into 
HOA switch that has been added to the control panel.
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Asset ID Equipment Description Location Discipline
Recommended Management 

Strategy
Risk Mitigation Strategy

Estimated 

Renewal Date

Approximate Value 

of Equipment Cost 

at Renewal Date

Replacement Cost 

in Year 2020 Dollars 

($)

100-101-LP-01 Lighting panel Chemical injection room and booster pump room Electrical Rt or PM Schedule 2042 5,320.00$                10,000.00$              

100-101-CO-01 Control panel for booster pumps Treatment and booster pump room Electrical Rt or PM Schedule 2037 6,240.00$                10,000.00$              

100-101-SD-01 Part os SCADA equipment Chemical treatment and booster pump building I&C Rt or PM Schedule 2030 19,150.00$              25,000.00$              

100-101-ES-01 Inverter Chemical treatment and booster pump building Electrical Rt or PM Schedule 2041 820.00$                   1,500.00$                

100-101-MT-01 1" meter raw water from well 5 Chemical treatment and booster pump building I&C Run to Fail 2036 320.00$                   500.00$                   

100-101-VD-01 Variable Frequency Drive for booster pump 1 Chemical treatment and booster pump building Electrical Rt or PM Schedule 2037 740.00$                   1,200.00$                

100-101-VD-02 Variable Frequency Drive for booster pump 2 Chemical treatment and booster pump building Electrical Rt or PM Schedule 2037 740.00$                   1,200.00$                

100-101-GN-01 Standby power Chemical treatment and booster pump building Electrical Rt or PM Schedule 2051 4,010.00$                10,000.00$              

100-101-MT-02 1" Raw water meter from well 6 Chemical and booster pump building Process Run to Fail 2032 360.00$                   500.00$                   

100-101-CG-02 Storage tank pressure gauge Chemical treatment and booster pump building Process Run to Fail 2035 100.00$                   150.00$                   

100-101-CG-01 System pressure gauge Chemical treatment and booster pump building Process Run to Fail 2030 110.00$                   150.00$                   

100-101-TM-02 System pressure transmitter Chemical treatment and booster pump building Process Rt or PM Schedule 2033 350.00$                   500.00$                   

100-101-TM-01 Pressure transmitter from tank Chemical treatment and booster pump building Process Rt or PM Schedule 2033 350.00$                   500.00$                   

100-101-TM-03 Pressure transmitter to start booster pump Chemical treatment and booster pump building Process Run to Fail 2033 350.00$                   500.00$                   

100-101-PP-02 Secondary booster pump #2 Chemical treatment and booster pump building Process Run to Fail 2033 1,600.00$                2,300.00$                

100-101-MO-01 Motor for booster pump #1 Chemical treatment and booster pump building Process Rt or PM Schedule 2033 350.00$                   500.00$                   

100-101-PP-01 Primary booster pump #1 Chemical treatment and booster pump building Process Run to Fail 2035 1,500.00$                2,300.00$                

100-101-MO-02 Motor for booster pump #2 Chemical treatment and booster pump building Process Rt or PM Schedule 2033 350.00$                   500.00$                   

100-101-FI-01 Cartridge filter Chemical treatment and booster pump building Process Run to Fail 2027 250.00$                   300.00$                   

100-101-FI-02 Arsenic removal vessel  A1 Chemical treatment and booster pump building Process Run to Fail 2044 3,470.00$                7,000.00$                

100-101-FI-03 Arsenic removal vessel A2 Chemical treatment and booster pump building Process Run to Fail 2044 3,470.00$                7,000.00$                

100-101-FI-04 Arsenic removal vessel B1 Chemical treatment and booster pump building Process Run to Fail 2043 3,580.00$                7,000.00$                

100-101-FI-05 Arsenic removal vessel B2 Chemical treatment and booster pump building Process Run to Fail 2038 4,230.00$                7,000.00$                

100-101-MT-03 Flow meter for treated water into storage tank Chemical treatment and booster pump building Process Run to Fail 2034 130.00$                   200.00$                   

100-101-MT-04 Treated water out of storage tank into distribution system Chemical treatment and booster pump building Process Run to Fail 2033 690.00$                   1,000.00$                

100-101-TK-01 Pressure control vessel Chemical treatment and booster pump building Process Rt or PM Schedule 2042 640.00$                   1,200.00$                

100-101-TK-03 Day tank for orthophosphate Chemical treatment and booster pump building Process Run to Fail 2042 270.00$                   500.00$                   

100-101-TK-02 Day tank for chlorine Chemical treatment and booster pump building Process Run to Fail 2042 270.00$                   500.00$                   

100-101-CF-01 Chemical dosing pump for chlorine Chemical treatment and booster pump building Process Add PdM Schedule 2023 960.00$                   1,000.00$                

100-101-MT-05 Flow meter control for chemical pumps Chemical treatment and booster pump building Process Run to Fail 2035 650.00$                   1,000.00$                

100-101-MX-01 Mixer for orthophosphate Chemical treatment and booster pump building Process Run to Fail 2033 690.00$                   1,000.00$                

100-101-CF-02 Chemical metering pump for orthophosphate Chemical treatment and booster pump building Process Priority R&R 2023 960.00$                   1,000.00$                

100-101-CO-02 Tank and well alarm controls Chemical treatment and booster pump building Process Rt or PM Schedule 2030 7,660.00$                10,000.00$              

100-101-CO-03 Auto dialing controls Chemical treatment and booster pump building Process Opportunisitic R&R 2021 5,000.00$                5,000.00$                

100-101-TK-04 Tight tank in front of building In front of chemical treatment and booster pump building Process Run to Fail 2046 4,670.00$                10,000.00$              

100-101-TS-01 Transfer switch for generator On out side of chemical treatment and booster pump building Process Rt or PM Schedule 2041 1,090.00$                2,000.00$                

100-101-ES-02 Surge protector for generator On outside of chemical treatment and booster pump building Process Rt or PM Schedule 2046 470.00$                   1,000.00$                

100-101-CO-04 Power control panel for well pump 5 and 6 Outside wall of chemical treatment and booster pump building Process Rt or PM Schedule 2045 4,890.00$                10,000.00$              

100-101-DT-02 Disconnect switch for well 5 Outside wall of chemical treatment and booster pump building Process Run to Fail 2044 250.00$                   500.00$                   

100-101-TK-05 Storage tank Front left of chemical treatment and booster pump building Process Rt or PM Schedule 2046 23,350.00$              50,000.00$              

100-101-DT-06 Disconnect switch for well pump 6 Left hand side of driveway approaching chemical treatment and booster pump building Process Rt or PM Schedule 2041 270.00$                   500.00$                   

100-101-PP-04 Well pump 6 Left hand side of driveway approaching chemical treatment and booster pump building Process Critical R&R 2021 6,000.00$                6,000.00$                

100-101-PP-05 Well pump 5 Left of chemical treatment and booster pump building Process Add PdM Schedule 2034 4,040.00$                6,000.00$                

100-101-TK-06 Propane tank Left rear of chemical treatment and booster pump building Process Rt or PM Schedule 2041 -$                         -$                         

100-101-BB-01 Chemical treatment and booster pump building Chemical treatment and booster pump building Process Rt or PM Schedule 2053 18,870.00$              50,000.00$              

100-102-DH-01 Dehumidifier Franklin pierce Process Run to Fail 2035 130.00$                   200.00$                   

100-102-CO-02 Submersible pump controls well 4 Franklin pierce Electrical Priority R&R 2021 10,000.00$              10,000.00$              

100-102-CO-03 Submersible pump controls well 7 Franklin pierce Electrical Priority R&R 2021 10,000.00$              10,000.00$              

100-102-CO-04 Submersible pump controls Franklin pierce Electrical Run to Fail 2035 6,530.00$                10,000.00$              

100-102-MT-01 Raw water meter from well 8 Franklin pierce Process Run to Fail 2034 340.00$                   500.00$                   

100-102-MT-02 Raw water meter from well 4 Franklin pierce Process Rt or PM Schedule 2036 320.00$                   500.00$                   

100-102-MT-03 Raw water meter from well 7 Franklin pierce Process Rt or PM Schedule 2036 320.00$                   500.00$                   

100-102-TK-01 Storage tank Franklin pierce Process Priority R&R 2026 24,040.00$              28,000.00$              

100-102-MO-01 Motor for booster pump 2 Franklin pierce Electrical Rt or PM Schedule 2032 360.00$                   500.00$                   

100-102-MO-02 Motor for booster pump 1 Franklin pierce Electrical Rt or PM Schedule 2037 310.00$                   500.00$                   

100-102-PP-01 Booster pump 2 Franklin pierce Process Run to Fail 2035 1,520.00$                2,300.00$                

100-102-PP-02 Booster pump 1 Franklin pierce Process Run to Fail 2043 1,190.00$                2,300.00$                

100-102-MT-04 Flow meter to distribution system Franklin pierce Process Rt or PM Schedule 2034 670.00$                   1,000.00$                

100-102-TK-02 Hydro pneumatic pressure tank Franklin pierce Process Add PdM Schedule 2034 1,340.00$                2,000.00$                

100-102-AC-01 Air compressor for hydro pneumatic pressure tank Booster pump building Process Rt or PM Schedule 2034 800.00$                   1,200.00$                

100-102-HV-01 Heater Franklin pierce Process Add PdM Schedule 2021 500.00$                   500.00$                   

100-102-TM-02 Pressure transmitter booster pump 1 Franklin pierce Process Add PdM Schedule 2021 500.00$                   500.00$                   

100-102-TM-01 Pressure transmitter booster pump 2 Franklin pierce Process Priority R&R 2021 500.00$                   500.00$                   

100-102-SI-01 Pump control switch for compressor Franklin pierce Process Priority R&R 2021 2,000.00$                2,000.00$                

100-102-CO-01 This is main control for all the pumps Franklin pierce Process Priority R&R 2021 10,000.00$              10,000.00$              

100-102-LP-01 Main lighting panel Franklin pierce Process Rt or PM Schedule 2034 3,340.00$                5,000.00$                

100-102-BB-01 Booster pump building Franklin pierce Process Rt or PM Schedule 2055 17,750.00$              50,000.00$              

100-102-PP-07 Submersible pump and well 7 Franklin pierce Process Rt or PM Schedule 2038 3,570.00$                6,000.00$                

100-102-PP-08 Submersible pump and well 8 Franklin pierce Process Rt or PM Schedule 2040 3,360.00$                6,000.00$                

100-102-PP-04 Submersible pump and well 4 Franklin pierce Process Rt or PM Schedule 2035 3,920.00$                6,000.00$                

100-102-LE-01 Storage tank level indicator Franklin pierce Process Run to Fail 2030 380.00$                   500.00$                   
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APPENDIX D
Horizontal Asset Evaluation Outputs



Water Distribution System Business Risk Exposure Matrix
2020

BRE Object ID Street Name Asset Life

Asset Life 

Consumed 

2

Asset Life 

Consumed
Material 

Static 

Pressure

Break 

History

Probability 

of Failure

Number of 

Customers
Diameter Criticality

Consequence 

of Failure

Business 

Risk 

Exposure

0.1 0.1 0.1 0.7 1-10 0.4 0.1 0.5 1-10 LoF*CoF

WL0000 Concord Dr 100 0.53 5 2 7.0 9.0 7.7 10.0 1 10 9.1 70.1

WL0001 Deer Meadow Rd 100 0.53 5 2 7.0 9.0 7.7 5.0 1 10 7.1 54.7

WL0002 Merrimack Cir 100 0.53 5 2 7.0 1.0 2.1 1.0 3 1 1.2 2.5

WL0003 Penacook Cir 100 0.53 5 2 7.0 1.0 2.1 1.0 1 1 1.0 2.1

WL0004 Windsor Terrace 100 0.53 5 2 7.0 3.0 3.5 1.0 1 1 1.0 3.5

WL0005 Deer Meadow Rd 100 0.53 5 2 7.0 1.0 2.1 1.0 3 10 5.7 12.0

WL0006 - 100 0.53 5 2 7.0 1.0 2.1 1.0 3 10 5.7 12.0

WL0007 - 100 0.53 5 2 7.0 3.0 3.5 1.0 1 10 5.5 19.3

WL0008 Newport Cir 100 0.53 5 2 7.0 1.0 2.1 1.0 1 1 1.0 2.1

WL0009 Newport Cir 100 0.53 5 2 7.0 1.0 2.1 1.0 1 1 1.0 2.1

WL0010 Mount Vernon Ter 100 0.53 5 2 7.0 9.0 7.7 1.0 1 1 1.0 7.7

WL0011 Brookfield Cir 100 0.53 5 2 7.0 1.0 2.1 1.0 1 1 1.0 2.1

WL0012 Centennial Dr 100 0.53 5 2 7.0 1.0 2.1 1.0 3 10 5.7 12.0

WL0013 Centennial Dr 100 0.53 5 2 7.0 5.0 4.9 10.0 1 10 9.1 44.6

WL0014 Rumford Dr 100 0.53 5 2 7.0 3.0 3.5 1.0 1 1 1.0 3.5

WL0021 Deer Meadow Rd 100 0.53 5 2 7.0 9.0 7.7 1.0 1 10 5.5 42.4

WL0022 Christopher Robert Dr 100 0.53 5 2 7.0 1.0 2.1 1.0 5 1 1.4 2.9

WL0023 Corn Hill Rd 100 0.53 5 2 7.0 1.0 2.1 1.0 1 1 1.0 2.1

WL0028 New Hampshire Dr 100 0.53 5 2 7.0 5.0 4.9 10.0 1 10 9.1 44.6

WL0029 - 100 0.53 5 2 7.0 1.0 2.1 1.0 1 1 1.0 2.1

WL0030 Franklin Pierce Dr 100 0.53 5 2 7.0 3.0 3.5 1.0 1 10 5.5 19.3

WL0031 Manchester Dr 100 0.53 5 2 7.0 1.0 2.1 1.0 1 1 1.0 2.1

WL0032 Manchester Dr 100 0.53 5 2 7.0 1.0 2.1 1.0 5 1 1.4 2.9

WL0033 New London Dr 100 0.53 5 2 7.0 1.0 2.1 1.0 5 1 1.4 2.9

WL0034 New London Dr 100 0.53 5 2 7.0 9.0 7.7 1.0 1 1 1.0 7.7

WL0036 - 100 0.53 5 2 7.0 1.0 2.1 1.0 1 1 1.0 2.1

WL0038 - 100 0.53 5 2 7.0 1.0 2.1 1.0 1 1 1.0 2.1

WL0040 Webster Ln 100 0.53 5 2 7.0 3.0 3.5 1.0 1 1 1.0 3.5

WL0041 Granite Way 100 0.53 5 2 7.0 1.0 2.1 1.0 1 1 1.0 2.1

WL0042 - 100 0.53 5 2 7.0 1.0 2.1 1.0 1 1 1.0 2.1

WL0044 Christopher Robert Dr 100 0.53 5 2 7.0 1.0 2.1 1.0 1 1 1.0 2.1

WL0045 - 100 0.53 5 2 7.0 1.0 2.1 1.0 5 1 1.4 2.9

WL0046 Deer Meadow Rd 100 0.53 5 2 7.0 1.0 2.1 1.0 1 10 5.5 11.6

WL0047 Deer Meadow Rd 100 0.53 5 2 7.0 1.0 2.1 1.0 1 10 5.5 11.6

WL0048 Deer Meadow Rd 100 0.53 5 2 7.0 5.0 4.9 1.0 1 10 5.5 27.0

WL0049 Deer Meadow Rd 100 0.53 5 2 7.0 3.0 3.5 1.0 1 10 5.5 19.3

WL0050 Deer Meadow Rd 100 0.01 1 2 7.0 5.0 4.5 1.0 1 10 5.5 24.8

20319A 1 OF 1



230 Commerce Way, Suite 302
Portsmouth, NH 03801
603.430.3728 | www.wright-pierce.com


	EXECUTIVE SUMMARY
	ES.1 INTRODUCTION AND BACKGROUND
	ES.2 STUDY OBJECTIVES
	ES.3 FACILITY EVALUATION
	ES.4 DISTRIBUTION SYSTEM EVALUATON
	ES.5 WATER AUDIT
	ES.6 LEVEL OF SERVICE GOALS
	ES.7 CAPITAL IMPROVEMENT PLANNING
	ES.8 FINANCIAL IMPLEMENTATION PROGRAM

	SECTION 1 INTRODUCTION
	1.1 BACKGROUND
	1.2 PURPOSE AND SCOPE OF STUDY
	1.3 PRIOR STUDIES
	1.4 ORGANIZATION OF REPORT

	SECTION 2 EXISTING SYSTEM REVIEW
	2.1 GENERAL
	2.2 DISTRIBUTION SYSTEM OVERVIEW
	2.2.1 Distribution Piping
	2.2.2 Groundwater Supplies
	2.2.3 System Controls
	2.2.4 Historical Water Demands & Projections
	2.2.5 Leak Detection Efforts
	2.2.6 Water Audit


	SECTION 3 FACILITY EVALUATION
	3.1 GENERAL
	3.2 FACILITY RISK ANYALYSIS CONCEPT
	3.2.1 Probability of Failure
	3.2.2 Consequence of Failure
	3.2.3 Risk Analysis

	3.3 FACILITY RISK ANALYSIS SCORING
	3.3.1 Probability of Failure
	3.3.2 Consequence of Failure
	3.3.3 Management Strategies

	3.4 FACILITY RISK ANALYSIS
	3.4.1 Asset Class Descriptions
	3.4.2 Peninsula Pump House
	3.4.3 Franklin Pierce Pump House


	SECTION 4 DISTRIBUTION SYSTEM EVALUATION
	4.1 GENERAL
	4.2 DISTRIBUTION SYSTEM HYDRAULIC MODEL DEVELOPMENT
	4.2.1 Distribution System Mapping
	4.2.2 Water System Demand
	4.2.3 C-Value Determination

	4.3 WATER SYSTEM EVALUATION
	4.3.1 Water System Pressure
	4.3.2 Pipe Velocities and Headloss
	4.3.3 Dead-End Mains and Pipe Looping
	4.3.4 Piping Reliability and Redundancy
	4.3.5 Pipe Criticality

	4.4 INTERCONNECTION OPPORTUNITIES
	4.5 CONCLUSIONS AND RECOMMENDATIONS
	4.5.1 Operations and Maintenance Recommendations
	4.5.2 Distribution System Improvement Recommendations

	4.6 PRIORITIZATION OF DISTRIBUTION PIPES
	4.6.1 Probability of Failure
	4.6.2 Consequence of Failure
	4.6.3 Risk Analysis

	4.7 DISTRIBUTION SYSTEM RISK ANALYSIS SCORING
	4.7.1 Probability of Failure
	4.7.2 Consequence of Failure

	4.8 DISTRIBUTION SYSTEM RISK ANALYSIS

	SECTION 5 LEVEL OF SERVICE
	5.1 INTRODUCTION
	5.2 LEVEL OF SERVICE DEVELOPMENT
	5.2.1 Overview
	5.2.2 Level of Service Goals
	5.2.3 Level of Service Agreement
	5.2.4 Recommendations


	SECTION 6 CAPITAL IMPROVEMENT PLAN
	6.1 OBJECTIVE
	6.2 OVERVIEW OF FINDINGS
	6.2.1 Basis of Cost Estimates
	6.2.2 Capital Improvement Plan
	6.2.3 Short-Term Improvements (High Priority)
	6.2.4 Secondary Improvements (Medium Priority)
	6.2.5 Unscheduled Long-Term Improvements (Low Priority)


	Appendix A -  Phase I Groundwater Well Source InvestigationReport
	Appendix B - Facility Descriptions
	Franklin Pierce Pump House Description
	By Aquamen Operators
	Water source:
	Atmospheric storage tank:
	Booster Pump Assembly:
	Hydropneumatic Tank:
	Hydropneumatic Tank Discharge to Distribution:
	Hydropneumatic Pressure Controls:
	Control Panel:

	Appendix C - Vertical Asset Evaluation Outputs
	Appendix D - Horizontal Asset Evaluation Outputs



