
GAPOA Road Projects
This report does not identify start date or gravel conditions, which will be advertised when available. Due 
to weather conditions and contractor/equipment availability, this schedule is subject to change. 
 

Road Project Status Assigned Date Updated Comments

GARN Remove edges;Correct Slope;Clear Ditches, Add Gravel Completed Contractor 11/18/2022 From High View to High Ridge

GARN Add Gravel Completed Contractor 11/18/2022 From High View to Stop Sign

GARS Some spot grading and add Gravel Completed Contractor 11/18/2022

Steep Dr Ruts created by improper driveway drainage Postponed Roads Manager 11/18/2022 Needs to be corrected by Property Owner(s)

Marc's Pl Top East Side Ditch/Drainage Completed Contractor 11/18/2022

Stephanie St Gravel Postponed Roads Manager 11/18/2022 Continuing assessment

Stephanie St Culvert Pipe at bottom possible replacement Being Reviewed Roads Manager 11/18/2022 Culvert Cleared, Catch Basin created, Marked with Safety Posts

Lisa Ln Top Drainage Completed Contractor 11/18/2022 Cleared Ditches/Culverts, Graded, Added Gravel

Mallard Ln Grading and Gravel Completed Contractor 11/18/2022 Cleared Ditches/Culverts, Graded, Added Gravel

Roberts Ln Grading and Gravel Completed Contractor 11/18/2022 Cleared Ditches/Culverts, Graded, Added Gravel

Pats Pl Top Drainage Completed Contractor 11/18/2022 Cleared Ditches/Culverts, Graded, Added Gravel

Turtle Ln No Known Issues 11/18/2022

Gander Ln No Known Issues 11/18/2022

Pete's Pl No Known Issues 11/18/2022

High View Rd Gravel to Sunrise View Completed Contractor 11/18/2022 Cleared Ditches/Culverts, Graded, Added Gravel

High View Rd @Meadow Dr lower catch basin In progress Roads Manager 11/18/2022 Old Culvert found by Roads Mgr, Ends Cleared, Ditch Opened

High View Rd Sunrise to GARNS Completed Contractor 11/18/2022 Graded, Added Gravel at bottom

Meadow Dr Drainage, Grading and Gravel In progress Property Manager 11/18/2022 Grading done by Property Manager

Sunrise View Gravel Postponed Roads Manager 11/18/2022

Tall Pines Dr Formatting 2nd Survey for Property Owners Consideration Postponed Roads Manager 11/18/2022

Tall Pines Dr Patching as needed for safety (ONGOING) In progress Roads Manager 11/18/2022 AQUAPHALT

High Ridge Rd Ditch/Drainage Completed Contractor 11/18/2022 Road Graded, Ditches Cleaned, Culverts cleared

Top Ridge Rd Clear Ditches and add Gravel Completed Contractor 11/18/2022 Cleared Ditches/Culverts, Graded, Added Gravel

GARS Potholes (ONGOING) In progress Property Manager 11/18/2022 It's that time of the year...

GARN Potholes (ONGOING) In progress Property Manager 11/18/2022 It's that time of the year...


