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ZONE 1:   MAY 30,2025 - JULY 30,2025


ZONE 2:   OCTOBER 28,2024 - JULY 30,2025

ZONE 3:   APRIL 14,2025 - APRIL 21,2025
                 MAY 30,2025 - JULY 30,2025   

ZONE 4:   APRIL 14,2025 - APRIL 21,2025
                 MAY 30,2025 - JULY 30,2025 

MECHANICAL/PLUMBING/ELECTRICAL 
NEW WORK CONNECTION TO EXISTNG SYSTEMS   

NOVEMBER 25,2024 - NOVEMBER 29,2024
DECEMBER 23,2024 - JANUARY 3,2025
APRIL 14,2025 - APRIL 21,2025
JULY 17,2025 - JULY 30,2025

CONTRACTOR SHALL VERIFY AND CONFIRM
PER HIS SUBMITTED BASELINE PROJECT 
SCHEDULE THE MATERIAL MANUFACTURES 
PROCUREMENT/DELIVERY OF THE FOLLOWING, 
SPECIFIED PRODUCTS INCLUDING CONTRACT 
REQUIRED SUBMITTALS.

1. LIGHT FIXTURES:                                  XX WEEKS
2. FLOOR COVERINGS:                             XX WEEKS
3. CEILINGS CLOUDS:                               XX WEEKS
4. GLASS WALLS/SLIDING DOORS:        XX WEEKS
5. ROLLING BOOK STORAGE FILES:      XX WEEKS
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GENERAL NOTES

1. ALL BUILIDNG EXISITNG MEP SYSTEMS IN 
    OCCUPIED AREAS SHALL BE MAINTAINED 
    OPERATIONSL DURING SCHOOL HOURS.

2. CONSTRUCTION ACTIVITIESS CROSS CAMPUS 
    TRAFFIC SHALL BE EXCOURTED DURING 
    SCHOOL HOURS.

3. NO CONSTRUCTION MATERIAL DELIVERIES 
    SHALL BE ALLOWED BETWEEN THE HOURS 
    OF 7:00AM - 8:30AM, AND 2:30PM - 4:00PM.

4. CLASS SESSIONS 8:30AM - 3:25PM

5. 2024 FALL SCHOOL SESSION:
    AUGUST 12,2024 - MAY 29,2025 

6. 2025 SUMMER SCHOOL SESSION:
    JUNE 09,2025 - JULY 17,2025

7. ALL LANDSCAPING AND IRRIGATION DISTURBED 
    BY CONSTRUCTION ACITIVITIES SHALL BE 
    RESTORED BY JULY 30,2025.
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