The Work shall be revised in accordance with the following supplemental instructions, and shall be carried out in accordance with the Contract Documents. Prior to proceeding with the work described, the Contractor is to determine if the work is to affect the contract amount. If additional costs are to be incurred, the Contractor shall submit an itemized cost breakdown showing time, material and other items affected by the change. After acceptance of this work and associated costs, a change order will be prepared for signatures to affect a change to the contract.

<table>
<thead>
<tr>
<th>Item Number</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>As clarified by the Department of Health, see attached Electrical ASI #3 from Spectrum Engineers. Provide credit to the Owner for the deleted Emergency Staff assist buttons from the dialysis bays, home training rooms and the isolation room. See attached revised electrical sheet EC101 with revisions shown clouded. Patient call buttons and pull stations shall remain in the project as shown in the plans.</td>
</tr>
</tbody>
</table>

**Attachments:**

ASI #3 Memo from Spectrum Engineers
Revised sheet EC101.
Electrical ASI #03

Project: Dialysis Clinic Expansion
From: Peter Johansen

Project No: 20190957
Date: April 1, 2020

DRAWINGS

EC101 (See attached sheet)

1. Deleted all emergency call buttons.
   a. Affected rooms are: A106, A107, A108, A110, A111, A112, A113, A114,