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Project Team1



Project Team
 Seattle Mariners

o Ownership + Ballpark Construction 
and Planning 

 Populous 

o MKA (Structural)

o ME Engineers (MEP + Technology) 

 Skanska USA Building

Superintendent: Jerry Wells

Project Executive: Tony Stewart 

Sr Project Manager: Anna Assarsson

Asst Project Manager: Molly Roe

Sr Project Engineer: Megan Miller

Sr Project Engineer: Kevin Garrick 

o Mechanical Partner: McKinstry

o Electrical Partner: Cochran, Inc. 
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Project Details
 Integrated Design Build 

 Budget: $3.5 Million

 Construction Duration: February 2022 – July 2022

 Building Size: 7,500 SF Approx.

 Project Description: Skanska and Populous have partnered under an integrated design-build 
methodology to deliver a renovation of select interior spaces.  

 Relocation Procurement Sets: 
 Set 01 Demo/Early Works Bid Packages – Out for bid December 2021

 Set 02 Finishes Bid Packages – Out for bid January 2021

 Set 03 Signage & Graphics – Out for bid January 2021
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Site Location
Mariners 2022-2023 Capital Improvements
Relocation Projects–

Field Level Club Level 



Building Design
Mariners 2022-2023 Capital Improvements
Relocation Projects – Interview Room



Building Design
Mariners 2022-2023 Capital Improvements
Relocation Projects – Umpire Suite & Female Locker Room



Building Design
Mariners 2022-2023 Capital Improvements
Relocation Projects – Press Box Relocation
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Bid Packages

Set 01 Demo/Early Works Bid Packages (Mid 
December):

− BP03-02.1 Building Demolition

− BP03-04.1 Masonry 

− BP03-5.02 Framing & GWB

− BP03-8.01 Doors, Frames, Hardware

− BP03-9.01 Flooring

− BP03-9.02 Painting

− BP03-21.1 Fire Suppression 

Set 02 & 03 Finishes Bid Packages (January):

− BP03-6.01 Architectural Wood Work

− BP03-7.01 Metal Panels

− BP03-9.01 Flooring

− BP03-9.02 Painting

− BP03-9.03 Acoustical Ceilings

− BP03-08.1 Exterior Windows

− BP03-10.01 Misc. Specialties 

− BP 03-10.02 Toilet Compartments/Accessories 

− BP03-10.03 Signage
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Specific Contract Requirements4



− Business Equity Enterprise (BEE) Goals:   10% Utilization
Self designation is welcome via Business Equity Enterprise Declaration 
Tracking: Exhibit PS-2

− Project Labor Agreement (Union Labor Only)
− Prevailing Wage
− Prequalification Requirement 
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Upcoming Projects5



Building Design
Mariners 2022-2023 Capital Improvements
New - Press Club



Building Design
Mariners 2022-2023 Capital Improvements
Diamond Club Renovation 



Questions?
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