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Risk - terminology 

Risk 
cause • Due to fragile economy 

Risk 
event • The subcontractor may go bankrupt

Risk 
effect

• Leading to project delays


