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1. The meeting was called to order by Building Committee Chairman John Hennessey in the main 
equipment bay of the fire station at 1:10 pm. 

2. In addition to Chairman Hennessey, in attendance were Building Committee Members Chief 
Rodriquez, Tom Cummiskey and John Walstrom; Board Chairman John Nelson; and Admin Asst 
Roxie Allen.  Building Committee member Quentin Tolby was absent. There were no members of the 
public in attendance.  For the record, there was a quorum of the Board. 

3. John Hennessey opened the session by stating the Building Committee had not met formally since the 
building construction effort was initiated.  Since Groundbreaking on July 8, 2017, all coordination 
activities have been handled by the Owner/Architect/Contractor (OAC) committee, with Chief 
Rodriquez representing FLFD as the Owner’s representative.  With the formal dedication on June 23, 
2018 behind us, and with the issuance of the Temporary Certificate of Occupancy (COO), and the with 
the cessation of OAC meetings, he stated it was appropriate to have one last Building Committee 
meeting to wrap any loose ends, to review the near final costs and to assure everything is in place for 
the issuance of the final COO. 

4. John Hennessey reviewed the hard and soft costs for the new station; hard costs are $1,082.7K and soft 
costs are $198.6 K, for a total of $1,281.3K. 

5. Open Items for Final Inspection/Final COO 
a) Punch List 

a. Bay door controller relocation 
i. Caliente.  Miner installed per the electrical drawings and there would be cost 

associated with this move. I wanted to see if you want to pay direct to eliminate any 
markups from Caliente.  

ii. FLFD.  Chief want bay doors operable from the exit to the crew quarters into the bay 
space.  Chief will self-perform—either relocate the controllers or install remote push 
buttons. Minimal cost impact.   

b. Bay floor finish 
i. Caliente.  Talked to our self-perform team and it does not look like we are going to 

be purchasing the concrete grinder as previously hoped.  I have not finalized how the 
fibers can be removed to allow for dust mopping.  Estimated cost is $8K to $10K. 

ii. FLFD.  Remains an open issue.  No cost impact for FLFD.  Schedule impact TBD. 
c. Plumbing at ceiling still needs to be addressed for water hammer.   

i. Caliente.  We will be adding additional braces on long run of pipe in app bay (on our 
dime) to help with the movement in the pipe.  We have already installed water 
hammer arrestor to help mitigate. This is tied to the very high incoming pressure and 
the plumber recommends the installation of a Pressure Reducer Valve (PRV) to 
lower incoming pressure and to prevent future potential pipe damage that will occur.  
CA Plumbing will be on-site in about weeks to address the issue. 

ii. FLFD.  Chief does not want to use a PRV except as a last resort.  It may reduce 
water flow, and hinder operations. 

d. As-Build’s for Retaining Wall to include drainage plan 
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i. Caliente.  We can mark up the survey as-built as discussed and see what the county 

come back with.   See attached for mark up.  
17-0708CAB 

Retaining Wall and Dr     
ii. FLFD.  Supervisor Parks has been assisting with resolution with the County.  County 

Public Works has declared the open trenches a maintenance issue and has agreed to 
resolve as part of the re-paving of Merzville Rd. (pipe and labor.)  Target date is 
before monsoons start.  FLFD will build catch basins as required.  John Walstrom 
has offered to assist.  FLFD will build diversion barriers to address nuisance water 
flow from the county yard.  Chief will observe water flow on the property with 
monsoon flows to see where treatment is needed.  Chief will coordinate final 
approval with County. 

e. Vent pipe above Decon Room was not replaced/repaired. 
i. Caliente.  Dean and Miguel repaired pipe when they were onsite earlier this year.  

ii. FLFD.  Closed. 
f.  Covers for the A/C units for winter time snow. 

i. Caliente.  I talked to my steel contractor and he said he could definitely build 
something, but he never provided a cost. It would be more cost effective to find a 
local source for this.  I can certainly price, just let me know.  

ii. FLFD.  FLFD will self-perform. 
g. Barkley Excavating owes some work, status on their role and any tradeoffs.   

i. Caliente.  I talked to Taylor and he owes me a call back in trading the grizzly rack 
for remaining work.   

ii. FLFD.  Remains an open issue.  Chief to resolve. 
b) Signage.  Will request a variance.  Permit allows only 5.12 sq. ft. for the sign on the building 

exterior above the bay doors (10.25 feet wide, 0.5 feet high.)  This felt to be inappropriate.  Permit 
does not address ground level signs for the Administrative and Crew Quarters Wings.  Chief to 
coordinate. 

c) Drainage.  See comments under the Punch List above. 
d) Landscaping.  Will be minimalist in keeping with the approved building permit.  Chief to 

coordinate. 
e) Lot Cleanup.  Essentially complete. 
f) Target Completion Date.  All loose ends tied up, COO by Oct/Nov. 

6. Other 
a) Traffic Barriers Around Septic System.  Chief will address once he sees how the surface water 

flows with the monsoon rains. 
b) Lease Purchase Agreement Modifications.  FLFD obligations are completed. 
c) Final Payment to Caliente.  Final payment of $21K will be made by year end.  Timing to be 

coordinated with Caliente based on FLFD cash flow and tax revenue receipts. 
d) Follow-on Donations.  Significant follow-on donations have been received.  Chief, Tom and 

Board to determine how to acknowledge. 
7. There will be no more scheduled Building Committee meetings.  Action item status will be reported as 

part of regular board meeting agendas until final COO is issued. 
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8. The meeting was adjourned at 2:00 pm. 


