## PROJECT SCHEDULE

Work Schedule Sample Cl (Date) Local Add	ient Iress														
	(Date)	(Date)	(Date)	(Date)	(Date)	(Date)	(Date)	(Date)	(Date)	(Date)	(Date)	(Date)	(Date)	(Date)	(Date)
Phase		WK 1	WK 2	WK 3	WK 4	WK 5	WK 6	WK 7	WK 8	WK 9	WK 10	WK 11	WK 12	WK 13	WK 14
Window delivery						X									
Cabinet delivery										Х					
Mobilization															
Floor framing over sunroom															
Interior framing															
New framing															
Eave trim															
Roofing															
Install windows															
Ext. trim and siding															
Exterior painting															
Plumbing															
HVAC															
Electrical															
Inspections															
Insulation															
Walls / Ceilings								Х							
Tile															
Carpentry															
Cabinets															
Inspections															
Interior painting															
Install countertops											Х				
Install wood floors															
Finish mechanical													Х		
Install window															
Patch opening															
Gutters															
Floor finish															
Project Closeout															