



## ENGLEWOOD MDP KICKOFF MEETING MINUTES

**Date:** August 11, 2020

**Time/Location:** 2:00 – 3:00 pm / Teams Meeting

**Attendees:** Tim Hoos/Englewood, Shea Thomas/MHFD, Jon Villines/MHFD, Ken Cecil/Dewberry, Haley Heinemann/Dewberry, Allie Beikmann/Dewberry, Dana Morris/Dewberry, Danny Elsner/Dewberry

### Meeting Minutes

Red items are action items for Englewood and/or MHFD

#### Summary of Scoping Meeting

- The goal of this MDP will be to utilize the information provided by previous studies (focus on 3 overall studies), to update and build upon their recommendations, and to prioritize proposed improvements and provide guidance for Englewood to begin implementation and construction.

#### Current Phase – Data Collection

- Update on collecting/reviewing studies
  - **2019 Englewood OSP (Calibre)**
    - Englewood to get the hard data (CUHP and SWMM model)
  - **1999 Englewood OSP (Turner Collie & Braden)**
    - Need to review this study to understand the updates that are needed.
  - 2017 Harvard Gulch/ Dry Gulch FHAD (Matrix)
    - supplemental
  - 2004 Little Dry Creek MDP (WRC)
    - Supplemental
    - Study coming soon through MHFD
    - Area will be excluded from H&H
    - Perhaps focus on overland flow and localized flooding
  - 2018 Big Dry Creek FHAD (Respec)
    - Supplemental
    - Area will be excluded from H&H
    - Perhaps focus on overland flow and localized flooding
    - Refer to study for prioritization of recommended improvements (alternatives)
  - **2020 City of Englewood Master Plans (Hazen & Sawyer)**
    - Englewood will send the stormwater master plan
  - West Harvard Gulch is on the 5-year list
- Missing information needed
- Deliverable is a summary of studies and a modified MDP scope incorporating studies
  - Date and source of hydrology and hydraulics
  - Map of each study (overlapped?)

#### Schedule

- Finish Review – Late August
- Scope Submittal – Early September
  - Scope to be reviewed by MHFD and Englewood to ensure the hydrology scope matches the overall Final Deliverable

#### Miscellaneous Items

- Oxford Outfall – try to push this area first – design could be on the shelf till this study is done
- FHAD discussion – Englewood to talk internally
- Final Deliverable will need to be discussed as we continue along the project