

Generator Installation Timeline



1. SITE ASSESSMENT/CONSULTATION

- Record loads/take pictures of panel

2. DRAWINGS

- Engineering (Electrical)
- Site Survey
- Elevation Survey
- Health Department
- Determine size of Generator
- Gas Quote
- Schedule FPL Disconnect/Reconnect

3. CONTRACT SIGNED

- 50% Deposit
- Date: _____
- Amount: _____

4. ORDER PLACED!

5. LOCAL APPROVALS NEEDED

- HOA
- Notice of Commencement

6. LOCAL/MUNICIPALITY PERMITS

- Electrical
- Gas
- Environmental
- Building
- Fire
- Structural

7. SITE PREPARATION

- Trenching
- Landscaping Removal
- GenPad or Concrete Pad

8. INSTALLATION

- FPL Disconnect/Reconnect
- Electrical Connections
 - ATS
 - Load Sheds
- LP Tank Installation
- Natural Gas Line Installation
- Generator Installation
- Inspections (Generator must be screened from view to pass inspection)

9. GENERATOR START-UP

- Activation
- Warranty/Maintenance
- Enable Mobile Link Monitoring
- Walk – Through
- Final Payment
- Approved Permit Documents Emailed to Customer
 - Electrical & Gas Drawings
 - Certificate of Completion

NOTES: From start to finish, timing is approximately 2-4 months.

**Please note requirements may vary per municipality and all steps may not apply.*



1705 Donna Rd., Ste #10
West Palm Beach, FL 33409

Mark – Owner (757) 641-4343
mark@goelectricservices.com

Gillian – (757) 621-9952
gillian@goelectricservices.com