


Massachusetts Fisheries Working Group

March 29, 2019



PROJECT UPDATE WIND DEVELOPMENT AREA – 800 MW

- 106 turbines reduced to 84
- MHI Vestas 9.5MW
- Largest available turbine reduces footprint and number of structures
- Only 1 Electric Service Platform (ESP)
- Original permit 2-4 ESP
- Monopiles >90%
- Jacket foundations reduced from up to 50% to up to 10% (minimizes footprint)
- Committed to east-west alignment for future development





PERMIT UPDATE

FEDERAL – BOEM Lead Federal Agency

- Draft Environmental Impact Statement (DEIS) released and public comments period closed in February 2019.
- Final Environmental Impact Statement (FEIS) expected June 2019
- RI issued federal consistency determination

STATE

- Massachusetts Environmental Policy Act (MEPA)
 - Issued Certificate for Final Environmental Impact Report (FEIR) in February 2019
- State and Local Permitting ongoing

RIGHT WHALE PROTECTION

- Agreement with Environmental Groups
- Seasonal restrictions, vessel speed restrictions, acoustic and visual monitoring
- Noise reduction measures during pile driving



PROJECT UPDATE CONSTRUCTION TIMELINE

Onshore work - Barnstable


• Starts fall 2019

Offshore work

• Starts late summer 2020


Cable Route

- Fall 2020 most of Nantucket Sound
- Early spring 2021 southern
 Nantucket Sound to wind farm





UPCOMING SURVEYS – 501S & 522





FISHERY REPRESENTATIVES

Vineyard Wind is looking to expand our network of Fishery Representatives

• Represent the fishermen, port, fishery, sector, organization; provide feedback into the project

Existing Representatives

- New Bedford Port Authority
- Jim Kendall
- Martha's Vineyard Fishermen's Preservation Trust
- Massachusetts Lobstermen's Association

Please contact Crista Bank (cbank@vineyardwind.com) if interested



CONTACT DETAILS

Crista Bank – Fishery Liaison

Cbank@vineyardwind.com

phone: 508-525-0421

To sign up for updates and see the latest notices/information please visit

www.vineyardwind.com/fisheries

