

Town of Gay

TOWN OF GAY 2013-2017 SHORT TERM WORK PROGRAM REPORT OF ACCOMPLISHMENTS

Project or Activity	Status	Explanation
Collaborate with Meriwether County to form Conservation Commission	Not Accomplished	Dropped. Not a priority.
Continue to acquire open space for park and recreation expansion	Underway	Moved to new CWP.
(3.) Create a website for the city	Underway	Moved to new CWP.
Prepare a stormwater drainage management plan	Not Accomplished	Dropped. Not feasible at this time.

TOWN OF GAY – COMMUNITY WORK PROGRAM 2018-2023

Project or Activity	Years	Estimated Cost	Responsible Party	Funding Sources
Continue to acquire open space for park and recreation expansion	2018-2019	\$10,000	City, Private Party	General Fund, SPLOST
(3.) Create a website for the city	2018	N/A	City	General Fund
(1.) Expand water lines north	2018-2020	\$500,000	City, County	Grants, Loans
(2.) City Hall relocation and rehabilitation	2018	\$10,000	City	General Fund, SPLOST

(1.) Extended north to the corner of Hwy 85 and Luthersville Rd in 2019

(2.) The move of City Hall was completed May 2021

(3.) Website went live in 03/2022