

# 2025-26 Road Construction Guide




DELAWARE COUNTY Ohio

TRANSPORTATION IMPROVEMENT DISTRICT

**Chris Bauserman, P.E., P.S.**  
*Delaware County Engineer &  
Chairman of the Delaware County TID*

1610 State Route 521, Delaware, Ohio 43015  
740.833.2400  
engineer.co.delaware.oh.us  
tid.co.delaware.oh.us



## About The Road Construction Guide...

This publication includes information on road construction involving county and township roadways only. Due to limited space, projects under \$250,000 or with road closures less than two weeks are not listed. Schedules listed in this guide are best estimates at the time of publishing and subject to change. For road work located on State or U.S. routes see the [ODOT Construction Guide](#) for District 6 covering 8 Central Ohio counties. For the most current Delaware County construction and road closure information visit us at [DelawareCountyEngineer.org](http://DelawareCountyEngineer.org) and follow us on social media on Facebook, X (formerly Twitter) and NextDoor @DelCoEngineer

# 2025-26 Road Construction Guide



DELAWARE  
COUNTY Ohio

TRANSPORTATION IMPROVEMENT DISTRICT

## 1 2025 Countywide Pavement Resurfacing

**May to October 2025**

\$3.5M County Road & Bridge Funds

\$4.5M Township Funds; \$1M OPWC Grants to Various Twps.

Asphalt resurfacing and various preventive maintenance treatments on county and township roads throughout Delaware County. See the *2025 Paving Guide* for a full list of roads.

## 2 2025 Bridge Replacement Projects

**March to October 2025**

\$2M County Road & Bridge Funds

Replacement of small bridges at the following locations. 2± month closures for each bridge. A,B,C closed sequentially.

- A. Steamtown Rd. 1/3 mi. east of Bishop Rd. 2 month closure.
- B. Steamtown Rd. 1/2 mi. east of Dulin Rd. 2 month closure.
- C. Mills Rd. 1/8 mi. east of Calhoun Rd. 2 month closure.
- D. Fulton Creek Rd. east of Mooney Rd. 5 month closure.
- E. Steamtown Rd. east of Ashley Rd. 5 month closure.

## 3 Green Meadows Drive (Home to Lewis Center)

**June 2024 to June 2025**

\$1M Special Assessment on Adjacent Developments;

\$1.5M County Road & Bridge Funds; \$495K OPWC Funds

New 0.9 mile long, 3-lane road connecting the Lewis Center and North Road roundabout to the new Home Road Extension east of US 23 near the Slate Ridge development. No traffic impacts during construction.

## 4 Warrensburg Road over Scioto River

**March to July 2025**

\$1.2M Federal Local Bridge Program

\$300K County Road & Bridge Funds

Rehabilitation of the existing pony-truss on Warrensburg Road just east of SR 257 including replacement of the floor system and repair of the truss. Bridge closed for about 4 months.

## 5 Bale Kenyon Road Improvements, Phase 2

**June to November 2025**

\$2.5M Orange Twp, \$500K OPWC; \$750K County TID

Widening and reconstruction of Bale Kenyon Road beginning at East Powell Road and extending north past Pine Ridge Drive. Project includes softening curves, pavement reconstruction, new curbs and gutters, a shared use path and drainage improvements. Utility relocation followed by closure to through traffic for about 5 months. Construction will be phased north and south of Nicoya Ct. to allow work zone resident access.

## 6 Worthington and Lewis Center Road Intersection

**June to August 2025**

\$3M Federal Safety Funds and Surface Transportation Funds

\$300K County Road & Bridge Funds

New peanut-shaped roundabout at Worthington and Lewis Center Road. Initial work will include utility relocation while maintaining traffic. Intersection will then close for 2 months with access maintained for work zone residences.

## 7 Steitz Road Widening (Harvest Point to Hyatts Road)

**July 2025 to June 2026**

\$1.8M County Road & Bridge; \$720K Developer Contributions

Pavement and shoulder widening, realignment of the S curve and drainage improvements on Steitz Road from Harvest Point to Hyatts Road. 1-2 month closure at the S curve, followed by reconstruction of the remaining section while maintaining one-way northbound traffic for about 5 months. Work will be suspended over winter 2025-26 and finished summer 2026.

## 8 State Route 3 and Lewis Center Road Intersection

**Summer 2025 to Summer 2026**

\$2M County Road & Bridge Funds

New turn lanes and a traffic signal at SR 3 and Lewis Center Road. Widening on SR 3 for turn lanes in 2025 with two-way traffic maintained. Widening on Lewis Center Road starting at new Worthington Road peanut-roundabout late 2025 or 2026. Work includes replacement of large culvert on Lewis Center east of SR 3 requiring full closure of east leg for 2 months.

## 9 Big Walnut Road and Tussic Street Intersection

**Summer / Fall 2025**

\$3.5M County Road & Bridge Funds

New single-lane roundabout at Big Walnut Road and Tussic St. including a shared use path on Big Walnut Road from Old 3C to Tussic and a sidewalk on Tussic Street south to Totten Springs Dr. Initial work will include utility relocation while maintaining traffic followed by 2 month closure at Tussic.

## 10 County Line Road Roundabouts

**Fall 2025 to Summer 2026**

\$9M State Economic Development Funds

New single lane roundabouts on County Line Road at 2 intersections to improve safety for increased commuter traffic to/from Intel area. Intersections closed sequentially for 2-3 months. Work coordinated with Licking County road upgrades.

- A. Fancher Road - circular roundabout
- B. Center Village/Duncan Plains - peanut shaped roundabout accommodating 5 legged intersection

## 11 Cheshire Road Roundabouts

**Summer 2026 to Summer 2027**

\$1.8M County Road & Bridge Funds

New single-lane roundabouts at 3 intersections on Cheshire Road. Sequential 2-3 month closures for each roundabout.

- A. Africa Road - peanut-shaped roundabout minimizing impact to Cheshire Market.
- B. Golf Course Road - circular roundabout includes tying Millstone Drive into east side of new roundabout.
- C. South Galena/Rome Corners - peanut-shaped roundabout accommodating 5 legged intersection.

## 12 Rome Corners and Dustin Road Intersection

**Summer 2026**

\$2M County Road & Bridge Funds

New single-lane roundabout with drainage upgrades about 1/4 mile east along Dustin Road. 2 month intersection closure with traffic maintained to work zone residences.

## 13 Peachblow and Piatt Road Intersection

**Summer 2026**

\$1.8M County Road & Bridge Funds

New single-lane roundabout. 2 month closure with traffic maintained to work zone residences. Utility work in 2025.

## 14 Hyatts and Section Line Road Intersection

**Summer 2026**

\$2M County Road & Bridge Funds

New single-lane roundabout. 2 month closure with traffic maintained to work zone residences. Utility work in 2025.

## 15 Shanahan Road from US 23 to North Road

**Summer 2026 to Summer 2027**

\$4M County, Township Funds and Developer Contributions

Widening to a 3-lane section with a shared use path on the south side of the road. One-way traffic maintained during construction. Utility work late 2025 to summer 2026.

## 16 Home Road Grade Separation over CSX/NS Railroads 2026 to 2027

\$17M County Road & Bridge Funds

New bridge on the Home Road extension over the CSX and NS railroads, connecting to the new roundabout on Lewis Center Road near Evans Farm. Includes a shared use path on the bridge over the railroad. No traffic impacts during construction.