

Lower Paxton Township Authority
Construction Traffic Update for Weeks of May 24 and May 31

1. Eastern Linglestown Area- Mini Basins BC-2A,2B,2C,5B

- **Project Location:** [See map](#)
- **Impacted Streets (this period):** N. Blue Ribbon (Locust Street to Blue Ridge Avenue), Pine and Catherine (east of N. Blue Ribbon), Rockford Heights and Englewood Heights.
- **Contractor(s):** DOLI Construction Corporation
- **LPT Field Contact:** Eric Morgan (717-554-9052) or Tim Nolt (717-278-5423).
- **Nature of Work:** Sanitary sewer replacement, culvert replacement, driveway and street paving, lawn restoration and concrete restoration.
- **Additional Notes:** Sewer replacement work will continue on N. Blue Ribbon Avenue and Pine and Catherine Streets east of N. Blue Ribbon. Asphalt paving restoration work will begin in Rockford Heights during the next period and access to these areas could require coordination. Streets include Rockford Drive, Russell Drive, Arnold Drive, Leeds Court, Cardigan Court, Lockwood Court, Norwich Court, and Derby Court. **DOLI will continue installation of a new box culvert on Wenrich Street in the location shown in Figure 1 below. Wenrich Street will remain closed for the next two weeks. Figure 2 shows the detour route for this closure in blue.**



Figure 1: Wenrich Street Culvert Replacement

**Lower Paxton Township Authority
Construction Traffic Update for Weeks of May 24 and May 31**




Figure 2: Wenrich Street Detour Route

Lower Paxton Township Authority
Construction Traffic Update for Weeks of May 24 and May 31

2. Devonshire Area- Mini Basins BC-7A,7B,7C,7D,8C,8D

- **Project Location:** [See map](#)
- **Impacted Streets (this period):** Meadowbrook Drive
- **Contractor(s):** Lower Paxton Township I/I Crew and Cumberland Masonry Inc.
- **LPT Field Contact:** Glenn McCoy (717-554-9045) or Jim Wetzal (717-554-9051).
- **Nature of Work:** Sanitary sewer testing, building sewer replacement.
- **Additional Notes:** Private sewer testing and replacement work will take place on Meadowbrook Drive between Oak Avenue and Timber Lane. All work will take place Monday through Friday from 6:30 am to 2:30 pm. The Crew will maintain access to properties on Meadowbrook Drive and allow school buses and refuse trucks through the work zone.

3. Twin Lakes-Union Deposit Road- Mini Basin SC-2B

- **Project Location:** [See map](#)
- **Impacted Streets (this period):** Springtop Road, Twin Lakes Drive, and Sweetbrier Drive.
- **Contractor(s):** Granite Inliner LLC- Musson Brothers Inc.
- **LPT Field Contact:** Eric Morgan (717-554-9052) or Tim Nolt (717-278-5423).
- **Nature of Work:** Sanitary sewer trenchless lining
- **Additional Notes:** Lane restrictions and closures are anticipated on the roads above during this period. Work will generally take place Monday through Friday from 7:00 am to 4:00 pm. The Crew will maintain access to properties and allow school buses and refuse trucks through the work zone. Detours will be established for all closures.