


**Lower Paxton Township Authority**  
**Construction Traffic Update for Weeks of March 16 and March 23**

**1. Eastern Linglestown Area- Mini Basin BC-2A,2B,2C,5B**

- **Project Location:** [See map](#)
- **Impacted Streets (this period):** Amy Drive, Florence Drive, Harrise Drive and Nassau Road. See construction status update map below.
- **Contractor(s):** DOLI Construction Corporation
- **LPT Field Contact:** Eric Morgan (717-554-9052) or Tim Nolt (717-278-5423).
- **Nature of Work:** Storm and sanitary sewer replacement
- **Additional Notes:**
  - Week of March 16: Anticipated closures include Amy Drive (Sunny Drive to Oak View Drive) and Florence Drive. Detours will be in place as necessary.
  - Week of March 23: Anticipated closures include Florence Drive, Nassau Road and Harrise Drive. Detours will be in place as necessary.
  - Work will take place during the hours of 6:30 am and 5:00 pm Monday through Thursday. All roads will be reopened at the end of each working day. Contractor will be required to maintain access to properties and allow school buses and refuse trucks through the work zone. Some coordination could be required at times.
  - Suez Water is relocating its existing facilities in this area as part of a separate contract which might require other road closures. Contact JLB Construction for additional information.

**Construction Status Update Map-Copy**



2. **Twin Lakes-Union Deposit Road- Mini Basin SC-2B**

- **Project Location:** Twin Lake Park, Twin Lake Park South, Pleasant Road, Union Deposit Road from Pleasant Road to Newside Road.
- **Impacted Streets (this period):** Springtop Drive
- **Contractor(s):** Lower Paxton Township I/I Crew
- **LPT Field Contact:** Glenn McCoy (717-554-9045) or Jim Wetzel (717-554-9051).
- **Nature of Work:** Sanitary sewer replacement
- **Additional Notes:** Springtop Drive will be closed from Galion Street to Sweetbrier Drive. A detour will be in place during the hours of 6:30 am and 2:30 pm Monday through Friday. All roads will be reopened at the end of each working day. Crew will be required to maintain access to properties and allow school buses and refuse trucks through the work zone.