						Planning		Start Project		Construction / Installation		
								-				
	Month Jan.	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.
Parks & Recreation Master Plan		\$79,990	Waren		ividy	June	July	Aug.	Jehr.	000	1404.	
~ The Master Plan will provide a stru	ateaic actic		italize and de	evelon the exis	ting nark s	istem					1	
	negie action	in plain to revi	\$120,838			510111.						
Kings Crossing Park - Playground	· day 2 E 8 E	- 12 ur plausti										
New Playground Structure to inclu	de: 2-5 & 5	-12 yr piaysu		wing sets	8							
Lamplight Park - Playground			\$76,458									
New Playground Structure to inclu	ıde: 5-12 yr	playstructure	and swing s	ets	8							
Centennial Park - Playground			\$133,148									
~ New Playground Structure to inclu	ıde: 2-5 & 5	-12 yr playstr	ucture and s	wing sets								
Centennial Park - Gaga Ball Pit			\$0									
~ An Eagle Scout project to complim	ient the nev	м playground	structure.									
Koons Park - Gary Lowe Fencing			\$30,000									
~ Replacement fencing at the pony f	field located	d along Balth	aser Street.		8							
				\$159,680								
Brightbill Park - Basketball Court ~ Renovation of the 3 courts.						I						
											\$25 000	
Koons Park - Public Water											\$25,000	
~ The main water source will be con	verted from	i well to publi	ic water.								ă (<u>1111)</u>	8
Brightbill Park - Storage / Restroon	n							\$300,000				1
~ Provide updated ADA handicapped	d-accessible	e Restrooms a	ind increase :	storage facility	y to accomr	nodate parl	k programm	ning.				
Kohl Park - Happy Tails Dog Park								\$26,500				
~ Enhance the dog park with play st	ructures an	id provide an	additional er	ntrance to allo	w for grass	maintenan	ice.					
George Park - Possibility Place							TBD					
~ Revitalize the playground through	general m	aintenance ar	nd repairs.				2			8		
Hodges Heights Park									TBD			
Houges Heights Park											1	,

~ Redesign of park; future costs to be determined based on future land assessment.