

"Initial Meeting"

Consultation

Client Selections (Appliances, Tile, Paint, Trim, Doors & Etc.)

Design and Budget Consultation

Contract

Permits/Surveys/Inspections

"Selections/Orders"

Deposit and Ordering of Selections (Made During Signing Of Contract)

Walk Thru and Take Off Order

"Construction"

Excavation

Demo

Frame

Rough-Ins

Insulation

Drywall

Paint

Floor

Tile

Cabinets

Final Trim

Punchlist