

Mason Sand, 5 tons @ 9.00/ton: 45.00

Two Scoreboard Signs (4'x8' ea.) @ \$249.00 ea: \$499.00

TOTAL ESTIMATED MATERIALS COST IS \$2,447.16
PER COURT OR \$7,341.50 FOR THREE COURTS.

Does not include clay, grass, loam, benches or lights. For
lights, estimate \$4450.00 (12 poles total for three courts).

LABOR

Mark Fogg Comment: OMG ! LOL! 1983???

I Foreman \$14.08/hr. \$112.64/day

I Bucket Operator 10.84/hr. 86.72/day I Working Foreman
11.50/hr. 92.00/day

2 Skilled Laborers

(cement finishers) 10.40/hr.

83.20 x 2: 116.40/day

I Machine Operator 9. I l/hr. \$ 72.88/day

TOTAL ESTIMATED LABOR COST IS \$1,805.20 PER
COURT OR \$5415.60 FOR THREE COURTS.

Based on \$530.64 for the first day and \$318.64 for every
day thereafter. Approximate project duration is one week
per court.

TOTAL ESTIMATED COST OF MATERIALS AND
LABOR PER COURT: \$4,252.36 x 3 COURTS =
\$12,757.08

(This cost sheet submitted courtesy of Rita Coppola, Senior
Park Planner, Forest Park, Springfield, Massachusetts.)

History | Top FAQ | Bocce\$quipment & Accessories | Rules
| For Kids | Mom & Rico's Specialty
Market | Italian Specialty Items | About Rico Daniele |
HOME
