

BALI, INDONESIA

MILESTONE CONSTRUCTION PROJECT


MORE THAN A BUILDERS
WE'RE YOUR TRUSTED
PARTNERS.

www.asentaproject.com

**ASENTA
PROJECT**



PROJECT TIMELINE



ASENTA PROJECT
MORE THAN A BUILDERS - WE'RE YOUR TRUSTED PARTNERS.

숙성이고 나발이고
좋은고기가 맛있습니다.

인도네시아
짐바란점

목구멍



특오
목접
살살

INITIAL STAGE

1. GET THE COMPLETE DOCUMENT FOR CONTRACTOR

CLIENT SEND COMPLETE DOCUMENT FOR ASENTA MAKE A QUOTATION (CONSTRUCTION DRAWING, MATERIAL SPECIFICATION, SOIL TEST, TOPOGRAPH,ETC)
(1-7 DAYS DEPEND ON THE CLIENT)

2. PROPOSAL SUBMISSION :

ASENTA SUBMITS A PROPOSAL TO THE CLIENT, OUTLINING THE SCOPE OF WORKS, COST AND TIMELINE
(7-21 DAYS DEPEND ON HOW BIG/COMPLEX THE PROJECT)

3. DISCUSSION AND NEGOTIATION

THE CLIENT AND ASENTA DISCUSS AND NEGOTIATE THE PROPOSAL TO ENSURE MUTUAL UNDERSTANDING AND AGREEMENT
(1-7 DAYS IF NEED A REVISION)

4. CONTRACT SIGNING

AFTER REACHING AN AGREEMENT, THE CLIENT AND ASENTA SIGN A CONTRACT OUTLINING THE TERMS AND CONDITIONS OF THE PROJECT
(1 DAY)

ASENTA PROJECT

MORE THAN A BUILDERS - WE'RE YOUR TRUSTED PARTNERS.



EXECUTION STAGE

1. CONSTRUCTION WORK:

ASENTA PERFORMS THE CONSTRUCTION WORK ACCORDING TO THE AGREED-UPON PLAN. (ACCORDING TO THE AGREED PROJECT TIMELINE STATED IN THE CONTRACT)

2. MONITORING AND SUPERVISION:

ASENTA MONITORS AND SUPERVISES THE WORK TO ENSURE QUALITY, SAFETY, AND ADHERENCE TO TIMELINES. (ACCORDING TO THE AGREED PROJECT TIMELINE STATED IN THE CONTRACT)

3. PROGRESS REPORTING:

ASENTA PROVIDES REGULAR PROGRESS REPORTS TO THE CLIENT, HIGHLIGHTING MILESTONES ACHIEVED AND ANY ISSUES ENCOUNTERED. (ACCORDING TO THE AGREED PROJECT TIMELINE STATED IN THE CONTRACT)



TESTING & HANDOVER STAGE

1. TESTING AND COMMISSIONING:

ASENTA CONDUCTS TESTING AND COMMISSIONING TO ENSURE THE WORK MEETS THE REQUIRED STANDARDS.

(7-30 DAYS DEPEND ON HOW COMPLEX THE SYSTEM AT THE PROJECT)

2. HANDOVER:

AFTER COMPLETING THE TESTING AND COMMISSIONING, ASENTA HANDS OVER THE WORK TO THE CLIENT.

(1 DAY)

3. INSPECTION AND ACCEPTANCE:

THE CLIENT INSPECTS THE WORK AND ACCEPTS IT, ENSURING IT MEETS THE CONTRACTUAL REQUIREMENTS.

(3-7 DAYS)

ASENTA PROJECT

MORE THAN A BUILDERS - WE'RE YOUR TRUSTED PARTNERS.



POST- EXECUTION STAGE

1. WARRANTY AND MAINTENANCE:

ASENTA PROVIDES WARRANTY AND MAINTENANCE SERVICES TO ENSURE THE WORK REMAINS IN GOOD CONDITION.

(6 MONTHS)

2. EVALUATION AND REVIEW:

THE CLIENT AND ASENTA EVALUATE THE PROJECT'S SUCCESS, IDENTIFYING AREAS FOR IMPROVEMENT AND LESSONS LEARNED.

(1-7 DAYS)

ASENTA PROJECT

MORE THAN A BUILDERS - WE'RE YOUR TRUSTED PARTNERS.



**BY UNDERSTANDING THESE STAGES AND
MILESTONES, CLIENTS AND ASENTA CAN WORK
TOGETHER EFFECTIVELY TO DELIVER
SUCCESSFUL CONSTRUCTION PROJECTS.**

ASENTA PROJECT
MORE THAN A BUILDERS - WE'RE YOUR TRUSTED PARTNERS.

