

This is the weekly update for the USH 12 Project (STH 50 to STH 67), Project ID 1080-12-70/72/73.  
(Week of May 2<sup>nd</sup>, 2022)

Anticipated construction completion: Fall 2023

## **Traffic Updates**

- **USH 12 will remain open in a bi-directional configuration. (Closures are weather dependent and subject to change)**
  - EB/WB USH 12 is reduced to one lane each direction between USH 50 (Lake Geneva) to CTH NN Interchange (Elkhorn) in the bi-directional configuration.
  - STH 120 On-Ramp to WB USH 12 Closure Continues
  - USH 12 EB Full Closure for Emergency Pavement Repairs will take place this Friday 4/29 – 8:30AM – 2:00PM.
- **Closure of Sheridan Springs Rd. Over USH 12 will continue until Mid-May**
- **Closure of Springfield Rd. over USH 12 will continue until Mid-June**

## **Current Construction Activities**

- Despite the wet and cold weather, the Stage 2 Traffic switch was completed on Monday 4/25/22.
- Asphalt milling has begun on the WB Lanes of USH 12.
- Sheridan Springs Rd. bridge work continues, crews anticipate pouring the concrete deck overlay this week.

## **Construction Activities for the week of May 2<sup>nd</sup>.**

- Asphalt milling and removals on the WB Side of USH 12 will continue all week.
- Concrete pavement patching is anticipated to begin mid to late week.
- Sheridan Springs Rd. bridge work will continue, crews will be finishing up the bridge then working on the roadway leading up to both East and West sides of the bridge.
- Springfield Rd. bridge work will be underway with concrete joint repair and deck repairs.