



MAY 20 – MAY 25, 2022 UPDATE #28

CLEANUP ACTIVITIES THIS WEEK

CANNON MINE PIT (CMP)

- Continued installing permanent fence around the CMP
- Completed seeding of the CMP

O'CONNOR DISPOSAL AREA (OCDA)

- Continued installing drainage swales and sediment pond to control surface water runoff in the OCDA
- Continued regrading fill material in the OCDA

PETERS MINE PIT (PMP)

- Continued to dig up and stockpile fill material from above the water table in the PMP
- Continued sampling and analyzing stockpiled fill material in the PMP
- Continued to reuse non-hazardous stockpiled fill as backfill for the PMP

INSPECTIONS AND MONITORING

- Continued inspecting silt fencing, hay bales and berms in all areas
- Continued air, vibration, wildlife, and settlement monitoring

CLEANUP ACTIVITIES NEXT WEEK

CANNON MINE PIT (CMP)

- Complete installing permanent fence around the CMP
- Begin removing temporary fence from around the CMP

O'CONNOR DISPOSAL AREA (OCDA)

- Begin initial seeding of the OCDA

PETERS MINE PIT (PMP)

- Continue to dig up and stockpile fill material from above the water table in the PMP
- Continue sampling and analyzing stockpiled fill material in the PMP
- Continue to reuse non-hazardous stockpiled fill as backfill for the PMP

INSPECTIONS AND MONITORING

- Continue inspecting silt fencing, hay bales and berms in all areas
- Continue air, vibration, wildlife, and settlement monitoring



Contact Information:

Joe Gowers

EPA Remedial Project Manager
(212) 637-4413
gowers.joe@epa.gov

Pat Seppi

EPA Community Involvement Coordinator
(646) 369-0068
seppi.pat@epa.gov

Immediate concerns regarding ongoing construction can also be referred to:

de maximis, inc.

(610) 435-1151 ext. 2

Additional Information:

www.epa.gov/superfund/ringwood-mines

Air Monitoring Reports:

<http://www.ringwoodnj.net/content/3886/21490/default.aspx>