



SEPTEMBER 23 – SEPTEMBER 29, 2022 UPDATE #45



CLEANUP ACTIVITIES LAST WEEK

CANNON MINE PIT (CMP)

- No activity

O'CONNOR DISPOSAL AREA (OCDA)

- Relocated waste tires from the PMP to a staging area in the OCDA

PETERS MINE PIT (PMP)

- Continued screening waste piles to prepare for disposing waste off-site
- Continued disposing screened waste material at approved disposal facilities off-site
- Continued soil grading around the PMP

INSPECTIONS AND MONITORING

- Continued inspecting/maintaining silt fencing, hay bales and berms used to control erosion in all areas
- Continued air, vibration, wildlife, and settlement monitoring

CLEANUP ACTIVITIES NEXT WEEK

CANNON MINE PIT (CMP)

- No activity

O'CONNOR DISPOSAL AREA (OCDA)


- No activity

PETERS MINE PIT (PMP)

- Continue disposing screened waste material at approved disposal facilities off-site
- Continue importing topsoil for the PMP
- Continue grading soil around the PMP

INSPECTIONS AND MONITORING

- Continue inspecting/maintaining silt fencing, hay bales and berms used to control erosion in all areas
- Continue air, vibration, wildlife, and settlement monitoring



Contact Information:

Joe Gowers

EPA Remedial Project Manager
(212) 637-4413
gowers.joe@epa.gov

Pat Seppi

EPA Community Involvement Coordinator
(646) 369-0068
seppi.pat@epa.gov

Immediate concerns regarding ongoing construction can also be referred to:

de maximis, inc.

(610) 435-1151 ext. 2