



**NOVEMBER 10 – NOVEMBER 18, 2022 UPDATE #52**



## CLEANUP ACTIVITIES LAST WEEK

### CANNON MINE PIT (CMP)

- Abandoned monitoring wells in CMP

### O'CONNOR DISPOSAL AREA (OCDA)

- Repaired monitoring well in OCDA

### PETERS MINE PIT (PMP)


- Completed seeding and planting trees in the PMP
- Completed installing gas monitoring wells in the PMP
- Completed access roads in the PMP
- Completed placement of boulders in PMP

### INSPECTIONS AND MONITORING

- Continued inspecting/maintaining silt fencing, hay bales and berms used to control erosion in all areas
- Continued air, vibration, wildlife, and settlement monitoring

## CLEANUP ACTIVITIES NEXT WEEK

- MAJOR CONSTRUCTION ACTIVITIES AT THE SITE WILL BE DISCONTINUED UNTIL SPRING 2023**
- Minor construction activities may be performed during the temporary shutdown period such as management and off-site disposal of tires, off-site disposal of drums of waste material, etc.
- Inspection and maintenance of silt fencing, hay bales and berms used to control soil erosion will continue throughout the shutdown period
- Weekly Construction Updates will resume when work resumes in 2023**



### Contact Information:

#### Joe Gowers

EPA Remedial Project Manager  
(212) 637-4413

[gowers.joe@epa.gov](mailto:gowers.joe@epa.gov)

#### Pat Seppi

EPA Community Involvement Coordinator  
(646) 369-0068

[seppi.pat@epa.gov](mailto:seppi.pat@epa.gov)

Immediate concerns regarding ongoing construction can also be referred to:

#### *de maximis, inc.*

(610) 435-1151 ext. 2