

Roadmap

2022 Q1

- Ⓜ Finishing the test stage for NFT launchpad project on Dingo Token platform.

- Ⓜ Announcing the world's first NFT launchpad + Mining Station DApp.

2021 Q4

- Ⓜ Starting the tests for NFT launchpad on Dingo Token platform.

- Ⓜ Updating regular burn program.

2021 Q3

- Ⓜ Launching NFT Mining Station DApp.

- Ⓜ Adding more exchange listings.

- Ⓜ Starting NFT Mining Station DApp bounty program.

- Ⓜ IOS app early beta, (wallet + earning Dingo with gaming)

- Ⓜ Creating an NFT marketplace with BakerySwap. (only for NFTs minted on Dingo Token)

2021 Q2

- Ⓜ Developing the website and communication channels such as Telegram, Twitter, Reddit.

- Ⓜ Finishing the test stage with the contract code and deploying it on Binance Smart Chain.

- Ⓜ Starting private sale for early adopters.

- Ⓜ Launching on PancakeSwap with locked liquidity.

- Ⓜ Submitting details for exchange listing