

# NOTICE TO PROCEED

Owner:	<u>City of Parma, Idaho</u>	Owner's Project No.:	<u></u>
Engineer:	<u>HECO Engineers</u>	Engineer's Project No.:	<u>PA24-0345</u>
Contractor:	<u>Suncore Construction and Materials, Inc.</u>	Contractor's Project No.:	<u></u>
Project:	<u>5th &amp; 6th Street Water System Improvements</u>		
Contract Name:	<u>5th &amp; 6th Street Water System Improvements</u>		
Effective Date of Contract:	<u>August 18, 2025</u>		

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on **November 19, 2025**, pursuant to Paragraph 4.01 of the General Conditions.

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work will be done at the Site prior to such date.

In accordance with the Agreement:

The number of days to achieve Substantial Completion is **100 days** from the date stated above for the commencement of the Contract Times, resulting in a date for Substantial Completion of **February 27, 2026**; and the number of days to achieve readiness for final payment is **120 days** from the commencement date of the Contract Times, resulting in a date for readiness for final payment of **March 19, 2026**.

Before starting any Work at the Site, Contractor must comply with the following:

**Attend preconstruction meeting and have provided all the required documentation.**

Owner: **City of Parma, Idaho**

By (signature): \_\_\_\_\_

Name (*printed*): Angie Lee

Title: Mayor

Date Issued:

Copy: Engineer