



✓ OST Tribal Security License: WLCC-ASG-00001

√ Trusted by: NASA, DOJ, CBP, VA, FEMA

Iecusoft™ Project Management Plan

PMBOK-Driven Precision | Real-Time Reporting | Veteran Discipline

Overview

Suite LL:03

Fort Wayne IN 46802

At lecusoft™, we execute every federal contract with disciplined precision, using the PMBOK® 7th Edition as our operational backbone. Our Project Management Plan (PMP) is tailored for federal mission environments, built around outcome-focused performance domains, and enforced through live ERP systems that provide **real-time oversight** for Contracting Officers (COs).

This is not theory. It is practice — structured, automated, and battle-tested.

1. Framework Alignment

Our PMP adheres to the eight PMBOK® Performance Domains:

✓ UEI: DC5CJM5A5EM6

✓ SDVOSB Verified on SAM.gov

Performance Domain	lecusoft™ Implementation
Stakeholder	COs receive read-only access to Monday.com dashboards for
	transparency and feedback loops.
Team	All personnel undergo trauma-informed, mission-first
	onboarding (CALM, SAVE, ASIST certified).
Development	Tailored PMBOK + Agile hybrid, leveraging predictive planning
Approach & Life Cycle	and adaptive incident response.
Planning	Work Breakdown Structures (WBS), Gantt charts, staffing
	matrices, and fiscal controls.
Project Work	Daily task logs, shift validation, and centralized PM briefings
	logged in real time.
Delivery	Output is tracked against intended VA/DoD/NASA outcomes.
	Deviations trigger escalation.
127 West Berry Street	CAGE Code: 8K8S7





www.iecusoft.com

KPIs, time stamps, performance audits—automated into the Measurement

ERP system.

Proactive risk mitigation with 3-tier escalation: Site \rightarrow PM \rightarrow Uncertainty

Executive (with CO visibility).

2. Scope Management

Every lecusoft[™] project begins with a **federal-facing Kickoff Meeting** to validate scope collaboratively with the CO. This includes:

- Deliverables validation
- Work Breakdown Structure (WBS) generation
- Roles and responsibilities alignment
- Entry into Monday.com with live task dependencies and baseline tracking

Change requests are logged, timestamped, and archived. No mission drift. No scope creep.

3. Schedule and Cost Control

We enforce a zero-slippage policy through:

- Gantt-based scheduling with integrated deadline buffers
- Real-time milestone alerts
- QuickBooks-integrated cost tracking for line-item compliance

All resource allocations are tied to:

- Federal Wage Determination data
- Labor Category match
- Historical pricing models across VA, DoD, and DHS



4. Resource and Team Coordination

Every team is selected based on:

- Federal Experience (VA, DoD, DHS)
- Cross-training capability
- Surge-readiness

Team management model includes:

- **Daily morning briefings** (logged in Monday.com)
- Weekly cross-functional huddles
- Executive compliance reviews

5. Communication & Stakeholder Engagement

- CO access to Monday.com boards live updates, logs, and reports
- Weekly status emails with KPI snapshots and incident log summaries
- Monthly executive briefings available on request (live or recorded)
- 24/7 incident escalation line real humans, federal experience

6. Quality Control Integration

Referencing our dedicated **Quality Control Plan**, this PMP includes:

- Three-tiered review model:
 - o Team Lead: Daily task verification
 - Project Manager: Weekly performance audits
 - o **Executive Officer:** Monthly inspections and risk analysis
- Automated compliance alerts for any deviation in SOP, credentialing, or coverage
- Corrective Action Plans (CAPs) initiated within 48 hours



lecusoft™

7. Risk and Issue Escalation Model

Every contract includes a predefined **3-Tier Escalation Path**:

- 1. Site Supervisor
- 2. Project Manager
- 3. Executive Officer with optional CO direct engagement

All risks are logged in the Monday.com issue register, tied to mitigation actions, outcomes, and timestamps.

8. Tailoring and Continuous Improvement

lecusoft™ applies **live tailoring** throughout the project lifecycle using:

- PMBOK tailoring model (Section 3.7)
- Weekly reviews of SOP alignment
- Real-time stakeholder feedback loop
- Post-project After Action Review (AAR) with CO participation optional

9. Real-Time Audit Trail

This is where we **lead the nation** in compliance innovation.

- COs can watch every shift, every guard, and every incident via Monday.com.
- All training logs, payroll entries, credential expirations, and SOP deviations are visible.
- We are the only federal contractor offering this level of real-time operational transparency.



lecusoft™

www.iecusoft.com

Mission-Aligned Closing Statement

At lecusoft™, project management is not an administrative function — it's a veteran-led act of national service.

We manage outcomes with precision. We track every dollar with accountability. We honor the mission because we lived it.