

Good Morning Everyone,

I wanted to get out an updated schedule for next week. You can see that we are moving into the 3rd of 3 phases.

08/05

Joint Seal Phase 2

- 05 North Woods
- 06 River Woods
- 07 Central Park
- 08 Fairways
- 09 Cherry Knoll
- 10 Meadowbrook
- Phase 1 Location 02 Country Acres
- Punch List 2023 Location Glengarry North

Saw Cutting Phase

- 11 Willow Homes
- 12 Pickwick
- 13 Windsor Park
- 14 Windemere
- 15 Sunflower

08/06

Joint Seal Phase 2

- 05 North Woods
- 06 River Woods
- 07 Central Park
- 08 Fairways
- 09 Cherry Knoll
- 10 Meadowbrook
- Phase 1 Location 02 Country Acres
- Punch List 2023 Location Glengarry North

Saw Cutting Phase 3

- 11 Willow Homes
- 12 Pickwick
- 13 Windsor Park
- 14 Windemere
- 15 Sunflower

08/07

Street Sweeper Phase 2

- 05 North Woods
- **06 River Woods**
- 07 Central Park
- 08 Fairways
- 09 Cherry Knoll
- 10 Meadowbrook

08/08

Concrete Removal Phase 3

- 11 Willow Homes
- 12 Pickwick

08/09

Concrete Removal Phase 3

- 13 Windsor Park
- 14 Windemere
- 15 Sunflower

08/10

Concrete Placement Phase 3

- 11 Willow Homes
- 12 Pickwick
- 13 Windsor Park

They will be back the week of 8/12 to finish pouring 14 Windemere and 15 Sunflower.

Please direct residents not to park on proposed or newly placed concrete repairs to prevent skipping any location due to a vehicle parked on a repair. So if there are pink paint marks on the pavement, please direct residents not to park over them.

As work is approaching in your sub please notify your residents if you have the ability to do so. Please give them the following information and reminders:

- Please note concrete must cure for about 5 days before it can be open to traffic, or an adjacent panel can be removed. Also, avoid walking or biking on the concrete for at least 24 hours.
- Please ask residents to park in drives instead of the street during construction, or park a good distance from the pavement improvements. They will be asked to move vehicles if they are in the way. A few days before the contractor starts,

a Spalding DeDecker inspector will paint the limits of repairs, then barrels will be dropped off by Cipparrone so residents will know if they are affected.

- Please ask that they have their lawn sprinkler systems turned off while work is occurring in front of their homes. The excess water can make the work more difficult for the contractor, especially if the water is filling open holes in the pavement.
- Tell residents not to drive through the concrete slurry that results from saw cutting concrete as it can make a mess of cars when splashed and is very difficult to get off.
- In the event of limited access to mailboxes, know that the USPS will hold mail at the post office if they cannot get to mail boxes.
- The contractor will assist in getting trash receptacles picked up at the end of the drive on trash day if driveways are blocked due to construction. This requires residents to have their trash out to the curb in a timely manner.
- Lastly, please remind residents that we understand the construction work may be inconvenient, but bear with us as we do the work and we will try to minimize the disruption and the time we are in each sub. Please slow down when going through construction areas since there may be workers present, or it may be down to 1 lane and you need to watch for oncoming traffic.