

Project Timeline

Month	May-23				Jun-23				Jul-23				Aug-23				Sep-23				Oct-23				Nov-23				Dec-23			
Week	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32
Bridge loan work	█	█	█	█	█	█																										
Crowdfund marketing and operational setup	█	█	█	█	█	█																										
Crowdfund legal work	█	█	█	█	█	█																										
Crowdfunding Live					█	█	█	█	█	█	█	█	█	█	█	█																
Crowdfunding sales work					█	█	█	█	█	█	█	█	█	█	█	█																
Crowdfunding money transfer									█	█	█	█	█	█	█	█	█	█	█	█												
Fund One legal work / PPM					█	█	█	█	█	█																						
Fund One setup (alpha innovations)									█	█	█	█	█	█	█	█																
Fund One money raise													█	█	█	█	█	█	█	█												
Fund one live																					█	█	█	█	█	█	█	█	█	█	█	█