REQUEST FOR ITEM TO BE PLACED ON AGENDA THOMPSON FALLS CITY COUNCIL

I, Wsti	Phone #							
request the following item be plathe 10 2025, Cit	ced on the agenda for y Council Meeting:							
Please give a brief description of the item to be discussed, approximate time you need and the results you would like to see.								
Information:								
Time: (0.00 pm								
Action: Water Project	Pay Application							

All agenda requests must be submitted by <u>Noon</u> on Wednesday before the Council Meeting.

tfl3557@blackfoot.net

From: Craig Erickson < cerickson@greatwesteng.com>

Sent: Tuesday, October 28, 2025 1:23 PM

To: Kelliann Barton (tfl3557@blackfoot.net); Russlyn Leivestad (tfallsmayor@blackfoot.net)

Cc: Carrie Gardner; Craig Erickson

Subject: Water Project - November Request for Funds

Attachments: GWE 37852_10-23-2025.pdf

Good afternoon, Rusti and Kelliann,

Please include the ARPA request for funds #15 on the agenda for the City Council meeting on November 10th. The following table summarizes the sources and uses of funds that the city will utilize to pay the Great West invoice number 37852. Except for the project progress report, all paperwork associated with this request is prepared and ready to be sent to you. However, I prefer to wait until next Wednesday, hoping that USDA Rural Development will be back to work by then, so that this information can be included in the report.

						Funding	Sources
Vendor	Invoice #	Invoice Date	Activity		Activity Amount	ARPA	City
Great West Eng	37852	10/23/25	Bidding	\$	19,200.00	\$19,200.00	
Great West Eng	37852	10/23/25	PreDesign	\$	5,077.28	\$ 5,077.28	
Great West Eng	37852	10/23/25	Final Design	\$	12,331.81	\$12,331.81	
Great West Eng	37852	10/23/25	Grant Admin	\$	1,916.00		\$1,916.00
Great West Eng	37852	10/23/25	ROW/Easement/ Permits	\$	856.00		\$ 856.00
Total					39,381.09	\$36,609.09	\$2,772.00

Carrie and I have also started drafting the ARPA extension request. Carrie will discuss the project status and schedule with Thompson Contracting, which will allow us to prepare a more accurate description of the project schedule and the amount of funding the city will request each quarter through June 30, 2026, from the ARPA grant. The city must include this information in its extension request.

Additionally, we will receive the application for payment from S&L Underground for the sewer project this Friday. Knowing the amount of S&L's request will enable us to advise you better if the city should request an extension of the ARPA grant agreement.

Please feel free to contact either Carrie or me if you have any questions.

Thank you,



Craig Erickson, CGW

Senior Funding Specialist

d: (406) 495-6189

c: (406) 399-0104

2501 Belt View Drive Helena, MT 59601



This message has been sent to you as the official business of Great West Engineering. This e-mail and any attachments may be considered confidential. If you are not the intended recipient, please be advised that you are legally prohibited from retaining, using, copying, distributing, or disclosing this information. If you have received this communication in error, please reply to the sender and then immediately delete it. I appreciate your cooperation.

	ATE OF MONTANA ENDOR INVOICE		COMPLETE VENDOR INVOICE FOR REIMBURSEMENT ATTACH COPIES OF SUPPORTING DOCUMENTATION SIGN AND DATE BELOW BEFORE SUBMITTING TO DNRC FOR REIMBURSEMENT						
City	S NAME AND ADDI of Thompson Falls PO Box 99 pson Falls, MT 5987	DNRC-CARDD PO Box 201601 Helena, MT 59620-1601							
Grant Agreement #	AMC-23-0	068	Project Name	Thompson Falls Water Distribution S					
DNRC Grant Manager			Claim Number	Fifteen (15)					
QUANTITY	DESCRIPTION (OF GOODS D	DELIVERED OR SER	RVICES RENDERED		AMOUNT			
1 1 1	Vendor Great West Eng Great West Eng Great West Eng	Invoice Number 37852 37852 37852	Dates of Service 9/21/25-10/18/25 9/21/25-10/18/25 9/21/25-10/18/25	Task Description Bidding Preliminary Design Final Design	\$ \$ \$	19,200.00 5,077.28 12,331.81			
				GRAND TOTAL	\$	36,609.09			

			I certify that this invoice is correct in all respects and that payment has not been received.				
			Russlyn Leivestad				
DNRC		Person) Date Processed					
Authorized		Vendor's					
Date		Signature					
Date		Title	Mayor				



ARPA Water & Sewer Infrastructure Grant Program 2025 Progress Report Form

General Information

Subrecipient Entity: Thompson Falls, City of

Project Title: Thompson Falls Water Supply, Storage, and Distribution System Improvements

Grant Agreement Number(s): AMC-23-0068

Grant Term End Date(s): November 30, 2025

Form Preparer Name: Craig Erickson

Form Preparer Phone: (406) 399-0104

Form Preparer Email: cerickson@greatwesteng.com

Reporting Period: August 17, 2025 – October 2, 2025

Provide a beginning and end date. Example: January 1, 2024 - March 31, 2024.

Quarterly Report Type

X Progress Report with Reimbursement Request.

Progress Report without Reimbursement Request.

Final Reports – Do not use this form. See <u>Progress Reports</u>, <u>Amendments</u>, <u>and Closeout</u> on the ARPA Grant Management page for instructions on how to complete your Final Report.

Required Report Attachments

Check to indicate the required attachments are included with this report.

X Updated Schedule Form is included with this report (REQUIRED).

The schedule form should be an accurate reflection of the status of the project, including bid and construction information. The schedule you are attaching must be appropriate given the Grant Term End Date in the grant agreement (or executed grant amendment).

X Updated Uniform Budget Tracking Spreadsheet is included with this report (REQUIRED).

Include an updated budget spreadsheet that reflects current and previous expenditures on the grant(s). The tracker should be accurate through the end of the reporting period and include all incurred expenditures for all funding sources regardless of whether a reimbursement is requested. Attachment B – Budget in the grant agreement (or executed grant amendment) must match the current project budget you are attaching.

Sam.Gov Expiration: 01/03/2026

Progress Reporting

1. Grant Activities this Reporting Period (REQUIRED)

List project tasks outlined in Attachment A – Scope of Work in the grant agreement (or executed grant amendment). Summarize activities that occurred under each task during the reporting period, including tasks with no activity. Provide an overview of progress on the overall project. Indicate tasks completed.

Example

- Deliverable: Installation of 1900 linear feet of 8" water main. Update: Installation in 80% complete.
- Deliverable: Replace existing well pumps and controls. Update: No activity this quarter.

The following scope of work will help address the deficiencies of the wastewater system. This scope of work is the object of the ARPA grant. It will use ARPA Competitive Grant funds for professional services, construction, and engineering-basic services associated with the following activities. Activities include:

• Deliverable: Drill a new source well to provide an additional 500 gallons per minute capacity.

Update: Construction is 0% complete

- The plans and specifications have been sent along with a PWS-6 Report to DEQ. DEQ has commented, and Great West is now preparing the city's response to the comments. The project is expected to be ready for bid by the end of October.
- Deliverable: Construct a new 400,000-gallon prestressed concrete tank adjacent to the Jefferson Tank site.
 - Update: Construction of the Phase 1 project (tank) is 0% complete.
 - The city opened bids on September 30th. It received nine bids, and the project manager will issue her recommendation to award the construction contract to Thompson Contracting, Inc. of Libby, pending concurrence from RD and DEQ.
- Deliverable: Replace 12 blocks of undersized and leaking water main with approximately 8,200 lineal feet of new eight-inch (8) PVC water main.

Update: Construction of Phase 1 and Phase 2 is 0% complete.

- Construction of the Church Street Main Replacement is 100% complete. It accounts for approximately 10% of this deliverable.
- The city opened bids for the Phase 2 project (Distribution System) on September 30th. It received nine bids, and the project manager has issued her recommendation to award the construction contract to Thompson Contracting, Inc. of Libby, pending RD's concurrance.
- Deliverable: Replace 3,200 linear feet of eight (8) inch water main loop on Golf Street.

Update: Construction is 0% complete.

- Deliverable: Replace 2,500 linear feet of eight (8) inch transmission main from the well site to Ashley Tank. **Update: Construction is 0% complete.**
- Deliverable: Install associated valves, fittings, five (5) air release/blowoffs, and six (6) new fire hydrants, *Update: Installation is 0% complete.*
- · Deliverable: Replace 26 new service lines.

Update: Replacement is 0% complete.

Deliverable: Replace 570 lineal feet of one-inch service line.

Update: Replacement is 0% complete

Deliverable: Replace 26-meter pits.

Update: Replacement is 0% complete

Problems or Concerns (REQUIRED) Discuss any problems or concerns that have arisen (e.g., problems with the schedule, subcontractors, or budget items). Include steps underway to alleviate problems.
The shutdown of the federal government could further delay the project's construction.

The shutdown of the federal government could further delay the project's construction.							

2. Next Reporting Period's Grant Activities (REQUIRED)

List project tasks outlined in Attachment A – Scope of Work in the grant agreement (or executed grant amendment). Summarize activities that will occur next quarter under each task, including tasks with no expected activity. Indicate tasks expected to be completed.

On November 5, 2025, Anna Miller, the Financial Advisor for the DNRC, sent a letter to Mayor Leivestad committing \$3,764,000 to the project. The State Revolving Fund (SRF) funds will only be utilized if the USDA Rural Development funding is withdrawn. Although this scenario is considered highly unlikely, having the SRF loan funds committed allows the city to proceed with awarding the construction contract to Thompson Construction, Inc. (TCI) of Libby. Project Manager Carrie Gardner has recommended that the city award the contract to TCI, and the Town Council may approve the contract at its meeting on November 10th.

If the Council authorizes Mayor Leivestad to sign the notice of award, the city will then execute the construction contract, schedule a pre-construction conference, and TCI will begin construction within 30 to 40 days.

Grant Agreement Review Checklist

Review the ARPA Grant Agreement(s) and executed grant amendment(s). Respond to the questions below.

1.	Reviev	v Agreement Section 2. Te	erm – Is the Term End [Date in	the grant agreement still appropriate for the project?
		YES – Term End Date in the agreement is appropriate to date.		\boxtimes	NO or NOT SURE – Contact your Grant Manager ASAP to explain. A grant amendment may be needed.
2.					sks/Deliverables) – Do the tasks/deliverables listed in amendment) accurately reflect the project to date?
		YES – Scope of Work in the agreement accurately refer to date.			NO or NOT SURE – Contact your Grant Manager ASAP to explain. A grant amendment may be needed.
3.					NRC ARPA grant funds and matching funds in the budget rately reflect the project to date?
		YES – The budget in the gaccurately reflects the pr			NO or NOT SURE – Contact your Grant Manager ASAP to explain. A grant amendment may be needed.
		al Report Attachments ures, articles, maps, or an		ed to	this quarter that you would like to include in the report.
		Verif	ication of Subr	ecip	ient Concurrence
		REQUIRED	only if Form Prepar	er is i	not from Subrecipient Entity
5	ubrecip	pient Contact Full Name:	Kelliann Barton		
	Su	brecipient Contact Title:	Clerk/Treasurer, City	of Tho	mpson Falls
	Sub	recipient Contact Email:	Tfl3557@blackfoot.ne	<u>et</u>	
	\boxtimes	The Subrecipient Conta with the information pr		iewed	this Progress Report and supporting documents and concurs
See	the Re	imbursements and Budget	Tracking tab on the D	NRC A	RPA Grant Management webpage for documents and

training videos.

ARPA Water & Sewer Infrastructure Grant Program Project Schedule

Use this document throughout the application and grant period to track the status of project milestones. Documentation associated with each milestone should be included in the ARPA application and/or submitted to the ARPA Grant Manager throughout the project.

Applicant/Subrecipient Entity Name: City of Thompson Falls

Project Title: Thompson Falls Water Supply, Storage, and Distribution System Improvements

	Applicable to Project? (Yes/No)	ESTIMATED Completion Date	ACTUAL Completion Date	Comments
ENGINEERING PROCUREMENT*				
Project Engineer procured and engineering contract executed.	Yes		June 21, 2021	
Other:				
PLANNING & DESIGN*				
Preliminary design document completed (PER or Tech Memo).	Yes		May 9, 2022	
DEQ Review: Plans and Specifications SUBMITTED to DEQ.**	Yes		May 28, 2025	
DEQ Review: Plans and Specifications APPROVED by DEQ.	Yes	June 2025		
Permit and/or other Agency Review: SUBMITTED for review.	Yes		May 28, 2025	USDA Rural Development's review of plans & specs
Permit and/or other Agency Approval: APPROVAL received.	Yes		Sept 25, 2025	
Water Rights finalized.	Yes			
Site Title Opinion, Right-Of Way, Land Purchases finalized.	Yes	October 6, 2025		
MEPA/NEPA complete or MEPA checklist submitted to DNRC.				
Other:				
PROJECT BIDDING				
Bid document advertised.	Yes		September 2025	Bid opening held on September 30, 2025
Bid complete and construction contract executed.	Yes	October 2025		
Other:				
PROJECT CONSTRUCTION				
Construction start.	Yes	November 2025		
Construction complete.	Yes	August 2026		The estimated construction contract time is 180 days
Project closeout.	Yes	September 2026		
Other:				

^{*}Engineering Procurement and Design Phase tasks must be completed before Project Bidding and Construction Phase tasks.

^{**}DEQ Plans and Specifications Review Fee is waived for ARPA-Funded project. Indicate your project is ARPA funded on your DEQ submittal cover sheet to have the fee waived.

			EJCI	OC E	ingineering In	voi	ce Summary						
City of The	ompson Falls, MT									Invo	oice Number:		37852
	•									Invo	oice Date:		10/23/2025
										Due	Date:		11/22/2025
Drainat:	Thompson Falls Water System Im	nro	ements - CRC	Δ #1	10.760						ng Period:	9/	21/25-10/18/25
Project.	Includes updates associated with Amer				10.700	_		_		Dilli	ig r eriod.	- 0,	21/20 10/10/20
Exhibit C			Original Contract Amount		mendments		Revised Contract Amount	F	Paid To Date		Due This Invoice		Balance Remaining
	Preliminary Design Phase	\$	250,000.00	\$	-	\$	250,000.00	\$	244,922.72		5,077.28	_	-
S C	Final Design Phase	\$	235,000.00	\$	-	\$	235,000.00	\$	111,780.37		12,331.81	\$	110,887.82
Exhibit C Basic Services	Bidding Phase	\$	-	\$	48,000.00	\$	48,000.00	\$	28,800.00	\$	19,200.00	\$	235,784.85
xh Ba	Construction Phase	\$		\$	253,000.00	\$	253,000.00	\$	17,215.15	-		\$	34,000.00
ш о	Post Construction Phase	\$		\$	34,000.00	\$	34,000.00	\vdash		-		\$	34,000.00
	Subtotal	\$	485,000.00	\$	335,000.00	\$	820,000.00	\$	402,718.24	\$	36,609.09	\$	380,672.67
Exhibit C	Gubtotal	Ψ	400,000.00	Ψ	000,000.00	4	023,000.00	-	102,110.24	Ť	,	-	
RPR-2	Resident Project Representative (\$	-	\$	387,000.00	\$	387,000.00	\$	58,580.99			\$	328,419.01
KFK-Z	Subtotal	\$		\$	387,000.00		387,000.00	\$	58,580.99	\$	-	\$	328,419.01
	Captotal	Ť		Ť	, , , , , , , , , , , , , , , , , , , ,	_							
onal	Additional Services - GeoTech	\$	25,000.00			\$	25,000.00	\$	25,000.00	\$	-	\$	-
Additi	Additonal Services - Hydrogeo Analysis	\$	20,000.00			\$	20,000.00	\$	19,973.40			\$	26.60
EXIBIT C Additional Services	Additional Services - ROW & Easement	\$	20,000.00			\$	20,000.00	\$	4,795.20	\$	856.00	\$	14,348.80
8		\$	-	_		\$	-	_	00 100 05	\$	4.040.00	\$	4F C4F 7F
Θ	General Grant Admin	\$	76,000.00	\$	-	\$	76,000.00	\$	28,468.25	\$	1,916.00	\$	45,615.75 59,991.15
	Subtotal	\$	141,000.00	\$		\$	141,000.00	\$	78,236.85	\$	2,772.00	Φ	59,991.15
	Total Current Billing:	\$	626,000.00	\$	722,000.00	\$	1,348,000.00	\$	539,536.08	\$	39,381.09	\$	769,082.83
											MARK STORY		
	Summary												
	Basic Services	\$	485,000.00	\$	335,000.00	\$	820,000.00	\$	402,718.24		36,609.09	\$	380,672.67
	RPR	\$		\$	387,000.00	\$	387,000.00	\$	58,580.99			\$	328,419.01
Add.	Services less Project admin	\$	65,000.00	\$	对于显示。	\$	65,000.00	\$	49,768.60			\$	14,375.40
as a series	Subtotal	\$	550,000.00		722,000.00	\$	1,272,000.00		511,067.83		37,465.09		723,467.08
	Project administration	\$	76,000.00	\$		\$	76,000.00	\$	28,468.25	\$	1,916.00		45,615.75
	Total	\$	626,000.00	\$		\$	1,348,000.00	\$	539,536.08	\$	39,381.09	\$	769,082.83
	Funds Difference		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
Is the % o	of RPR fees claimed in line with t	he t	otal % of Con	stru	ction complet	ted	?	-	YES/NO	(If I	VO, explain on	atta	ched sheet)
								F	Circle One				
	Carrie Grandon												
Sub	omitting Engineer's Signature				Owner's Appr	ova	l Signature					_	
		1		1		1		1					



2501 Belt View Drive Helena, MT 59601

Phone: (406) 449-8627

City of Thompson Falls P.O. Box 99 Thompson Falls, MT 59873 Invoice number

37852

Date

10/23/2025

Project 1-21204 THOMPSON FALLS ON-CALL

2021

Professional Services from September 21, 2025 through October 18, 2025

		Amount			
63-13 Task Order No. 4 - Water System PER Up	- date				
10.4-13 Bidding					
	Contract Amount	48,000.00			
	Percent Complete	100.00			
	Prior Billed	28,800.00			
	Total Billed	48,000.00			
			Current Billed		19,200.00
10.5-13 Construction					
	Contract Amount	253,000.00			
	Percent Complete	6.80			
	Prior Billed	17,215.15			
	Total Billed	17,215.15			
			Current Billed		0.00
10.7-13 Post-Construction					
	Contract Amount	34,000.00			
	Percent Complete	0.00			
	Prior Billed	0.00			
	Total Billed	0.00			
			Current Billed		0.00
			Subtotal		19,200.00
			Total		19,200.00
ask Order No. 4 - Water System PER Update				_	
Preliminary Design					
Professional Fees					
					Billed
			Hours	Rate	Amount
Designer			0.25	145.00	36.25
Engineer 4			1.50	194.00	291.00
Reimbursables					
					Billed
Poisson F			Units	Rate	Amount
Project Expenses				_	4,750.03
		Phase sub	ototal		5,077.28

Task Order No. 4 - Water System PER Update

Final Design

Finai Design				
Professional Fees				
			_	Billed
	_	Hours	Rate	Amount
Project Coordinator		1.00	115.00	115.00
Engineer 2		4.00	160.00	640.00
Engineer 4		17.00	194.00	3,298.00
Engineer 5		4.00	217.00	868.00
Reimbursables				
				Billed
	_	Units	Rate	Amount
Project Expenses				1,165.77
Consultant				
			1-0000	Billed
	-	Units	Rate	Amount
HydroSolutions, Inc.			-	6,245.04
	Phase subtotal			12,331.81
Grant Administration				
Professional Fees				
				Billed
	_	Hours	Rate	Amount
Project Administrator		0.50	152.00	76.00
Certified Grant Writer 2		10.00	184.00	1,840.00
	Phase subtotal			1,916.00
Right-of-Way Easements/Permits				
Professional Fees				
				Billed
	_	Hours	Rate	Amount
Engineer 2		0.50	160.00	80.00
Engineer 4		4.00	194.00	776.00
	Phase subtotal		-	856.00
Task C	Order No. 4 - Water System PER Update subtotal		-	20,181.09
, don't	**************************************			
			-	20 204 00

Invoice total

39,381.09

Invoice Summary

Description	Contract Amount	Percent Complete	Prior Billed	Total Billed	Remaining	Remaining Percent	Current Billed				
63-13 Task Order No. 4 - Water System PER Update											
63.1-13 Study & Report Phase	30,000.00	100.00	29,998.99	29,998.99	1.01	0.00	0.00				
63.2-13 Preliminary Design	250,000.00	100.00	244,922.72	250,000.00	0.00	0.00	5,077.28				
63.3-13 Final Design	235,000.00	52.81	111,780.37	124,112.18	110,887.82	47.19	12,331.81				
10.4-13 Bidding	48,000.00	100.00	28,800.00	48,000.00	0.00	0.00	19,200.00				
10.5-13 Construction	253,000.00	6.80	17,215.15	17,215.15	235,784.85	93.20	0.00				
63.6-13 Resident Project Representative	387,000.00	15.14	58,580.99	58,580.99	328,419.01	84.86	0.00				
10.7-13 Post- Construction	34,000.00	0.00	0.00	0.00	34,000.00	100.00	0.00				

Invoice number Date

37852 10/23/2025

Invoice Summary Current Percent Prior Total Remaining Contract Amount Complete Billed Billed Remaining Percent Billed Description 63-13 Task Order No. 4 - Water System PER Update 0.00 12,497.75 2.25 0.02 99.98 12,497.75 63.8-13 Grant Writing -12,500.00 **MCEP Application** 0.00 4,494.00 6.00 0.13 63.9-13 Grant Writing -4,500.00 99.87 4,494.00 **DNRC Application** 63.10-13 RD Funding 99.57 4,978.25 4,978.25 21.75 0.44 0.00 5,000.00 Application 23.50 0.47 0.00 99.53 4.976.50 4.976.50 63.11-13 RD 5,000.00 **Environmental Report** 39.98 28,468.25 30,384.25 45,615.75 60.02 1,916.00 76,000.00 63.12-13 Grant Administration 0.00 0.00 0.00 100.00 25,000.00 25,000.00 63.13-13 Geotechnical 25,000.00 **Analysis** 63.14-13 Right-of-Way 28.26 4,795.20 5,651.20 14,348.80 71.74 856.00 20,000.00 Easements/Permits 26.60 0.13 0.00 19,973.40 99.87 19,973.40 63.15-13 20,000.00 Hydrogeologic Assessment 39,381.09 Subtotal 1,405,000.00 45.26 596,481.57 635,862.66 769,137.34 54.74 769,137.34 54.74 39,381.09 635,862.66 1,405,000.00 45.26 596,481.57 Total **Aging Summary** Over 90 Over 120 Current Over 30 Over 60 Invoice Number Invoice Date Outstanding 12,717.75 37302 08/26/2025 12,717.75 09/25/2025 55,201.13 55.201.13 37492 10/23/2025 39,381.09 39,381.09 37852 0.00 0.00 0.00 12,717.75 Total 107,299.97 94,582.22

Payments are due within 30 days of the invoice date. Invoices that are past-due will incur interest charges. Thank you.

Secure online payment processing for this invoice via ACH or credit card is available at https://www.billandpay.com/go/greatwesteng

Court Code Abbreviations

Criminal

Case Type:

CR

CV Civil SM Small Claims

SW Search Warrant TK

Ticket

Case Subtype:

CA Credit Agency CO Contract

LT Landlord/Tenant OP Order of Protection

OT Other Civil (non-domestic)

Citations:

45-5 Crimes - Against the Person 45-6 Crimes - Against Property

45-7 Crimes - Offences Against Public Administration

Crimes - Offences Against Public Order 45-8

User: CUC710

Monthly Case Statistics October 2025

All cases Pending as of	October 2025			
Туре			Subtype	Count
Civil	30			
			Landlord/Tenant	1
			Order of Protection	28
			Other	1
Criminal	7			
				7
Search Warrant	3			
				3
Ticket	123			
				123
			Total:	163
All cases Pending as of	November 2025			
Туре			Subtype	Count
Civil	30			
			Landlord/Tenant	1
			Order of Protection	28
Criminal	7		Other	1
Cilillinai	,			7
Search Warrant	3			,
				3
Small Claims	1			
			Small Claims	1
Ticket	106			
				106
			Total:	147
All cases filed in	October 2025			-
Type Civil			Subtype	Count
CIVII	1		Order of Protection	4
Small Claims	1		Order of Protection	1
	·		Small Claims	1
Ticket	26			·
				26
			Total:	28
All cases disposed in	October 2025			
Туре			Subtype	Count
Civil	1			
			Order of Protection	1
1:01 PM		1	of 2	11/6/2025
				11/0/2023

User: CUC710

Monthly Case Statistics October 2025

Type			Subtype	Coun
Ticket		46		
				46
			Total:	47
Orders filed in	October 2025			
		Туре		Coun
Amended Order of Pr				1
Temporary Order of F	Protection			
			Total:	2
Orders disposed in	October 2025			
Ту	ре			Coun
Amended Order of Pr	otection	Granted		1
Temporary Order of F	Protection	Granted		1
			Total:	2
			Hearing Results	
Result	Type		Subtype	Coun
Continued by Defendant/Responde	nt			
	Ticket			2
			Result Total:	2
Hearing Held				
	Civil		Order of Protection	1
	Ticket			26
Haarina Hald			Result Total:	27
Hearing Held - Continued by Prosecution				
Trocodulon	Ticket			1
			Result Total:	1
Hearing Not Held				
	Ticket			40
			Result Total:	40
Paid				
	Ticket			18
			Result Total:	18
			Report Total:	88

of

Monthly Activity Report

October 2025 Citations and Non-Citations By Issued Date Financial Type: Fines and Fees Cases With and Without Disposition

Citations	Last Month	This Month	Change	Last YTD	This YTD	Change
45-5	0	0	0	3	3	0
45-6	1	0	-1	3	12	9
45-7	0	0	0	2	3	1
45-8	0	0	0	11	4	-7
DRUG OFFENSES	0	0	0	1	0	-1
DUI	1	1	0	2	8	6
ORDINANCE	2	3	1	29	21	-8
PARTNER/FAMILY MEMBER ASSAULT	2	0	-2	2	4	2
SEATBELT	3	0	-3	2	7	5
SPEEDING	47	15	-32	160	207	47
TRAFFIC	25	13	-12	124	133	9
Totals:	81	32	-49	339	402	63
Non-Citations						
TRAFFIC	0	0	0	1	0	-1
Totals:	0	0	0	1	0	-1
Fines and Fees						
Contempt	0.00	0.00	0.00	160.00	0.00	(160.00)
Cost of Prosecution	0.00	0.00	0.00	50.00	0.00	(50.00)
Court Costs	0.00	0.00	0.00	185.00	185.00	0.00
Fine	1,717.50	1,985.50	268.00	26,652.50	21,328.00	(5,324.50)
Law Enforcement Academy	435.00	350.00	(85.00)	2,725.00	2,830.00	105.00
Misdemeanor Surcharge	690.00	550.00	(140.00)	4,080.00	4,450.00	370.00
Prosecution Fee	0.00	50.00	50.00	0.00	300.00	300.00
Technology Surcharge	405.00	360.00	(45.00)	2,370.00	2,655.00	285.00
Victim Restitution	12.50	12.50	0.00	557.85	2,911.45	2,353.60
Victim Witness Admin Fee	0.00	3.00	3.00	19.00	10.00	(9.00)
Victim Witness Surcharge	0.00	92.00	92.00	958.50	460.00	(498.50)
Totals:	\$3,260.00	\$3,403.00	\$143.00	\$37,757.85	\$35,129.45	\$(2,628.40)

1

1

User: CUC710

Citation By Officer
From 10/01/2025 to 10/31/2025
All Officers
All Revisions; All Statutes
Sorted By: Citation
All Case Types and Sub-Types
All Clerks

Officer:	Derry, Michae	l					
Finding:							
Citation	Issued	Charge	Plea			Fine	Case
13343	10/4/2025	202401/61-8-310(1) 202401				0.00	TK-795-2025-000030
13344	10/5/2025	202401/61-8-310(1) 202401				0.00	TK-795-2025-00003(
135545	10/26/2025	202401/61-8-310(1) 202401				0.00	TK-795-2025-000031
Finding Totals	s:		Citation	3	Fines:	0.00	
Totals For:	Derry, Mich	nael	Citation	3	Fines:	0.00	

User: CUC710

Citation By Officer
From 10/01/2025 to 10/31/2025
All Officers
All Revisions; All Statutes
Sorted By: Citation
All Case Types and Sub-Types
All Clerks

Officer:

Nichols, Chris

Finding:

 Citation
 Issued
 Charge
 Plea
 Fine Case

 13234
 10/9/2025
 202401/61-8-329(1) 202401
 0.00 TK-795-2025-000030 202401

 Finding Totals:
 Citation 1 Fines: 0.00

Citation

Totals For:

Nichols, Chris

0.00

Fines:

1

of

User: CUC710

Citation By Officer
From 10/01/2025 to 10/31/2025
All Officers
All Revisions; All Statutes
Sorted By: Citation
All Case Types and Sub-Types
All Clerks

Officer:	Scott, Roy							
Finding:							_	
Citation	Issued	Charge		Plea				Case
13407	10/1/2025	202401/61-8-310(1) 202401					0.00	TK-795-2025-000030
13408	10/1/2025	202401/5.3B.4 202401					0.00	TK-795-2025-000030
13408	10/1/2025	202401/5.3B.8 202401					0.00	TK-795-2025-000030
13411	10/18/2025	202401/61-8-310(1) 202401					0.00	TK-795-2025-000031
13412	10/19/2025	202401/6.2.1 202401					0.00	TK-795-2025-000031
13413	10/19/2025	202401/61-8-302(1) [1] 202401					0.00	TK-795-2025-000031
13415	10/19/2025	202401/61-6-301(2) [1st] 202401	I				0.00	TK-795-2025-000032
13416	10/20/2025	202401/61-6-301(2) [1st] 202401	l				0.00	TK-795-2025-000032
13417	10/24/2025	202401/61-8-310(1) 202401					0.00	TK-795-2025-000032
13419	10/31/2025	202401/61-5-212(1)(b)(iii 202401	i)				0.00	TK-795-2025-000032
13419	10/31/2025	202401/61-8-1024(1) 202401					0.00	TK-795-2025-000032
13420	10/31/2025	202401/61-3-312 202401					0.00	TK-795-2025-000032
13420	10/31/2025	202401/61-6-302(2) [1st] 202401					0.00	TK-795-2025-000032
Finding Total	s:			Citation	13	Fines:	0.00	
Finding: B	ond Forfeited							
Citation	Issued	Charge		Plea			Fine	Case
13409	10/1/2025	202401/61-8-310(1) 202401					20.00	TK-795-2025-000030
13410	10/12/2025	202401/61-8-310(1) 202401					30.00	TK-795-2025-000031
1:04 PM			3	of 5				11/6/2025

User: CUC710

Citation By Officer
From 10/01/2025 to 10/31/2025
All Officers
All Revisions; All Statutes
Sorted By: Citation
All Case Types and Sub-Types
All Clerks

Officer:	Scott, Roy						
Finding:	Bond Forfeited						
Citation	Issued	Charge	Plea			Fine	Case
13414	10/20/2025	202401/61-8-310(1)				20.00	TK-795-2025-000031
		202401					
13418	10/27/2025	202401/61-8-310(1)				20.00	TK-795-2025-000032
		202401					
Finding To	tals: Bond Forfe	ited	Citation	4	Fines:	90.00)
Totals For:	Scott, Roy		Citation	17	Fines:	90.00)

5

1:04 PM

User: CUC710

Citation By Officer From 10/01/2025 to 10/31/2025 All Officers All Revisions; All Statutes Sorted By: Citation
All Case Types and Sub-Types
All Clerks

Officer:	Thornton, Jas	son					
Finding:							
Citation	Issued	Charge	Plea			Fine	Case
13427	10/21/2025	202401/61-8-310(1) 202401				0.00	TK-795-2025-000032
13428	10/23/2025	202401/61-8-310(1) 202401				0.00	TK-795-2025-000031
13428	10/23/2025	202401/61-6-301(2) [1st] 202401				0.00	TK-795-2025-000031
13429	10/30/2025	202401/61-8-344(3) 202401				0.00	TK-795-2025-000033
13430	10/30/2025	202401/61-6-302(2) [1st] 202401				0.00	TK-795-2025-000032
13431	10/30/2025	202401/61-8-310(1) 202401				0.00	TK-795-2025-000032
Finding Totals	:		Citation	6	Fines:	0.00	
Finding: Bo	nd Forfeited						
Citation	Issued	Charge	Plea			Fine	Case
13298	10/14/2025	202401/61-8-310(1) 202401				60.00	TK-795-2025-000031
13426	10/18/2025	202401/61-8-344(3) 202401				50.00	TK-795-2025-000031
Finding Totals	: Bond Forfe	ited	Citation	2	Fines:	110.00	
Finding: Gu	ilty						
Citation	Issued	Charge	Plea			Fine	Case
13297	10/4/2025	202401/61-8-1002(1)(b) [1st] 202401 Suspended Jail: Days: 10				800.00	TK-795-2025-000030
13300	10/16/2025	202401/61-8-310(1) 202401				30.00	TK-795-2025-000031
13300	10/16/2025	202401/61-5-212(1)(a)(i) [1] 202401				260.00	TK-795-2025-000031
Finding Totals	: Guilty		Citation	3	Fines:	1090.00	
Totals For:	Thornton,	Jason	Citation	11	Fines:	1200.00	
Report Totals:			Citation	32	Fines:	1290.00	
1:04 PM		5	of 5				11/6/2025
1.04 FIVI			Annual Control of the				11/0/2020

VIOLATION LIST FOR COUNCIL 11/6/2025

	Octobe	r	2025		
Violations Reported:		5			
Number of Certified Letters Sent:	6	0			
Number of Citations Issue	d:	0			
Arrangements Made for Compliance:		1			
Number of Officer/Police Admin/ Office Contact:		6			
Verbal warning given:		0			
Type of Violation:	A: F: 1	B: G:	C: 2 H:	D: I:	E: Misc: 2

Ledger of Ordinance in Violation/Complaints

A: Setback

B: Parking or Encroachment on city street right of way

C: Living in a Camper Trailer

D: Placememt Permit

E: Dog Tags

F: Chicken, Ducks, Quail, Rabbits Roosters

Kept Rooster after Council Denied her

G: House Number H: Community Decay

I: Open Burn with out permit

Misc: Dog Complaint, Speed, Dust, Patrols, Foreign Plates, Water/Sewer

Completed By Lisa Gregory Police Admin Asst



Page: 1 of 10 Report ID: AP100

CITY OF THOMPSON FALLS Claim Approval List For the Accounting Period: 11/25

... Over spent expenditure

*

Claim	Check Vendor #/Name/ Date/Description	Document \$/ Disc \$ Line \$	# Od	Fund Org Acct		Object Proj	Cash
283850 Pool I	83850 940004 BLACKFOOT TELEPHONE COOPERATIVE Pool Invoice 10/1/25 10/01/25 POOL UTILITIES	54.05		1000	460445	340	101000
283851 invoice	940004 BLACKFOOT TELEPHONE COOPERATIVE STREET UTILITIES COURT UTILITIES FINANCIAL ADMIN UTILITIES POLICE UTILITIES MAYOR UTILITIES MAYOR UTILITIES MATER UTILITIES 1300 PRESTON AVE W ALARM	673.35 86.41 87.56 92.63 92.63 81.22 86.41 86.42		1000 1000 1000 1000 1000 5210 5210	430200 410360 410500 420100 410400 430510 430510	6 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8	101000 101000 101000 101000 101000 101000
283852 Meter	270479 Core & Main Dit and tools X636697 meter pit X965784 tools	417.71 125.13 292.58		5210	430550	200	101000
283853 Operat	270117 MT DEQ tor Certification Test - Jon Haun 5J2500285 10/07/25 test	70.00		5310	430630	390	101000
283854 protection Pa Se Se	ction Parks Sewer Streets Cleaning Supplies	24.99 0.00 24.99 0.00		1000 5310 1000 1000	460430 430640 430200 411200	0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	101000 101000 101000 101000
283855	Fuel Fuel Fuel Fuel Fuel Fuel Fuel Fuel	779.20 175.53 75.45 75.45 0.00 75.50 75.45 75.45		1000 1000 1000 1000 1000 1000 1000 100	430200 460445 430630 430900 430530 460430 460442 430550 430550	0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	1001 1001 1001 1001 1001 1001 1001 100

Page: 2 of 10 Report ID: AP100

* ... Over spent expenditure

Claim Check	Vendor #/Name/ oice #/Inv Date/Description	Document \$/ Disc \$ Line \$	PO #	Fund Org	Acct	Object P	Cash roj Account
283856 2705	04 EASY STREET AUTO WORKS	64.62					
Oil Change TF1102							
33398 Oil C	hange TF1102	64.62		1000	420100	360	101000
	13 GREAT WEST ENGINEERING, INC						
	ces - Task order No. 4 water s			5010	100550	000	101000
37852 10/23/	25 Water	39,381.09		5210	430550		101000
Water		0.00		5210	430550		101000
Sewer Phas	es 3 & 4	0.00		5310	430630		101000
Sewer Phas	es 3 & 4	0.00		5310	430630		101000
Sewer Phas	es 3 & 4	0.00		5310	430630		101000
Sewer Phas	es 3 & 4	0.00		5310	430630		101000
Street Imp	rovements	0.00		2820	430200	930	101000
	13 GREAT WEST ENGINEERING, INC						
Engineering Servi	ces - Task order No. 5 Phase 3	& 4 WW					
Water		0.00		5210	430550		101000
Water		0.00		5210	430550		101000
37880 10/23/	25 Sewer Phases 3 & 4	666.00		5310	430630		101000
37902 10/24/	25 Sewer Phases 3 & 4	72,320.70		5310	430630		101000
37903 10/24/	25 Sewer Phases 3 & 4	4,230.00		5310	430630		101000
Sewer Phas	ses 3 & 4	0.00		5310	430630		101000
Street Imp	provements	0.00		2820	430200	930	101000
283859 2500	13 GREAT WEST ENGINEERING, INC	. 2,235.25					
Engineering Servi	ces Task Order No. 9- Growth P	olicy Update					
Water		0.00		5210	430550		101000
Sewer Phas	ses 1 & 2	0.00		5310	430630		101000
Sewer Phas	ses 1 & 2	0.00		5310	430630		101000
Sewer Phas	ses 3 & 4	0.00		5310	430630		101000
Sewer Phas	ses 3 & 4	0.00		5310	430630		101000
Sewer Phas	ses 3 & 4	0.00		5310	430630	930	101000
Street Imp		0.00		2820	430200	930	101000
		2,235.25*		1000	410500	350	101000
	013 GREAT WEST ENGINEERING, INC	. 596.00					
Engineering Servi	ces - Street Improvements						
Water		0.00		5210	430550		101000
Sewer Phas	ses 1 & 2	0.00		5310	430630		101000
Sewer Phas	ses 1 & 2	0.00		5310	430630		101000
Sewer Phas	ses 3 & 4	0.00		5310	430630		101000
Sewer Phas	ses 3 & 4	0.00		5310	430630		101000
Sewer Phas		0.00		5310	430630		101000
37901 10/24/	/25 Street Improvements	596.00		2820	430200	930	101000

... Over spent expenditure

11/07/25

Claim	Check Vendor #/Name/ Invoice #/Inv Date/Description	ame/ scription	Document \$/ D	Disc \$ DO #	Fund Org Acet		Object Proj	Cash
283861 Engine	Engineering Services Task Order No. Water Water Sewer Phases 1 & 2 Sewer Phases 1 & 2 Sewer Phases 3 & 4 Street Improvements	ENGINEERING, INC. 3.6 Cy SECONTH Policy Updat	3,635.68 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0		5210 5310 5310 5310 5310 5310 5310	430550 430630 430630 430630 430630 430630 430630	0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	101000 101000 101000 101000 101000 101000
283862 Engin	Engineering Services - Street Improvements Water Sewer Phases 1 & 2 Sewer Phases 1 & 2 Sewer Phases 3 & 4	NEERING, INC.	1,297.50 0.00 0.00 0.00 0.00 0.00 1,297.50		5210 5310 5310 5310 5310 5310	430550 430630 430630 430630 430630 430630	000000 88888888 8888888	101000 101000 101000 101000 101000
283863 Prepay	210006 ENERGY PARTNERS Water Source City Shop Propane Prepay City Hall Propane Prepay Fire Hall - Haley Avenue-Prepa Fire Hall - Downtown-Preypay Community Center-Prepay Sewer 1300 Preston-Prepay	b a	74.92 0.00 0.00 0.00 0.00 0.00		5210 1000 1000 1000 1000 5310	430530 411200 411200 420400 420400 460442 430630	8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8	1000 101000 101000 101000 101000 101000
283864	Parks Sewer Water Streets Cleaning Supplies Cometary Pool	BUILDERS	264.84 96.90 0.00 167.94 0.00 0.00		1000 5310 5210 1000 1000 1000	460430 430640 430550 430200 411200 430900	00000000000000000000000000000000000000	101000 101000 101000 101000 101000

Page: 4 of 10 Report ID: AP100

* ... Over spent expenditure

Claim Check Vendor #/Name/ Invoice #/Inv Date/Description	Document \$/ Line \$	Disc \$	PO #	Fund Org	Acct	Object Proj	Cash Account
283865 10097 SANDERS COUNTY HARVEST FOODS	5.29						
Halloween Candy - police halloween candy	5.29			1000	420100	330	101000
283866 270559 Jason Thornton	214.00						
MVCI Conference Travel and Training	214.00			1000	420100	370	101000
283867 270773 Kelliann Barton	213.00						
Montana League of Cities and Towns Conference Training to MTLeague Meals	213.00			1000	410500	370	101000
283868 270701 Kristina Quickenden	716.89						
Montana League of Cities and Towns Conference Training Meals and travel	716.89			1000	410500	370	101000
283869 270701 Kristina Quickenden	10.50						
Window Decorations window decorations	10.50			1000	410500	200	101000
283870 270090 Department of Revenue - Busin Contract Awarded by: City of Thompson Falls Contract Awarded to: S&L Underground, Inc	ness 10,336.68						
FEIN #86-0915134 Sewer Project	10,336.68			5310	430630	930	101000
283871 10059 MONTANA ENVIRONMENTAL LAB	1,397.00						
Water & Sewer Treatment Sewer Treatment	0.00			5310	430640	360	101000
Water Treatment	1,397.00			5210	430540	360	101000
283872 10059 MONTANA ENVIRONMENTAL LAB Water & Sewer Treatment	1,072.00						
Sewer Treatment Water Treatment	1,072.00			5310 5210	430640 430540		101000 101000
283873 10076 NAPA AUTO PARTS	242.79			1000	420000	200	101000
533673 Streets Pool	208.36			1000	430200 460445	200	101000
532543 Parks	34.43			1000	460430	200	101000

Page: 5 of 10 Report ID: AP100

* ... Over spent expenditure

Claim	Check Vendor #/Name/ Invoice #/Inv Date/Description	Document \$/ Disc \$ Line \$	PO #	Fund Org	Acct	Object Proj	Cash Account
	AAAAAA MADAWAAAAA AAAAAA	26.02					
283874	220020 NORTHWESTERN ENERGY	36.83 0.00		1000	430900	340	101000
	Cemetery 411 Golf Ainsworth Field 108 Lincoln	0.00		1000	460430		101000
		11.45		1000	460430		101000
	Ainsworth Field 108 S Lincoln	12.93		1000	460430		101000
	Ballfield 1240 Mount Silcox Dr			1000	430200		101000
	Greenwood Street Light	0.00		5310	430200		101000
	1300 W Preston Ave NEW	0.00					101000
	2 FERRY ST LIFT 2	0.00		5310	430630		101000
	Ferry St Lift Station pump sta	0.00		5310	430630		
	W Preston Ave Lift station	0.00		5310	430630		101000
	500 Main Street	12.45		5310	430630	340	101000
283875	220020 NORTHWESTERN ENERGY	2,629.67					
	Cemetery 411 Golf	12.83		1000	430900		101000
	Ainsworth Field 108 Lincoln	0.00		1000	460430		101000
	Ainsworth Field 108 S Lincoln	22.65		1000	460430	340	101000
	Ballfield 1240 Mount Silcox Dr	0.00		1000	460430	340	101000
	Greenwood Street Light	24.71		1000	430200	340	101000
	1300 W Preston Ave NEW	2,493.09		5310	430630	340	101000
	2 FERRY ST LIFT 2	45.03		5310	430630	340	101000
	Ferry St Lift Station pump sta	31.36		5310	430630	340	101000
	Ferry St Lift Station pump sta W Preston Ave Lift station	0.00		5310	430630	340	101000
	500 Main Street	0.00		5310	430630	340	101000
283876	220020 NORTHWESTERN ENERGY	3,225.28					
2000,0	FIRE 225 GROVE	50.65		1000	420400	340	101000
	SEWER COLLECTION 903 MAIDEN LN	493.03		5310	430630		101000
	CITY HALL 108 FULTON	190.91		1000	411200		101000
	WATER TREATMENT 143 ASHLEY CRE	72.91		5210	430540		101000
	POOL 507 GOLF	39.97		1000	460445		101000
	WATER SOURCE 610 GOLF	22.05		5210	430530		101000
	STREET 711 GOLF	141.27		1000	430200		101000
	WATER T&D 612 JEFFERSON	63.47		5210	430550		101000
	CEMETERY 506 GOLF	30.88		1000	430900		101000
				1000	460430		101000
	PARK 101 MAIN	23.28 1,888.15		5210	430530		101000
	WATER SOURCE 760 MOUNT SILCOX	ō,		1000	420400		101000
	FIRE 1006 MAIDEN LN	40.29		1000	460430		101000
	STREET LIGHT GOLF & MT SILCOX	36.06					
	WATER T&D 143 ASHLEY CREEK	8.11		5210	430550		101000
	COMMUNITY CENTER 410 GOLF	101.94		1000	460442		101000
	PARK 1040 JEFFERSON	22.31		1000	460430	340	101000

Page: 6 of 10 Report ID: AP100

* ... Over spent expenditure

Claim	Check	Vendor #/Name/ Invoice #/Inv Date/Description	Document \$/ Line \$	Disc \$	PO #	Fund Org	Acct	Object Pro	Cash j Account
4	4580 10/ 4581 10/	240047 PARDEE EXCAVATING 21/25 Pearl Street 21/25 Church St repair 1 21/25 Church St repair 2	4,150.00 1,250.00* 1,750.00* 1,150.00*			5210 5210 5210	430550 430550 430550	360	101000 101000 101000
283879 WW Phas MCEP		270786 S&L Underground, Inc. Pay Application 2	104,615.42		*				
2	2 10/31/	25 Sewer Project	104,615.42			5310	430630	930	101000
		270786 S&L Underground, Inc. Pay Application 2	529,711.00						
2	2 10/31/	25 Sewer Project	529,711.00			5310	430630	930	101000
		270786 S&L Underground, Inc. Pay Application 2	389,005.18						
2	2 10/31/	25 Sewer Project	389,005.18			5310	430630	930	101000
283882	23787 E Sewer	10095 SANDERS COUNTY LEDGER Advertising-bid Budget Amendment legal notice Financial Aid Advertising to bid	72.00 0.00 72.00* 0.00*			5210 1000 5310 5210	430510 410500 430610 430510	330 330	101000 101000 101000 101000
283883	Refuse	270631 Sanders County Refuse District Fees	1,120.00 520.00 300.00 300.00			1000 5310 5210	460430 430640 430540	390	101000 101000 101000
-	ts made	990038 SANDERS COUNTY TREASURER to the County harge (Law Enforcement Academy)	710.00						
(Crimina:	Misdemeanor and Technology Surcharge. COURT COLL.	360.00 350.00			7467 7458	410360 410360		101000
	3853 F: 5729 F: 3805 F:	990038 SANDERS COUNTY TREASURER IRE PROTECTION, SHOP IRE PROTECTION, ASHLEY CREEK IRE PROTECTION, SHOP	1,003.18 173.11 820.07 5.00 5.00			1000 5210 5210 1000	430200 430530 430530 430200	390 390	101000 101000 101000 101000

Page: 7 of 10 Report ID: AP100

* ... Over spent expenditure

Claim	Check	Vendor #/Name/ Invoice #/Inv Date/Description	Document \$/ Line \$	Disc \$	PO #	Fund Org	Acct	Object Proj	Cash Account
283886		270609 Sprinkler Maniac, LLC	680.00						
200000		0/20/25 Parks	535.00			1000	460430	390	101000
	Pool		60.00			1000	460445	390	101000
	Cemet	ery	85.00*			1000	430900	390	101000
283888 Porta		980002 SORLIE EXCAVATING, INC. et Rental	250.00						
		0/12/25 Rose Garden Park Handicap	250.00			1000	460430	390	101000
		Ruth Baseball Field	0.00			1000	460430	390	101000
	Pool	Handicap	0.00			1000	460445	390	101000
283889		270715 STUDS LLC	43.84						
	prote	ction	43.84			5310	430640	200	101000
283890		270643 Thompson River Ready Mix, Inc	. 56.75						
	1" mi	nus	56.75			1000	430200	200	101000
283891 41 Ex		950023 UTILITIES UNDERGROUND LOCATION Notices	N 91.75						
	5095110	09/30/25 Water	10.00			5210	430550	390	101000
	5095110	09/30/25 Sewer	10.00			5310	430630	390	101000
	5105110	10/31/25 Water	35.87			5210	430550	390	101000
	5105110	10/31/25 Sewer	35.88			5310	430630	390	101000
283892		270637 Univision, Inc.	858.80						
	IT su	pport	0.00			5210	430510		101000
	IT Su	pport	0.00*			1000	410500		101000
	265895	10/31/25 IT support	385.00			1000	420100		101000
	265895	10/31/25 IT support	70.00*			1000	410400		101000
	IT su		0.00			5310	430610		101000
	265651	11/01/25 Server	67.30*			1000	410500		101000
	265651	11/01/25 Server	67.30			1000	410360		101000
		11/01/25 Server	67.30*			1000	410400		101000
		11/01/25 Server	67.30			1000	420100		101000
		11/01/25 Server	67.30			5210	430510		101000
	265651	11/01/25 Server	67.30*			1000	410500	350	101000
283893		270733 USPS	370.00						
	preso	rt discount	185.00			5210	430510	310	101000
	preso	rt discount	185.00*			5310	430610	310	101000

Page: 8 of 10 Report ID: AP100

* ... Over spent expenditure

Claim	Check Vendor #/Name/ Invoice #/Inv Date/Description	Document \$/ Line \$	Disc \$	PO #	Fund Org	Acct	Object Proj	Cash Account
283894	240017 WESTERN STATES EQUIPMENT CO	5,987.10						
	Generator Repair	4,516.66			5310	430640	360	101000
	Generator Repair	1,470.44*			5210	430530	360	101000
		0.00			5310	430630	360	101000
283895	270296 WEX BANK	760.75						
	Street	36.69			1000	430200	230	101000
	Park	36.69			1000	460430	230	101000
	Pool	0.00			1000	460445	230	101000
	Cemetery	36.68			1000	430900	230	101000
	Community Center	0.00			1000	460442	230	101000
	Water Source	0.00			5210	430530	230	101000
	Water Treatment	0.00			5210	430540	230	101000
	Water T&D	0.00			5210	430550	230	101000
	Sewer Collection	36.69			5310	430630	230	101000
	Sewer Treatment	0.00			5310	430640	230	101000
	Fire	0.00			1000	420400	230	101000
	Police	614.00			1000	420100	230	101000
	Streets Gas Tax	0.00			2820	430200	230	101000
	Cemetery	0.00			1000	430900	230	101000

of Claims 44 Total: 1186,371.60

11/07/25

Fund/Account	Amount	
1000 GENERAL FUND		
101000 Cash	12,441.30	
2820 GAS APPORTIONMENT TAX		
101000 Cash	1,893.50	
5210 WATER OPERATING FUND		
101000 Cash	50,834.43	
5310 SEWER OPERATING		
101000 Cash	1,120,492.37	
7458 COURT TECHNOLOGY SURCHARGE		
101000 Cash	350.00	
7467 CRIMINAL CONVICTION SURCHARGE		
101000 Cash	360.00	

1,186,371.60

Total:

Approved by the following members of the City Council

Larry Lack

Hayley Allen-Blakney

Earlene Powell

Shawni Vaught

Raoul Ribeiro

Katherine Maudrone