



# Sewer Lift Station #2 EPA Grant Update

---

7/18/2023

# Congressionally Directed Spending

EPA

GRANT-

Still must  
successfully  
apply!!!!

# Preliminary Timeline/Tasks

Webinars  
GRANTS PORTAL ACCESS AND  
FORMS

Coordinated Categorical  
Exclusions Checklist with  
engineer/staff

Coordinated Checklist  
and Work Plan with First  
Project Manager

Second Project Manager  
announced 6/13/2023



Someone  
else's dime...  
Their rules

- Just received final agency feedback for NEPA and exclusion checklist yesterday
- Town can't submit application until decision on full NEPA review is made by EPA
- Finance calendar for LGC borrowing must mesh with construction and application requirements
- State Clearing House
- EPA says we will not get an answer in time to do the aforementioned this year

# Talking Money---\$\$\$\$\$

Fed Share      \$2,669,867

Our match at least

\$667,467

# Decision Point...

- Take a chance on extra hurricane season
- Uncertainty cost of construction

- Pay for it through town funding  
Borrowing/ Pay Go

# What Town Scenario Would Look Like

- Water/Sewer Fund total cash as of June 30, 2023 : \$3,869,859
  - Pay Go option 1:
    - \$2,669,867 = Town's Cash
    - \$667,467 = Borrowing
  
  - Pay Go option 2:
    - \$1,337,334 = Town's Cash
    - \$2,000,000 = Borrowing