



Mission Conversion Services Alliance



Transition Update

Transition continues to progress well with good input received from folks at the sites as remaining items are worked. We are on schedule to review the work that has been completed during transition with the Independent Readiness Verification Team the week of September 8. This team is a group of seasoned professionals with decades of collective, relevant experience who will meet with me, and other MCSA leads, to ensure we are in fact ready to begin execution of the contract on 10/1. While there is a lot of pressure in this process, it is intentional to ensure the MCSA organization will be ready to begin safe, compliant delivery of the work scope on 10/1.

Post transition, issues will likely crop up, but I have confidence in the abilities and camaraderie of the workers at all three sites to work through these issues. Though folks may work for a different employer post 10/1, the years of good work together at the sites can serve as the basis for continued communication, and collaboration as we all complete our important missions for the Department. You are the people who have performed with excellence in the past, and I'm confident will into the future as we move forward with this new contract. Thanks again for all you do – I'm looking forward to working with you all as we deliver on the exciting challenges and work in front of us.

Adam Goldberg,
Engineering Director

Contact us:



865-730-8990



www.mcsalliance.com