



Mission Conversion Services Alliance



# Transition Update

The transition effort continues to advance efficiently—and most importantly, SAFELY. Beginning next week, the Portsmouth site will kick off its due diligence walkdowns, which will include thorough facility inspections, field observations, and comprehensive document reviews. Meanwhile, the Paducah walkdowns have been successfully completed, and the team is currently finalizing the outcomes.

We were pleased to host the first Townhall meeting in Paducah, where we shared MCSA's vision and outlined the transition process. Despite the rainy weather, workforce turnout was strong and greatly appreciated.

The ESH&Q team remains engaged with the Area Working Groups alongside DOE, FBP, FRNP, NWD, SST, and Southern Ohio Cleanup Company (SOCOO). This cross-functional collaboration is crucial for ensuring a smooth transition, and the synergy among teams has been truly commendable. Some recent milestones include:

- Completion of multiple document deliverables
- Launch of the blue sheeting process for procedural updates
- Productive discussions with regulators regarding permit and license transfers
- Ongoing support for the Paducah due diligence team

As we continue progressing through this important transition, our focus remains on safety, collaboration, and transparency. We appreciate the hard work, dedication, and teamwork that everyone has contributed thus far. There's more to come and we're excited to move forward together.

Thank you,

Scott Nicholson,  
ESH&Q Director

**Contact us:**



**865-730-8990**



**[www.mcsalliance.com](http://www.mcsalliance.com)**