

I John Gay

TIME EXTENSION AGREEMENT ALTERATION OF TERRAIN PERMIT

Water Division/Land Resources Management/ Alteration of Terrain Bureau



consent to this mutual

10/18/24

Date

Alteration of Terrain File #: 231113-224

Michael Schlosser, P.E. - NHDES Alteration of Terrain

Project Name: Granite State Landfill, Dalton & Bethlehem

Pursuant to RSA 485-A:17 II-b.(a): Within 50 days of receipt of the application, the department shall request any additional information required to complete its evaluation of the application, together with any written technical comments the department deems necessary. Any request for additional information shall specify that the applicant submit such information as soon as practicable and shall notify the applicant that if all of the requested information is not received within 120 days of the request, the department shall deny the application. The department shall grant an extension of this 120-day time period upon the request of the applicant.

N/A

Print applicant name	Print authorized agent name
agreement to extend the 120-day time p	eriod until January 22, 2025, for the following reason:
To allow more time for the applicant to respond to the department's request for additional information.	
(a), the department shall, within 30 days(1) Approve the application in whole or in(2) Deny the application and issue written	· · · · · · · · · · · · · · · · · · ·
<u>Signatures</u>	
By signing below, the applicant agrees to	the above listed deadlines and conditions:
Sam	10/18/24
Signature of applicant or authorized agent	Date
By signing below, the NHDES Alteration of the deadlines and conditions listed above	f Terrain Bureau agrees to review the application in accordance with
mu Sella-	