



Refining PCC expertise and competencies includes:

Detailed planning and execution bringing together the right people in targeted workshops to test schedule predictability and execution readiness for key elements of the TAR schedule.

Effective communication during the TAR is enhanced via an improved Core Meeting Cadence (CMC) with appropriate short interval controls to mange discovery work, reduce risks and align team members on the agreed approach.

Minimizing downtime and operational disruptions facilitating conversations to maintaining productivity and strategies to reduce the impact of shutdowns on normal operations.

Ensuring safety and compliance during critical activities involves coaching to adhering to safety protocols and regulatory requirements.

Post-shutdown analysis and continuous improvement focus on evaluating the shutdown process in real time, identifying areas for improvement, and implementing changes to enhance performance.