

Page 1 of 6

Day 274

### SITE OBSERVATION REPORT

250 Seaport District,

**Hughes Corporation** 

**PROJECT No.:** 170381202

CLIENT:

LLC

**DATE:** Wednesday, December 20,

2023

PROJECT:

250 Water Street

c/o The Howard
WEATHER:

Sunny: 30 – 45 °F

Wind: SW @ 0.2 – 2.1 mph

LOCATION:

New York, NY

TIME:

6:45am - 3:30pm

**BCP SITE ID:** 

C231127

MONITOR

Gabriella DeGennaro

**EQUIPMENT:** 

CAT 335 Excavator
CAT 328 Excavator
Komatsu PC210 Excavator
RKI GX-6000 Photoionization Detector (PID)
Aeroqual ASQ1 Air Monitoring Station

PRESENT AT SITE:

Langan (Environmental) Gabriella DeGennaro

Suffolk Construction (Suffolk) (General Contractor) Anthony Galu,

Wyatt Favia

 $\textbf{East Coast Drilling, Inc. (ECD)} \ (\textbf{Foundation Contractor}) \ \textbf{Mike Brosnan}$ 

Earth Efficient (Soil Broker) Yinette Batista

### **OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.:**

Langan was present to document remediation activities in accordance with the NYSDEC-approved November 2021 Remedial Action Work Plan (RAWP) at the 250 Water Street site (NYSDEC Brownfield Cleanup Program [BCP] Site No C231127).

# Site Activities

- ECD placed an about 6-inch-thick layer of imported 0.75-inch stone in an about 40-foot-long by 40-foot-wide area and an about 60-foot-long by 70-foot-wide area in the northeast part of the site. The backfill was placed above a demarcation layer consisting of geotextile fabric for installation of a temporary site cover.
- ECD continued demobilizing equipment from the site.

Cc:	M. Raygorodetsky, P. McMahon, M. Au, J. Frey,	Ву:	Gabriella DeGennaro
	S. Simpson		LANGAN



Page 2 of 6

### SITE OBSERVATION REPORT

### **Material Tracking**

- No material was exported from site.
- ECD imported three truckloads (about 72.04 tons) of 0.75-inch stone from the Stone Industries, Inc. facility, located in Haledon, NJ.

	Material Import Summary									
Facility Name Location Type of Material	Stone Industries, Inc. Haledon, NJ 1.5/2.5-inch Virgin Stone		Stone Industries, Inc. Haledon, NJ 0.75-inch Virgin Stone		Impact Reuse & Recovery Center or Impact Materials Jersey City, Lyndhurst/Jersey City, NJ 1.5-inch Clean Bluestone		Impact Reuse & Recovery Center, Lyndhurst, NJ General Fill		XRDS Recycling LLC Wayne, NJ Clean Screened Fill	
Quantities	No. of Loads	Approx. Volume (Tons)	No. of Loads	Approx. Volume (Tons)	No. of Loads	Approx. Volume (Tons)	No. of Loads	Approx. Volume (Tons)	No. of Loads	Approx Volume (CY)
Today	0	0	3	72.04	0	0	0	0	0	0
Project Total	16	382.13	91	2,246.75	15	339.65	374	9,158.05	105	2,100
NYSDEC Approved:	5,400 tons*			720 tons*		19,50	0 tons*	4,50	0 tons*	

\*0.75-inch, 1.5-inch, and 2.5-inch virgin stone from the Stone Industries, Inc. facility and 1.5-inch clean bluestone from the Impact Reuse & Recovery Center (IRRC) facility were approved for import of 3,000 cubic yards (CY) and 400 CY, respectively. Assuming a conversion factor of 1.8, each quantity was converted to tons in order to accurately compare with import weight tickets. General fill from the IRRC and XRDS facilities were approved for import of 13,000 CY and 3,000 CY, respectively, and a conversion factor of 1.5 is applied.

Material Export Summary (1 of 3)								
Facility Name Location Type of Material	Allocco Recycling Brooklyn, NY Construction & Demolition (C&D) Debris		IRRC Lyndhurst, NJ C&D Debris		East Stro	icient MSM udsburg, PA Debris	Clean Earth of North Jersey Kearny, NJ Hazardous Lead-Impacted Soil/Fill	
Quantities	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)
Today	0	0	0	0	0	0	0	0
Project Total	5	85	42	840	310	6,200	142	2,840

Cc:	M. Raygorodetsky, P. McMahon, M. Au, J. Frey,	Ву:	Gabriella DeGennaro
	S. Simpson		LANGAN



Page 3 of 6

# **SITE OBSERVATION REPORT**

Material Export Summary (2 of 3)							
Facility Name Location Type of Material	Middlesex County Landfill East Brunswick, NJ Non-hazardous Soil/Fill		Kea	oil Management sbey, NJ mpacted Soil/Fill	Clean Earth of Carteret, NJ Carteret, NJ Non-hazardous Soil/Fill		
Quantities	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)	
Today	0	0	0	0	0	0	
Project Total	548	10,980	267	5,340	66	1,320	

	Material Export Summary (3 of 3)							
Facility Name Location Type of Material	Je Kea	rth of North ersey rny, NJ dous Soil/Fill	Cycle Chem, Inc. Elizabeth, NJ Hazardous Lead-Impacted Soil/Fill		Harmony Foul Rift (HFR) Belvidere, NJ Non-hazardous Soil/Fill		XRDS Recycling LLC Wayne, NJ Non-hazardous Soil/Fill	
Quantities	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)
Today	0	0	0	0	0	0	0	0
Project Total	201	4,020	17	340	137	2,740	28	560

# **Sampling**

• No samples were collected.

Cc:	M. Raygorodetsky, P. McMahon, M. Au, J. Frey,	Ву:	Gabriella DeGennaro
	S. Simpson		LANGAN



Page 4 of 6

### SITE OBSERVATION REPORT

# **CAMP** Activities

Langan performed air monitoring at the perimeter of the site, at the northern sidewalk of Pearl Street, at the western sidewalk of Beekman Street, at the eastern sidewalk of Peck Slip, and at the southern sidewalk of Water Street at four total locations for volatile organic compounds (VOCs) and particulate matter less than 10 microns in diameter (PM10) from about 7:00am to 2:50pm. There were no fifteen-minute average concentrations for VOCs or PM10 that approached or exceeded the action levels established by the CAMP (5.0 ppm or 0.100 mg/m³, respectively).

### **Background Concentrations**

Prior to implementation of CAMP, instantaneous background concentrations of VOCs were recorded using a handheld PID. Background concentrations of VOCs at each CAMP station were recorded at 0.0 ppm.

### Perimeter and Work Zone Concentrations

#### **Daily Average Concentrations**

Station ID	Particulate (mg/m³)	Organic Vapor (ppm)
PM-1	0.004	0.00
PM-2	0.003	0.08
PM-3	0.004	0.00
PM-4	0.004	0.00

Station ID	Particulate (mg/m³)	Organic Vapor (ppm)
PM-1	0.004	0.01
PM-2	0.004	0.10
PM-3	0.005	0.01
PM-4	0.006	0.01

<sup>•</sup>mg/m³ = milligrams per cubic meter •ppm = parts per million

### Ambient Air (Handheld PID)

The dedicated mobile monitor (Langan) used a handheld PID to monitor VOC concentrations throughout the site. Instantaneous VOC concentrations were not detected above background concentrations throughout the workday.

#### Prior to CAMP Shutdown

Prior to discontinuing CAMP, VOC concentrations were confirmed to return to background conditions at each perimeter station using the handheld PID. Perimeter CAMP stations were discontinued sequentially between 2:50pm and 2:54pm. Background concentrations of VOCs at each CAMP station were recorded at 0.0 ppm.

#### **Anticipated Activities**


- ECD will continue importing virgin stone for installation of a temporary cover across the site.
- ECD will continue to demobilize equipment from the site.

Cc:	M. Raygorodetsky, P. McMahon, M. Au, J. Frey,	Ву:	Gabriella DeGennaro
	S. Simpson		LANGAN



Page 5 of 6

### SITE OBSERVATION REPORT





Page 6 of 6

# **SITE OBSERVATION REPORT**

# **Select Site Photographs:**



**Photo 1:** ECD importing 0.75-inch virgin stone for installation of a temporary site cover (facing southeast)



**Photo 2:** ECD backfilling the northeast part of the site with imported 0.75-inch virgin stone (facing south)

Cc:	M. Raygorodetsky, P. McMahon, M. Au, J. Frey,	Ву:	Gabriella DeGennaro
	S. Simpson		LANGAN