

# HISTORIC CRANE OUT DATES



## 2014 TO DATE

|           |                   | Date                 | Reason for change                                       |
|-----------|-------------------|----------------------|---------------------------------------------------------|
| 2024/2025 | Planned Crane Out | 19/10/24             | Flooding & river flow                                   |
|           | Actual Crane Out  | 09/11/24             |                                                         |
|           | Planned Crane In  | 05/04/25             |                                                         |
|           | Actual Crane In   | TBD                  |                                                         |
| 2023/2024 | Planned Crane Out | 21/10/23             | Flooding                                                |
|           | Actual Crane Out  | CANCELLED            |                                                         |
|           | Planned Crane In  | 06/04/24             |                                                         |
|           | Actual Crane In   | NOT REQUIRED         |                                                         |
| 2022/2023 | Planned Crane Out | 22/10/22             | River conditions and<br>Coronation day                  |
|           | Actual Crane Out  | 22/10/22             |                                                         |
|           | Planned Crane In  | 01/04/23             |                                                         |
|           | Actual Crane In   | 23/04/23             |                                                         |
| 2021/2022 | Planned Crane Out | 16/10/21             |                                                         |
|           | Actual Crane Out  | 16/10/21             |                                                         |
|           | Planned Crane In  | 02/04/22             |                                                         |
|           | Actual Crane In   | 02/04/22             |                                                         |
| 2020/2021 | Planned Crane Out | 17/10/20             | Covid restrictions                                      |
|           | Actual Crane Out  | 17/10/20             |                                                         |
|           | Planned Crane In  | 03/04/21             |                                                         |
|           | Actual Crane In   | 17/04/21             |                                                         |
| 2019/2020 | Planned Crane Out | 19/10/19             | River and weather conditions                            |
|           | Actual Crane Out  | CANCELLED            |                                                         |
|           | Planned Crane In  | 04/04/20             |                                                         |
|           | Actual Crane In   | NOT REQUIRED         |                                                         |
| 2018/2019 | Planned Crane Out | 20/10/18             |                                                         |
|           | Actual Crane Out  | 20/10/18             |                                                         |
|           | Planned Crane In  | 06/04/19             |                                                         |
|           | Actual Crane In   | 06/04/19             |                                                         |
| 2017/2018 | Planned Crane Out | 21/10/17             | Crane availability                                      |
|           | Actual Crane Out  | 29/10/17             |                                                         |
|           | Planned Crane In  | 31/03/18             |                                                         |
|           | Actual Crane In   | 31/03/18             |                                                         |
| 2016/2017 | Planned Crane Out | 22/10/16             | Crane broke down on Saturday,<br>so continued on Sunday |
|           | Actual Crane Out  | 22/10/16             |                                                         |
|           | Planned Crane In  | 01/04/17             |                                                         |
|           | Actual Crane In   | 01/04/17<br>02/04/17 |                                                         |
| 2015/2016 | Planned Crane Out | 17/10/15             |                                                         |
|           | Actual Crane Out  | 17/10/15             |                                                         |
|           | Planned Crane In  | 02/04/16             |                                                         |
|           | Actual Crane In   | 02/04/16             |                                                         |
| 2014/2015 | Planned Crane Out | 18/10/14             |                                                         |
|           | Actual Crane Out  | 18/10/14             |                                                         |
|           | Planned Crane In  | 28/03/15             |                                                         |
|           | Actual Crane In   | 28/03/15             |                                                         |