



*Water View Condominium Association
19925 Gulf Boulevard
Indian Shores FL 33785*

Dear Owners,

Below is the updated Schedule for East Building Floor Painting due to weather delays as of 7.21.26.

☐ Waterproofing - Shut Downs	13 days	Mon 7/27/26	Wed 8/12/26
Base 5 & 4	1 day	Mon 7/27/26	Mon 7/27/26
Top 5 & 4	1 day	Tue 7/28/26	Tue 7/28/26
Base 3 & 2	1 day	Wed 7/29/26	Wed 7/29/26
Top 3 & 2	1 day	Thu 7/30/26	Thu 7/30/26
Base 1	1 day	Mon 8/3/26	Mon 8/3/26
Top 1	1 day	Tue 8/4/26	Tue 8/4/26
☐ Gemstone	6 days	Wed 8/5/26	Wed 8/12/26
Base Flex All Floors	1 day	Wed 8/5/26	Wed 8/5/26
5th Floor	1 day	Thu 8/6/26	Thu 8/6/26
4th Floor	1 day	Fri 8/7/26	Fri 8/7/26
3rd Floor	1 day	Mon 8/10/26	Mon 8/10/26
2nd Floor	1 day	Tue 8/11/26	Tue 8/11/26
1st Floor	1 day	Wed 8/12/26	Wed 8/12/26