

Walkway Update 4.9.26

During the timeframes below, the floors noted on that date will be NO ACCESS from 8am-5pm.

Monday & Tuesday, April 13 & 14 - Floors 4 & 5 will get base & top coat. **No access from 8am-5pm.**

Wednesday & Thursday, April 15 & 16 - Floors 1, 2 & 3 will get base & top coat. **No access from 8am-5pm.**

Monday, April 20 - Floors 1, 2, 3, 4 & 5 will get the Gemstone base & top coat. **No access from 8am-5pm.**

Tuesday, April 21 - Floors 4 & 5 will get the Gemstone texture & clearcoat. **No access from 8am-5pm.**

Wednesday, April 22 - Floors 2 & 3 will get the Gemstone texture & clearcoat. **No access from 8am-5pm.**

Thursday, April 23 - Floor 1 will get the Gemstone texture & clearcoat. **No access from 8am-5pm.**

April 26						
Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
March 30	31	April 1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
Floor 5 – Base Coat Floor 4 – Base Coat	Floor 5 – Top Coat Floor 4 – Top Coat	Floor 3 – Base Coat Floor 2 – Base Coat Floor 1 – Base Coat	Floor 3 – Top Coat Floor 2 – Top Coat Floor 1 – Top Coat			
20	21	22	23	24	25	26
Floor 5 – Gemstone Base Floor 4 – Gemstone Base Floor 3 – Gemstone Base Floor 2 – Gemstone Base Floor 1 – Gemstone Base	Floors 5&4 Gemstone Texture & Clear	Floors 3&2 Gemstone Texture & Clear	Floor 1 Gemstone Texture & Clear			
27	28	29	30	May 1	2	3