

# PO, SCRUM MASTER & NEXUS INTEGRATION TEAM MEMBERS

Consists of professionals that are skilled in use of tools, various practices and fields of general systems engineering

NEXUS INTEGRATION TEAM

SINGLE PRODUCT BACKLOG

Selected SCRUM Team Members are members of NEXUS Integration Team

May change over time to reflect current needs of the NEXUS

NEXUS SPRINT GOAL is sum of all work and SPRINT GOALS of the SCRUM Teams within the NEXUS

NEXUS SPRINT PLANNING

NEXUS SPRINT Planning is complete when all SCRUM Team Planning is complete. NEXUS SPRINT Backlog is composite of PBIs from SCRUM Team SPRINT Backlogs

Inspects current state of integrated Increment.  
Q. Was the previous days work successfully integrated? If not, why?  
Q. What new dependencies or impacts have arisen?  
Q. What info needs to be shared across teams in the NEXUS?

NEXUS DAILY SCRUM

NEXUS SPRINT REVIEW replaces individual Scrum Team SPRINT Reviews because entire integrated increment is focus for capturing feedback from stakeholders

NEXUS SPRINT REVIEW

All Events guided by length of corresponding events in SCRUM. Time boxes in addition to their corresponding SCRUM events

Dev Team Reps

Integration Issues

All Scrum Team Members

NEXUS RETROSPECTIVE

Part 1 – Members of the NEXUS  
Part 2 – Each Scrum Team  
Part 3 – Nexus adaptation

Work to create a complete Done Increment at least every SPRINT

SCRUM TEAM 1

SCRUM TEAM 2

SCRUM TEAM 3

SCRUM TEAMS 4+

Daily Scrums (After NEXUS)

DEV WORK

Dependencies

Work frequently integrated into common environment so it can be tested to ensure the integration is done

- Topics**
- Undone Work
  - Did NEXUS generate technical debt
  - Was code frequently integrated (ideally daily)?
  - Was build, test, deploy frequent enough?