

EXTERIOR STAINING SCHEDULE

Bldg#	2022	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	
1																						
2																						
3																						
4																						
5																						
6																						
7																						
8																						
9																						
10																						
11																						
Cost	34,000	35,020	36,071	37,153	38,267	39,415	40,598	41,816	43,070	44,362	45,693	47,064	48,476	49,930	51,428	52,971	54,560	56,197	57,883	59,619	61,408	