



## May 14, 2020: General Users Meeting #2

### **TAXIWAY A-D1-E**

Construction Administration & Inspection

## **May 14, 2020: General Users Meeting #2 Meeting Summary**

### **Project Update:**

Working is progressing in infields, topsoil and seeding nearly done. TWY H extension along NEDA pad, overlay in front of Coastal, readying areas for paving. Next week might provide good weather for paving. No work planned over Memorial Day weekend.

### **Continued User Impacts:**

- Phase S1 will continue until 5/26
- TWY A closed between C1 and E1
- TWYS D, D1, D2, E Closed
- Wingtip restrictions M/N/O hangars and access to C1
- Backtaxing will be required

### **Notices:**

- Tenants are advised that Block N and Block O hangar access will be affected while the culverts are being installed. Work will likely be completed early.
  - Notifications of this work have been sent out by e-mail, and hard copy notifications have been posted at the Gate E and Gate K card readers and on the hangar doors.
- TWY E1 remains closed from the west. Tenants will still need to access TWY A via C1
- The asphalt plant will remain on site through the summer of 2021.

### **Important Information:**

- The project is running ahead of schedule!
- The Contractor has been given permission to start work on some of the Phase 2 (summer 2021) work as part of this summer's construction effort.
- JNU-DOWL will continue to provide project update notifications via email and announcements on the website ([www.JNUTaxiways.com](http://www.JNUTaxiways.com)).

**Reminder not to drive through construction areas with private vehicles.  
Signage in place.**