



October 29, 2020: General Users Meeting #26

TAXIWAY A-D1-E

Construction Administration & Inspection

October 29, 2020: General Users Meeting #26 Meeting Summary

Project Update:

- Subphase S9 began Thursday, October 22.
 - TWY A closed between TWY B and B2
 - TWY B and B1 closed
 - This subphase is expected to be completed next week

Important Information:

- This will be the last general user meeting and email
- Please contact Naomi Hobbs (nhobbs@dowl.com) with any project concerns or issues.

Thank you for your cooperation and patience in completing two years of work in a single season!