



May 21, 2020: General Users Meeting #3

TAXIWAY A-D1-E

Construction Administration & Inspection

May 21, 2020: General Users Meeting #3 Meeting Summary

Project Update:

Paving is underway. Bottom lift, trench matches complete, paving in front of Block M hangars tomorrow. Electrical demolition occurring in the closed portion of TWY A. Tie in of new TWY H1 from NEDA/E1 ramp to TWY A ongoing. Infield has been seeded.

No work planned over Memorial Day weekend.

Continued User Impacts:

- TWY A closed between C1 and E1
- TWYS D, D1, D2, E closed
- Wingtip restrictions in front of M/N/O hangars and for access to/from C1
- Backtaxi will be required

Phase S2 begins 5/26 and adds:

- TWY A closed between TWYS F and G
- TWY F1 closed
- TWY G available for aircraft turns
- S2 map available at www.jnutaxiways.com

Notices:

- TWY E1 remains closed from the west. M/N/O tenants will still need to access TWY A via C1
- Reminder not to drive through construction areas with private vehicles. Signage in place.

Important Information:

- The project is running ahead of schedule!
- JNU-DOWL will continue to provide project update notifications via email and announcements on the website (www.JNUTaxiways.com).

**Reminder not to drive through construction areas with private vehicles.
Signage in place.**