



## June 4, 2020: General Users Meeting #5

### **TAXIWAY A-D1-E**

Construction Administration & Inspection

## **June 4, 2020: General Users Meeting #5 Meeting Summary**

### **Project Update:**

Subphase S2 is ongoing. Paving in the NEDA/E1 ramp area and work at the ALRV.

### **Continued User Impacts/ NOTAMS:**

- TWYS D, D1, D2, E & F1 closed.
- TWY A closed between TWYS C1 and E1, also between TWYS F and G.
- Runway backtaxi may be required.
- Wingspan restrictions near M/N/O hangars.

### **Effective June 7 at 0700L:**

TWY C1 will close and TWY A will also be closed between TWYS C and E1 through June 27. Aircraft in this area will use TWY C to access TWY A during this closure. No terminal ramp space reductions or expected impacts to large aircraft pushbacks from the gate. Revised user graphics coming soon.

### **Next phase:**

Subphase S3/4 begins Jun 9.

### **Important Information:**

- Project website has been updated with Phase S3/4 and Phase S5 work plans
- JNU-DOWL will continue to provide project update notifications via email and announcements on the website ([www.JNUTaxiways.com](http://www.JNUTaxiways.com)).