



June 11, 2020: General Users Meeting #6

TAXIWAY A-D1-E

Construction Administration & Inspection

June 11, 2020: General Users Meeting #6 Meeting Summary

Project Update:

Subphase S2 ends Friday, 6/12.

Subphase S3/4/5 begins on Saturday, 6/13. This subphase opens TWY F1, new TWY H1 and TWY A east of TWY E1. Revised taxi routes for M/N/O hangar tenants, Ward Air, Alaska Seaplanes, NEDA/E1 ramp tenants, LifeMed, Guardian and Airlift Northwest. See S3/4/5 map.

TWY H1 markings (with non-standard signage) will be in place on 6/13

Closures:

- TWY C1, D, D1, D2, E, E1
- TWY A between TWY C and TWY F

Effective June 7 at 0700L:

TWY C1 will close and TWY A will also be closed between TWYs C and E1 through June 27. Aircraft in this area will use TWY C to access TWY A during this closure. No terminal ramp space reductions or expected impacts to large aircraft pushbacks from the gate. Revised user graphics coming soon.

Next phase:

Plans for subphases S6/7/8 are being discussed and will be available for review soon.

Of note: Taxilane H is expected to be commissioned and controlled by ATC beginning July 6 between TWY C and E1, with a large aircraft restriction between TWY C1 and TWY E1.

Important Information:

- Project website has been updated with Phase S3/4/5 work plans
- JNU-DOWL will continue to provide project update notifications via email and announcements on the website (www.JNUTaxiways.com).