
Project Name: Oaklyn Sewer Rehabilitation

Project Owner: Borough of Oaklyn





Project Engineer: Maser Consulting P.A.

WEEK STARTING>	9.7.20	9.14.20	9.21.20	9.28.20	10.5.20	10.12.20	10.19.20	10.26.20
WORK DESCRIPTION & LOCATION								
WEST HADDON AVE								
Topsoil & Sod								
EAST CLINTON AVE								
Topsoil & Sod								
Tree Plantings								
COLDSPRINGS AVE								
Roadway Reconstruction								
Topsoil & Sod								
Tree Plantings								
Final Paving								
EAST HADDON AVE								
Concrete Flatwork & Curb Replacement								
Topsoil & Sod								
Tree Plantings								
Final Paving								
JOHNSON AVE (FROM E CLINTON TO BETTLEWOOD)								
Topsoil & Sod								
Final Paving								
EAST BETTLEWOOD								
Topsoil & Sod								
Pump Station Bypass Pump								
EAST LAKEVIEW AVE								
Sewer Main/Underdrain Installation								
Temp. Trench Restoration								
Concrete Removal/Replacement								
Topsoil & Sod								
Tree Plantings								
Final Paving								After Settlement Period
JOHNSON AVE (FROM EAST LAKEVIEW TO BEECHWOOD)								
Sewer Main/Underdrain Installation								
Temp. Trench Restoration								
Concrete Removal/Replacement								
Topsoil & Sod							-	
Final Pavement				. ,				After Settlement Period
Goff Ave								
Pump Station Bypass Pump								
Project Punchlist								