

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Engr. RONALD D. TALENS
R.D. Talens Construction and Trading
Maharlika Hi-way, Zulueta Dist. (Pob.)
Cabanatuan City

Dear Sir:


The attached Contract Agreement having been approved, Notice is hereby given to **R.D. Talens Construction and Trading, Engr. Ronald D. Talens** that work may proceed on the **20% Development Fund, Local Access Road Upgrading at Sitio Governor Site to Riverside Barangay Soledad**, effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Local Access Road Upgrading	Sitio Governor Site to Riverside Barangay Soledad	90


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Engr. Ronald D. Talens
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Engr. RONALD D. TALENS
R.D. Talens Construction and Trading
Maharlika Hi-way, Zulueta Dist. (Pob.)
Cabanatuan City

Dear Sir:

The attached Contract Agreement having been approved, Notice is hereby given to **R.D. Talens Construction and Trading, Engr. Ronald D. Talens** that work may proceed on the 20% Development Fund, Local Access Road Upgrading at Gutierrez St., Cunanan St., Sumait St. at Barangay Mapalad, effective on February 3, 2022, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Local Access Road Upgrading	Gutierrez St., Cunanan St., Sumait St. at Barangay Mapalad	90


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Engr. Ronald D. Talens
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Engr. RONALD D. TALENS
R.D. Talens Construction and Trading
Maharlika Hi-way, Zulueta Dist. (Pob.)
Cabanatuan City

Dear Sir:


The attached Contract Agreement having been approved, Notice is hereby given to **R.D. Talens Construction and Trading, Engr. Ronald D. Talens** that work may proceed on the **20% Development Fund, Local Access Road Upgrading at Lazaro St. Barangay Sto. Rosario**, effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Local Access Road Upgrading	Lazaro St. Barangay Sto. Rosario	60


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Engr. Ronald D. Talens
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Mr. JOVY M. MANUEL
Joyus Construction
Barangay Rajal Norte
Santa Rosa, Nueva Ecija

Dear Sir:

The attached Contract Agreement having been approved, Notice is hereby given to **Joyus Construction, Jovy M. Manuel** that work may proceed on the **20% Development Fund, Local Access Road Upgrading at Purok 6 Barangay Mapalad** effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Local Access Road Upgrading	Purok 6 Barangay Mapalad	90


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


MR. JOVY M. MANUEL
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Mr. JOVY M. MANUEL
Joyus Construction
Barangay Rajal Norte
Santa Rosa, Nueva Ecija

Dear Sir:

The attached Contract Agreement having been approved, Notice is hereby given to **Joyus Construction, Jovy M. Manuel** that work may proceed on the **20% Development Fund, Local Access Road Upgrading at Sitio Bakbak Barangay Tagpos** effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Local Access Road Upgrading	Sitio Bakbak Barangay Tagpos	90


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Mr. Jovy M. Manuel
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Mr. JOVY M. MANUEL
Joyus Construction
Barangay Rajal Norte
Santa Rosa, Nueva Ecija

Dear Sir:

The attached Contract Agreement having been approved, Notice is hereby given to Joyus Construction, Jovy M. Manuel that work may proceed on the 20% Development Fund, Local Access Road Upgrading at Purok 5 & 6 Barangay Rajal Norte effective on February 3, 2022, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Local Access Road Upgrading	Purok 5 & 6 Barangay Rajal Norte	90


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Mr. Jovy M. Manuel
Date: Feb 02

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Mr. JOVY M. MANUEL
Joyus Construction
Barangay Rajal Norte
Santa Rosa, Nueva Ecija

Dear Sir:


The attached Contract Agreement having been approved, Notice is hereby given to **Joyus Construction, Jovy M. Manuel** that work may proceed on the **20% Development Fund, Local Access Road Upgrading and Improvement at Barangay San Pedro** effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Local Access Road Upgrading and Improvement	Barangay San Pedro	90


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Mr. JOVY M. MANUEL
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Mr. JOVY M. MANUEL
Joyus Construction
Barangay Rajal Norte
Santa Rosa, Nueva Ecija

Dear Sir:

The attached Contract Agreement having been approved, Notice is hereby given to **Joyus Construction, Jovy M. Manuel** that work may proceed on the **20% Development Fund, Local Access Road Upgrading at Ka Orly Brgy. Malacañang** effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Local Access Road Upgrading	Ka Orly Brgy. Malacañang	60


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Mr. Jovy M. Manuel
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Mr. JOVY M. MANUEL
Joyus Construction
Barangay Rajal Norte
Santa Rosa, Nueva Ecija

Dear Sir:


The attached Contract Agreement having been approved, Notice is hereby given to **Joyus Construction, Jovy M. Manuel** that work may proceed on the **20% Development Fund, Local Access Road Upgrading at Barangay San Joseph** effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Local Access Road Upgrading	Barangay San Joseph	60


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Mr. Jovy M. Manuel
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Mr. JOVY M. MANUEL
Joyus Construction
Barangay Rajal Norte
Santa Rosa, Nueva Ecija

Dear Sir:


The attached Contract Agreement having been approved, Notice is hereby given to **Joyus Construction, Jovy M. Manuel** that work may proceed on the **20% Development Fund, Construction of Drainage Canal at Purok 3 Paso Barangay La Fuente** effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Construction of Drainage Canal	Purok 3 Paso Barangay La Fuente	60


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Mr. JOVY M. MANUEL
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Mr. JOVY M. MANUEL
Joyus Construction
Barangay Rajal Norte
Santa Rosa, Nueva Ecija

Dear Sir:

The attached Contract Agreement having been approved, Notice is hereby given to **Joyus Construction, Jovy M. Manuel** that work may proceed on the **20% Development Fund, Local Access Road Upgrading at Feleo St. Barangay Isla** effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Local Access Road Upgrading	Feleo St. Barangay Isla	90


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Mr. Jovy M. Manuel
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Mr. JOVY M. MANUEL
Joyus Construction
Barangay Rajal Norte
Santa Rosa, Nueva Ecija

Dear Sir:


The attached Contract Agreement having been approved, Notice is hereby given to **Joyus Construction, Jovy M. Manuel** that work may proceed on the **20% Development Fund, Local Access Road Upgrading at Barangay Tagpos** effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Local Access Road Upgrading	Barangay Tagpos	60


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Mr. Jovy M. Manuel
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Engr. RONALD D. TALENS
R.D. Talens Construction and Trading
Maharlika Hi-way, Zulueta Dist. (Pob.)
Cabanatuan City

Dear Sir:

The attached Contract Agreement having been approved, Notice is hereby given to **R.D. Talens Construction and Trading, Engr. Ronald D. Talens** that work may proceed on the **20% Development Fund, Construction of Multi-Purpose Building Phase I at Barangay Mabini**, effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Construction of Multi-Purpose Building Phase I	Barangay Mabini	180


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Engr. Ronald D. Talens
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lgu.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Engr. RONALD D. TALENS
R.D. Talens Construction and Trading
Maharlika Hi-way, Zulueta Dist. (Pob.)
Cabanatuan City

Dear Sir:


The attached Contract Agreement having been approved, Notice is hereby given to **R.D. Talens Construction and Trading, Engr. Ronald D. Talens** that work may proceed on the **20% Development Fund, Construction of Retaining Wall at Barangay Tagpos**, effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Construction of Retaining Wall	Barangay Tagpos	60


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


Engr. Ronald D. Talens
Date: 2-4-22

Republic of the Philippines
MUNICIPALITY OF SANTA ROSA
Province of Nueva Ecija
lg.starosa@yahoo.com

NOTICE TO PROCEED

February 4, 2022

Mr. MENANDRO N. COLOMA
MN Coloma Construction
Abar 1st, San Jose City
Nueva Ecija

Dear Sir:


The attached Contract Agreement having been approved, Notice is hereby given to **MN Coloma Construction, Menandro N. Coloma** that work may proceed on the **General Fund, Road Concreting at Sangabol St. Barangay Isla** effective on **February 3, 2022**, the following is the contract completion after receipt of this notice;

Name of Project	Location	Contract Completion (CD)
Road Concreting	Sangabol St. Barangay Isla	60


Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to LGU – Santa Rosa, Nueva Ecija.

Very truly yours,


JOSEFINO M. ANGELES
Municipal Mayor

Accepted by:


MENANDRO N. COLOMA

Date: 02-04-22